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BIDDING CALENDAR 
 
 
NOTICE - THIS SUMMARY OF DATES IS FOR INFORMATIONAL PURPOSES ONLY. 
 
The dates and times listed may not be relied upon or enforced. This summary does not form a part of the 
Contract Documents and does not establish contractual obligations. 
 
NOTICE – THIS IS A SUMMARY ONLY AND DOES NOT LIST ALL DATES, TIMES OR TIME PERIODS 
CONTAINED IN THE BIDDING AND CONTRACT DOCUMENTS. 
 
All bidders and contractors must refer to the actual documents for all applicable dates, times and time 
periods. 

 

San Carlos Airport Runway and Taxiways Preservation and Rehabilitation Project 

Event  Date/Time Location 

Contract Documents Issued for Bid 
(Released & Available): 

 May 15, 2020  

Mandatory Pre-Bid Conference   
May 26, 2020 
at 10:00 AM 

Zoom Virtual Meeting 
https://cscos.zoom.us/j/93548782328?pwd=TTJ
nV29ndGE2VXNWNStjYXZjeWlrZz09 

Deadline for Questions – Last Day for 
prospective Bidders to submit questions, in 
writing by email to Authorized Contact Person 

 
June 1, 2020 
at 5:00 PM 

 

Response to Questions – Addendum #1  TBD  

Bids Due:  
June 10, 2020 

at 2:00 PM 

Clerk of the Board of Supervisors of 
the County of San Mateo at the Hall 
of Justice and Records, 400 County 

Center, 1st Floor, Redwood City, 
California, 94063 

Bid Opening Date:  
June 10, 2020 

at 2:00 PM 

Clerk of the Board of Supervisors of 
the County of San Mateo at the Hall 
of Justice and Records, 400 County 

Center, 1st Floor, Redwood City, 
California, 94063 

Bid Evaluation Period:  
June 10, 2020 to 

July 22, 2020 
 

Issue Notice of Intent to Award:  June 15, 2020  

Protest Period:  
June 15, 2020 to 

June 19, 2020 
 

Submission to County Board for Approval:  June 26, 2020  

Anticipated Contract Award Date:  July 22, 2020  

 
 

END OF DOCUMENT 
  

https://cscos.zoom.us/j/93548782328?pwd=TTJnV29ndGE2VXNWNStjYXZjeWlrZz09
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NOTICE TO CONTRACTORS 
 
 
NOTICE IS HEREBY GIVEN that the County of San Mateo, San Mateo County Airports (Owner), will 
receive sealed bids for the construction contract titled: 
 

SAN CARLOS AIRPORT 
RUNWAY AND TAXIWAYS PAVEMENT PRESERVATION AND REHABILITATION 

 
Bids shall be received in accordance with the Contract Documents.  The Contract Documents may be 
examined and/or downloaded in .pdf format at the Department of Public Works website at 
http://publicworks.smcgov.org/projects-out-to-bid (includes complete bid package). 
 
A MANDATORY pre-bid conference is scheduled for May 26, 2020 The Conference shall begin promptly 
at 10:00am and shall be held via Zoom virtual meeting. Access to the meeting can be achieved by 
navigating to the following web address and entering the appropriate information. Meeting URL:  
https://cscos.zoom.us/j/93548782328?pwd=TTJnV29ndGE2VXNWNStjYXZjeWlrZz09. Meeting ID: 935 4878 2328; 
Meeting Password: 125775; Audio via Phone: 888 475 4499 (Toll Free).  Bids will not be accepted from 
any contractor not present at the mandatory pre-bid conference as evidenced on the attendance 
roster. 
 
Questions regarding this project should be directed to the Authorized Contact Person: Michael Byrne, 
Assistant Airport Manager mbyrne@smcgov.org, 620 Airport Way San Carlos, California. 94070. 
 
Bids shall be submitted using forms furnished in the Project Manual and in accordance with Instructions to 
Bidders and shall be accompanied by a Bid Bond. 
 
Bids shall be sealed and filed with the Clerk of the Board of Supervisors of the County of San Mateo at the 
Hall of Justice and Records, 400 County Center, (formerly 401 Marshall Street) 1st Floor, Redwood City, 
California, 94063 on or before June 10, 2020, at 2:00 PM and will be opened in public in the Chambers of 
said Board of Supervisors or at another location as designated by Owner shortly thereafter. 
 
The Board of Supervisors of the County of San Mateo, State of California, reserves the right to reject any 
and all bids, alternate bids, or unit prices and waive any irregularities in any bid received. 
 
No bidder may withdraw his bid for a period of ninety (90) days after the date set for the opening thereof. 
 
Pursuant to Labor Code Sections 1770, et seq., the Director of the Department of Industrial Relations has 
determined the general prevailing rate of wages in the County of San Mateo for each craft, classification, 
or type of workman needed to execute the contract.  The prevailing rates so determined are based on an 
8-hour day, 40-hour week, except as otherwise noted.  Existing agreements between the Building Trades 
and the Construction Industry groups relative to overtime, holidays and other special provisions shall be 
recognized.  It shall be mandatory upon the Contractor and upon any sub-contractors under him, to pay not 
less than the said specific rates to all laborers, workmen or mechanics employed by them in the execution 
of this contract. 
 
Pursuant to State Senate Bill SB 854 (Stat. 2014, Ch. 28), effective January 1, 2015: 
 

(1) No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted 
on or after March 1, 2015) unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes only 
under Labor Code section 1771.1(a)]. 

(2) No contractor or subcontractor may be awarded a contract for public work on a public works project 
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations 
pursuant to Labor Code section 1725.5. 
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(3) This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. All contractors and subcontractors must furnish electronic certified payroll records 
directly to the Labor Commissioner (aka Division of Labor Standards Enforcement). 

 
Contractor and subcontractor agree to pay not less than prevailing rates of wages and be responsible for 
compliance with all the provisions of the California Labor Code, Article 2-Wages, Chapter 1, Part 7, Division 
2, section 1770 et seq and section 1810 et seq. A copy of the prevailing wage scale established by the 
Department of Industrial Relations is on file in the office of the Director of Public Works, and available at 
www.dir.ca.gov/DLSR or by phone at 415-703-4774. California Labor Code section 1776(a) requires each 
contractor and subcontractor keep accurate payroll records of trades’ workers on all public works projects 
and to submit copies of certified payroll records upon request. 
 
A bond will be required for the faithful performance of the contract in amount of not less than one hundred 
percent (100%) of the amount of the bid, and a bond will be required to guarantee the payment of wages 
for services engaged and for materials used in the performance of the contract in an amount of not less 
than one hundred percent (100%) of the bid. 
 
Securities in lieu of Retention: Refer to California Public Contract Code 22300 for information relating to the 
retention of funds during Contract performance. 
 
The work to be done consists, in general, of providing all labor, materials, tools, appurtenances, and 
equipment required as well as any other items and details not mentioned above but required by the Contract 
Documents and as directed by the Director of Public Works. The San Carlos Airport Runway and Taxiways 
Preservation and Rehabilitation Project consists of: 
 

 FILLING OF CRACKS 
 REMOVAL OF RUBBER 
 MILLING EXISTING PAVEMENT 
 CONTROLLED LOW STRENGTH MATERIAL 
 CRUSHED AGGREGATE BASE COURSE 
 ASPHALT SURFACE COURSE 
 ASPHALT SURFACE TREAMENT 
 PAINTSTRIPING 
 REMOVAL OF PAVEMENT MARKINGS 
 INTERIM RUNWAY MARKINGS 
 REMOVE EXISTING ASPHALT CONCRETE STRUCTURAL SECTION 
 COMPLIANCE WITH POLLUTION, EROSION, AND SILTATION CONTROL 
 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 

 
 
The budgetary estimate for the scope of work of this project is One Million Three Hundred Ninety Thousand 
Dollars ($1,390,000). Refer to Document 00 41 13 Bid Form. 
 
Construction shall be completed within Nine (9) calendar days, as defined as sufficiently complete in 
accordance with the Contract Documents for the Owner to occupy or utilize for its intended use. Liquidated 
damages are $2000.00 per calendar day and shall be based on contract time. 
 
 

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 
 
 
1. General 
 

1.1 Bids shall be received in accordance with the Contract Documents. Each bidder shall 
carefully read the complete Contract Documents including these instructions. 
 

1.2 Before submitting a bid, each Bidder shall visit the Site and evaluate all conditions and 
limitations involved thereon as no allowance will be made because of the lack of such 
examination and knowledge. 

 
1.3 Only Licensed Contractors authorized to do business under the laws of the State of 

California and able to qualify as follows will be eligible to submit a bid. 
 
1.4 Contractors shall meet the following qualifications: 

 
A. Contractors bidding to the County shall have a minimum five (5) years continuous 

experience as a prime contractor on projects in California of comparable quality, size, 
complexity, and type. 
 

B. Contractors bidding to the Owner shall have completed as the prime three projects of 
comparable quality, size, complexity and type, and the projects have been closed with 
compliance to all requirements of the Authority Having Jurisdiction (AHJ). 

 
C. Subcontractors shall meet the above two requirements as it pertains to their Work. 

 
D. Contractor is legally authorized to do business in the State of California. 

 
E. Within two (2) business days of request by County, Contractor shall submit evidence 

of compliance to the above qualifications and a list of all work performed, both complete 
and incomplete, within the previous five (5) years including the names and phone 
numbers of the Owners and Architects. 

 
1.5 Contractors shall meet the following construction requirements: 

 
A. Permits: All work is subject to inspection and acceptance of the Authority Having 

Jurisdiction (AHJ). 
 

B. Differing Site Conditions: Contractor is advised the work will be performed in an 
existing facility. 
 

C. Work shall be performed between the hours of 7:00AM to 5:00PM unless otherwise 
agreed upon between the County, Contractor, and any applicable AHJ’s. 

 
D. Contractor is advised the County intends to maintain active utility operations specific 

to facility systems during construction. Existing Systems and Utility Outages, 
Shutdowns shall be approved in advance by the County. 

 
E. Contractor to coordinate with the County regarding providing temporary construction 

barriers and any wayfinding signage for duration of project. 
 

F. Schedule: Contractor’s attention is directed to the Contract Time and the requirement 
of the Contractor to achieve substantial completion of the work within said time period. 
Construction shall be completed within Contract Time defined as sufficiently complete 



(SQL) San Carlos Airport 
Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 

INSTRUCTIONS TO BIDDERS 
Page 2 of 8 

in accordance with the Contract Documents to allow the Owner to occupy or utilize for 
its intended use. 

 
G. Contractor shall be required to attend weekly construction project meetings with 

County and County’s Representative for the duration of the project.  Contractor shall 
prepare meeting agendas and provide applicable meeting minutes. Refer to Section 
10 31 19 Project Meetings. 

 
H. Contractor’s Personnel: Contractor shall submit within ten (10) days from the execution 

of the contract a list of names, addresses, and telephone numbers of key personnel 
who are to be contacted in case of emergencies on the job during non-working hour, 
including Saturdays, Sundays, and Holidays. Contractor shall update the list during the 
project. 

 
1.6 Contract Documents: 

 
Questions regarding the Contract Documents, such as discrepancies, conflicts, omissions, 
doubt as to meanings, or regarding scope of work shall be referred to the County 
Authorized Contact Person. Inquiries must be received by the Authorized Contact Person 
not later than 96 hours before bid time. Inquiries will be answered in writing to all bidders 
of record if written clarification is warranted in the opinion of the Owner.  The Owner will 
not be responsible for oral clarifications.  Regarding questions on the Contract Documents 
in the absence of written clarifications, Contractor is instructed to bid the more expensive 
method or materials. 

 
2. Bid Proposals 
 

2.1 Bids shall be submitted in accordance with the Contract Documents.  Bid documents shall 
be submitted on County forms provided in these Contract Documents, and are to be 
properly and fully completed, including the designation of all subcontractors who will 
perform work or labor or render service on behalf of Contractor, in an amount in excess of 
one-half of one percent of the Contractor's total bid. Bidders must complete and submit all 
of the following documents with their Bid: 

 
 Bid Form 

 Bidders Questionnaire and Statements, California Public Contract Code Section 10162 

 Non-Collusive Bidding Certificate 

 Non-Collusion Declaration, Title 23 United States Code Section 112 and California 
Public Contract Code Section 7106 

 Buy American Certification 

 Certifications (Non-Segregated Facilities; Debarment & Suspension; Lobbying and 
Influencing Federal Employees; Tax Delinquency and Felony Convictions; Trade 
Restriction) 

 Bidder’s Statement of Previous Contracts Subject to EEO Clause as Described in 
Section 70-21 

 Certification for Receipt of Addenda 

 Statement of Surety’s Intent 

 Bid Bond (Bid Security) 

 Contractor’s Storm Water Pollution Prevention Plan Certification 
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 Iran Contracting Act Certification 

 List of Subcontractors and Professional Services Providers 

 Disadvantaged Business Enterprise (DBE) and Small Business Element (SBE) 
Statement 

 Bidder’s List Collection Form (Bidder’s Information) 

 Bidder’s List Collection Form (Subcontractor’s Information) 

 Safety Plan Compliance Document (SPCD) Certification 

 Jury Service and Wage Compensation 

 Anti-Trust Laws Questionnaire 

 Equal Employment Opportunity Requirements – Certification of Compliance 

 Equal Employment Opportunity Program Contract Report Forms 

 Equal Employment Opportunity Program Questionnaire 
 
2.2 No bid will be considered which makes exceptions, changes, or in any manner makes 

reservations to the terms of the Contract Documents. 
 

2.3 Unit Prices on all classes of work as specified or required shall be submitted. Additions to 
or deductions from the contract sum shall be based on these unit prices.  However, none 
will be acceptable that are definitely above and beyond a fair and just amount and will be 
subject to reasonable adjustment before the signing of the Contract or bid disqualification. 

 
2.4 Each bid must give the full business address of the bidder and be signed by the bidder with 

his usual signature.  Bids by partnerships must furnish the full name of all partners and 
must be signed in the partnership name by one of the members of the partnership or by 
any authorized representative, followed by the signature and designation of the person 
signing. Bids by corporations must be signed with the legal name of the corporation, 
followed by the name of the State of incorporation and by the signature and designation of 
the president, secretary, or other person authorized to bind it in the matter.  Corporations 
must furnish a Certificate attesting to the existence of the corporation. The name of each 
person signing shall also be typed or printed below the signature. When requested by the 
Owner, satisfactory evidence of the authority of the officer signing on behalf of the 
corporation shall be furnished. 

 
2.5 Bids are to be submitted in separate sealed envelopes. Envelopes shall be marked in lower 

left corner "Bid for" (provide contract title) and "Bid Opening" (provide bid opening date and 
time). Deliver all bids to Clerk of the Board of Supervisors of the County of San Mateo at 
the Hall of Justice and Records, 400 County Center, (formerly 401 Marshall Street) 1st 
Floor, Redwood City, California, 94063 on or before the day of June 10, 2020 at 2:00PM. 

 
2.6 Bids shall be sealed and filed with the Clerk of the Board of Supervisors of the County of 

San Mateo at the Hall of Justice and Records, 400 County Center, (formerly 401 Marshall 
Street) 1st Floor, Redwood City, California, 94063 on or before the day of June 10, 2020 
at 2:00PM and will be opened in public in the Chambers of said Board of Supervisors or at 
another location as designated by County Clerk of the Board shortly thereafter. 

 
2.7 No bid will be considered which is received after the time set for bid opening as determined 

by Owner. 
 
3. Bonds and Insurance 
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3.1 Bids shall be accompanied by a cashier's check or a certified check payable to County, or 
a Bid Bond of not less than ten percent (10%) of the amount of the base Bid, plus all 
additive alternates. Required form of corporate surety, a Bid Bond Form, is provided by 
County and must be used and fully completed by Bidders choosing to provide a Bid Bond 
as security. The Surety on Bidder’s Bid Bond must be an insurer admitted in the State of 
California and authorized to issue surety bonds in the State of California. Bids submitted 
without necessary bid security will be deemed non-responsive and will not be considered. 
 

3.2 Two bonds, as itemized below and in the forms presented in these Contract Documents, 
shall be furnished by the successful Bidder within ten (10) calendar days after notification 
of award, and which documents will be filed with the San Mateo County Airports 620 Airport 
Way San Carlos, Ca. 94070.  The bonds shall be in the form of surety bonds issued by 
corporations duly and legally licensed to transact business in the State of California, 
satisfactory to the County.  Premiums for said bonds shall be paid by the Contractor and 
maintained at Contractor's expense during the period prescribed herein for the completion 
of the work to be performed under the contract. 

 
3.3 Performance Bond in amount of 100 percent (100%) of the Contract Amount to insure 

County during construction and for the guarantee period after completion against faulty or 
improper materials or workmanship and to assure County of full and prompt performance 
of Contract. 

 
3.4 Payment Bond in amount of 100 percent (100%) of the Contract Amount in accordance 

with the laws of the State of California to secure payment of any and all claims for labor 
and material used or consumed in performance of this Contract. 

 
3.5 Workers' Compensation Insurance, Comprehensive General Liability Insurance, and Motor 

Vehicle Liability Insurance and evidence thereof shall be furnished to County and shall be 
maintained by the Contractor as detailed in the General Conditions. 

 
4. Wage Rates 
 

4.1 The Director of Industrial Relations has determined the general prevailing rate of wages in 
the County of San Mateo. 
 

4.2 In accordance with the General Conditions, it shall be mandatory upon the Contractor and 
Subcontractors to pay not less than the said prevailing wage rates to all laborers, workmen, 
or mechanics employed by them in the execution of this Contract. When applicable, both 
Contractor and Subcontractor hereby agree to pay not less than prevailing rates of wages 
and be responsible for compliance with all the provisions of the California Labor Code, 
Article 2-Wages, Chapter 1, Part 7, Division 2, Section 1770 et seq and Section 1810 et 
seq.  A copy of the prevailing wage scale established by the Department of Industrial 
Relations is on file in the office of the Director of Public Works, and available at 
www.dir.ca.gov/DLSR or by phone at 415-703-4774. California Labor Code Section 
1776(a) requires each Contractor and Subcontractor keep accurate payroll records of 
trades workers on all public works projects and to submit copies of certified payroll records 
upon County’s request. 

 
4.3 The Contractor’s attention is further directed to the following requirements of State Senate 

Bill SB 854 (Stat. 2014, Chapter 28), effective January 1, 2015: 
 

(1) No contractor or subcontractor may be listed on a bid proposal for a public works 
project (submitted on or after March 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5 (with limited exceptions 
from this requirement for bid purposes only under Labor Code section 1771.1(a)). 
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(2) No Contractor or Subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department 
of Industrial Relations pursuant to Labor Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by the Department 
of Industrial Relations. 

 
4.4 The Contractor is further advised that, pursuant to State Senate Bill SB 854 (Stat. 2014, 

Chapter 28), effective January 1, 2015, all contractors and subcontractors working on a 
contract for public work on a public works project (awarded on or after April 1, 2015) must 
furnish electronic certified payroll records to the Labor Commissioner. 

 
5. Non-Discrimination 
 

5.1 All Contractors with contracts over $5,000 must comply with the County Ordinance Code 
with respect to the provision on employee benefits; as set forth in the ordinance, such 
Contractors are prohibited from discriminating in the provision of employee benefits with a 
domestic partner and an employee with a spouse.  A copy of the ordinance is included in 
this project manual. 

 
6. Contractor Employee Jury Service Ordinance 
 

6.1 For contracts over $100,000, Contractor shall comply with the County Ordinance with 
respect to provision of jury duty pay to employees and have and adhere to a written policy 
that provides that its employees shall receive from the contractor, on an annual basis, no 
less than five days of regular pay for actual jury service in San Mateo County. The policy 
may provide that employees deposit any fees received for such jury service with the 
Contractor or that the Contractor deduct from the employees regular pay the fees received 
for jury service. Refer to Document 00 45 29 Jury Service and Wage Compensation. 

 
7. Recycling and Diversion of Debris from Construction and Demolition Ordinance 
 

7.1 All Contractors with demolition contracts exceeding $5,000 in value; or construction 
contracts exceeding $250,000 in value; or construction contracts consisting of at least 
2,000 square feet shall comply with the County Ordinance with respect to construction and 
demolition debris. Refer to Document 00 62 63 Recycling and Diversion of Debris from 
Construction And Demolition. 

 
8. Sole Source Products and/or Vendors 
 

8.1 The County has found and determined that the following item(s) shall be used on this 
Project based on the purpose(s) indicated. Public Contract Code Section 3400(b): A 
particular material, product, thing, or service is designated by specific brand or trade name 
for the following purpose(s): 

 
(1) In order to match other products in use at the San Carlos Airport. 

(2) In order to obtain a necessary item that is only available from one source. 
 

See Drawings and Specifications for specific project requirements. 
 
9. Contractor Selection and Contract Award 
 

9.1 Before a contract is awarded, the Director of Public Works may, at his sole discretion, 
require from the proposed contractor evidence of his ability to faithfully, capably, and 
reasonably perform such proposed contract within the Contract Time and for the Contract 
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Amount and may consider such evidence before making a decision on the award of such 
proposed contract. 
 

9.2 The County reserves the right to reject any and all bid proposals, to contract work with 
whomever and in whatever manner, to abandon work entirely, or waiver of any irregularities 
in receiving bids. 

 
9.3 The contract shall be awarded to the lowest and most responsible bidder as interpreted by 

the County in accordance with the Contract Documents. The Base Bid shall be used to 
determine the lowest bidder. Alternates may be accepted and awarded to the lowest and 
most responsible bidder, as determined above, in any combination or order. 

 
9.4 Once a decision has be made to award a contract to a bidder, the County will issue a Notice 

of Intent to Award to notify all bidders of the selected bidder 
 
10. Protests 
 

Protests that do not comply with the protest procedures outlined below will be rejected. 
 

10.1 Protest Eligibility, Format, and Address 
 

(1) Protests or objections may be filed regarding the procurement process, the content of 
the solicitation, Construction Documents, or any addenda, or contract award. 

(2) The County will only review protests submitted by an interested party, defined as an 
actual or prospective bidder whose direct economic interest could be affected by the 
County’s conduct of the solicitation. Subcontractors do not qualify as interested parties. 

(3) Submit protests to the Department of Public Works by registered mail to: 

Michael Byrne, Assistant Airport Supervisor San Mateo County Airports 
County of San Mateo 
620 Airport Way, Administrative Offices San Carlos, Ca 94070. 

 
10.2 Protest Deadlines 

 
Submit Protests with any supplemental materials by 2:00PM, Pacific Standard Time, 
(PST), as appropriate, on the deadlines set forth below. The date of filing is the date the 
County receives the protest, unless received after 2:00PM PST, or on other than a 
Business Day, in which case the date of filing will be the next Business Day. Failure to file 
by the relevant deadline constitutes a waiver of any protest on those grounds. 
Supplemental materials filed after the relevant deadline may be rejected by the County. 

 
(1) If relating to the content of the solicitation or to an addendum, file within five (5) 

Business days after the date the County releases the solicitation or addendum. 

(2) If relating to any notice of non-responsiveness or non-responsibility, file within five (5) 
Business Days after the County issues such notice. 

(3) If relating to intent to award, file within five Business Days after the County issues 
notice of Intent to Award. No protests will be accepted once actual award has been 
made. 

 
10.3 Protest Contents 

 
(1) The letter of protest must include all of the following elements: 
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(a) Detailed grounds for the protest, fully supported with technical data, test results, 
documentary evidence, names of witnesses, and other pertinent information 
related to the subject being protested; and 

(b) The law, rule, regulation, ordinance, provision or policy upon which the protest is 
based, with an explanation of the violation. 

 
(2) Protests that simply disagree with decisions of the Department of Public Works will be 

rejected. 
 

10.4 Reply to Protest 
 

The county will send a written response to the protestor and to any other party named in 
the protest. 

 
10.5 No Stay of Procurement Action during Protest 

 
Nothing in these protest requirements will prevent the County from proceeding with 
negotiations or awarding a purchase order or contract while a protest is pending. 

 
11. Public Records 
 

11.1 General 
 

(1) All bids, protests, and information submitted in response to this solicitation will become 
the property of the County and will be considered public records. As such, they may 
be subject to public review. 

(2) Any contract arising from this solicitation for bids will be public record. 

(3) Submission of any materials in response to this solicitation for bids constitutes: 

(a) Consent to the County’s release of such materials under the Public Records Act 
without notice to the person or entity submitting the materials; and 

(b) Waiver of all claims against the County and/or its officers, agents, or employees 
that the County has violated a proposer’s right to privacy, disclosed trade secrets, 
or caused any damage by allowing the bid or materials to be inspected; and 

(c) Agreement to indemnify and hold harmless the County for release of such 
information under the Public Records Act; and 

(d) Acknowledgement that the County will not assert any privileges that may exist on 
behalf of the person or entity submitting the materials. 

 
11.2 Confidential Information 

 
(1) The County is not seeking proprietary information and will not assert any privileges that 

may exist on behalf of the proposer: Proposers are responsible for asserting any 
applicable privileges or reasons why a document should not be produced in response 
to a public record request. 

(2) If submitting information protected from disclosure as a trade secret or any other basis, 
identify each page of such material subject to protection as “CONFIDENTIAL”. If 
requested material has been designated as confidential, the County will attempt to 
inform the proposer of the public records request in a timely manner to permit assertion 
of any applicable privileges. 

(3) Failure to seek a court order protecting information from disclosure within ten (10) days 
of the County’s notice of the request to the proposer will be deemed agreement to 
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disclosure of the information and the proposer agrees to indemnify and hold the County 
harmless for release of such information. 

(4) Requests to treat and entire proposal as confidential will be rejected and deemed 
agreement to County disclosure of the entire proposal and the proposer agrees to 
indemnify and hold the County harmless for release of any information requested. 

(5) Trade secrets will only be considered confidential if claimed to be a trade secret when 
submitted to the County, marked as confidential, and compliant with Government Code 
Section 6254.7. 

 
 

END OF DOCUMENT 
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BID FORM 
 
 
To: The County of San Mateo State of California 
 
From: (Proper Name of Bidder) 
 
For: San Carlos Airport 

Runway and Taxiways Pavement Preservation and Rehabilitation 
 
Bid Opening Date: June 10, 2020, at 2:00 PM 
 
1. SCOPE OF BIDS – The undersigned, doing business under the name of      
 
           , declares that 
the only persons or parties interested in this Proposal as Principals are those named herein; that this 
Proposal is made without collusion with any other person, firm or corporation; that he has carefully 
examined the location of the proposed Work, the annexed proposed form of Agreement, and the Contract 
Documents therein referred to; that he proposes, and agrees if this Proposal is accepted, that he will 
contract with the County of San Mateo, in the form of the copy of the Agreement annexed hereto, and do 
all the Work and furnish all the materials specified in the Contract Documents for the following amount(s). 
The base bid, unit price bids, alternate bids, allowances, as applicable, shall include all labor, materials, 
equipment, supervision, overhead, profit, and incidentals necessary to complete the Work in accordance 
with the Contract Documents.  The Base Bid will be used to determine the low bidder. 
 
2. BASE BID – Base bids shall include all Work shown in the Contract Documents. Show base bid in 

words and numbers.  The base bid is the sum of all quantities multiplied but the proposed unit cost 
as entered on Line 17 of UNIT PRICES and is to be used for bid award only, project will be paid on 
a unit price basis of actual work performed. 

 
             Dollars 
 

($      ) 
 
3. UNIT PRICES: 
 
A unit price shall be quoted for each of the following items of work in accordance with the specifications.  
Unit Prices shall apply to Work added to or deducted from the contract by Change Order.  Unit Prices will 
not apply to work shown on the drawings unless specifically called out to be paid by a unit price. 
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BID SCHEDULE 
 

BID 
ITEM DESCRIPTION 

APPROX. 
QTY. UNIT 

UNIT 
PRICE 

TOTAL ITEM 
PRICE 

01 FILLING OF CRACKS 1/4" TO 1" WIDE 13,600 LF $      $      

02 REMOVAL OF RUBBER 68,810 SF $      $      

03 MILLING EXISTING PAVEMENT BUMP (DEPTH VARIES) 280 SY $      $      

04 
CONTROLLED LOW STRENGTH MATERIAL (CLSM)  
(12" THICK) 

770 CY $      $      

05 CRUSHED AGGREGATE BASE COURSE (6" THICK) 2,290 SY $      $      

06 ASPHALT SURFACE COURSE (4" THICK) 450 TON $      $      

07 EMULSIFIED ASPHALT TACK COAT 240 GAL $      $      

08 ASPHALT  SURFACE TREAMENT 33,200 SY $      $      

09 PAINTSTRIPING (WHITE, REFLECTORIZED) 18,700 SF $      $      

10 PAINTSTRIPING (YELLOW, REFLECTORIZED) 7,000 SF $      $      

11 REMOVAL OF PAVEMENT MARKINGS 45,600 SF $      $      

12 INTERIM RUNWAY MARKINGS 6,850 SF $      $      

13 
REMOVE EXISTING ASPHALT CONCRETE STRUCTURAL 
SECTION (22" DEPTH) 

1,170 CY $      $      

14 
COMPLIANCE WITH POLLUTION, EROSION, AND 
SILTATION CONTROL  

1 LS $      $      

15 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 1 LS $      $      

16 MOBILIZATION (6% MAXIMUM) 1 LS $      $      

17 TOTAL $      

 
4. ALLOWANCE NO. 1 – Not Used 
 
5. ALTERNATES – Not Used 

 
6. CONTRACT - If written notice of the acceptance of this bid is mailed or delivered to the undersigned 

within ninety (90) calendar days after the date of opening of the bids, or any time thereafter before 
the bid is withdrawn, the undersigned will, within ten (10) calendar days after the date of such 
mailing or delivering of such notice, execute and deliver a contract in the Form of Agreement 
present in these Contract Documents and give Payment and Performance Bonds in the form 
provided in these Contract Documents.  The undersigned designates the address provided in 
Section 14 of this proposal to be the office to which such notice of acceptance may be mailed or 
delivered. 

 
7. TIME OF COMPLETION – We propose, if awarded the Contract, to complete this entire work within 

Contract and Construction Time specified in the Notice to Contractors. 
 

8. BONDS – The undersigned agrees, if awarded the Contract to execute within ten (10) calendar 
days, two corporate surety bonds as called for in Document 11 21 13 - Instruction to Bidders. 

 
9. INSURANCE – Our Public Liability and Property Damage Insurance is placed with: 

 
             

 
Our Workers Compensation Insurance is placed with: 
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Our All Risk Property Insurance is placed with: 
 
             

 
10. ADDENDA - Addenda bound with Contract Documents or issued during the time of bidding, are to 

be included in the proposal, and in the Contractor's Work. 
 
11. ADDENDA RECEIPT – The receipt and acceptance of the following addenda is hereby 

acknowledged: 
 

ADDENDUM NO.   Dated:      
 
ADDENDUM NO.   Dated:      
 
ADDENDUM NO.   Dated:      
 

 
12. This Bid may be withdrawn at any time prior to the scheduled time for the opening of bids or any 

authorized postponement thereof. 
 
13. CONTRACTOR'S LICENSE – The undersigned agrees, if awarded the contract, to maintain and 

keep current through the completion of the contract the valid licenses for the work to be performed 
as required by the California Contractors License Law and all other applicable licensing 
requirements. 

 
             
License No.    License Class    Expiration Date 

 
14. By the signature below, the Bidder certifies, under penalty of perjury, the accuracy of the 

representations made in this Proposal. 
 

Dated:         , 20  . 
 
 
Company Business Type:   Corporation  Partnership  Sole Proprietorship 
 
State of Incorporation of Location of Business Registration:         
 
Name of Bidder:              
 
Type of Organization:              
 
Signed By:               
 
Printed Name of Signer:             
 
Title of Signer:               
 
Address of Bidder:              
 
Phone:         Fax:        
 
Email:                
 
Taxpayer Identification Number of Bidder:           
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Department of Industrial Relations (DIR) Registration Number:         
 
If Bidder is a Partnership, give full names of all partners:         
 
              
 
If Bidder is a Corporation, affix corporate seal.  
 
Name of Corporation:              
 
Name of President/Secretary/Treasurer/Other:           
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ATTACHMENTS TO PROPOSAL 
 
 
BIDDER and his/her surety, where appropriate, have completed and executed the attached documents 
which are identified below. 
 

Bidders Questionnaire and Statements, California Public Contract Code Section 10162 
 
Non-Collusive Bidding Certificate 
 
Non-Collusion Declaration, Title 23 United States Code Section 112 and California Public Contract 
Code Section 7106 
 
Buy American Certification 
 
Certifications: 

- Certification of Non-Segregated Facilities 
- Debarment & Suspension Certification 
- Lobbying and Influencing Federal Employees 
- Certification of Offerer/Bidder Regarding Tax Delinquency and Felony Convictions 
- Trade Restriction 

 
Bidder’s Statement of Previous Contracts Subject to EEO Clause as Described in Section 70-21 
 
Certification for Receipt of Addenda 
 
Statement of Surety’s Intent 
 
Bid Bond 
 
Contractor’s Storm Water Pollution Prevention Plan Certification 
 
Iran Contracting Act Certification 
 
List of Subcontractors and Professional Services Providers 
 
Disadvantaged Business Enterprise (DBE) and Small Business Element (SBE) Statement 
 
Bidder’s List Collection Form (Bidder’s Information) 
 
Bidder’s List Collection Form (Subcontractor’s Information) 
 
Safety Plan Compliance Document (SPCD) Certification 
 
Jury Service and Wage Compensation 
 
Anti-Trust Laws Questionnaire 
 
Equal Employment Opportunity Requirements – Certification of Compliance 
 
Equal Employment Opportunity Program Contract Report Forms 
 
Equal Employment Opportunity Program Questionnaire 
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BIDDER’S QUESTIONNAIRE AND STATEMENTS 
 
 

California Department of Industrial Relations (DIR) Information 
 
In accordance with Labor Code section 1773.3, the District may be required to provide notice of the award 
to the Department of Industrial Relations on the Form PWC-100. The Bidder who is awarded the Contract 
shall submit to the District a completed Form PWC-100 including identification of the worker classifications 
for the Bidder and all listed subcontractors, within three (3) days of the award. Failure to provide a completed 
Form PWC-100 prior to execution of the Contract may result in forfeiture of the Bidder’s Bid deposit or bond 
to the District, and the District may award the Contract to the next lowest responsive and responsible Bidder, 
or may call for new Bids. 
 
The Contractor shall have an affirmative obligation to verify that all subcontractors are currently and validly 
registered with the Department of Industrial Relations and shall not permit a subcontractor of any tier to 
perform work on the project without first verifying the subcontractor’s registration. The Contractor shall 
include the requirements of Labor Code sections 1725.5 and 1771.1 in its contract with subcontractors and 
ensure that all subcontractors are registered at the time of bid opening and maintain valid registration for 
the duration of the project. 
 
Bidder’s DIR Registration Number:       
 
 

California Public Contract Code Section 10162 
 
All prospective bidders, under penalty of perjury, shall complete the following questionnaire. Has such 
prospective bidder, any officer of such bidder, or any employee of such bidder who has a proprietary interest 
in such bidder, has ever been disqualified, removed, or otherwise prevented from bidding on, or completing 
a federal, state, or local government project because of a violation of law or a safety regulation? 
 

YES     NO    
 
If so, explain the circumstances in the space below. 
 
 
 
 
 
A bid may be rejected on the basis of a bidder, any officer of such bidder, or any employee of such bidder 
who has a proprietary interest in such bidder, having been disqualified, removed, or otherwise prevented 
from bidding on, or completing a federal, state, or local project because of a violation of law or a safety 
regulation. 
 
 

California Public Contract Code Section 10232 
 
In accordance with Public Contract Code Section 10232, the prospective bidder, hereby states under 
penalty of perjury, that no more than one final unappealable finding of contempt of court by a federal court 
has been issued against the bidder within the immediately preceding two year period because of the 
bidder's failure to comply with an order of a federal court which orders the bidder to comply with an order 
of the National Labor Relations Board.  Signing this Proposal on the signature portion thereof shall also 
constitute signature of this Statement. 
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California Public Contract Code Section 10285.1 
 
In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby 
declares under penalty of perjury under the laws of the State of California that the bidder (has ____) 
(has not ____) been convicted within the preceding three years of any offenses referred to in that section, 
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or 
Federal antitrust law in connection with the bidding upon, award of, or performance of, any public works 
contract, as defined in Public Contract Code Section 1101, with any public entity, as defined in Public 
Contract Code Section 1100, including the Regents of the University of California or the Trustees of the 
California State University. The term "bidder" is understood to include any partner, member, officer, director, 
responsible managing officer, or responsible managing employee thereof, as referred to in Section 10285.1. 
 
Note: The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. 
Signing this Proposal on the signature portion thereof shall also constitute signature of this Statement. 
 
 
 

(This form must be completed and submitted with the Proposal.) 
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NON-COLLUSION DECLARATION 
Title 23 United States Code Section 112 and California Public Contract Code Section 7106 

 
The undersigned declares: 

I am the  of  , the party making the foregoing bid. 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or sham. The 
bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The 
bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else 
to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, 
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. 
All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her 
bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, 
to any corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity 
for such purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he 
or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the foregoing non-
collusion declaration, bidder questionnaires and statements, in accordance with California Public Contract 
Code Sections 7106, 10162, 10232, and 10285.1, is true and correct and that this declaration is executed 
on   [date], at   [city],   [state]. 

 
Affix Seal BIDDER:   
if Principal 
is Corporation BY:   
 

TITLE:   
STATE OF CALIFORNIA) 

SS: 
COUNTY OF ___________) 
 
On the   day of  , 20 , before me personally came   
 
to me known, who, being by me duly sworn, did swear and affirm that he/she resides at   
 
 ; that he/she is the   
of the Bidder herein and signs the foregoing non-collusion declaration, bidder questionnaires and 
statements, in accordance with California Public Contract Code Sections 7106, 10162, 10232, and 10285.1 
on behalf of such Bidder; that he/she executed the foregoing California Public Contract Code requirements; 
and that, to the best of his knowledge and belief, the statement made in the foregoing declarations and are 
true. 

       

NOTARY PUBLIC 
 
MY COMMISSION EXPIRES:   

 
 

(This form must be completed and submitted with the Proposal.) 
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BUY AMERICAN CERTIFICATION 
 

The Contractor agrees to comply with 49 USC § 50101, which provides that Federal funds may not be 
obligated unless all steel and manufactured goods used in AIP funded projects are produced in the United 
States, unless the Federal Aviation Administration has issued a waiver for the product; the product is listed 
as an Excepted Article, Material Or Supply in Federal Acquisition Regulation subpart 25.108; or is included 
in the FAA Nationwide Buy American Waivers Issued list.  
 
A bidder or offeror must complete and submit the Buy America certification included herein with their bid or 
offer. The Owner will reject as nonresponsive any bid or offer that does not include a completed Certificate 
of Buy American Compliance.   
 
 

Certificate of Buy American Compliance for Manufactured Products 
As a matter of bid responsiveness, the bidder or offeror must complete, sign, date, and submit this 
certification statement with their proposal.  The bidder or offeror must indicate how they intend to comply 
with 49 USC § 50101 by selecting one on the following certification statements.  These statements are 
mutually exclusive.  Bidder must select one or the other (not both) by inserting a checkmark () or the 
letter “X”. 

 Bidder or offeror hereby certifies that it will comply with 49 USC § 50101 by: 
a) Only installing steel and manufactured products produced in the United States, or; 
b) Installing manufactured products for which the FAA has issued a waiver as indicated by 

inclusion on the current FAA Nationwide Buy American Waivers Issued listing, or; 
c) Installing products listed as an Excepted Article, Material or Supply in Federal 

Acquisition Regulation Subpart 25.108. 
By selecting this certification statement, the bidder or offeror agrees: 

1. To provide to the Owner evidence that documents the source and origin of the steel 
and manufactured product. 

2. To faithfully comply with providing US domestic product 
3. To furnish US domestic product for any waiver request that the FAA rejects 
4. To refrain from seeking a waiver request after establishment of the contract, unless 

extenuating circumstances emerge that the FAA determines justified. 

 The bidder or offeror hereby certifies it cannot comply with the 100% Buy American Preferences 
of 49 USC § 50101(a) but may qualify for either a Type 3 or Type 4 waiver under 49 USC § 
50101(b).  By selecting this certification statement, the apparent bidder or offeror with the 
apparent low bid agrees: 

1. To submit to the Owner within 15 calendar days of the bid opening, a formal waiver 
request and required documentation that support the type of waiver being requested. 

2. That failure to submit the required documentation within the specified timeframe is 
cause for a non-responsive determination may result in rejection of the proposal. 

3. To faithfully comply with providing US domestic products at or above the approved US 
domestic content percentage as approved by the FAA. 

4. To refrain from seeking a waiver request after establishment of the contract, unless 
extenuating circumstances emerge that the FAA determines justified.  

Required Documentation 
Type 3 Waiver - The cost of the item components and subcomponents produced in the United States is 
more that 60% of the cost of all components and subcomponents of the “item”. The required 
documentation for a Type 3 Waiver is: 

a) Listing of all product components and subcomponents that are not comprised of 100% 
US domestic content (Excludes products listed on the FAA Nationwide Buy American 
Waivers Issued listing and products excluded by Federal Acquisition Regulation Subpart 
25.108; products of unknown origin must be considered as non-domestic products in their 
entirety). 

b) Cost of non-domestic components and subcomponents, excluding labor costs associated 
with final assembly at place of manufacture. 
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c) Percentage of non-domestic component and subcomponent cost as compared to total 
“item” component and subcomponent costs, excluding labor costs associated with final 
assembly at place of manufacture. 

Type 4 Waiver – Total cost of project using US domestic source product exceeds the total project cost 
using non-domestic product by 25%. The required documentation for a Type 4 Waiver is: 

a) Detailed  cost information for total project using US domestic product 
b) Detailed cost information for total project using non-domestic product 

False Statements:  Per 49 USC § 47126, this certification concerns a matter within the jurisdiction of 
the Federal Aviation Administration and the making of a false, fictitious or fraudulent certification may 
render the maker subject to prosecution under Title 18, United States Code. 

 
    
Date  Signature 
 
    
Company Name  Title 

 
 

(Buy American form(s) must be completed and submitted with the Proposal.) 
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CERTIFICATIONS 
 

BIDDER'S NAME:    
 
ADDRESS:   
 
TELEPHONE NO.:  FAX NO.   
 
IRS EMPLOYER IDENTIFICATION NUMBER:  
 
 

NOTICE OF NONSEGREGATED FACILITIES REQUIREMENT 
 

Notice to Prospective Federally Assisted Construction Contractors 
 
1. A Certification of Non-segregated Facilities shall be submitted prior to the award of a federally-assisted 

construction contract exceeding $10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

2. Contractors receiving federally-assisted construction contract awards exceeding $10,000 which are not 
exempt from the provisions of the Equal Opportunity Clause will be required to provide for the 
forwarding of the following notice to prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from the provisions of the Equal 
Opportunity Clause. 

3. The penalty for making false statements in offers is prescribed in 18 U.S.C. § 1001. 
 
Notice to Prospective Subcontractors of Requirements for Certification of Non-Segregated 
Facilities  
 
1. A Certification of Non-segregated Facilities shall be submitted prior to the award of a subcontract 

exceeding $10,000, which is not exempt from the provisions of the Equal Opportunity Clause. 
2. Contractors receiving subcontract awards exceeding $10,000 which are not exempt from the provisions 

of the Equal Opportunity Clause will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts where the subcontracts exceed 
$10,000 and are not exempt from the provisions of the Equal Opportunity Clause. 

3. The penalty for making false statements in offers is prescribed in 18 U.S.C. § 1001. 
 

* * * * * 
 

CERTIFICATION OF NON-SEGREGATED FACILITIES 
 

The federally-assisted construction contractor certifies that she or he does not maintain or provide, for his 
employees, any segregated facilities at any of his establishments and that she or he does not permit his 
employees to perform their services at any location, under his control, where segregated facilities are 
maintained.  The federally-assisted construction contractor certifies that she or he will not maintain or 
provide, for his employees, segregated facilities at any of his establishments and that she or he will not 
permit his employees to perform their services at any location under his control where segregated facilities 
are maintained.  The federally-assisted construction contractor agrees that a breach of this certification is 
a violation of the Equal Opportunity Clause in this contract. 
 
As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, 
restrooms, and washrooms, restaurants and other eating areas, time clocks, locker rooms and other 
storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees which are segregated by explicit directives or 
are, in fact, segregated on the basis of race, color, religion, or national origin because of habit, local custom, 
or any other reason.  The federally-assisted construction contractor agrees that (except where she or he 
has obtained identical certifications from proposed subcontractors for specific time periods) she or he will 
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obtain identical certifications from proposed subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal Opportunity Clause and that she or he will 
retain such certifications in his files. 
 

* * * * * 
 

CERTIFICATION OF OFFEROR/BIDDER REGARDING DEBARMENT 
 

By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that neither it nor its 
principals are presently debarred or suspended by any Federal department or agency from participation in 
this transaction. 
 
Contractor certifies that Contractor is not identified on a list created pursuant to subdivision (b) of Section 
2203 of the Public Contract Code as a person engaging in investment activities in Iran described in 
subdivision (a) of Section 2202.5 of the Public Contract Code, or as a person described in subdivision (b) 
of Section 2202.5 of the Public Contract Code, as applicable. Such certification information shall be 
submitted to the Department of General Services by Owner.  Such certification is not require if Contractor 
has been permitted to submit a bid or proposal to Owner pursuant to subdivision (c) or (d) of Section 
2203 of the Public Contract Code. 
 

CERTIFICATION OF LOWER TIER CONTRACTORS REGARDING DEBARMENT 
 

The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a “covered 
transaction”, must verify each lower tier participant of a “covered transaction” under the project is not 
presently debarred or otherwise disqualified from participation in this federally assisted project.  The 
successful bidder will accomplish this by: 
 

1. Checking the System for Award Management at website:  http://www.sam.gov 
 

2. Collecting a certification statement similar to the Certificate Regarding Debarment and 
Suspension (Bidder or Offeror), above. 

 
3. Inserting a clause or condition in the covered transaction with the lower tier contract 

 
If the FAA later determines that a lower tier participant failed to disclose to a higher tier participant that it 
was excluded or disqualified at the time it entered the covered transaction, the FAA may pursue any 
available remedies, including suspension and debarment of the non-compliant participant. 
 

* * * * * 
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CERTIFICATION REGARDING LOBBYING 
 
The bidder or offeror certifies by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Bidder or 

Offeror, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in 
accordance with its instructions. 

 
(3) The undersigned shall require that the language of this certification be included in the award 

documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts under 
grants, loans, and cooperative agreements) and that all sub-recipients shall certify and disclose 
accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 
 

* * * * * 
 

CERTIFICATION OF OFFERER/BIDDER REGARDING TAX DELINQUENCY AND FELONY 
CONVICTIONS 

 
The Contractor must complete the following two certification statements. The Contractor must indicate its 
current status as it relates to tax delinquency and felony conviction by inserting a checkmark or “X” in the 
space following the applicable response. The Contractor agrees that, if awarded a contract resulting from 
this solicitation, it will incorporate this provision for certification in all lower tier subcontracts. 
 
Certifications: 
 

1) The Contractor represents that it is (___) is not (___) a corporation that has any unpaid Federal 
tax liability that has been assessed, for which all judicial and administrative remedies have been 
exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax liability. 

 
2) The Contractor represents that it is (___) is not (___) a corporation that was convicted of a 

criminal violation under any Federal law within the preceding 24 months. 
 

Note: 
 
If a Contractor responds in the affirmative to either of the above representations, the Contractor is 
ineligible to receive an award unless the sponsor has received notification from the agency suspension 
and debarment official (SDO) that the SDO has considered suspension or debarment and determined 
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that further action is not required to protect the Government’s interests.  The Contractor therefore must 
provide information to the owner about its tax liability or conviction to the Owner, who will then notify the 
FAA Airports District Office, which will then notify the agency’s SDO to facilitate completion of the required 
considerations before award decisions are made. 
 
Term Definitions 
 
Felony conviction: Felony conviction means a conviction within the preceding twenty four (24) months of 
a felony criminal violation under any Federal law and includes conviction of an offense defined in a 
section of the U.S. code that specifically classifies the offense as a felony and conviction of an offense 
that is classified as a felony under 18 U.S.C. § 3559. 
 
Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been assessed, for which 
all judicial and administrative remedies have been exhausted, or have lapsed, and that is not being paid 
in a timely manner pursuant to an agreement with the authority responsible for collecting the tax liability. 
 

* * * * * 
 

TRADE RESTRICTION CERTIFICATION 
 
By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant 
contract, the Offeror - 
 

a. is not owned or controlled by one or more citizens of a foreign country included in the list of 
countries that discriminate against U.S. firms as published by the Office of the United States 
Trade Representative (U.S.T.R.); 

 
b. has not knowingly entered into any contract or subcontract for this project with a person that is a 

citizen or national of a foreign country included on the list of countries that discriminate against 
U.S. firms as published by the U.S.T.R; and  

 
c. has not entered into any subcontract for any product to be used on the Federal on the project that 

is produced in a foreign country included on the list of countries that discriminate against U.S. 
firms published by the U.S.T.R. 

 
This certification concerns a matter within the jurisdiction of an agency of the United States of America 
and the making of a false, fictitious, or fraudulent certification may render the maker subject to 
prosecution under Title 18, United States Code, Section 1001. 
 
The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor 
learns that its certification or that of a subcontractor was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  The Contractor must require subcontractors provide 
immediate written notice to the Contractor if at any time it learns that its certification was erroneous by 
reason of changed circumstances. 
 
Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 49 
CFR 30.17, no contract shall be awarded to an Offeror or subcontractor:  
 

(1) who is owned or controlled by one or more citizens or nationals of a foreign country included on 
the list of countries that discriminate against U.S. firms published by the U.S.T.R. or  

 
(2) whose subcontractors are owned or controlled by one or more citizens or nationals of a foreign 

country on such U.S.T.R. list or  
 
(3) who incorporates in the public works project any product of a foreign country on such U.S.T.R. 

list; 
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by this provision.  The knowledge and information 
of a contractor is not required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 
 
The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification without modification in in all lower tier subcontracts. The contractor may rely on 
the certification of a prospective subcontractor that it is not a firm from a foreign country included on the 
list of countries that discriminate against U.S. firms as published by U.S.T.R, unless the Offeror has 
knowledge that the certification is erroneous. 
 
This certification is a material representation of fact upon which reliance was placed when making an 
award.  If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration may direct through the Owner cancellation of the contract 
or subcontract for default at no cost to the Owner or the FAA. 
 
 
 
 
Printed Name & Title:   
 
Signature:   
 
Date:   
 
 

(These certifications must be completed and submitted with the Proposal.) 
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BIDDER'S STATEMENT OF PREVIOUS CONTRACTS SUBJECT TO EEO CLAUSE AS DESCRIBED 
IN SECTION 70-21 

 
 
 

The Bidder shall complete the following statement by checking the appropriate boxes. 
 

The Bidder has ____ has not ____ participated in a previous contract subject to the Equal 
Opportunity Clause prescribed by Executive Order 11246, as amended, of September 24, 1965. 
 

The Bidder has ____ has not ____ submitted all compliance reports in connection with any such 
contract due under the applicable filing requirements; and that representations indicating submission of 
required compliance reports signed by proposed subcontractors will be obtained prior to award of 
subcontracts. 
 

If the Bidder has participated in a previous contract subject to the Equal Opportunity Clause and 
has not submitted compliance reports due under applicable filing requirements, the Bidder shall submit a 
compliance report on Standard Form 100, "Employee Information Report EEO-1", attached to this proposal. 
 
 

CERTIFICATION FOR RECEIPT OF ADDENDA 
 
 
Receipt of the following Addenda is acknowledged: 
 
 
ADDENDUM NO.:   DATED:   
 
ADDENDUM NO.:   DATED:   
 
ADDENDUM NO.:   DATED:   
 
 
 

  
(Firm or Corporation Making Bid) 
 
 
  
(Signature of Authorized Person) 
 
 
P.O. Address:   
 
Dated:   

 
 

(This form must be completed and submitted with the Proposal.) 
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STATEMENT OF SURETY'S INTENT 
 
 
 
TO:  County of San Mateo  
 
We have reviewed the bid of   

(Contractor) 
of   

(Address) 
for the    , 
 
project for which bids will be received on:    

(Bid Opening Date) 
 
and wish to advise that should this Bid of the Contractor be accepted and the Contract awarded to him, it 
is our present intention to become surety on the performance bond and labor and material bond required 
by the Contract. 
 
Any arrangement for the bonds required by the Contract is a matter between the Contractor and ourselves 
and we assure no liability to you or third parties if for any reason we do not execute the requisite bonds. 
 
We are duly authorized to do business in the State of . 
 
 
ATTEST:     
 

  
Surety's Authorized Signature(s) 

 
 
 
 
(Corporate seal, if any. If no seal, write "No Seal" across this place and sign.) 
 
 
 
 
ATTACH PROPOSAL GUARANTEE 
 
 
 
 
ATTACH POWER OF ATTORNEY 
 
 
 
 

(This form must be complete and submitted with the Proposal. 
Copies of this form may be filled out and attached to this page.) 
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BID BOND 
 

(Bid Security Form) 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned, 
 
           , as Principal 
(“Principal”), 
 
 
and             , as Surety 
(“Surety”), are hereby held and firmly bound unto the County of San Mateo in the State of California, as 
represented by the County Board of Supervisors, hereinafter called the "Owner" in the sum of 
        Dollars ($     ) lawful 
money of the United States of America, for payment of which sum, well and truly to be made, we hereby 
jointly and severally bind ourselves, our heirs, executors, administrators, successors, and assigns. 
 
The condition of the above obligation is such that, whereas the Principal has submitted to the County a 
certain Bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for San Carlos 
Airport Runway and Taxiways Preservation and Rehabilitation Project, 620 Airport Way San Carlos, 
CA. 94070 in strict accordance with the Contract Documents. 
 
NOW, THEREFORE,  
 

a. If said Bid shall be rejected, or, in alternate 
 
b. If said Bid shall be accepted and the Principal shall execute and deliver a contract in the Form 

of Agreement attached hereto and shall execute and deliver Performance and Payment Bonds 
in the Forms attached hereto (all properly completed in accordance with said Bid), and shall in 
all other respects perform the agreement created by the Acceptance of said Bid. 

 
Then, this obligation shall be void; otherwise, the same shall remain in force and effect, it being expressly 
understood and agreed that the liability of the Surety for any and all default of the Principal hereunder shall 
be the amount of this obligation as herein stated. 
 
The Surety, for value received, hereby stipulates and agrees that the obligation of said Surety and its bond 
shall be in no way affected or impaired by any extension of the time within which the County may accept 
such Bid and said Surety does hereby waive notice of such extension. 
 
IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several 
seals this   day of       , 20 , the name and corporate seal of 
each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
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In presence of: 
 

  
 
(Individual Principal)  (Affix 

Corporate 
Seal) 

 
 
(Business Address) 
 
By   

 
 
Attest:   
 
   
 (Corporate Principal) 
 
   
 
 (Business Address) 

   (Affix 
Corporate 
Seal) 

 By   
 
 
Attest:   
 (Corporate Surety) 
 
   
 (Business Address) 

   (Affix 
Corporate 
Seal) 

 
 By   
 
 
The rate or premium on this bond is      per thousand. 
 
Total amount of premium charge, $  
(The above must be filled in by Corporate Surety.) 
 
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, NOT a surety company 
form.) 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a Notarial 
Acknowledgement for all Surety’s signatures. The California Department of Insurance must authorize the 
Surety to be an admitted Surety Insurer. 
 
 

(This form must be complete and submitted with the Proposal.) 
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CONTRACTOR'S STORM WATER POLLUTION PREVENTION PLAN CERTIFICATION 
 
 
Airport Name/Location:    
 
Project Name:    
 
Contractor's Official Name:   
 
Address:   
 
Telephone Number:   
 
 
 
Certification Statement: 

 
"I certify under penalty of law that I understand and agree to comply with the terms and conditions of 
the Storm Water Pollution Prevention Plan for this project presented in the technical specifications of 
these Contract Documents in Item P-156, “Soil Erosion and Sediment Control”. I further agree that I 
shall be responsible for furnishing all materials, labor and equipment necessary to comply with all 
National Pollutant Discharge Elimination System (NPDES) requirements for erosion control during 
construction including the installation of all construction BMP’s and the preparation and filing of a 
Notice of Intent, Inspection and Maintenance Reports and a Notice of Termination.  All work and 
methods shall comply with the best management practices required by the Federal Aviation 
Administration (FAA), the California Environmental Quality Act (CEQA), the, and any other governing 
agencies. This work shall include preparing and revising as necessary a comprehensive stormwater 
pollution prevention plan, including descriptions of proposed measures to be implemented, a schedule 
detailing the proposed coordination for accomplishing the erosion control features in a timely and 
appropriate manner, and site-specific diagrams indicating proposed locations where erosion control 
devices or measures may be required during successive construction stages.” 

 
    
Printed Name of Bidder  Signature 
 
 
    
Title  Date 
 
 
 

(This form must be completed and submitted with the Proposal.) 
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IRAN CONTRACTING ACT CERTIFICATION 
(Public Contract Code Section 2200 et seq.) 

 
As required by California Public Contract Code Section 2204, the Contractor certifies subject to penalty for 
perjury that the option checked below relating to the Contractor’s status in regard to the Iran Contracting 
Act of 2010 (Public Contract Code Section 2200 et seq.) is true and correct: 
 
� The Contractor is not: 
 

(i) identified on the current list of persons and entities engaging in investment activities in Iran 
prepared by the California Department of General Services in accordance with subdivision (b) of 
Public Contract Code Section 2203; or 

 
(ii) a financial institution that extends, for 45 days or more, credit in the amount of $20,000,000 
or more to any other person or entity identified on the current list of persons and entities engaging 
in investment activities in Iran prepared by the California Department of General Services in 
accordance with subdivision (b) of Public Contract Code Section 2203, if that person or entity uses 
or will use the credit to provide goods or services in the energy sector in Iran. 
 

� The Authority has exempted the Contractor from the requirements of the Iran Contracting Act of 
2010 after making a public finding that, absent the exemption, Agency will be unable to obtain the 
goods and/or services to be provided pursuant to the Contract. 

 
� The amount of the Contract payable to the Contractor for the Work does not exceed $1,000,000. 
 
Signed______________________________________________________ 
Titled_______________________________________________________ 
Firm________________________________________________________ 
Date________________________________________________________ 
 
Note: In accordance with Public Contract Code Section 2205, false certification of this form shall be reported 
to the California Attorney General and may result in civil penalties equal to the greater of $250,000 or twice 
the Contract Price, termination of the Contract and/or ineligibility to bid on contracts for three years 
 
 

(This form must be completed and submitted with the Proposal.) 
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LIST OF SUBCONTRACTORS 
AND PROFESSIONAL SERVICES PROVIDERS 

 
The bidder is required to furnish the following information in accordance with the provisions of Section 4100 
to 4113, inclusive, of the Public Contract Code of the State of California. This Project is subject to 
compliance monitoring and enforcement by the Department of Industrial Relations.  Pursuant to Labor Code 
sections 1725.5 and 1771.1, all contractors and subcontractors that wish to bid on, be listed in a bid 
proposal, or enter into a contract to perform public work must be registered with the Department of Industrial 
Relations.  No bid will be accepted nor any contract entered into without proof of the Bidder’s and its 
subcontractors’ current registration with the Department of Industrial Relations.  If awarded a Contract, the 
Bidder and its subcontractors of every tier shall maintain active registration with the Department of Industrial 
Relations for the duration of the Project. It shall be the Bidder’s sole responsibility to evaluate and include 
the cost of complying with all labor compliance requirements. All entities that will be providing work or 
services on this project must be included in this list. 
              
 
Name Subcontractor is licensed under:   
License Number:   
DIR Registration Number:   
Address of Subcontractor:   
Percent (%) of Total Contract:   
Specific Description of Subcontract:   
  
 
Name Subcontractor is licensed under:   
License Number:   
DIR Registration Number:   
Address of Subcontractor:   
Percent (%) of Total Contract:   
Specific Description of Subcontract:   
  
 
Name Subcontractor is licensed under:   
License Number:   
DIR Registration Number:   
Address of Subcontractor:   
Percent (%) of Total Contract:   
Specific Description of Subcontract:   
  
 
Name Subcontractor is licensed under:   
License Number:   
DIR Registration Number:   
Address of Subcontractor:   
Percent (%) of Total Contract:   
Specific Description of Subcontract:   
  
 
Name Subcontractor is licensed under:   
License Number:   
DIR Registration Number:   
Address of Subcontractor:   
Percent (%) of Total Contract:   
Specific Description of Subcontract:   
 

(This form must be completed and submitted with the Proposal. 
Copies of this form may be filled out and attached to this page.)  
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DISADVANTAGED BUSINESS ENTERPRISE (DBE) STATEMENT 
 
The requirements of 49 CFR Part 26, Regulations of the U.S. Department of Transportation, apply to this 
contract.  It is the policy of the Sponsor to practice nondiscrimination based on race, color, sex, or national 
origin in the award or performance of this contract. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 
 
The requirements of 49 CFR Part 26, Regulations of the U.S. Department of Transportation, apply to this 
contract.  It is the policy of the Sponsor to practice nondiscrimination based on race, color, sex, or national 
origin in the award or performance of this contract.  All firms qualifying under this solicitation are encouraged 
to submit proposals.  Award of this contract will be conditioned upon satisfying the DBE requirements of 
this contract.  These requirements apply to all bidders, including those who qualify as a DBE.  A DBE 
contract goal of 6.9% percent has been established for this contract. The bidder shall make good faith 
efforts, as defined in Appendix A, 49 CFR Part 26, to meet the contract goal for DBE participation in the 
performance of this contract.  Excerpts from 49 CFR Part 26 are included in Section 70-21.13. 
 
As a matter of responsibility, within 5 days after the opening of bids, all Bidders or Offerors shall submit the 
“Contractor’s DBE Plan”, and “DBE Letter of Intent Forms” from each of the DBE firms the Bidder or Offeror 
intends to use. If the contract goal is not met, Bidder or Offeror shall include documentation of good faith 
efforts with its DBE Plan. 
 
The Contractor’s DBE Plan Form and DBE Letter Of Intent Form are located in Special Provisions. The 
website for the Unified Certification Program directory in the state of California is: 
https://dot.ca.gov/hq/bep/find_certified.  
 
 
CERTIFICATION OF BIDDER/OFFEROR:  The undersigned Bidder or Offeror will satisfy the DBE 
requirements of these specifications in the following manner (please check the appropriate space): 

 
_____ The Bidder or Offeror is committed to meeting or exceeding the DBE utilization goal stated 

above on this contract. 
 
_____ The Bidder or Offeror, is unable to meet the DBE utilization goal stated above. However, 

we are committed to a minimum of ____% DBE utilization on this contract, and will include 
documentation demonstrating good faith efforts. 

 
SMALL BUSINESS PARTICIPATION: 
 
This Contract does not have a Small Business Element (SBE) set-aside. 
 
IRS Number:   
 
  

Signature and Title 
 
 

(This form must be completed and submitted with the Proposal.) 
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BIDDER’S LIST COLLECTION FORM 
(Bidder’s Information) 

 
The sponsor is required by CFR Title 49, Subtitle A, Part 26, Subpart A, Section 26.11 to collect the following 
information from the bidder. As such, it is the responsibility of the bidder to complete the following 
information as a condition of submitting a proposal for this project. The sponsor will consider incomplete 
information to be an irregular proposal. 
 
Airport Name:    AIP No.     
 
Project Name:    
 

Bidder’s Information 

Firm Name 
Firm Street Address, 
City, State, Zip Code, 

Phone No. 

DBE/Non 
DBE 

Status 
Age of Firm 

Annual Gross 
Receipts 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 
 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

 
 

(This form must be completed and submitted with the Proposal.) 
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BIDDER’S LIST COLLECTION FORM 
(Subcontractor’s Information) 

 
The sponsor is required by CFR Title 49, Subtitle A, Part 26, Subpart A, Section 26.11 to collect the following 
information from each subcontractor submitting a quote, bid or proposal to the bidder. As such, it is the 
responsibility of the bidder to complete the following information as a condition of submitting a proposal for 
this project. The sponsor will consider incomplete information to be an irregular proposal. 
 
Please note that the information requested below must be filled out for each quote received by the bidder, 
regardless of DBE status. For example, if the bidder requests quotes from three contractors for electrical 
work, the information requested below must filled out for the three subcontractors. It is important to note 
that providing the information does not commit the bidder to using any one of the three subcontractors in 
the work. 
 
Airport Name:    AIP No.     
 
Project Name:    
 

Subcontractor’s Information 

Firm Name 
Firm Street Address, 
City, State, Zip Code, 

Phone No. 

DBE/Non 
DBE 

Status 
Age of Firm 

Annual Gross 
Receipts 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 
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Firm Name 
Firm Street Address, 
City, State, Zip Code, 

Phone No. 

DBE/Non 
DBE 

Status 
Age of Firm 

Annual Gross 
Receipts 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

  
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 
 
___________________ 

� DBE 
 
� Non-DBE 

 
� Less than 1 year 
 
� 1-3 years 
 
� 4-7 years 
 
� 8-10 years 
 
� More than 10 yrs. 

 
� Less than $500K 
 
� $500K - $1M 
 
� $1-$2M 
 
� $2-$5M 
 
� More than $5M 

(Copy this form and submit with your original proposal if more space is needed.) 
 
 

(This form must be completed and submitted with the Proposal.) 



(SQL) San Carlos Airport 
Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 

BID FORM 
Page 27 of 36 

SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) CERTIFICATION 
 
 

Project Location:    
 
Project Name:    
 
Contractor's Official Name:   
 
Contact Person: _____________________________________ Telephone:   
 
Street Address:   
 
City: State: Zip:   
 
 
Certification Statement: 
 
I certify that I have read the Construction Safety and Phasing Plan (CSPP) included in the Contract 
Documents and if awarded this Contract, I will abide by its requirements as written. 
 
I certify that I have read the Safety Plan Compliance Document (SPCD) included in the Contract Documents 
and if awarded this Contract, I will abide by its requirements as written; 
 
I certify that I will provide the information required in the SPCD prior to the start of construction work, if 
awarded this Contract, and that I will provide any additional information requested by the Owner. 
 
 
    
Printed Name of Signer  Signature 
 
 
    
Title  Date 
 
 

(This form must be completed and submitted with the Proposal.) 
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JURY SERVICE AND WAGE COMPENSATION 
 

COUNTY OF SAN MATEO CONTRACTOR EMPLOYEE JURY SERVICE 
ORDINANCE NO. 4324, CHAPTER 2.85 

 
2.85.010 Definitions 
 
For the purposes of this chapter: 
 
(a) "Contract" means a legal agreement between the county and a contractor for public works, 

consulting, or other services, or for purchase of supplies, material or equipment. 

(b) "Contractor" means a party who enters into a contract with the county for which the contractor 
receives consideration of $100,000 or more. 

(c) "Contract Authority" means the Board of Supervisors or the head of the department or agency 
presenting the proposed contract to the Board of Supervisors. 

(d) "Employee" means any California resident who is a full-time employee of a contractor under the 
laws of California. 

(e) "Full time" means 40 hours or more worked per week, or a lesser number of hours if 

(1) the lesser number is a recognized industry standard as determined by the County Manager, or 

(2) the contractor has a long standing practice that defines the lesser number of hours as full time. 
(Ord. 4324, 08/15/06) 

 
2.85.020 Contractor Jury Service Policy 
 
(a) A contractor shall have and adhere to a written policy that provides that its employees shall receive 

from the contractor, on an annual basis, no less than five days of regular pay for actual jury service 
in San Mateo County. The policy may provide that employees deposit any fees received for such 
jury service with the contractor or that the contractor deduct from the employees’ regular pay the 
fees received for jury service. 

(b) At the time of seeking a contract, a contractor shall certify to the county that it has and adheres to 
a policy consistent with this chapter or will have and adhere to such a policy prior to award of the 
contract. 

(c) The Board of Supervisors may waive the requirements of this chapter when it determines that it is 
in the best interests of the County for such reasons as follows: 

1. Award of a Contract or amendment is necessary to respond to an emergency; 

2. The Contractor is a sole source; 

3. No compliant Contractors are capable of providing goods or services that respond to the 
County's requirements; 

4. The requirements are inconsistent with a grant, subvention or agreement with a public agency; 

5. The County is purchasing through a cooperative or joint purchasing agreement. 

(d) Contractors should submit requests for waivers of the terms of this chapter to the Contract Authority 
or the County Manager. 

(e) The County Manager may reject a contractor’s bid or proposal, or terminate a contract, if he 
determines that the contractor is in violation of the requirements of this chapter or was established, 
or is being used, for the purpose of evading the intent of this chapter. 

(f) No contract shall be executed with a contractor unless such contractor is in compliance with this 
chapter. (Ord. 4324, 08/15/06) 

 



(SQL) San Carlos Airport 
Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 

BID FORM 
Page 29 of 36 

2.85.030 Powers and duties of the County Manager 
 
The County Manager's office shall have the authority to: 
 
(a) Adopt rules and regulations, in accordance with this chapter and the Ordinance Code of the County 

of San Mateo, establishing standards and procedures for effectively carrying out this chapter; 

(b) Receive notification from employees of contractors regarding violations of this chapter; 

(c) Determine and recommend to the Board of Supervisors for final decision the imposition of 
appropriate sanctions for violation of this chapter by contractors including, but not limited to: 

1. Disqualification of the contractor from bidding on or being awarded a County contract for a 
period of up to 5 years, and 

2. Contractual remedies, including, but not limited to termination of contract. 

(d) Impose other appropriate contractual sanctions for violations of this chapter; 

(e) Allow for remedial action after a finding of noncompliance. 

(g) Perform such other duties as may be required or which are necessary to implement the purposes 
of this chapter. (Ord. 4324, 08/15/06) 

 
2.85.40 Date of Application 
 
The provisions of this chapter shall apply to any contract awarded or amended on or after September 01, 
2005, provided that if the contractor is then signatory to a collective bargaining agreement, this chapter 
shall only apply to any contract with that contractor which is awarded or amended after the effective date 
of the next collective bargaining agreement. (Ord. 4324, 08/15/06) 
 
 

(This form must be submitted with the Proposal.) 
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ANTI-TRUST LAWS QUESTIONNAIRE 
 
 
Project: San Carlos Airport 

Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 
 
Company Name:         Date:       
 
In accordance with instructions from the State of California Attorney General’s Office, with regard to 
California and Federal Anti-Trust Laws, answers to the following must be included with the bid. 
 
1.  Yes  No Were bid depository of registry services used in 

obtaining subcontractor bid figures in order to compute your bid? 
 
2. If the answer to No. 1 is “Yes” please list the subcontractors using a bid depository or registry 

service. 
 

             
 

             
 

             
 
 
3.  Yes  No Did you have any source of subcontractor’s bids other than bid  
     depositories? 
 
4.  Yes  No Has any person or group threatened you with subcontractor  
     boycotts, union boycotts, or other sanctions to attempt to convince 

you to use the services or abide by the rules of one or more bid 
depositories? 

 
Date:       Name:           
 
Nature of the threats:              
 
Additional comments:              
 
 

(This form must be completed and submitted with the Proposal.) 
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EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
CERTIFICATION OF COMPLIANCE 

WITH LAWS PROHIBITING DISCRIMINATION 
 
 
We are in compliance with the Equal Employment Opportunity Requirement of Executive Order 11246, Title 
VII of the Civil Rights Act of 1964, the California Fair Employment Practices Act, Section 503 of the 
Rehabilitation Act of 1973, and any other federal or state laws relating to equal employment opportunity 
and the provisions of Title 2, Chapter 2.50 of the San Mateo County Ordinance Code and the Board 
established guidelines implementing them. 
 
We will not discriminate against any employee or applicant for employment based on race, religion, color, 
national origin, age, ancestry, physical or mental disability, sexual orientation, or sex. This pertains to the 
areas of recruitment, hiring, training, upgrading, transfer, compensation, and termination. 
 
 

CERTIFICATION OF INTENT 
 
We will develop and implement, during the course of the work concerned, an Equal Employment 
Opportunity Program of hiring and employment conducted without regard to race, religion, color, national 
origin, age, ancestry, physical or mental disability, sexual orientation, or sex of the applicants. With this 
certification we shall submit any and all information which may be required by the County in connection 
with this program. 
 
Date:   
 
Bidder/Company Name:   
 
Signature:   
 
Print Name:   
 
Title:   
 

 
(This form must be completed and submitted with the Proposal.) 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM CONTRACTOR REPORT FORM 
 
 

Project: San Carlos Airport 
Runway and Taxiways Pavement Preservation and Rehabilitation Project 

 
 
Company Name:         Date:       
 

 
RACIAL/ETHNIC MAKEUP OF THE COMPANY 

 
Be sure to include the total of all employees in each classification in the first column, not just minorities. 
Report the number of employees enrolled in formal on-the-job (apprenticeship) training programs in 
parenthesis ( ) for each classification. 
 

Minority Employees 

 
 

Job Classification 

 
 

Total 
All 

Employees 

Ethnicity 

American-
Indian 

or 
Native 

Alaskan 

 
 
Asian

Native 
Hawaiian

or 
Pacific 
Islander

Black 
American

or 
African 

American

 
 
Caucasian

 

 
Filipino 

 
Hispanic 
or Latino 

(1) 

 

Other
(2) 

 
 

Unidentified 
(3) 

                     

                     

                     

                     

                     

                     

                     

Total(s)                    

 
Ethnicity Notes: 

(1) “Hispanic” includes all persons of Mexican, South and Central American, Puerto Rican, Cuban or 
Spanish ancestry. 

(2) “Other” includes all others whose origin consists of two or more races other than Hispanic or Latino. 

(3) Use this category for employees who have chosen not to identify any race or ethnicity, including 
“Other”. 

 
 

(This form must be completed and submitted with the Proposal.) 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM QUESTIONNAIRE 
 
 
Project: San Carlos Airport 

Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 
 
Company Name:              
 
Name of Company Official:             
 
Phone:         Date:        
 

1.   Yes   No Have you read and are you acquainted with the Equal 
Employment Opportunity Requirement of Executive Order 
11246, Title VII of the Civil Rights Act of 1964, Section 503 of 
the Rehabilitation Act of 1973, the California Fair Employment 
Practices Act and Title 2, Chapter 2.50 of the San Mateo County 
Ordinance Code? 

2.   Yes   No Is it the policy of your company to recruit, hire, train, upgrade, 
transfer, compensate, and discharge without regard to race, 
religion, color, national origin, age, ancestry, physical or mental 
disability, sexual orientation, or sex? 

3.   Yes   No Have you appointed an Equal Employment Opportunity 
Officer? Give his name, position in the company, office 
address, and phone number. 

        

        

        

 

4.   Yes   No Does your employment advertising state that you are 
an Equal Opportunity Employer? 

5.   Yes   No Have all recruitment sources been advised that all qualified 
applicants will be considered for employment without regard 
to race, religion, color, national origin, age, ancestry, physical 
or mental disability, sexual orientation, or sex? 
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6.   Yes   No Were any employees hired by means other than the union 
hiring hall in the past year? 
 
How Many?     
 
What Positions?        
 
        

 

7. If non-union personnel are employed by the company, or if a position cannot be filled by the 
union hall, specify the advertisement and recruitment sources that are used.  (For example, 
State HRD, newspapers, high schools, vocational schools, referral agencies/organizations, 
community groups). 

   

   

 

8. How many apprentices do you employ?    
 

How many of these are minorities?    
 

9.   Yes  No Do you have a program for upgrading and counseling 
present employees? 

 
Describe:    

 
  
 
  
 

10.   Yes  No Do you have a collective bargaining agreement with a 
labor union or other organization? 
 
Please list these groups:       
  

 

11. What percentage of your work force is covered by union agreement?      
 

12.   Yes   No Have you advised the labor union and/or worker organization 
of your company's responsibility under the Equal 
Employment Opportunity Program? 

13.   Yes   No Does your company's collective bargaining agreement include 
a provision for non-discrimination in employment? 

14.   Yes   No Have you notified all subcontractors submitting bids to you that 
they will be subject to the same minority employment 
requirements should you be the successful bidder? 
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15. Describe any previous experience with Equal Employment Opportunity 
Programs: 

 
  
 
  
 
  
 
  
 
 

16. State what Equal Employment Opportunity Program you plan to take in 
connection with this project: 

 
  
 
  
 
  
 
  
 

If your company has a written Equal Employment Opportunity Program now in effect, please 
attach a copy of it. 

 
 

(This form must be completed and submitted with the Proposal.) 
 
 

END OF BID FORM DOCUMENTS 
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AGREEMENT 
 
 

THIS AGREEMENT, entered into this    day of     , 20 , by and 
between the COUNTY OF SAN MATEO, a Political Subdivision of the State of California, hereinafter called 
the "County", and       , hereinafter called the "Contractor". 
 

WITNESSETH that the Contractor and the County, in consideration of the mutual covenants, 
considerations and agreements herein contained, agree as follows: 
 

STATEMENT OF WORK – The Contractor shall furnish all labor and materials and perform all work 
for San Carlos Airport Runway and Taxiways Preservation and Rehabilitation Project in strict 
accordance with the Contract Documents. 
 

TIME FOR COMPLETION – The work shall be commenced on a date to be specified in the Notice 
to Proceed issued by the County.  Construction shall be completed within Sixty (60) calendar days defined 
as sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize for 
its intended use. 
 

COMPENSATION TO BE PAID TO CONTRACTOR – The County will pay and the Contractor will 
accept in full consideration for the performance of the contract, subject to additions and deductions and 
procedures for payment as provided therein, the sum of         
($   ) which is the Contractor’s Bid. The Contract as defined in paragraph 1.1 of the 
County of San Mateo General Conditions constitutes the sole agreement of the parties hereto relating to 
said work and correctly states the rights, duties, and obligations of each party as of the document's date. 
Any prior agreement, promises, negotiations, or representations between the parties not expressly stated in 
this document are not binding.  All subsequent modifications shall be in writing. 
 

PREVAILING WAGE RATES - In accordance with the provisions of Section 1770 of the Labor Code, 
the Board of Supervisors of the County of San Mateo has ascertained the prevailing rate of wages applicable 
to the work to be done, which prevailing wage rates have been established as indicated in the Notice to 
Bidders and are incorporated herein by reference. 

 
The Contractor’s attention is further directed to the following requirements of State Senate Bill SB 854 (Stat. 
2014, chapter 28), effective January 1, 2015: 
 

(1) No contractor or subcontractor may be listed on a bid proposal for a public works project 
(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement 
for bid purposes only under Labor Code section 1771.1(a)]. 

(2) No contractor or subcontractor may be awarded a contract for public work on a public works 
project (awarded on or after April 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. 
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IN WITNESS WHEREOF, the parties hereto on the day and year first above written have executed 
this agreement in three counterparts, each of which shall, without proof or accounting for the other 
counterparts, be deemed an original thereof. 
 
 
COUNTY OF SAN MATEO A Political Sub-Division of the State of California 
 
 
 By   
       President, Board of Supervisors 
 
Attest: 
 
 
  
Michael Callagy, County Manager 
Clerk of the Board of Supervisors 
 
 By   
        Contractor 
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PERFORMANCE BOND 
(100% of Contract Price) 

 
 

(Note: Bidders must use this form, NOT a surety company form.) 
 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That WHEREAS, the County of San Mateo, hereinafter designated as the “County,” has awarded 
to        (CONTRACTOR’S NAME), hereinafter designated as 
“Principal,” a contract dated      , 20  (CONTRACT AWARD DATE), 
hereinafter designated as the “Contract,” which Contract is by this reference made a part hereof, for the 
work described as the San Carlos Airport Runway and Taxiways Pavement Preservation and 
Rehabilitation Project, 620 Airport Way, San Carlos, California. 94070. 
 

And WHEREAS, Principal is required to furnish a bond in connection with the Contract, 
guaranteeing the faithful performance thereof; 
 

NOW THEREFORE, THESE PRESENTS WITNESSETH: 
 

That the said Principal and the undersigned, (SURETY’S NAME), as corporate Surety, are held 
and firmly bound unto the County in the sum of 
 
         Dollars ($   ) 
lawful money of the United States, for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these 
presents. 
 

The condition of this obligation is such, that if the Principal shall well and truly perform and fulfill all 
the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term 
of said Contract and any extensions thereof that may be granted by the County, with or without notice to 
the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly 
perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all duly 
authorized modifications of said Contract that may hereafter be made, notice of which modifications to 
Surety being hereby waived, on Principal’s part to be kept and performed at the time and in the manner 
therein specified, and in all respects according to their true intent and meaning, and shall indemnify, defend, 
protect, and hold harmless the County as stipulated in the Contract, then this obligation shall become and 
be null and void; otherwise it shall be and remain in full force and effect. 
 

No extension of time, change, alteration, modification, or addition to the Contract, or of the work 
required thereunder, shall release or exonerate Surety on this bond or in any way affect the obligation of 
this bond; and Surety does hereby waive notice of any such extension of time, change, alteration, 
modification, or addition. 
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IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety this 
  day of       , 20 . 
 
 
    
Principal  Surety 
 
 
    
Signature  Signature 
 
 
    
Printed Name  Printed Name of California Agent Surety 
 
 
    
  Address of California Agent Surety 
 
 
    
  Telephone Number of California Agent Surety 
   
 
   (Affix 

Corporate 
Seal) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and Certificate of 
Authority for Surety must be attached. The California Department of Insurance must authorize the Surety 
to be an admitted surety insurer. 
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PAYMENT BOND 
Contractor’s Labor & Materials Payment Bond 

(100% of Contract Price) 
 
 

(Note: Bidders must use this form, NOT a surety company form.) 
 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That WHEREAS, the County of San Mateo hereinafter designated as the “County,” has awarded 
to        (CONTRACTOR NAME) hereinafter designated as the 
"Principal," a contract dated     , 20  (CONTRACTOR AWARD DATE) 
hereinafter designated as the “Contract,” which Contract is by this reference made a part hereof, for the 
work described as the San Carlos Airport Runway and Taxiways Pavement Preservation and 
Rehabilitation Project 620 Airport Way San Carlos, California 94070. 
 

And WHEREAS, pursuant to law, the Principal is required, before entering upon the performance 
of the work, to file a good and sufficient bond with the body by whom the Contract is awarded to secure the 
claims to which reference is made in Sections 9550 to 9566 and 9100 to 9364 both inclusive, of the Civil 
Code of California. 
 

NOW THEREFORE, THESE PRESENTS WITNESSETH: 
 
That the said Principal and the undersigned        , 

        (Surety’s Name) 
 
as corporate Surety, are held and firmly bound unto all laborers, material men and other persons referred 
to in said statutes in the sum of 
 
         Dollars ($   ) 
lawful money of the United States, for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors, or assigns, jointly and severally, by these 
presents. 
 

The condition of this obligation is that if the above bonded Principal, contractor, person, company 
or corporation, or his or its sub-contractor, fails to pay any claimant name in Section 9100 of the Civil Code 
of the State of California, or amounts due under the Unemployment Insurance Code, with respect to work 
or labor performed by any such claimant, that the Surety on this bond will pay the same, in an amount not 
exceeding the aggregate sum specified in this bond, and also, in case suit is brought upon this bond, a 
reasonable attorney’s fee, which shall be awarded by the court to the prevailing party in said suit, and 
attorney’s fees to be taxed as costs in said suit. 
 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all 
persons, companies and corporations entitled to file claims under Section 9100 to 9364 of the Civil Code, 
so as to give a right of action to them or their assigns in any suit brought upon this bond. 
 

This bond is executed and filed to comply with the provisions of the act of Legislature of the State 
of California as designated in the Civil Code, Sections 9550- 9566 inclusive, and all amendments thereto. 
 

Should the condition of this bond be fully performed, then this obligation shall become null and void, 
otherwise it shall be and remain in full force and effect. 
 

And the said Surety, for value received, hereby stipulates and agrees that no change will be made 
which increases the total Contract price more than twenty percent (20%) in excess of the original Contract 
price without notice to the Surety, then, this obligation to be void, otherwise to remain in full force and virtue. 
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Correspondence relating to this bond shall be sent to the Surety at the address set forth below. 
 
 

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety this 
  day of       , 20 . 
 
 
    
Principal  Surety 
 
 
    
Signature  Signature 
 
 
    
Printed Name  Printed Name of California Agent Surety 
 
 
    
  Address of California Agent Surety 
 
 
    
  Telephone Number of California Agent Surety 
   
 
   (Affix 

Corporate 
Seal) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and Certificate of 
Authority for Surety must be attached. The California Department of Insurance must authorize the Surety 
to be an admitted surety insurer. 
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WARRANTY 
 
 
(Contractor's or Subcontractor's own letterhead) 
 
 
WARRANTY GUARANTEE FOR THE: 
 
Project Name: Runway and Taxiways Pavement Preservation and Rehabilitation Project 
 
Project No.: TBD 
 
Project/Facility Address: San Carlos Airport, 620 Airport Way, San Carlos, California 94070 
 
 
We          (Contractor’s name) hereby guarantee  
 
(Trade or Work Scope)             
 
Beginning      for    year(s) in accordance with the Contract 
Documents. 
 
We agree to repair or replace to the satisfaction of the Owner any and all such work that may prove defective 
in workmanship or materials within that period, ordinary wear and tear and unusual abuse or neglect 
excepted, together with all other work which may be damaged or displaced in so doing. 
 
In the event of our failure to comply with the above-mentioned conditions within seven (7) calendar days 
after being notified in writing, we collectively and separately do hereby authorize the Owner to proceed to 
have the defects repaired and made good at our expense, and will pay the costs and charges therefore 
immediately upon demand. 
 
I hereby certify that I am authorized to sign this document. 
 
 
Date:      
  (Signature of Subcontractor) 
 
 
    
  (Printed Name and Title) 
 
 
Date:      
  (Signature of Contractor) 
 
 
    
  (Printed Name and Title) 
  (Contractor must co-sign with Subcontractor) 
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SAN MATEO COUNTY 
SUPPLEMENTARY GENERAL CONDITIONS 

 
EQUAL EMPLOYMENT OPPORTUNITY (EEO) PROGRAM FOR MINORITY 

EMPLOYMENT 
 
 
1. STATEMENT OF INTENT 

 
It is the intent of the Board of Supervisors of the County of San Mateo to prohibit and eliminate 
employment discrimination and to further the opportunities for minority persons to be gainfully 
employed in the performance of County building contracts.  The Bidder's attention is directed to all 
the provisions set forth herein. The Board of Supervisors has by Ordinance No. 2174 added Title 
2, Chapter 2.50 to Division II of the San Mateo County Ordinance Code prohibiting discrimination 
in employment and providing for an Equal Employment Opportunity Program by Contractors doing 
business with the County of San Mateo.  The following provisions are a part of the contract 
documents. 

 
2. LOWEST RESPONSIBLE BIDDER 
 

Award of contract to the low bidder shall not be made until the requirements set forth in these 
Supplementary General Conditions have been complied with and reviewed by the County 
Compliance Officer and a satisfactory Equal Employment Opportunity Program as submitted by 
the low bidder has been accepted. 

 
A. Criteria for Determining Lowest Bidder. Criteria to determine the acceptability of bids on 

construction contracts requiring public bidding and involving an expenditure of $6,500 or 
more shall include but not be limited to the following: 

 
1. Criteria of Compliance with Federal and State Laws.  Each bidder shall submit with 

his bid a certification that he is in compliance with the Equal Employment 
Opportunity Requirement of Executive Order 11246, Title VII of the Civil Rights Act 
of 1973, the California Fair Employment Practices Act and any other Federal or 
State Laws and regulations relating to Equal Employment Opportunities and the 
provisions of this article and the Board established guidelines implementing them. 
See report form entitled "Certification of Compliance with Laws Prohibiting 
Discrimination" bound herein after Form of Proposal. 

 
2. Certification of Intent to Develop and Implement an Equal Employment Opportunity 

Program. Each bidder shall submit with his bid a certification that he will develop, 
implement and maintain, during the course of work concerned, an affirmative 
action program in employment conducted without regard to race, religion, color, 
national origin, ancestry, physical or mental disability, or sex of the applicants.  
With this certification he shall submit any and all information which may be required 
by the County in connection with this program.  As used in this Article, the term 
"minority" or "minority group" pertains to Latinos, Asians and Pacific Islanders, 
African Americans, American Indians, and women (regardless of her race or 
ethnicity).  See report form entitled "Certification of Intent" bound herein after Form 
of Proposal. 

 
3. Compliance by Subcontractors. The provision of this Section apply to any 

subcontractor engaged by the successful bidder, and each successful bidder shall 
notify his subcontractors of their obligations under the provisions of this Section. 
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3. PENALTIES FOR NON-COMPLIANCE WITH THE PROVISIONS OF THIS SECTION 
 

1. Any bidder who fails to submit a proposed Equal Employment Opportunity Program or who 
is unable to make the certifications required in this Section of the Supplementary General 
Conditions may be disqualified from consideration for the award of the contract. 

 
2. If, after an award is made, the Contractor is found by the County or by a Federal or State 

agency empowered to make such findings to be in substantial or material violation of the 
Fair Employment Practices Act of the State of California, the Equal Employment 
Opportunity Requirement of Executive Order 11246, Title VII of the Civil Rights Act of 1964, 
Section 503 of the Rehabilitation Act of 1973, or of the provisions of this Section, he may 
be found to be in material breach of his contract, and the County shall have the power to 
cancel the contract in whole or in part, or alternatively, to deduct for each working day 
during which the Contractor is found to have been in such non-compliance, two (2) percent 
of the total amount payable to the Contractor. 

 
4. WAIVER OF COMPLIANCE 
 

In the event that the requirements of this ordinance are found to work an undue hardship upon a 
low bidder, said bidder shall submit evidence of such hardship to the Board of Supervisors and 
shall petition the Board for a waiver of these requirements.  This waiver shall only be granted by 
the Board of Supervisors and shall become an integral part of the contract. 

 
5. DEFINITIONS 
 

A. Equal Employment Opportunity Program.  Equal Employment Opportunity Program is a 
set of specific and result oriented procedures to which a Contractor commits himself in 
order to achieve equal employment opportunity. 

 
B. Compliance Officer. A Compliance Officer is the County official designated by the County 

Manager to represent him in the administration of these guidelines and in the enforcement 
of the provisions of Title 2, Chapter 2.50 of the County Ordinance Code. 

 
6. CERTIFICATION OF COMPLIANCE AND INTENT 
 

Every bidder shall submit with his bid a Certificate of Compliance with laws prohibiting 
discrimination and a Certification of Intent to implement an equal employment opportunity program 
on a form furnished by the County, as required by Title 2, Chapter 2.50 of the County Ordinance 
Code. 

 
7. EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 
 

In addition to furnishing the Certification of Compliance, each Contractor will submit his Equal 
Employment Opportunity Program with his bid. 
 
The EEO shall contain the following information: 

 
A. Analysis of current work force: 

 
1. Total number of employees 
 
2. Numerical racial breakdown of employees by job classification 
 
3. Information on apprentices 
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These figures will provide the base by which the Contractor's EEO will be 
evaluated.  Factors to be considered both in the original statistics and in any plans 
for future employment will include the percentage of minority population in San 
Mateo County, the availability of minority construction workers and the present 
minority representation in the various construction trades. 

 
B. The equal employment opportunity actions the Contractor has taken or will take to insure 

equal employment opportunity.  These shall include: 
 

1. Recruiting and hiring minority persons.  If non-union personnel are employed this 
would involve employment advertising through sources which serve areas of 
minority population.  These include local minority newspapers, referral agencies, 
high schools, vocational schools, and community groups. Specific information on 
these sources may be obtained from the Compliance Officer. 

 
Union employees will be recruited in accordance with applicable labor agreements.  
The Contractor will seek to have included or will reaffirm clauses in all labor 
agreements prohibiting discrimination based on race, religion, color, national 
origin, age, ancestry, physical or mental handicap, or sex.  Assistance for 
admission into the craft of minorities over the traditional apprenticeship age is also 
suggested. The Contractor will support Bay Area Construction Opportunity 
Program or similar groups as recruiting sources and will urge all labor 
organizations with which he has agreements to use BACOP. 

 
2. Providing adequate opportunity for the upgrading or further training of all 

employees to insure equal opportunity in advancement and promotion. This might 
include a counseling service, information and assistance with night classes, or 
special career-directed program information. 

 
3. Appointing an Equal Employment Opportunity Coordinator - full time or as an 

additional duty. He will have the responsibility of administering an active program, 
informing company personnel and union representatives of this company policy 
and advising all subcontractors of their obligation to this program. 

 
4. Establishing or maintaining an apprenticeship or training program designed to 

insure hiring of additional minority employees in the journeyman or skilled classes, 
if possible.  The Contractor is urged to support the Joint Apprenticeship Committee 
on this trade. 

 
5. Selecting minority subcontractor or subcontractors who are known for their 

ongoing program of apprenticeship for minorities.  This includes advising minority 
contractor associations of bids for subcontractors. Joint ventures with minority 
subcontractors are encouraged. 

 
C. The EEO should state any previous experience the Contractor has had with similar plans 

and result of that effort.  Any current equal employment opportunity plans should be 
described in detail and a copy attached, if printed plan is available.  The Compliance Office 
will review the EEO submitted by each bidder in order to determine whether the program 
submitted complies with Title 2, Chapter 2.50 of the County Ordinance Code and these 
guidelines. 

 
The EEO as submitted will be kept on file by the Compliance Officer.  If the Contractor bids 
for other county contracts, he may refer to the EEO on file and state any changes, but will 
not be required to refile his program. 
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The Compliance Officer may request additional information from the bidder and will be 
available to answer questions relative to the guidelines and to advise those seeking 
assistance of resources known to him.  He will not be responsible for the service or lack of 
service rendered by the resources recommended, nor will he develop an EEO for any 
bidder, or serve as a recruiter for any bidder. 
 
Bidders may revise their EEO after consultation prior to award of contract. Deficiencies will 
be discussed and appropriate remedies suggested.  If bidders withdraw their EEO for 
revision, their revised program must be submitted by a date established by the Compliance 
Officer. 
 
The Compliance Officer will determine whether the low bidder's EEO is acceptable and will 
report to the appropriate county department.  The EEO's of each subcontractor of the low 
bidder will also be evaluated by the Compliance Officer. 

 
8. INCLUSION OF EEO AND CERTIFICATIONS 
 

Upon award of the contract by the Board of Supervisors, the EEO and Certifications for the prime 
contractor and all subcontractors, which have been approved and accepted by the County, will 
become an integral part of the contract and subject to the provisions thereof. 
 

9. PERFORMANCE OF CONTRACTOR 
 

A. The Contractor will post, in conspicuous places available to employees and applicants for 
employment, notices to be provided by the County, stating that the Contractor is obliged to 
comply with the provisions of these guidelines and Title 2, Chapter 2.50 of the County 
Ordinance Code. These notices will also be sent to all union and employee organizations 
and other recruiting sources providing employees to the Contractor. 

 
B. All announcements of job openings will include the statement:  "An Equal Opportunity 

Employer". 
 
C. The Contractor will make written Progress Reports on a form provided by the County to 

illustrate the effectiveness of his EEO at intervals established by the County. 
 
D. The Compliance Officer will monitor the performance of the EEO until completion of the 

contract and will report the progress of the Contractor in living up to his EEO to the County 
Manager. 

 
E. The Contractor shall permit, during Contractor's normal business hours and at Contractor's 

place of business, access by the County to his records of employment, employment 
advertisements, application forms and other data and records pertaining to Contractor's 
employment practices, for the purpose of determining whether Contractor is complying with 
the Non- Discrimination and Equal Employment Opportunity rules of the County. 

 
10 PERFORMANCE OF SUBCONTRACTORS 
 

A All subcontractors listed in a general Contractor's bid are subject to all the provisions of 
these guidelines and Title 2, Chapter 2.50 of the County Ordinance Code. 

 
B All subcontractors will file their Certifications of Compliance and Intent and their EEO with 

the Equal Employment Coordinator of the prime Contractor for transmittal to the County, 
after award of the contract has been made. 

 
 

END OF DOCUMENT  
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COUNTY OF SAN MATEO 
EQUAL BENEFITS COMPLIANCE ORDINANCE NO. 4324, CHAPTER 2.84 

 
2.84.010 Definitions 
 
For the purposes of this chapter: 
 
(a) "Contract" means a legal agreement between the County and a Contractor for public works, 
consulting, or other services, or for purchase of supplies, material or equipment for which the consideration 
is in excess of $5,000. 

(b) "Contractor" means a party who enters into a Contract with the County. 

(c) "Contract Awarding Authority" means the Board of Supervisors or the individual authorized by the 
Board of Supervisors to enter into Contracts on behalf of the County. 

(d) "Domestic Partner" means any person who is registered as a domestic partner with the Secretary 
of State, State of California registry or the registry of the state in which the employee is a resident. 

(e) "Employee Benefits" means the provision of any benefit other than pension and retirement benefits 
provided to spouses of employees or provided to an employee on account of the employee's having a 
spouse, including but not limited to bereavement leave; disability, life, and other types of insurance; family 
medical leave; health benefits; membership or membership discounts; moving expenses; vacation; travel 
benefits; and any other benefits given to employees, provided that it does not include benefits to the extent 
that the application of the requirements of this chapter to such benefits may be preempted by federal or 
state law. (Ord. 4324, 08/15/06) 
 
 
2.84.020 Discrimination in the provision of benefits prohibited 
 
(a) No Contractor on a County Contract shall discriminate in the provision of Employee Benefits 
between an employee with a domestic partner and an employee with a spouse, subject to the following 
conditions: 

1. In the event that the Contractor's actual cost of providing a particular benefit for the domestic 
partner of an employee exceeds that of providing it for the spouse of an employee, or the Contractor's 
actual cost of providing a particular benefit to the spouse of an employee exceeds that of providing it for 
the domestic partner of an employee, the Contractor shall not be deemed to discriminate in the provision 
of Employee Benefits if the Contractor conditions providing such benefit upon the employee's agreement 
to pay the excess costs. 

2. The Contractor shall not be deemed to discriminate in the provision of Employee Benefits if, despite 
taking reasonable measures to do so, the Contractor is unable to extend a particular employee benefit to 
domestic partners, so long as the Contractor provides the employee with a cash payment equal to the 
Contractor's cost of providing the benefit to an employee's spouse. 

(b) The Board of Supervisors may waive the requirements of this Chapter when it determines that it is 
in the best interests of the County.  The County Manager may waive the requirements of this chapter for 
Contracts not needing the approval of the Board of Supervisors where waiver would be in the best interests 
of the County for such reasons as follows: 

1. Award of a Contract or amendment is necessary to respond to an emergency; 

2. The Contractor is a sole source; 

3. No compliant Contractors are capable of providing goods or services that respond to the County's 
requirements; 

4. The requirements are inconsistent with a grant, subvention or agreement with a public agency; 

5. The County is purchasing through a cooperative or joint purchasing agreement. 
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(c) Contractors should submit requests for waivers of the terms of this Chapter to the Contract 
Awarding Authority for that Contract, or in the case of Contracts approved by the Board, the County 
Manager. 

(d) The Contract Awarding Authority, or in the case of Contracts approved by the Board, the County 
Manager, may reject an entity's bid or proposals, or terminate a Contract, if the Contract Awarding Authority 
determines that the entity was set up, or is being used, for the purpose of evading the intent of this Chapter. 

(e) No Contract Awarding Authority shall execute a Contract with a Contractor unless such Contractor 
has agreed that the Contractor will not discriminate in the provision of Employee Benefits as provided for 
in this Chapter. (Ord. 4324, 08/15/06) 
 
 
2.84.030 Application of Chapter 
 
The requirements of this Chapter shall only apply to those portions of a Contractor's operations that occur 
(a) within the County; (b) on real property outside of the County if the property is owned by the County or if 
the County has a right to occupy the property, and if the Contractor's presence at that location is connected 
to a Contract with the County; and (c) elsewhere in the United States where work related to a County 
Contract is being performed. The requirements of this Chapter shall not apply to subcontracts or 
subcontractors of any contract or Contractor. (Ord. 4324, 08/15/06) 
 
 
2.84.040 Powers and duties of the County Manager 
 
The County Manager's office shall have the authority to: 
 
(a) Adopt rules and regulations, in accordance with this Chapter and the Ordinance Code of the County 
of San Mateo, establishing standards and procedures for effectively carrying out this Chapter. 

(b) Receive notification from employees of Contractors regarding violations of this Chapter. 

(c) Determine and recommend to the Board of Supervisors for final decision the imposition of 
appropriate sanctions for violation of this Chapter by Contractors including, but not limited to: 

1. Disqualification of the Contractor from bidding on or being awarded a County contract for a period 
of up to 5 years; and; 

2. Contractual remedies, including, but not limited to termination of contract; 

3. Liquidated damages in the amount of $2,500; 

(d) Examine Contractors' benefit programs covered by this chapter; 

(e) Impose other appropriate contractual and civil remedies and sanctions for violations of this chapter; 

(f) ) Allow for remedial action after a finding of non-compliance, as specified by rule; 

(g) ) Perform such other duties as may be required or which are necessary to implement the purposes 
of this Chapter. (Ord. 4324, 08/15/06) 
 
 
2.84.050 Date of Application 
 
The provisions of this Chapter shall apply to any Contract awarded or amended on or after July 01, 2001, 
provided that if the Contractor is then signatory to a collective bargaining agreement, this Chapter shall only 
apply to any Contract with that Contractor which is awarded or amended after the effective date of the next 
collective bargaining agreement. (Ord. 4324, 08/15/06) 
 

 
END OF DOCUMENT 
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COUNTY OF SAN MATEO 
GENERAL CONDITIONS 

 
 

1. THE CONTRACT 
 

1.1 CONTRACT DESCRIPTION 
 

The Contract Documents form the entire agreement or “Contract” between the Contractor and 
the Owner.  The Contract supersedes prior negotiation and representations, either written or 
oral. 

 
1.2 CONTRACT DOCUMENTS 

 
A. The Contract Documents consist of the following documents: 

 
 Notice to Contractors 
 Instructions to Bidders 
 Bid Form 
 Bidders Questionnaire and Statements, California Public Contract Code Section 

10162 
 Non-Collusive Bidding Certificate 
 Non-Collusion Declaration, Title 23 United States Code Section 112 and California 

Public Contract 
 Code Section 7106 
 Buy American Certification 
 Certifications: 

- Certification of Non-Segregated Facilities 
- Debarment & Suspension Certification 
- Lobbying and Influencing Federal Employees 
- Certification of Offerer/Bidder Regarding Tax Delinquency and Felony 

Convictions 
- Trade Restriction 

 Bidder’s Statement of Previous Contracts Subject to EEO Clause as Described in 
Section 70-21 

 Certification for Receipt of Addenda 
 Statement of Surety’s Intent 
 Bid Bond 
 Contractor’s Storm Water Pollution Prevention Plan Certification 
 Iran Contracting Act Certification 
 List of Subcontractors and Professional Services Providers 
 Disadvantaged Business Enterprise (DBE) and Small Business Element (SBE) 

Statement 
 Bidder’s List Collection Form (Bidder’s Information) 
 Bidder’s List Collection Form (Subcontractor’s Information) 
 Safety Plan Compliance Document (SPCD) Certification 
 Jury Service and Wage Compensation 
 Anti-Trust Laws Questionnaire 
 Equal Employment Opportunity Requirements – Certification of Compliance 
 Equal Employment Opportunity Program Contract Report Forms 
 Equal Employment Opportunity Program Questionnaire 
 Agreement 
 Performance Bond 
 Payment Bond 
 Supplementary General Conditions - EEO 
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 All Technical Specifications and Drawings 
 Any and all Addenda to any of the above documents 
 Any and all Change Orders or written modifications to any of the above documents 

if approved in writing by the Owner. 
 

B. The Contract Documents are complementary and what is required by any one shall be as 
binding as if required by all.  The Contract Documents are not necessarily complete in 
every detail.  The Contract is to include all labor, materials, equipment and other items as 
necessary for the proper execution and completion of the work as specified or reasonably 
inferable as being necessary to produce the intended results in accordance with high 
quality industry standards. 

 
C. An item designated by reference to the number, symbol, or title of a specific standard such 

as a commercial standard, a Federal Specification, a Trade Association Standard or other 
similar standard, shall comply with the requirements in the latest revision thereof and any 
amendments or supplement thereto in effect on the date of the bid.  The standards referred 
to shall have full force and effect as though printed in the Specifications. 

 
D. The County will arrange for the Contractor to have access to one set of reproducible 

Drawings. The Contractor may at his expense, reproduce the Drawings and Specifications 
as needed.  All Drawings and Specifications and copies thereof are the property of the 
Owner.  They are not to be used on other projects. 

 
E. For convenience, the Specifications may be arranged in sections and the Drawings may 

be arranged by system or otherwise.  Such separation shall not be considered as the limit 
of Work required of any separate trade.  The terms and conditions of such limitations are 
wholly between the Contractor and his Subcontractors. 

 
F. In general, the Drawings will indicate dimensions, position, quantity and kind of 

construction; and the Specifications will indicate quality and method.  Work indicated in 
one but not the other shall be furnished as though fully set forth in both. Work not 
specifically detailed, marked or specified, shall be the same as similar work that is marked, 
specified or detailed. 

 
G. The Project Manual is documents assembled for the convenience of the parties and usually 

includes, but is not limited to, the Notice to Contractors, Instructions to Bidders, General 
Conditions, Supplementary Conditions, Bid Documents, Agreement, and the Technical 
Specifications. 

 
1.3 ERROR IN THE DOCUMENTS 

 
A. Should an error or conflict appear in the Contract Documents, or a conflict with the 

documents and actual conditions, the Contractor shall notify the Architect at once, and the 
Architect will issue instructions.  If the Contractor proceeds with the work without such 
instructions, he shall make good any resulting unacceptable work or consequences. 

 
B. Whenever the documents could be construed to be ambiguous or conflicting, the 

Contractor is deemed to have included the cost of the more expensive material, method, 
or requirement in the Contract Amount. 

 
C. Figured dimensions shall govern over scaling and large-scale details shall govern over 

smaller scale details. 
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1.4 SEPARATE CONTRACTS 
 

A. The Owner reserves the right to let other contracts in connection with this Project. 
Contractor shall afford other contractors, reasonable opportunity for the introduction and 
storage of their materials and the execution of their work and shall properly connect and 
coordinate his work with theirs. 

 
B. If any part of Contractor’s Work depends for proper execution or results upon the work of 

another contractor, the Contractor shall inspect and measure the work of other contractor 
and promptly report to the Owner all defects or discrepancies that render it unsuitable for 
such proper execution or results.  Contractor’s action of proceeding with his work shall 
constitute his acceptance of the prior work as fit and proper for the reception of his work. 

 
C. The Contractor shall make good any damage he may do to another contractor’s work to 

the Owner’s satisfaction. 
 

1.5 CONTRACT TERMINATIONS 
 

A. Owner's Right to Terminate Contract for Cause 
 

If Contractor should be adjudged a bankrupt, or if he should make a general assignment 
for the benefit of his creditors, or if a receiver should be appointed on account of his 
insolvency, or if he should fail to supply enough properly skilled workmen or materials to 
maintain the schedule, or if he should fail to diligently and expeditiously prosecute the 
Work, or if he should fail to commence the Work on the Project site within ten calendar 
days of the date of the Notice to Proceed, or if he should fail to make prompt payments to 
Subcontractors or for materials or labor, or persistently disregard laws, ordinances or the 
instructions of the Owner or Architect, or otherwise breach any provision of the Contract 
between the Contractor and Owner, the Owner may without prejudice to any right or 
remedy the Owner may have and after giving the Contractor seven days' written notice, 
terminate the Contract or terminate the Contractor’s right to proceed with the Work and 
take possession of the premises and of all materials, tools and appliances thereon and 
finish the Work by whatever method the Owner may deem expedient. In such case, 
Contractor shall not be entitled to receive any further payment until the Work is finished.  If 
the unpaid balance of the Contract Amount shall exceed the expense of finishing the Work, 
including compensation for additional managerial and administrative services, such excess 
shall be paid to the Contractor. If such expense shall exceed such unpaid balance, the 
Contractor shall pay the difference to the Owner. 

 
B. Owner’s Right to Terminate Contract for Convenience 

 
The Owner reserves the right to terminate this contract at any time.  Contractor shall be 
compensated on the basis of the reasonable value of the portion of Work completed as 
prorated against the Contract Amount or shown as a separate price and the cost incurred 
for portions of the Work performed but not completed.  The total payments to contractor 
shall not exceed the Contract Amount. 

 
C. Contractor's Right to Terminate Contract 

 
Except as provided by paragraph 1.5 D Emergency Termination, if the Work should be 
stopped by the Owner, or an order of the court, or other public authority for a period of six 
months, through no act or fault of the Contractor or of anyone employed by him, then the 
Contractor may, upon twenty-one (21) days written notice to the Owner, terminate this 
Contract and recover from the Owner the amount owed under the Contract for the portion 
of Work, if any, which was completed. 
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D. Emergency Termination 
 

This Contract is subject to termination as provided by Section 4410 and 4411 of the Public 
Contracts Code of the State of California, being portions of the Emergency Termination of 
Public Contracts Act of 1949.  Said Sections read as follows: 
 
"Sec. 4410.  TERMINATION OF CONTRACT FOR PUBLIC WORK IN 
EVENT OF NATIONAL EMERGENCY.  In the event a national emergency occurs, and 
public work, being performed by Contract, is stopped, directly or indirectly, because of the 
freezing or diversion of materials, equipment, or labor, as the result of an order or of a 
proclamation of the President of the United States, or of an order of any federal authority, 
and the circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the Work, then the public agency and the 
Contractor may, by written agreement, terminate said Contract." 
 
"Sec. 4411.  INCLUSION OF TERMS AND CONDITIONS OF TERMINA- TION OF 
CONTRACT IN AGREEMENT:  COMPENSATION TO 
CONTRACTOR.  Such an agreement shall include the terms and conditions of the 
termination of the Contract and provision for the payment of compensation or money, if 
any, which either party shall pay to the other or any other person, under the facts and 
circumstances in the case." 
 
"Compensation to the Contractor shall be determined on the basis of the reasonable value 
of the Work done, including preparatory Work.  As an exception to the foregoing, in the 
case of any fully completed separate item or portion of the work for which there is a 
separate Contract price, the Contract price shall control.  The parties may in any other case 
adopt the Contract price as the reasonable value of the Work or any portions thereof." 

 
1.6 ALLOWANCES 

 
A. The Contractor shall include in the Contract Amount all allowances stated in the Contract 

Documents.  Items or services covered by these allowances shall be supplied as the Owner 
may direct. 

 
B. Allowances for material and equipment shall cover the cost to the Contractor, less any 

applicable trade discount, delivered at the site, and all applicable taxes.  The Contractor’s 
costs for unloading and handling on the site, labor, installation costs, overhead, profit and 
other expenses required to complete the Work shall be included in the Contract Amount 
and not in the allowance. 

 
C. Whenever the cost of the material, equipment or service is more than or less than the 

allowance, the Contract Amount shall be adjusted by the procedure in Section 2, Contract 
Modifications. 

 
1.7 DISPUTES 

 
Should any dispute including breach, arise out of or relate to this Contract the Contractor shall 
continue to perform the Work in accordance with the Contract Documents and the Owner and 
Contractor agree to pursue resolution of the disagreement by whatever means available.  
Neither the dispute resolution process, the resolution, nor lack of resolution shall delay, hinder, 
or alter the completion of the Work in accordance with the undisputed portion of the Contract 
Documents and in accordance with the Owner’s direction to Contractor regarding disputed 
portions of the Contract. 
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1.8 SEVERABILITY 
 
In the event that any provision or any part of a provision of this Contract shall be finally 
determined to be superseded, invalid, illegal or otherwise unenforceable pursuant to applicable 
laws by an authority having jurisdiction, such determination shall not impair or otherwise affect 
the validity, legality, or enforceability of the remaining provisions or parts of provisions of this 
Contract, which shall remain in full force and effect as if the unenforceable provision or part 
were deleted. 

 
1.9 HEADINGS 

 
The headings of any section or provision of this Contract are for convenience only and shall 
not be deemed to limit, restrict or alter the content, meaning or effect thereof. 

 
2. CONTRACT MODIFICATIONS 
 

2.1 MODIFICATION DOCUMENTS 
 

A. The Owner, without invalidating the Contract and without consent of surety, may 
accomplish changes in the Work within the general scope of the Contract consisting of 
additions, deletions or other revisions, the Contract Amount and the Contract Time being 
equitably adjusted accordingly.  All such changes in the Work shall be accomplished by 
Revision Order, Change Order, Field Order, Owner’s Instructions or Architect’s Instruction 
as may be applicable in accordance with the provisions herein.  The Contract Amount and 
the Contract Time may be changed only by a Revision Order.  Changes to the Work shall 
be performed under the applicable provision of the Contract Documents for similar Work.  
Contractor agrees to promptly proceed with the Work as so changed.  All changes to the 
Work and all Contractor requests for additional compensation shall be resolved in 
accordance with this Section 2, Contract Modifications. 

 
B. A Change Order is a written order from the Owner or Architect ordering a change in the 

Work. Upon receipt of a Change Order, the Contractor shall promptly proceed with the 
Work as changed.  Within twenty (20) calendar days after receiving a Change Order and 
prior to or simultaneously with proceeding with the change in the Work, Contractor shall 
advise the Architect of Contractor’s disagreement, if any, with the terms of the Change 
Order, and shall state the nature and extent of the disagreement.  Proceeding with the 
Work as changed without submitting a notice of disagreement indicates Contractor’s full 
acceptance of the Change Order including the proposed adjustment, if any, in Contract 
Amount and Contract Time.  A Revision Order is required to adjust the Contract Amount 
and Contract Time for changes in the Work ordered by Change Order. The Contractor will 
not delay the Work for any reason including pending Revision Orders or unresolved price 
or time adjustment. 

 
C. A Revision Order is a written document issued after execution of the Contract 

acknowledging a change in the Work and modifying the Contract Amount and Contract 
Time in full compensation for the change and its effects on the schedule and all other 
impacts on the Work and the Project. 

 
D. The signature of the Owner and Contractor on the Revision Order indicates their final and 

conclusive acceptance of the stated terms and provisions as full compensation for the 
change to the Work.  In the event the Owner and Contractor do not agree upon the 
adjustment to the Contract Amount and Contract Time the Owner may issue a Revision 
Order unilaterally.  A Revision Order issued unilaterally is signed by the Owner and issued 
to the Contractor authorizing an adjustment in the Contract Amount and Contract Time as 
the Owner deems equitable.  A Revision Order issued unilaterally may be signed by the 
Contractor and delivered to the Owner thereby indicating Contractor’s acceptance of the 
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Revision Order. The Owner may withdraw a unilaterally issued Revision Order at any time 
prior to receiving the Contractor’s signature on the Revision Order. 

 
E. If Contractor is in disagreement with the terms or provisions of a unilaterally issued 

Revision Order, the Contractor shall give the Owner and Architect written notice of his 
disagreement, the basis thereof, and supporting documentation within twenty (20) calendar 
days of receiving the unilateral Revision Order.  Such notice of disagreement does not 
excuse performance by the Contractor of all obligations under the Contract Documents 
and the Contractor shall proceed with the Work including the Work involved with the 
disagreement.  Payments shall be made to the Contractor on the basis of the unilateral 
Revision Order.  Failure to present such notice of disagreement constitutes a waiver by the 
Contractor of any entitlement to additional cost or time. 

 
F. The Owner and Architect have the authority to issue instructions to the Contractor which 

may require minor changes in the Work not involving an adjustment in the Contract Amount 
or an extension of Contract Time.  If contractor believes an adjustment of Contract Amount 
or Time is warranted, Contractor shall not incur additional cost or delay and notify the 
Owner or Architect in writing within 24 hours of receiving the notice. 

 
G. A Field Order is a written document signed by the Owner and issued to the Contractor to 

perform as so specified.  The Contractor shall immediately comply with Field Orders. If the 
Contractor believes an adjustment of Contract Amount or Time is justified, a request may 
be submitted in accordance with Section 2.4, Contractor Claims. If the Owner concurs with 
the Contractor a Revision Order will be issued. 

 
2.2 VERBAL INSTRUCTIONS 

 
Contractors shall not act or rely upon verbal instructions.  No work will be accepted by the 
Owner that differs from the Contract Documents as modified in writing. 

 
2.3 METHOD OF DETERMINING ADJUSTMENT 

 
A. An adjustment to the Contract Amount or Contract Time pursuant to a Change Order, Field 

Order, Claim, or other provision herein shall be determined in one or more of the following 
ways at the Owners discretion. 

 
1. By negotiation based upon Contractor’s estimate.  The estimate shall include quantities 

of materials and man hours, and a breakdown of cost showing labor, materials, profit, 
overhead, and all other items of cost. General requirements, labor burden, project 
supervision, project management and facilities are not allowed.  Estimated unit prices 
used to calculate cost shall not exceed published unit prices, such as those published 
by R. S. Means Company, Inc., unless it can be justified that the published unit prices 
do not apply.  Such estimates shall be provided within 20 (20) calendar days after the 
Change Order is issued.  Overhead and profit shall not exceed the percentages 
specified in the Contract Documents. 

 
2. By unit prices stated in the Contract or subsequently agreed upon. 
 
3. By acceptance of a lump sum proposal. 
 
4. By determination of the Owner and issued unilaterally by Revision Order. 

 
B. If the adjustment is not determined by the above methods prior to the Contractor starting 

work involved with a Change Order, Field Order or Claim, Contractor, shall proceed with 
the Work and keep daily accurate records of the labor hours, materials, and other items of 
cost used in the performance of the changed Work. Copies of the records shall be given to 
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the Owner or Architect daily.  Contractor shall present at such time and in such form as 
Owner may prescribe, an itemized accounting together with appropriate supporting data 
as may be required by Owner to fully substantiate the cost of the changed Work.  Owner 
shall consider such accounting in its determination of equitable adjustment.  Overhead and 
profit shall not exceed the percentages specified in the Contract Documents. 

 
C. Extension of Contract Time will be granted only to the extent that the time required to 

complete the Work as changed or delayed extends the schedule critical path beyond the 
contract completion date.  If changes or delays do not extend the critical path of the 
schedule beyond the contract completion date, there will be no contractor entitlement to 
extended or additional home office expenses.  Float, as used in this agreement, is the sum 
of the amount of time available to a task before the task becomes critical and the amount 
of time between the scheduled completion date and the contract completion date.  Float 
may be used in the order needed by either the Owner or the Contractor. 

 
2.4 CONTRACTOR CLAIMS 

 
A. If the Contractor wishes to request an adjustment in the Contract Amount or Contact Time, 

other than pursuant to a Change Order or Field Order, Contractor shall give the Owner and 
Architect a written Notice of Claim within seven calendar days after the occurrence or 
beginning of the event giving rise to such Claim except that notice shall be given 
immediately if delays or extra costs occur within such seven-day period.  The Notice of 
Claim shall be given by the Contractor before disturbing conditions which are the basis for 
the Claim, except in an emergency endangering life or property in which case the 
Contractor should proceed in accordance with Section 6.7, Emergencies.  Failure to 
present such Notice of Claim constitutes a waiver of such Claim.  The adjustment to the 
Contract Amount or Contract Time, if any, shall be determined and issued in accordance 
with this Section 2, Contract Modifications. 

 
B. Notices are valid only if written and shall be a document issued for the sole purpose of 

notification and titled clearly “Notice of (specify category i.e., delay, claim).”  A separate 
written notice is required for each subject and issue. 

 
C. Written notice shall be deemed to have been duly served if delivered in person to the 

individual to whom it is addressed, or if sent by certified mail to the address specified in the 
Contract Documents as may be revised in writing. 

 
2.5 DELAYS BEYOND CONTRACTOR’S CONTROL 

 
A. If the Contractor is delayed at any time in the progress of the Work by acts or neglect of 

the Owner or by any separate contractor employed by Owner, or by labor disputes, fire, 
unusual delays in transportation, unusually adverse weather conditions, unavoidable 
casualties or by any other unforeseeable cause of delay beyond the Contractor’s control, 
which the Owner decides justifies the delay, then the Contract Time may be extended for 
such reasonable time as the Owner in his discretion may decide. Contractor’s Claim for 
extension of time shall be made in writing to the Owner in accordance with Section 2.4, 
Contractor Claims.  Only one Claim is necessary in the case of continuing delay. 

 
B. Unusually adverse weather conditions for the purposes of this Project are agreed to be 

work days lost from weather or the effects of weather greater than the number of lost days 
specified in Section 7.5, Schedule. 

 
2.6 HIDDEN CONDITIONS 

 
Should concealed or unknown conditions be encountered in the performance of the Work 
below the surface of the ground or in an existing structure be at variance with the conditions 
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indicated by the Contract Documents, or differ materially from those ordinarily encountered and 
generally recognized as inherent in work of the character provided for in this Contract, the 
Contract Amount and Contract Time shall be equitable adjusted as provided herein upon Claim 
by Owner or Contractor.  Contractor Claims shall be in accordance with Section 2.4, Contractor 
Claims. 

 
2.7 HAZARDOUS MATERIALS 

 
Asbestos or other hazardous material may be present in County buildings or on County 
property. Asbestos is typically in the form of pipe lagging, fire proofing, floor tiles, mastic, and 
plaster.  Soil may be contaminated by petroleum products or other substances.  In the event 
any suspected asbestos or other hazardous material is encountered during construction that 
may be disturbed by the Work, the Contractor shall stop immediately and notify the County.  
The Contractor and all Subcontractors shall instruct their employees of the type and location 
of the most likely forms of hazardous material to be encountered and of the procedure to be 
taken if encountered.  Contractor will be responsible for the mitigation and abatement of the 
hazardous material upon authorization of Owner.  All Claims for adjustment in time or money 
shall be processed in accordance with Section 2.6, Hidden Conditions. 

 
2.8 OVERHEAD AND PROFIT 

 
A. Adjustments to the Contract Amount due to changes in the Work or any other reason, shall 

include overhead and profit as follows: 
 

1. Contractor’s overhead and profit on the direct cost of Work performed by his forces 
shall be a total sum not exceeding fifteen percent (15%) of such costs. 

 
2. Contractor’s overhead and profit on the direct cost of Work performed by 

Subcontractors shall be a total sum not exceeding five percent (5%) of such Work. 
 
.3 Subcontractor’s overhead and profit on the direct cost of Work performed by 

Subcontractor shall be a total sum not exceeding fifteen percent (15%) of the cost of 
the Work. Subcontractor overhead and profit will be allowed for one tier only. 

 
4. Changes to the Work ordered by the Architect or Owner which decrease the Contract 

Amount shall include overhead and profit in accordance with the above provisions. 
Value engineering revisions initiated by the Contractor and accepted by Owner which 
decrease the Contract Amount shall be at cost only. 

 
5. The “direct cost of the work” is considered to be the cost of labor and material 

incorporated into the construction.  Supervision and administration of the work, 
changes, or claims shall not be included in direct cost. 

 
2.9 MAINTAIN RECORDS 

 
Contractor and Subcontractor shall maintain records, in accordance with generally accepted 
accounting principles, relating to costs of changes to the Work or Claims for 4 years after the 
final completion.  The Owner will have the right to audit these records at any time up to 4 years 
after completion of the Project and recover from the Contractor or Subcontractor any amount 
paid by Revision Order but not substantiated by audit. 

 
2.10 PROPOSAL REQUESTS 

 
Contractor is required to provide preliminary estimates using their best judgment of time and 
cost impact of potential changes to the Project as requested by the Architect.  Estimates shall 
be provided to the Architect within seven (7) days of receiving the Proposal Request. Contractor 
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will be responsible for any cost increase or schedule impact resulting from Contractor’s failure 
to respond within the allowed time. 

 
3. CONTRACTOR 
 

3.1 DEFINITION 
 

A. The term Contractor, as used herein, is the person or organization identified in the 
Agreement as contracting to perform the Work to be done under this Contract or the legal 
representative of such a person or organization, and is referred to as if singular and 
masculine and includes his authorized representatives. 

 
B. The term Subcontractor, as used herein, includes only the person or those persons having 

a direct Contract with the Contractor to perform a portion of Contractor’s Work. 
Subcontractor includes one who furnishes material worked to a special design according 
to the Plans or Specifications but does not include one who furnishes material not so 
worked. 

 
3.2 GENERAL 

 
A. Contractor agrees to perform all Work required by the Contract Documents. 
 
B. All Work shall be done in accordance with the best practices of the various trades involved 

and highest industry standards. 
 
C. The Contractor shall keep on the Project site during the progress of the Work a competent 

superintendent satisfactory to the Owner. The Superintendent shall not be changed except 
with the consent of the Owner. The Superintendent shall represent the Contractor and all 
directions given to him shall be as binding as if given to the Contractor. 

 
D. It is the Contractor’s responsibility to diligently prosecute the Work, using his best skills and 

attention, and the most appropriate techniques and equipment that are required to provide 
a finished product in compliance with the Contract requirements.  He shall insure that no 
Work is done that does not comply with the Contract Documents. 

 
E. The Contractor shall attend a preconstruction meeting, weekly progress meetings and 

other meetings as necessary to accomplish the Work and administer the provisions of the 
Contract. 

 
F. Contractor shall submit to Owner a daily record of Contractor’s activity.  Such record shall 

be delivered to Owner daily for previous day’s activity and shall include Project name, date, 
weather, names of Subcontractors, count of personnel by company, material deliveries, 
description and location of activity and events. The record of daily activity shall not be used 
as a Notice to Owner. 

 
3.3 SUBCONTRACTS 

 
A. The Contractor shall not be permitted to substitute any person or organization for any 

Subcontractor, person or organization listed by him in his bid without the prior, written 
consent of the Owner, as provided for in Chapter 2 of Division 5, Title 1 of the California 
Public Contracts Code. 

 
B. In addition to the information required in Form of Proposal regarding Subcontractors, the 

Contractor, after execution of the Contract but prior to execution of the subcontract, shall 
submit the following information on each Subcontractor: name, address, and nature of 
Subcontractor’s work, Subcontract Amount, and all other information the Owner deems 
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relevant.  The Contractor shall not Contract with any such proposed person or entity to 
whom the Owner objects. 

 
C. Contractor shall bind every Subcontractor and every Subcontractor agrees to be bound by 

the terms of the Contract Documents insofar as applicable to their work. The Contractor 
shall be responsible for the acts and omissions of Subcontractors. 

 
D. Contractor agrees to pay to each Subcontractor promptly upon receiving payment from 

Owner. 
 
E. Neither the acceptance of the Subcontractor nor any other act of the Owner, nor anything 

contained in any contract document is to be construed as creating any contractual relation 
between the Owner and any Subcontractor. 

 
3.4 PERSONNEL AND LABOR POLICY 

 
A. Contractor shall at all times enforce strict discipline and good order among his employees 

and shall not employ any unfit person or anyone not skilled in the work assigned to him. 
The Contractor shall be responsible to the Owner for the acts and omissions of his 
employees and other persons performing work for the Contractor. 

 
B. No person shall be excluded from participation in, denied benefits of, or be subject to 

discrimination under this contract on the basis of their race, color, religion, national origin, 
age, sex, sexual orientation, pregnancy, childbirth or related conditions, medical condition, 
mental or physical ability, or veteran's status. Contractor shall ensure full compliance with 
federal, state and local laws, directives and executive orders regarding non-discrimination 
for all employees and subcontractors under this Contract. 

 
Violation of the non-discrimination provisions of this Contract shall be considered a breach 
of this Contract and subject the Contractor to penalties, to be determined by the County 
Manager, including but not limited to:  i) termination of this Contract;  ii) disqualification of 
the Contractor from bidding on or being awarded a County contract for a period of up to 5 
years; iii) liquidated damages of $2,500 per violation; iv) imposition of other appropriate 
contractual and civil remedies and sanctions, as determined by the County Manager. 
 
To effectuate the provisions of this paragraph, the County Manager shall have the authority 
to: i) examine Contractor's employment records with respect to compliance with this 
paragraph; ii) set off all or any portion of the amount described in this paragraph against 
amounts due to Contractor under the Contract or any other Contract between Contractor 
and County. 
 
Contractor shall report to the County Manager the filing by any person in any court of any 
complaint of discrimination or the filing by any person of any and all charges with the Equal 
Employment Opportunity Commission, the Fair Employment Housing Commission or any 
other entity charged with the investigation of allegations within 30 days of such filing, 
provided that within such 30 days such entity has not notified Contractor that such charges 
are dismissed or otherwise unfounded.  Such notification shall include the name of the 
complainant, a copy of such complaint and a description of the circumstance. 
Contractor shall provide County with a copy of its response to the complaint when filed. 
 
For contracts over $5,000, with respect to the provision of employee benefits, Contractor 
shall comply with the County Ordinance which prohibits contractors from discriminating in 
the provision of employee benefits between an employee with a domestic partner and an 
employee with a spouse. 
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C. Contractor shall ensure equal employment opportunity based on objective standards of 
recruitment, selection, promotion, classification, compensation, performance evaluations, 
and management relations, for all employees working on the Project.  Contractor’s 
affirmative action policies shall be made available to Owner upon request. 

 
D. It is the policy of the Owner that Contractors on public Projects employ their workers from 

the local labor market whenever possible.  Consistent with that policy, the Contractor is 
requested to employ his workers from the local labor market. Local labor market within the 
meaning of this section is defined as the labor market within the geographical confines of 
the County of San Mateo, State of California. 

 
E. The Contractor shall forfeit, as penalty to the Owner, twenty-five Dollars ($25) for each 

laborer, workman, or mechanic employed in the execution of the Contract by him, or by 
any Subcontractor under him, upon any of the Work hereinabove mentioned, for each 
calendar day during which said laborer, workman, or mechanic is required or permitted to 
labor more than eight hours in violation of the provisions of Article 3, chapter 1, part 7, 
division 2 of the Labor Code. 

 
F. The Contractor shall forfeit as penalty to the Owner, twenty-five dollars ($25) for each 

laborer, workman or mechanic employed for each calendar day or portion thereof, if such 
laborer, workman, or mechanic is paid less than the general prevailing rate of wages 
hereinafter stipulated for any Work done under the attached Contract, by him, or by any 
Subcontractor under him, in violation of the provisions of Article 2, chapter 1, part 7, division 
2 of the Labor Code. 

 
G. Apprenticeship Program: Contractor shall comply with the provision of Section 1777.5, 

chapter 1, part 7, division 2 of the Labor Code. 
 
H. The Contractor’s attention is directed to the provisions of the California Labor Code, 

Division 2, Section 1776, and the regulations implementing it in Title 8, California 
Administrative Code.  The Contractor shall be responsible for compliance by his 
Subcontractors.  A certified copy of all weekly payroll records shall be furnished upon 
request of the Owner, the Division of Labor Standards Enforcement, or the Division of 
Apprenticeship Standards of the Department of Industrial Relations. 

 
I. Payrolls shall contain the full name, address, and social security number of each employee, 

his correct classification, rate of pay, daily and weekly number of hours worked, itemized 
deductions made, and actual wages paid. They shall also indicate apprentices and ratio of 
apprentices to journeymen. 

 
J. The penalties specified in subdivision (f) of Labor Code Section 1776 for noncompliance 

with the provisions of said Section 1776 may be deducted from any moneys due or which 
may become due to the Contractor. 

 
4. OWNER 
 

4.1 DEFINITION 
 

The Owner or “County”, is the County of San Mateo, acting through its Board of Supervisors or 
any of its authorized agents. The Owner or County is identified as such in the Agreement, and 
is referred to as if singular in number and masculine in gender. 

 
4.2 GENERAL 

 
A. The Owner may furnish information after the bid date and not included in the Contract 

Documents in the form of drawings, reports, survey data, utility locations, plans of existing 
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facilities and such other information.  This information is not part of the Contract 
Documents. 

 
B. The Owner shall receive copies of all correspondence, notices, approved shop Drawings, 

test reports and such material pertinent to the Contract. The Owner shall have access to 
the Work at all times. 

 
4.3 THE DIRECTOR OF PUBLIC WORKS 

 
The Director of the Department of Public Works for the County of San Mateo or his duly 
appointed representative is the duly appointed agent for the Owner and as such is empowered 
to act for the Owner in all matters as stated in the Contract Documents or as provided by law. 

 
4.4 OWNER’S CONSTRUCTION MANAGER 

 
A. The Owner may engage a Construction Manager.  For purpose of the Contract, the term 

“Construction Manager” or “Owner’s Representative” is the individual, partnership, 
corporation, joint venture, or any combination thereof, or its authorized representative, 
named as such by the County. 

 
B. Role and Authority. The Owner’s Construction Manager shall receive copies of all 

communications and correspondence regarding the Project, have full access to the Work, 
and be kept informed of all actions taken by the Contractor. The Construction Manager 
shall not interpret the plans, coordinate the Work, order changes in the Work, supervise 
the Contractor’s subcontractors or workmen, or perform any duty which is the responsibility 
of the Contractor. The Construction Manager will not be responsible and will not have 
control or charge of construction means, methods, techniques, sequences, or procedures 
for safety precautions in connection with the Work, which shall all remain the Contractor’s 
responsibility. 

 
C. Authority to Reject. The Construction Manager will have the authority to reject materials 

and/or workmanship not confirming to the Contract Documents, as determined by the 
Architect and/or the Owner. Any decision made by the Construction Manager in good faith, 
shall not give rise to any duty or responsibility of the Construction Manager to the 
Contractor, any Subcontractor, their agents, employees or other persons performing any 
of the Work. 

 
5. ARCHITECT 
 

5.1 DEFINITION 
 

For the purpose of the Contract, the term "Architect" is the individual, partnership, corporation, 
joint venture, or any combination thereof, named as Architect, who  will have the rights and 
authority assigned to the Architect in the Contract Documents. The term Architect means the 
County’s architect on this Project or the Architect’s authorized representative(s) or consultants.  
The Architect is referred to throughout the Contract as if singular in number and masculine in 
gender. 
 
Nothing contained in the Contract Documents shall create any contractual relationship between 
the Architect and the Contractor. 

 
5.2 GENERAL 

 
A. The Architect will provide general administration of the Contract between Owner and 

Contractor. 
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B. The Architect will have authority to act on behalf of the Owner to the extent pro- vided in 
the Contract Documents. The Owner's instructions to the Contractor may be issued through 
the Architect. 

 
C. The Architect shall at all times have access to the Work. The Contractor shall provide 

facilities for such access so the Architect may perform his functions under the Contract 
Documents.  The Architect will make periodic visits to the site to familiarize himself with the 
progress and quality of the work on behalf of the Owner and to determine if the work is 
proceeding in accordance with the Contract Documents. The Architect will endeavor to 
guard the Owner against defects and deficiencies in the Work. 

 
D. The Architect will be the interpreter of the requirements of the Contract Documents and the 

judge of the Contractor’s performance thereunder. The Architect will, within 14 calendar 
days, render interpretations or answers to questions submitted by Contractor. All 
interpretations and decisions of the Architect shall be consistent with the intent of the 
Contract Documents. In his capacity as interpreter and judge he will exercise his best 
efforts to insure faithful performance by all parties of the Contract. The Architect's decision 
in matters relating to esthetic effect will be final. 

 
E. The Architect will review submittals, samples, adjustments to the Contract, applications for 

payment, written guarantees, operation and maintenance manual and other documents 
required by the Contract. 

 
6. PERFORMANCE OF THE WORK 
 

6.1. DEFINITION 
 

A. The term “Work” as used herein is all of the Contractors obligations under the Contract 
including, but not limited, to providing all labor, material, equipment and services indicated 
by the Contract Documents, as-built drawings, punchlist, inspections and approvals 
required or necessary for occupancy, and guarantees. 

 
B. The term “Project” is the total construction planned or contemplated by the Owner of which 

the Work may be the whole or a part. The Owner may perform or contract for other work 
on the Project site during the progress of the Work. 

 
6.2. GENERAL 

 
A. The Contractor shall provide, maintain and remove upon completion of the Work, all tools, 

machinery, equipment, temporary rigging, scaffolding, hoisting equipment, rubbish chutes, 
barricades around openings and excavation, ladders between floors, fences around 
buildings, and all other items as required for safe completion of the Work, whether 
specifically designated or not and shall conform to all requirements in regard to operation, 
safety, and fire hazards of State and local authorities and of underwriters. 

 
B. Deliver all materials and equipment in the manufacturer’s original sealed, labeled 

containers and protect items against moisture, rust, dust, tampering, or damage. 
 
C. Place all materials and equipment orders in time to avoid job delay or hindrance. Schedule 

deliveries to coincide with the construction schedule so that materials and equipment are 
promptly installed upon delivery. 

 
D. Except as specifically noted otherwise, the installation and/or maintenance directions 

provided by the manufacturer shall be followed for all materials and equipment. 
 
E. All materials and equipment shall be new, unless specifically marked otherwise. 
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F. All materials and equipment not conforming to the Contract Documents shall be rejected 

and shall be immediately removed from the site of the Work. 
 
G. All utilities and services required by the Contractor including electrical power, water, 

temporary telephones, temporary sanitary facilities, and temporary heat as required for the 
proper installation of materials and the completion of the Work shall be provided by 
Contractor. 

 
H. Shut down of utilities for any reason or duration shall be subject to approval by the Owner. 

The Owner requires a minimum of 14 days notice prior to authorizing a utility shut down. 
When shut-downs of 30 minutes or more are required, the Contractor shall provide 
alternate service for normal occupancy requirements. 

 
Utility shut-downs shall be scheduled during non-business hours. 

 
I. Prior to ordering materials, the Contractor shall verify all measurements at the site and 

shall be held responsible for their accuracy.  No extra compensation will be allowed for 
differences between actual measurements and the dimensions shown on the Drawings. 

 
J. Fences, office facilities, enclosures, storage sheds, etc., required by the Contractor in the 

performance of the Work shall be located where approved by the Owner. 
 
K. The Contractor shall confine operations at the site to areas permitted by law, ordinances, 

permits and the Contract Documents and shall not unreasonably encumber the site with 
any materials or equipment. 

 
L. During the progress of the Work, Contractor shall keep the premises orderly and safe and 

free from accumulation of waste materials and rubbish. 
 
M. At the completion of the Work, Contractor shall remove all waste, surplus materials, and 

rubbish and shall clean all surfaces, removing all extraneous paint, mortar, dust, and stains, 
leaving the Work bright, clean and polished. 

 
N. The project is not exempt from any Federal, State or local taxes. 
 
O. Royalty and License Fees incidental to the use of any patented material, device or process 

shall be paid by the Contractor and in the event of a Claim of alleged infringement of patent 
rights, the Contractor shall save the Owner free and harmless from loss on account thereof; 
and also defend, at his own expense, all suits that may be brought in such connection. 

 
P. Contractor shall continuously maintain adequate protection of all Work and shall protect 

the Owner’s property from damage or loss arising in connection with this Contract. 
 
Q. Precaution shall be exercised at all times for the protection of persons (including 

Contractor’s and Owner’s employees) and property.  The safety provisions of applicable 
laws, building and construction codes shall be observed.  Machinery, equipment and all 
hazards shall be guarded or eliminated in accordance with the safety provisions of the 
latest safety orders of the State of California (General Industrial Safety Orders and 
Construction Safety Orders), and in compliance with the Occupational Safety and Health 
Administration. 

 
R. All materials and workmanship shall be subject to inspection, examination, test and 

acceptance by the Owner at all times during manufacture and construction and at all places 
where such manufacture and construction are carried on. 
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6.3. EXISTING CONDITIONS 
 

A. The Contractor by executing the Contract represents that he has visited the site and 
familiarized himself with the local conditions under which the Work is to be performed and 
has correlated his site observations with the requirements of the Contract Documents. 

 
B. The contractor shall carefully study and compare the Contract Documents and existing 

conditions and dimensions and the connection of the Work to existing conditions and shall 
report to the Architect any error, conflict, inconsistency, omission, or any variance with 
laws, ordinances, codes, rules or regulations bearing on the Work. Contractor shall report 
such conditions to the Architect in writing at such time as to allow at least twenty (20) 
calendar days for a response with no delay to the Work.  All necessary changes shall be 
accomplished in accordance with Section 2, Contract Modifications. 

 
6.4. ADJACENT FACILITIES 

 
A. The Contractor shall provide adequate protection for all parts of the Project site, and 

adjacent property, its improvements and its occupants throughout the Work. All damage 
done to existing property shall be neatly repaired or replaced at the Contractor’s expense. 

 
B. Work shall be executed in careful, orderly manner, with the least possible disturbance to 

public and occupants of the area. 
 
C. The Owner will continue to use adjacent facilities.  Contractor shall take care to disrupt the 

Owner as little as possible.  Contractor shall provide legal and safe access to all facilities 
at all times.  In order to facilitate use of adjacent facilities Owner may order Contractor to 
alter or temporarily cease operations. 

 
6.5. PERMITS 

 
A. It shall be the responsibility of the Contractor to obtain and pay for all permits, licenses, 

certificates, approvals, utility connections and services necessary for the proper execution 
and completion of the Work. 

 
B. All fees which are for temporary approvals or services, such as those which are necessary 

for construction procedures, shall be paid by the Contractor. 
 
C. In the event circumstances require the Owner to pay any fee, the Contractor shall notify 

the Owner in writing, twenty (20) calendar days in advance of a required fee payment. 
 
D. It is the policy of the County to cooperate with State, County and City officials in regard to 

the construction of this Project, and it is the responsibility of the Contractor and all his 
Subcontractors to meet the requirements of government officials having responsibility for 
inspecting or observing construction under the permit(s) for the Work, calling for 
inspections and adhering to safety practices in accordance with standard practice.  In the 
case of conflict of any of these provisions, the Owner shall be notified. The term Inspector 
means a Public Building Construction Inspector or an individual performing the inspection 
as required by building codes or jurisdiction. 

 
6.6. LAWS 

 
A. The Contractor shall give all notices and comply with all laws, ordinances, rules and 

regulations bearing on the conduct of the Work.  If the Contractor performs any Work 
contrary to such laws, ordinances, rules and regulations, he shall bear all costs and delays 
arising therefrom. 
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B. Owner and Contractor have all rights provided by law not specifically waived by this 
Contract. 

 
6.7. EMERGENCIES 

 
A. In an emergency affecting the safety of life, the Work, or property, the Contractor, without 

special instruction or authorization from the Owner, is hereby permitted to act, at his 
discretion, to prevent such threatened loss or injury; he shall so act without appeal if so 
instructed or authorized.  Any compensation, claimed by the Contractor on account of 
emergency work, beyond Contractor’s contractual obligations, shall be determined by 
agreement.  The Contractor shall immediately notify the Owner in writing. 

 
B. In an emergency affecting the safety of life, the Work, or property or if an unsafe condition 

exists, the Owner may, but is not obligated, take measures to mitigate the condition. Such 
measures may include expending labor or material, engaging other contractors, entering 
the Project site utilizing materials, equipment or facilities of Contractor.  The Owner’s 
actions may be performed immediately and without notice to Contractor.  Contractor shall 
pay Owner for all costs which are attributable to Contractor. 

 
6.8. SUBMITTALS 

 
A. Submittals are shop drawings, product data, maintenance information, samples, 

manufactures instructions, certifications, and similar documents or items which 
demonstrate the way the Contractor proposes to conform the Work to the information in 
the Contract Documents.  Contractor shall review the entire Contract Documents for other 
provisions relating to submittals and individual submittal requirements, if any. 

 
B. The Contractor shall review, stamp with his approval and submit to the Architect in orderly 

sequence so as to cause no delay in his Work or in the work of any other contractor, all 
submittals required by the Contract.  Submittals shall be properly identified with 
specification section.  At the time of submission, the Contractor shall note in writing any 
deviation in the submittals from the requirements of the Contract Documents.  By approving 
and submitting shop drawings and samples, the Contractor thereby represents that he has 
determined and verified all field measurements, field construction criteria, materials, 
catalogue numbers and similar data, and that he has checked and coordinated each shop 
drawing and sample with the requirements of the Work and of the Contract Documents. 

 
C. The Architect will review submittals for conformance with the designed concept and with 

the information given in the Contract Documents.  A minimum of 14 calendar days is 
required for each submittal review.  The Architect’s review will not relieve the Contractor of 
responsibility for complying with the Contract Documents. If a submittal is required to be 
resubmitted, the time and cost of resubmission is the responsibility of the Contractor. 

 
6.9. SUBSTITUTIONS 

 
A. The intent of the Specifications is to specify high grade equipment and materials. 
 

It is not the intent of the Specifications to exclude or limit the products of any responsible 
manufacturer, except when the Owner has adopted a specific system or product which will 
be noted, “No Substitutions Allowed”, or similar language. 

 
Where equipment, material, or process is specified by trade name or by patentee, 
manufacturer or dealer, it shall mean the specified item or any other product which is equal 
in every respect including quality, utility, serviceability, and aesthetic effect.  The Architect 
shall be the sole judge of equality between products, materials or methods. 
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B. Should the Contractor wish to use equipment or materials different from those specified, 
he shall request approval for the desired substitution. See SECTION 01 25 00 
SUBSTITUTION PROCEDURES. Upon review of the proposed substitution of a specified 
item, the Architect’s final determination for approval or no approval of a proposed 
substitution shall not affect the progress of the work and is not grounds for a Claim against 
the Owner. 

 
6.10. CORRECTING WORK 

 
A. The Contractor shall promptly correct all Work rejected by the Owner or Architect, whether 

observed before or after the Notice of Completion and whether or not fabricated, installed 
or completed.  The Contractor shall not receive a time extension for correcting such 
rejected Work.  All such defective or non-conforming Work shall be corrected to comply 
with the Contract Documents without cost to the Owner.  The Contractor shall bear the cost 
of making good all Work of separate contractors destroyed or damaged by such removal 
or correction. 

 
B. If any Work should be covered before it is inspected, the Contractor at his expense, must 

uncover the Work for inspection and then replace the cover. 
 
C. If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 

Documents, or fails to perform any provisions of the Contract Documents, the Owner may, 
after seven days written notice to the Contractor and without prejudice to any other remedy 
Owner may have, and without Contract termination or ordering the Contractor to stop Work 
make good such deficiencies in any manner the Owner deems expedient.  In such case an 
adjustment to the Contract shall be made in accordance with section 2, Contract 
Modifications, deducting from the payment then or thereafter due the Contractor, the cost 
of correcting such deficiencies, including the cost of additional services made necessary 
by such default, neglect or failure. 

 
D. If the Owner deems it not expedient to correct Work damaged or not done in accordance 

with the Contract Documents, a deduction from the Contract price shall be made. 
 
E. If the Contractor fails to correct defective Work or fails to supply materials or equipment in 

accordance with the Contract Documents, the Owner may order the Contractor to stop the 
Work or any portion thereof until the cause of such order has been eliminated.  Contractor 
shall not receive a time extension or compensation as a result of stopping Work as required 
by this provision. 

 
6.11. TESTING 

 
A. The Owner will provide for testing of materials or workmanship as required by these 

Contract Documents. The Owner will select and independent testing laboratory to conduct 
tests. The Contractor shall coordinate and schedule tests directly with the testing firm. The 
costs of tests on materials at the Project site will be borne by the Owner, except for 
retesting, as specified below, the material required for testing, and the Contractor’s labor 
required to facilitate the test or delayed by the test, which the Contractor shall furnish. The 
Contractor will cooperate with the Owner’s testing representative in the taking of test 
Samples. The Contractor shall pay for all tests which are not at the Project site. 

 
B. Required tests are specified elsewhere in the Specifications. 
 
C. Should the results of any required tests fail to meet the requirements of the Contract 

Documents, Contractor shall either correct the unacceptable condition or furnish new 
materials, as directed by the Owner. Additional tests shall be made at the Contractor’s 
expense until the materials are found to meet the requirements of the Contract Documents. 
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D. Should the results of any soil compaction tests fail to meet the requirements of the 

Specifications, Contractor shall recondition and/or recompact the fill, and additional tests 
shall be made at the Contractor’s expense until the compaction is found to meet the 
requirements of the Specifications. 

 
E. Testing or inspection services required outside of regular working hours shall be paid for 

by the Contractor. 
 
F. When existing building systems such as fire alarms, fire sprinkler systems, smoke 

detectors, halon systems, etc., are modified by the Work, the Contractor shall test the entire 
system at the completion of the Work and demonstrate to the Owner that the system is 
functioning correctly and reliably. 

 
6.12. RECORD DOCUMENTS 

 
A. The Contractor shall maintain at the site record documents consisting of all Drawings, 

Specifications, addenda, approved shop drawings and samples, Revision Orders, Change 
Orders, instructions from the Architect, and other documents relating to the Project. All 
record documents shall be marked neatly and legibly by the Contractor to record all 
changes to the Work, field measurements, actual conditions, and adjustments made during 
construction. 

 
B. Upon completion of the Work, Contractor shall transfer all record document information to 

a clean set of Drawing and Specifications and electronic media compatible with the 
Owner’s software and deliver them to the Architect.  CAD documents shall be in sheet 
format.  Contractor shall provide any explanation or clarification of the record documents 
requested by Owner or Architect. 

 
6.13. OPERATING AND MAINTENANCE MANUALS 

 
Assemble and bind three (3) sets of all guarantees, certificates, warranties, operating 
instructions, as-built specification, and maintenance manuals into clearly organized files with 
an index, a list of Subcontractors and suppliers including their names, addresses, and phone 
numbers and present to Architect at the completion of the Work. 

 
6.14. TRAINING OWNER'S REPRESENTATIVE 

 
Contractor shall provide training to Owner's representative for all operating systems, features, 
and equipment. Training shall be sufficient to explain and demonstrate the location, function, 
and operation and shall be a minimum of four hours for each item of Work. Training shall be 
given by a person familiar with the Project. Operation and maintenance manuals must be 
available to the Owner prior to training and referenced during the training. 

 
7. TIME 
 

7.1. DEFINITION OF OFFICIAL DATES 
 

A. The Contract Time is the period of time indicated in the Contract Documents for achieving 
Substantial Completion of the Work. Time is of the essence of the Contract. The term day 
as used in reference to this Contract shall mean calendar day unless specifically 
designated otherwise. 

 
B. The Notice to Proceed shall establish the official date the Work may commence and the 

start of the Contract Time. 
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C. The date of Substantial Completion of the Work is the date established by the Architect as 
herein provided. A date of beneficial occupancy or acceptance may be determined but they 
will not have official status in the Contract. 

 
D. The date of Final Completion is the date established by the Architect after Substantial 

Completion when the Work is complete in every detail. Retention may be withheld until 
after Final Completion. 

 
7.2. SUBSTANTIAL COMPLETION 

 
A. Substantial Completion is the stage in the progress of the Work when the entire Work, or 

a designated portion thereof acceptable to the Owner, is sufficiently complete in 
accordance with the Contract Documents to allow the Owner to use and occupy the entire 
Work or portion as intended. Prior to Substantial Completion the Contractor shall have 
inspected the Work, completed corrective measures, obtained all approvals necessary for 
occupancy, placed into operation all equipment and systems, and obtained the Architects 
concurrence that Substantial Completion has been achieved. 

 
B. When the Contractor considers that the Work, or designated portion thereof acceptable to 

the Owner, is substantially complete, the Contractor shall provide a written notice to the 
Architect and Owner in which the Contractor certifies that the Work or portion is 
Substantially Complete, lists all deficiencies, and requests inspection and acceptance. The 
failure to include any items on such list does not alter the responsibility of the Contractor 
to complete the Work in accordance with the Contract Documents. 

 
C. Upon receiving notice in accordance with paragraph 7.2B the Architect and/or Owner will 

review the Work or designated portion thereof.  If the Architect determines the Work or 
portion is substantially complete, the Architect will establish a date of Substantial 
Completion.  If the Architect determines the Work or portion is not Substantially Complete 
the Contractor will be notified. Contractor is required to initiate reinspection by providing 
notice in accordance with Section 7.2B and reimburse the Owner for the cost of the 
reinspection. 

 
D. The guarantee period shall begin on the date of Substantial Completion. A separate date 

of Substantial Completion shall be established for designated portions of Work as agreed 
to by owner. 

 
E. Any Work used by Contractor prior to Substantial Completion shall be made new as of the 

date of Substantial Completion. Such Work may include lights, filters and systems or 
equipment requiring periodic maintenance. 

 
7.3. LIQUIDATED DAMAGES 

 
A. Should the Work not be Substantially Complete, as defined herein, within the Contract 

Time as may be revised, damages will be sustained by the Owner.  It is understood and 
agreed that it is or may be impracticable or extremely difficult to determine the actual 
amount of damages the Owner will sustain in the event of and by reason of such delay in 
completing the Work; and it is therefore agreed that the Contractor will pay the Owner the 
amount specified in the Notice to Contractors, for the Owner's liquidated damages. This 
amount covers Owner's damages only and is not in lieu of the indemnification obligations 
set forth separately at section 9 nor shall these liquidated damages cover damages, 
including delay damages, claimed by third parties. Third parties shall include other 
contractors working on the Project. In the event the Contractor fails to make such payment, 
the Owner may deduct the amount thereof from any money due or that may become due 
the Contractor under the Contract and should the balance due under the Contract not be 
sufficient to cover the amount owed, the Owner shall have the right to recover the balance 
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from the Contractor, from other contracts between Contractor and Owner, or from the 
Contractor’s sureties. 

 
B. The Owner may allocate liquidated damages to portions of the Work. In the event the 

Contractor fails to complete Work remaining after Substantial Completion within the time 
periods established or fails to adhere to the conditions as agreed for achieving Final 
Completion, liquidated damages, and third party claims shall be charged to Contractor. 

 
7.4. USE AND OCCUPANCY PRIOR TO SUBSTANTIAL COMPLETION 

 
A. The Contractor agrees to use and occupancy of a portion of the Work by Owner before 

Substantial Completion. 
 
B. Prior to the Owner occupying a portion of the Work, a list of Work to be completed or 

corrected shall be prepared jointly by the Contractor and Architect. 
 
C. Occupancy by the Owner shall not be construed by the Contractor as being an acceptance 

by Owner of that part of the Work to be occupied. 
 
D. The Contractor shall not be held responsible for any damage to the occupied part of the 

Work resulting from the Owner’s occupancy. 
 
E. Occupancy by the Owner shall not be deemed to constitute a waiver of any claims which 

Owner or Contractor may have. 
 
F. Use and occupancy of a portion of the Work by the Owner prior to Substantial Completion 

does not relieve the Contractor of his responsibility to maintain all insurance and bonds 
required under the Contract until the Work is completed and accepted by Owner. 

 
7.5. SCHEDULE 

 
A. Contractor shall, within two weeks of being awarded the Contract, submit to the Owner and 

Architect a schedule for the Work. The schedule shall be a series of tasks representing the 
Contractor’s plan for performing the Work including all activities both on site and offsite, 
submittal due dates, submittal review periods, material purchasing, lead or fabrication 
times, a period for punchlist and corrections, final inspection and approvals, and other 
events or activities having an effect on the progress or completion of the Work. For each 
task, the schedule shall show the duration, the starting and finish dates, predecessors, 
successors, and the average manpower and equipment planned. The schedule shall be 
submitted in bar chart and pert chart format and with a separate task list showing all data 
in spreadsheet format. No single task on the schedule may exceed two weeks in duration. 

 
B. The schedule shall be revised as required by the progress and conditions of the Work, 

change orders and all other factors that could influence the date of Substantial Completion. 
 
C. Contractor shall post a schedule on the Project site in a location readily accessible to the 

Owner and Architect. The posted schedule shall be updated at least weekly by the 
Contractor to show actual progress. At least once a month, Contractor will provide a written 
progress report to the Owner in a format approved by Owner. 

 
D. Weather shall be allowed for in the Contractor’s Schedule. Additional time will be granted 

for adverse weather to the extent the number of scheduled work days lost due to weather 
exceed: July 0, August 0, September 1, October 3, November 6, December 9, January 10, 
February 9, March 9, April 5, May 1, June 0. 
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8. PAYMENTS 
 

8.1. CONTRACT AMOUNT 
 

The Contract Amount as stated in the Agreement, including adjustments authorized under the 
terms of the Contract, is the total amount payable by the Owner to the Contractor for the 
complete Work. 

 
8.2. CONTRACT AMOUNT BREAKDOWN 
 

The Contractor shall, before the first application for payment, submit to the Architect a Contract 
Amount breakdown for the various parts of the Work divided into material and installation so 
as to facilitate payment. The payment breakdown shall be in such form as may be agreed upon 
by the parties and supported by such evidence as to its correctness that may be required by 
the Architect. The payment breakdown does not establish the value of Work for contract 
modifications. 

 
8.3. PROGRESS PAYMENTS 

 
A. The Owner shall make progress payments to the Contractor for labor and materials 

incorporated into the Work as called for by the Contract Documents and approved Revision 
Orders. Not more often than once each month and on a day of each month agreed upon 
between the Owner and the Contractor, the Contractor shall submit to the Owner through 
the Architect an application for payment consisting of a Certificate of Payment, a calculation 
of completed Work based on the approved payment breakdown and, if required by Owner, 
receipts, releases, or other evidence showing the Contractor’s payments for materials, 
labor, Subcontractors, and any such information as the Owner may require.  Payment shall 
not be owed if the application does not conform to these requirements. 

 
B. Payment for materials stored on site which have not been permanently incorporated into 

the Work is at the discretion of the Owner. Payment for materials stored off-site, whether 
or not specially fabricated for the Project, can be made only when payment for such 
materials has been previously approved by the 

  
 

Owner and shown on the approved payment breakdown and such payment shall be 
conditional upon submission by the Contractor of a Bill of Sale in a form acceptable to the 
Owner or other such evidence as is required by the Owner to establish the Owner’s title to 
such material. All materials stored off-site shall be stored in a bonded warehouse at no 
additional expense to the Owner. 

 
C. The Contractor shall present the application for payment, as required herein, to the 

Architect for approval. Architect will review and adjust the Certificate of payment to such 
amount as he decides is properly due and deliver it to the Owner for payment. 

 
D. The Owner will retain 5 percent of the amount of each payment due the Contractor until 

after the date of Final Completion. 
 
E. No Certificate of Payment issued, nor payment made to the Contractor nor partial or entire 

use of occupancy of the Work by the Owner shall be an acceptance of any Work not in 
accordance with the Contract Documents. 

 
F. The Contractor shall not assign any monies due or to become due hereunder without the 

written consent of the Owner and of all sureties executing bonds on behalf of the Contractor 
in connection with this Contract. 
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8.4. OWNER’S FAILURE TO ISSUE PAYMENT 
 

Should the Owner fail to issue payment for approved amounts owed under the Contract within 
30 calendar days after the Architect receives the application for payment from Contractor, then 
the Contractor may, upon fourteen days written notice to the Owner and provided the Owner 
does not pay the Contractor within said fourteen days, stop Work only until Contractor receives 
the approved amount owed. 

 
8.5. PAYMENTS WITHHELD 

 
A. The Owner may withhold payment, on account of subsequently discovered information, 

nullify the whole or a part of any progress payment or retention payment to such extent as 
may be necessary to protect the Owner from loss on account of: 

 
1. Defective Work. 
 
2. Third party claims or reasonable evidence indicating probable filing of third- party 

claims. 
 
3. Failure of the Contractor to make payments to Subcontractors or for material, labor or 

equipment. 
 
4. The Owner’s doubt that the Work can be completed for the unpaid portion of the 

Contract Amount. 
 
5. Damage to another contractor’s work. 
 
6. Damage to Owner’s property. 
 
7. Failure to pay fees in accordance with the Contract Documents. 
 
8. Owner’s cost of correcting deficiencies in the Work or undertaking any Work. 
 
9. Liquidated damages or anticipated liquidated damages. 
 
10. Any amount owed to Owner or claimed by Owner. 
 
11. Contractor’s failure to deliver as-built drawings, guarantees, operating manuals or 

other documents. 
 
12. Failure by Contractor to fulfill any Contract requirement. 

 
8.6. FINAL PAYMENT AND RETENTION PAYMENTS 

 
A. The final payment shall be the one made in response to the 100 percent complete 

application for payment which will bring the total paid to the Contractor to 95 percent of the 
Contract Amount. Contractor’s acceptance of the final payment shall constitute a waiver of 
all claims by Contractor except those previously made in writing. 

 
B. The Owner is entitled to retain 5 percent of the amount of each payment due Contractor 

until at least 35 days after the date of recording the Notice of Completion. At that time if 
any Work is still not complete, the Owner may continue to withhold all retention or, at the 
Owners option, the Owner may pay any portion of the retention. 

 
C. As a prerequisite to the release of retention, Contractor shall sign a Release of Liens in a 

form prescribed by Owner. 
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D. Contractor shall not be paid interest on retention. 

 
9. INSURANCE 
 

9.1. HOLD HARMLESS 
 

A. To the full extent permitted by law, CONTRACTOR shall indemnify and save harmless the 
COUNTY, its officers, employees, and servants from all claims, suits, or actions of every 
name, kind, and description, brought for, or on account of: (A) injuries to or death of any 
person, including CONTRACTOR, its officers, employees and servants, or (B) damage to 
any property of any kind whatsoever and to whomsoever belonging, (C) any sanctions, 
penalties or claims of damages resulting from CONTRACTOR'S failure to comply with 
applicable laws, or (D) any other loss or cost resulting from the CONTRACTOR'S negligent 
or reckless acts or omissions or willful misconduct in connection with the performance of 
any work required of CONTRACTOR or payments made pursuant to this Agreement, 
provided that this shall not apply to injuries or damage for which the COUNTY has been 
found in a court of competent jurisdiction to be solely liable by reason of its own negligence 
or willful misconduct. 

 
B. The duty of CONTRACTOR to indemnify and save harmless as set forth herein, shall 

include the duty to defend as set forth in Section 2778 of the California Civil Code. 
 
C. The obligations set forth in this section shall continue beyond the term of this Agreement 

as to any act or omission which occurred during or under this Agreement. 
 
9.2. INSURANCE 
 

A. The Contractor shall not commence Work under this Contract until all required insurance 
has been obtained and such insurance has been approved by the Owner. The Contractor 
shall furnish the Owner with Certificates of Insurance evidencing the required coverage, 
and there shall be a specific contractual liability endorsement extending the Contractor’s 
coverage to include the contractual liability assumed by the Contractor pursuant to this 
Contract.  Certificates of Insurance shall be filed with the Owner within ten (10) days after 
award of the Contract.  These certificates shall specify or be endorsed to provide that thirty 
(30) days notice must be given, in writing, to the Owner of any pending change in the limits 
of liability or of any cancellation or modification of the policy. 

 
B. The Contractor shall have in effect during the entire life of this Contract Workers 

Compensation and Employers Liability Insurance providing full statutory coverage; and in 
case any work is sublet, the Contractor shall require all Subcontractors similarly to provide 
Workers Compensation and Employers Liability Insurance to full statutory limits. In signing 
this Contract, the Contractor makes the following certification, required by Section 1861 of 
the Labor Code: 

 
I am aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for Workers' Compensation or to undertake 
self-insurance in accordance with the provisions of the Code, and I will comply with such 
provisions before commencing the performance of the work of this Contract. 

 
C. The Contractor shall take out and maintain during the life of this Contract such Bodily Injury 

Liability and Property Damage Liability Insurance as shall protect him and any 
Subcontractor performing Work covered by this Contract, from any and all Claims for 
damages for bodily injury, including accidental death, as well as any and all Claims for 
property damage including third party property damage to include coverage on property in 
the care, custody and control of the Contractor, and also including what are commonly 
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known as the X, C and U exclusions (having to do with blasting, collapse, and underground 
property damage) which may arise from the Contractor’s operations under this Contract, 
whether such operations be by himself or by any Subcontractor or by anyone directly or 
indirectly employed by either of them. Such insurance shall be combined single limit bodily 
injury and property damage for each occurrence and shall not be less than the amount 
specified below.  Such insurance shall include: 

 
1. Comprehensive General Liability $2,000,000 
2. Motor Vehicle Liability Insurance $1,000,000 

 
D. The Owner and its officers, agents, employees and servants shall be named as additional 

insured on any such policies of insurance, which shall also contain a provision that the 
insurance afforded thereby to the Owner, its officers, agents, employees and servants shall 
be primary insurance to the full limits of liability of the policy, and that if the Owner or its 
officers and employees have other insurance against the loss covered by such a policy, 
such other insurance shall be excess insurance only. 

 
E. The Contractor shall purchase and maintain at his expense All Risk Property Insurance, 

excluding Earthquake and Flood coverage, in an amount covering all work and materials 
in the Contract, including that of Subcontractors, in an amount equal to the Contract 
Amount including adjustments. Subcontractors shall be included as insureds and the 
Owner shall be named as a Loss Payee as its interests may appear. Said insurance shall 
be maintained in complete coverage throughout the duration of the Contract until the date 
of Substantial Completion. 

 
9.3. FAILURE TO PROVIDE INSURANCE 

 
If Contractor fails to provide insurance as required herein, the Owner, at its option, may take 
out and maintain such insurance as the Owner deems in its best interest and charge the cost 
thereof to the Contractor. 

 
10. GUARANTEES 
 

10.1. REQUIRED GUARANTEES 
 

A. In addition to guarantees required elsewhere in the Contract Documents, the Contractor 
shall guarantee all of the work, and each Subcontractor shall guarantee his own Work, 
against defective material or faulty workmanship for a minimum of one year after the date 
of Substantial Completion. All guarantees must be submitted in triplicate to the Architect 
on the Contractor’s own letterhead in the form prescribed by Owner. 

 
B. In addition to the requirements of paragraph 10.1A, all standard manufacturer warranties 

shall be passed to the Owner which may extend the warranty period beyond one year. 
 
C. In addition to the guarantees and warranties required by the Contract Documents, the 

Owner has all rights and remedies provided by law including those pertaining to latent 
defects. 

 
10.2. REPAIR OF GUARANTEED WORK 

 
A. If repairs are required in connection with guaranteed Work, the Contractor shall promptly 

upon receipt of notice from the Owner, and without expense to the Owner: 
 

1. Place in satisfactory condition in every detail all of such guaranteed Work; 
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2. Make good all damage to the building, site, equipment, furniture, or contents which, in 
the opinion of the Owner, is the result of work not in accordance with the terms of the 
Contract Documents or disturbed in the process of correcting guaranteed Work. 

 
B. If the Contractor disturbs any work guaranteed under another contract in fulfilling the 

requirements herein he shall restore such disturbed work to a condition satisfactory to the 
Owner and guarantee such restored work to the same extent as it was guaranteed under 
such other contract. 

 
C. A new full term guarantee period shall apply to repaired work upon completion of repairs. 
 
D. If Contractor fails to proceed to comply with the terms of the guarantee or make repairs of 

defective work within 7 days of Notice from Owner, the Owner may remedy the Contractor’s 
failure by whatever means the Owner deems expedient. The Owner may, at any time, take 
measures to mitigate damage or reduce undesirable effects of defective work. All costs 
expended by Owner pursuant to this Section shall be paid by Contractor. 

 
 

END OF DOCUMENT 
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Part 1 – General Contract Provisions 

Section 10 Definition of Terms 

When the following terms are used in these specifications, in the contract, or in any documents or other 

instruments pertaining to construction where these specifications govern, the intent and meaning shall be 

defined as follows:  

Paragraph 

Number Term Definition 

10-01 AASHTO 
The American Association of State Highway and Transportation 

Officials.   

10-02 Access Road 
The right-of-way, the roadway and all improvements constructed 

thereon connecting the airport to a public roadway. 

10-03 Advertisement 
A public announcement, as required by local law, inviting bids 

for work to be performed and materials to be furnished. 

10-04 Airport 

Airport means an area of land or water which is used or intended 

to be used for the landing and takeoff of aircraft; an appurtenant 

area used or intended to be used for airport buildings or other 

airport facilities or rights of way; airport buildings and facilities 

located in any of these areas, and a heliport. 

10-05 
Airport Improvement 

Program (AIP) 

A grant-in-aid program, administered by the Federal Aviation 

Administration (FAA). 

10-06 
Air Operations Area 

(AOA) 

The term air operations area (AOA) shall mean any area of the 

airport used or intended to be used for the landing, takeoff, or 

surface maneuvering of aircraft. An air operation area shall 

include such paved or unpaved areas that are used or intended to 

be used for the unobstructed movement of aircraft in addition to 

its associated runway, taxiway, or apron. 

10-07 Apron 
Area where aircraft are parked, unloaded or loaded, fueled and/or 

serviced.   

10-08 
ASTM International 

(ASTM) 

Formerly known as the American Society for Testing and 

Materials (ASTM). 

10-09 Award 
The Owner’s notice to the successful bidder of the acceptance of 

the submitted bid. 

10-10 Bidder 

Any individual, partnership, firm, or corporation, acting directly 

or through a duly authorized representative, who submits a 

proposal for the work contemplated. 
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Paragraph 

Number Term Definition 

10-11 Building Area 

An area on the airport to be used, considered, or intended to be 

used for airport buildings or other airport facilities or rights-of-

way together with all airport buildings and facilities located 

thereon. 

10-12 Calendar Day Every day shown on the calendar. 

10-13 
Certificate of Analysis 

(COA) 

The COA is the manufacturer’s Certificate of Compliance (COC) 

including all applicable test results required by the specifications. 

10-14 
Certificate of 

Compliance (COC) 

The manufacturer’s certification stating that materials or 

assemblies furnished fully comply with the requirements of the 

contract. The certificate shall be signed by the manufacturer’s 

authorized representative.  

10-15 Change Order 

A written order to the Contractor covering changes in the plans, 

specifications, or proposal quantities and establishing the basis of 

payment and contract time adjustment, if any, for work within 

the scope of the contract and necessary to complete the project. 

10-16 Contract 

A written agreement between the Owner and the Contractor that 

establishes the obligations of the parties including but not limited 

to performance of work, furnishing of labor, equipment and 

materials and the basis of payment.   

The awarded contract includes but may not be limited to: 

Advertisement, Contract form, Proposal, Performance bond, 

payment bond, General provisions, certifications and 

representations, Technical Specifications, Plans, Supplemental 

Provisions, standards incorporated by reference and issued 

addenda. 

10-17 Contract Item (Pay Item) 
A specific unit of work for which a price is provided in the 

contract. 

10-18 Contract Time 

The number of calendar days or working days, stated in the 

proposal, allowed for completion of the contract, including 

authorized time extensions. If a calendar date of completion is 

stated in the proposal, in lieu of a number of calendar or working 

days, the contract shall be completed by that date. 

10-19 Contractor 

The individual, partnership, firm, or corporation primarily liable 

for the acceptable performance of the work contracted and for the 

payment of all legal debts pertaining to the work who acts 

directly or through lawful agents or employees to complete the 

contract work. 

10-20 
Contractors Quality 

Control (QC) Facilities 

The Contractor’s QC facilities in accordance with the Contractor 

Quality Control Program (CQCP). 
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Paragraph 

Number Term Definition 

10-21 
Contractor Quality Control 

Program (CQCP) 

Details the methods and procedures that will be taken to assure 

that all materials and completed construction required by the 

contract conform to contract plans, technical specifications and 

other requirements, whether manufactured by the Contractor, or 

procured from subcontractors or vendors. 

10-22 Control Strip 

A demonstration by the Contractor that the materials, equipment, 

and construction processes results in a product meeting the 

requirements of the specification.   

10-23 
Construction Safety and 

Phasing Plan (CSPP) 

The overall plan for safety and phasing of a construction project 

developed by the airport operator, or developed by the airport 

operator’s consultant and approved by the airport operator.  It is 

included in the invitation for bids and becomes part of the project 

specifications. 

10-24 Drainage System 

The system of pipes, ditches, and structures by which surface or 

subsurface waters are collected and conducted from the airport 

area. 

10-25 Engineer 

The individual, partnership, firm, or corporation duly authorized 

by the Owner to be responsible for engineering, of the contract 

work and acting directly or through an authorized representative.   

10-26 Equipment 

All machinery, together with the necessary supplies for upkeep 

and maintenance; and all tools and apparatus necessary for the 

proper construction and acceptable completion of the work. 

10-27 Extra Work 

An item of work not provided for in the awarded contract as 

previously modified by change order or supplemental agreement, 

but which is found by the Owner’s Engineer or Resident Project 

Representative (RPR) to be necessary to complete the work 

within the intended scope of the contract as previously modified. 

10-28 FAA 

The Federal Aviation Administration. When used to designate a 

person, FAA shall mean the Administrator or their duly 

authorized representative. 

10-29 Federal Specifications 
The federal specifications and standards, commercial item 

descriptions, and supplements, amendments, and indices 

prepared and issued by the General Services Administration. 
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Paragraph 

Number Term Definition 

10-30 Force Account 

a. Contract Force Account - A method of payment that addresses 

extra work performed by the Contractor on a time and material 

basis. 

b. Owner Force Account - Work performed for the project by the 

Owner's employees. 

10-31 Intention of Terms 

Whenever, in these specifications or on the plans, the words 

“directed,” “required,” “permitted,” “ordered,” “designated,” 

“prescribed,” or words of like import are used, it shall be 

understood that the direction, requirement, permission, order, 

designation, or prescription of the Engineer and/or Resident 

Project Representative (RPR) is intended; and similarly, the 

words “approved,” “acceptable,” “satisfactory,” or words of like 

import, shall mean approved by, or acceptable to, or satisfactory 

to the Engineer and/or RPR, subject in each case to the final 

determination of the Owner. 

Any reference to a specific requirement of a numbered paragraph 

of the contract specifications or a cited standard shall be 

interpreted to include all general requirements of the entire 

section, specification item, or cited standard that may be 

pertinent to such specific reference. 

10-32 Lighting 

A system of fixtures providing or controlling the light sources 

used on or near the airport or within the airport buildings. The 

field lighting includes all luminous signals, markers, floodlights, 

and illuminating devices used on or near the airport or to aid in 

the operation of aircraft landing at, taking off from, or taxiing on 

the airport surface. 

10-33 
Major and Minor Contract 

Items 

A major contract item shall be any item that is listed in the 

proposal, the total cost of which is equal to or greater than 20% 

of the total amount of the award contract. All other items shall be 

considered minor contract items. 

10-34 Materials 
Any substance specified for use in the construction of the 

contract work. 

10-35 
Modification of 

Standards (MOS) 

Any deviation from standard specifications applicable to material 

and construction methods in accordance with FAA Order 5300.1. 

10-36 Notice to Proceed (NTP) 
A written notice to the Contractor to begin the actual contract 

work on a previously agreed to date. If applicable, the Notice to 

Proceed shall state the date on which the contract time begins. 

10-37 Owner 

The term “Owner” shall mean the party of the first part or the 

contracting agency signatory to the contract. Where the term 

“Owner” is capitalized in this document, it shall mean airport 

Sponsor only.  The Owner for this project is . 
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Paragraph 

Number Term Definition 

10-38 
Passenger Facility Charge 

(PFC) 

Per 14 Code of Federal Regulations (CFR) Part 158 and 49 

United States Code (USC) § 40117, a PFC is a charge imposed 

by a public agency on passengers enplaned at a commercial 

service airport it controls. 

10-39 Pavement Structure 
The combined surface course, base course(s), and subbase 

course(s), if any, considere4d as a single unit. 

10-40 Payment bond 

The approved form of security furnished by the Contractor and 

their own surety as a guaranty that the Contractor will pay in full 

all bills and accounts for materials and labor used in the 

construction of the work. 

10-41 Performance bond 

The approved form of security furnished by the Contractor and 

their own surety as a guaranty that the Contractor will complete 

the work in accordance with the terms of the contract. 

10-42 Plans 

The official drawings or exact reproductions which show the 

location, character, dimensions and details of the airport and the 

work to be done and which are to be considered as a part of the 

contract, supplementary to the specifications. Plans may also be 

referred to as 'contract drawings.’ 

10-43 Project 
The agreed scope of work for accomplishing specific airport 

development with respect to a particular airport. 

10-44 Proposal 

The written offer of the bidder (when submitted on the approved 

proposal form) to perform the contemplated work and furnish the 

necessary materials in accordance with the provisions of the 

plans and specifications. 

10-45 Proposal guaranty 

The security furnished with a proposal to guarantee that the 

bidder will enter into a contract if their own proposal is accepted 

by the Owner. 

10-46 Quality Assurance (QA) 
Owner’s responsibility to assure that construction work 

completed complies with specifications for payment. 

10-47 Quality Control (QC) 

Contractor’s responsibility to control material(s) and construction 

processes to complete construction in accordance with project 

specifications. 

10-48 
Quality Assurance (QA) 

Inspector 

An authorized representative of the Engineer and/or Resident 

Project Representative (RPR) assigned to make all necessary 

inspections, observations, tests, and/or observation of tests of the 

work performed or being performed, or of the materials furnished 

or being furnished by the Contractor. 
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Paragraph 

Number Term Definition 

10-49 
Quality Assurance (QA) 

Laboratory 

The official quality assurance testing laboratories of the Owner 

or such other laboratories as may be designated by the Engineer 

or RPR.  May also be referred to as Engineer’s, Owner’s, or QA 

Laboratory. 

10-50 
Resident Project 

Representative (RPR) 

The individual, partnership, firm, or corporation duly authorized 

by the Owner to be responsible for all necessary inspections, 

observations, tests, and/or observations of tests of the contract 

work performed or being performed, or of the materials furnished 

or being furnished by the Contractor, and acting directly or 

through an authorized representative.  

10-51 Runway 
The area on the airport prepared for the landing and takeoff of 

aircraft. 

10-52 Runway Safety Area (RSA) 

A defined surface surrounding the runway prepared or suitable 

for reducing the risk of damage to aircraft.  See the construction 

safety and phasing plan (CSPP) for limits of the RSA. 

10-53 
Safety Plan Compliance 

Document (SPCD) 

Details how the Contractor will comply with the CSPP. 

10-54 Specifications 

A part of the contract containing the written directions and 

requirements for completing the contract work. Standards for 

specifying materials or testing which are cited in the contract 

specifications by reference shall have the same force and effect 

as if included in the contract physically. 

10-55 Sponsor 

A Sponsor is defined in 49 USC § 47102(24) as a public agency 

that submits to the FAA for an AIP grant; or a private Owner of a 

public-use airport that submits to the FAA an application for an 

AIP grant for the airport. 

10-56 Structures 

Airport facilities such as bridges; culverts; catch basins, inlets, 

retaining walls, cribbing; storm and sanitary sewer lines; water 

lines; underdrains; electrical ducts, manholes, handholes, lighting 

fixtures and bases; transformers; navigational aids; buildings; 

vaults; and, other manmade features of the airport that may be 

encountered in the work and not otherwise classified herein. 

10-57 Subgrade The soil that forms the pavement foundation. 

10-58 Superintendent 

The Contractor’s executive representative who is present on the 

work during progress, authorized to receive and fulfill 

instructions from the RPR, and who shall supervise and direct the 

construction. 
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Paragraph 

Number Term Definition 

10-59 Supplemental Agreement 

A written agreement between the Contractor and the Owner that 

establishes the basis of payment and contract time adjustment, if 

any, for the work affected by the supplemental agreement.  A 

supplemental agreement is required if:  (1) in scope work would 

increase or decrease the total amount of the awarded contract by 

more than 25%: (2) in scope work would increase or decrease the 

total of any major contract item by more than 25%; (3) work that 

is not within the scope of the originally awarded contract; or (4) 

adding or deleting of a major contract item. 

10-60 Surety 

The corporation, partnership, or individual, other than the 

Contractor, executing payment or performance bonds that are 

furnished to the Owner by the Contractor. 

10-61 Taxilane 
A taxiway designed for low speed movement of aircraft between 

aircraft parking areas and terminal areas. 

10-62 Taxiway 

The portion of the air operations area of an airport that has been 

designated by competent airport authority for movement of 

aircraft to and from the airport’s runways, aircraft parking areas, 

and terminal areas. 

10-63 
Taxiway/Taxilane Safety 

Area (TSA) 

A defined surface alongside the taxiway prepared or suitable for 

reducing the risk of damage to an aircraft.  See the construction 

safety and phasing plan (CSPP) for limits of the TSA. 

10-64 Work 

The furnishing of all labor, materials, tools, equipment, and 

incidentals necessary or convenient to the Contractor’s 

performance of all duties and obligations imposed by the 

contract, plans, and specifications. 

10-65 Working day 

A working day shall be any day other than a legal holiday, or 

Sunday on which the normal working forces of the Contractor 

may proceed with regular work for at least six (6) hours toward 

completion of the contract. When work is suspended for causes 

beyond the Contractor’s control, it will not be counted as a 

working day. Sundays and holidays on which the Contractor’s 

forces engage in regular work will be considered as working 

days. 

10-66 Owner Defined terms 
The following terms are included in this contract: 

 Contract Drawings 
Plans. 

 Subcontractor 

The subcontractor refers any individual, firm, or corporation to 

whom the contractor, with approval of the Owner, sublets any 

part of work. 
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Paragraph 

Number Term Definition 

 Time and Materials Work 

An item or items of work not provided for in the awarded 

contract as previously modified by change order or supplemental 

agreement, but which is found by the Engineer to be necessary to 

complete the work within the intended scope of the contract as 

previously modified and an agreed price cannot be agreed upon. 

The Contractor shall perform this work and the Owner agrees to 

pay the Contractor based upon the work performed by the 

Contractor's employees and subcontractors, and for materials and 

equipment used in the construction (along with the Contractor’s 

allowed overhead and profit). 

END OF SECTION 10 
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Section 20 Proposal Requirements and Conditions 

20-01 Advertisement (Notice to Bidders).  See the Advertisement located in the front of these Contract 

Documents. 

20-02 Qualification of bidders. Each bidder shall submit evidence of competency and evidence of 

financial responsibility to perform the work to the Owner at the time of bid opening. 

Evidence of competency, unless otherwise specified, shall consist of statements covering the bidder’s past 

experience on similar work, and a list of equipment and a list of key personnel that would be available for 

the work. 

Each bidder shall furnish the Owner satisfactory evidence of their financial responsibility. Evidence of 

financial responsibility, unless otherwise specified, shall consist of a confidential statement or report of the 

bidder’s financial resources and liabilities as of the last calendar year or the bidder’s last fiscal year. Such 

statements or reports shall be certified by a public accountant. At the time of submitting such financial 

statements or reports, the bidder shall further certify whether their financial responsibility is approximately 

the same as stated or reported by the public accountant. If the bidder’s financial responsibility has changed, 

the bidder shall qualify the public accountant’s statement or report to reflect the bidder’s true financial 

condition at the time such qualified statement or report is submitted to the Owner. 

Unless otherwise specified, a bidder may submit evidence that they are prequalified with the State Highway 

Division and are on the current “bidder’s list” of the state in which the proposed work is located. Evidence 

of State Highway Division prequalification may be submitted as evidence of financial responsibility in lieu 

of the certified statements or reports specified above. 

20-03 Contents of proposal forms. The Owner's proposal forms state the location and description of the 

proposed construction; the place, date, and time of opening of the proposals; and the estimated quantities 

of the various items of work to be performed and materials to be furnished for which unit bid prices are 

asked. The proposal form states the time in which the work must be completed, and the amount of the 

proposal guaranty that must accompany the proposal. The Owner will accept only those Proposals properly 

executed on physical forms or electronic forms provided by the Owner. Bidder actions that may cause the 

Owner to deem a proposal irregular are given in paragraph 20-09 Irregular proposals. 

Mobilization, if included in this proposal, is specified in Item C-105. 

 A prebid conference is required on this project. The location, date and time are stated in the Advertisement. 

20-04 Issuance of proposal forms. The Owner reserves the right to refuse to issue a proposal form to a 

prospective bidder if the bidder is in default for any of the following reasons: 

a. Failure to comply with any prequalification regulations of the Owner, if such regulations are cited, 

or otherwise included, in the proposal as a requirement for bidding. 

b. Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in force 

with the Owner at the time the Owner issues the proposal to a prospective bidder. 

c. Documented record of Contractor default under previous contracts with the Owner. 

d. Documented record of unsatisfactory work on previous contracts with the Owner. 
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20-05 Interpretation of estimated proposal quantities. An estimate of quantities of work to be done and 

materials to be furnished under these specifications is given in the proposal. It is the result of careful 

calculations and is believed to be correct. It is given only as a basis for comparison of proposals and the 

award of the contract. The Owner does not expressly, or by implication, agree that the actual quantities 

involved will correspond exactly therewith; nor shall the bidder plead misunderstanding or deception 

because of such estimates of quantities, or of the character, location, or other conditions pertaining to the 

work. Payment to the Contractor will be made only for the actual quantities of work performed or materials 

furnished in accordance with the plans and specifications. It is understood that the quantities may be 

increased or decreased as provided in the Section 40, paragraph 40-02, Alteration of Work and Quantities, 

without in any way invalidating the unit bid prices. 

20-06 Examination of plans, specifications, and site. The bidder is expected to carefully examine the site 

of the proposed work, the proposal, plans, specifications, and contract forms. Bidders shall satisfy 

themselves to the character, quality, and quantities of work to be performed, materials to be furnished, and 

to the requirements of the proposed contract. The submission of a proposal shall be prima facie evidence 

that the bidder has made such examination and is satisfied to the conditions to be encountered in performing 

the work and the requirements of the proposed contract, plans, and specifications. 

Boring logs and other records of subsurface investigations and tests are available for inspection of bidders. 

It is understood and agreed that such subsurface information, whether included in the plans, specifications, 

or otherwise made available to the bidder, was obtained and is intended for the Owner’s design and 

estimating purposes only. Such information has been made available for the convenience of all bidders. It 

is further understood and agreed that each bidder is solely responsible for all assumptions, deductions, or 

conclusions which the bidder may make or obtain from their own examination of the boring logs and other 

records of subsurface investigations and tests that are furnished by the Owner. 

20-07 Preparation of proposal. The bidder shall submit their proposal on the forms furnished by the 

Owner. All blank spaces in the proposal forms, unless explicitly stated otherwise, must be correctly filled 

in where indicated for each and every item for which a quantity is given. The bidder shall state the price 

(written in ink or typed) both in words and numerals which they propose for each pay item furnished in the 

proposal. In case of conflict between words and numerals, the words, unless obviously incorrect, shall 

govern. 

Prices should be written in whole dollars and cents. The extended total amount of each item should 

not be rounded. 

The bidder shall correctly sign the proposal in ink. If the proposal is made by an individual, their name and 

post office address must be shown. If made by a partnership, the name and post office address of each 

member of the partnership must be shown. If made by a corporation, the person signing the proposal shall 

give the name of the state where the corporation was chartered and the name, titles, and business address 

of the president, secretary, and the treasurer. Anyone signing a proposal as an agent shall file evidence of 

their authority to do so and that the signature is binding upon the firm or corporation. 

20-08 Responsive and responsible bidder.  A responsive bid conforms to all significant terms and 

conditions contained in the Owner’s invitation for bid. It is the Owner’s responsibility to decide if the 

exceptions taken by a bidder to the solicitation are material or not and the extent of deviation it is willing 

to accept.  

A responsible bidder has the ability to perform successfully under the terms and conditions of a proposed 

procurement, as defined in 2 CFR § 200.318(h). This includes such matters as Contractor integrity, 

compliance with public policy, record of past performance, and financial and technical resources. 
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20-09 Irregular proposals. Proposals shall be considered irregular for the following reasons: 

a. If the proposal is on a form other than that furnished by the Owner, or if the Owner’s form is altered, 

or if any part of the proposal form is detached. 

b. If there are unauthorized additions, conditional or alternate pay items, or irregularities of any kind 

that make the proposal incomplete, indefinite, or otherwise ambiguous. 

c. If the proposal does not contain a unit price for each pay item listed in the proposal, except in the 

case of authorized alternate pay items, for which the bidder is not required to furnish a unit price. 

d. If the proposal contains unit prices that are obviously unbalanced. 

e. If the proposal is not accompanied by the proposal guaranty specified by the Owner. 

f. If the applicable Disadvantaged Business Enterprise information is incomplete. 

The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if such 

waiver is in the best interest of the Owner and conforms to local laws and ordinances pertaining to the 

letting of construction contracts. 

20-10 Bid guarantee. Each separate proposal shall be accompanied by a bid bond, certified check, or other 

specified acceptable collateral, in the amount specified in the proposal form. Such bond, check, or collateral, 

shall be made payable to the Owner. 

20-11 Delivery of proposal. Each proposal submitted shall be placed in a sealed envelope plainly marked 

with the project number, location of airport, and name and business address of the bidder on the outside. 

When sent by mail, preferably registered, the sealed proposal, marked as indicated above, should be 

enclosed in an additional envelope. No proposal will be considered unless received at the place specified in 

the advertisement or as modified by Addendum before the time specified for opening all bids. Proposals 

received after the bid opening time shall be returned to the bidder unopened.No faxed or emailed proposals 

will be accepted. The official time shall be kept locally by the Owner. 

20-12 Withdrawal or revision of proposals. A bidder may withdraw or revise (by withdrawal of one 

proposal and submission of another) a proposal provided that the bidder’s request for withdrawal is received 

by the Owner in writing or by fax or by email before the time specified for opening bids. Revised proposals 

must be received at the place specified in the advertisement before the time specified for opening all bids. 

20-13 Public opening of proposals. Proposals shall be opened, and read, publicly at the time and place 

specified in the advertisement. Bidders, their authorized agents, and other interested persons are invited to 

attend. Proposals that have been withdrawn (by written or telegraphic request) or received after the time 

specified for opening bids shall be returned to the bidder unopened. 

20-14 Disqualification of bidders. A bidder shall be considered disqualified for any of the following 

reasons: 

a. Submitting more than one proposal from the same partnership, firm, or corporation under the same 

or different name. 

b. Evidence of collusion among bidders. Bidders participating in such collusion shall be disqualified as 

bidders for any future work of the Owner until any such participating bidder has been reinstated by the 

Owner as a qualified bidder. 

c. If the bidder is considered to be in “default” for any reason specified in paragraph 20-04, Issuance of 

Proposal Forms, of this section. 
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20-15 Discrepancies and Omissions.  A Bidder who discovers discrepancies or omissions with the project 

bid documents shall immediately notify the Owner’s Engineer of the matter.  A bidder that has doubt as to 

the true meaning of a project requirement may submit to the Owner’s Engineer a written request for 

interpretation no later than 7 calendar days prior to bid opening.    

Any interpretation of the project bid documents by the Owner’s Engineer will be by written addendum 

issued by the Owner. The Owner will not consider any instructions, clarifications or interpretations of the 

bidding documents in any manner other than written addendum. 

END OF SECTION 20 



  

 

 

San Carlos Airport GP-30-1 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

Section 30 Award and Execution of Contract 

30-01 Consideration of proposals. After the proposals are publicly opened and read, they will be compared 

on the basis of the summation of the products obtained by multiplying the estimated quantities shown in 

the proposal by the unit bid prices. If a bidder’s proposal contains a discrepancy between unit bid prices 

written in words and unit bid prices written in numbers, the unit bid price written in words shall govern. 

Where discrepancies in the summation of the products occur, the Owner will make the necessary corrections 

and the corrected values will be used in the Owner’s consideration of proposals. 

Until the award of a contract is made, the Owner reserves the right to reject a bidder’s proposal for any of 

the following reasons: 

a. If the proposal is irregular as specified in Section 20, paragraph 20-09, Irregular Proposals. 

b. If the bidder is disqualified for any of the reasons specified Section 20, paragraph 20-14, 

Disqualification of Bidders. 

In addition, until the award of a contract is made, the Owner reserves the right to reject any or all proposals, 

waive technicalities, if such waiver is in the best interest of the Owner and is in conformance with applicable 

state and local laws or regulations pertaining to the letting of construction contracts; advertise for new 

proposals; or proceed with the work otherwise. All such actions shall promote the Owner’s best interests. 

30-02 Award of contract. The award of a contract, if it is to be awarded, shall be made within 120 calendar 

days of the date specified for publicly opening proposals, unless otherwise specified herein. 

If the Owner elects to proceed with an award of contract, the Owner will make award to the responsible 

bidder whose bid, conforming with all the material terms and conditions of the bid documents, is the lowest 

in price. 

The Owner reserves the right to award only the Base Bid, to award any Alternate Bid (if Alternates are an 

option), or to award either the Base Bid or the Alternate Bid plus Add-On Bids (if Add-On bids are an 

option).Where discrepancies occur that affect the bid total(s) as described in the subsection titled 

CONSIDERATION OF PROPOSALS, the contract amount awarded will reflect the corrected values. 

Where alternate bids and/or add-on bids are included in the proposal, the lowest qualified bidder will be 

determined by comparison of the combination of Base Bid, or Alternate Bid, plus Add-On bids which are 

chosen by the Owner. 

30-03 Cancellation of award. The Owner reserves the right to cancel the award without liability to the 

bidder, except return of proposal guaranty, at any time before a contract has been fully executed by all 

parties and is approved by the Owner in accordance with paragraph 30-07 Approval of Contract. 

30-04 Return of proposal guaranty. All proposal guaranties, except those of the two lowest bidders, will 

be returned immediately after the Owner has made a comparison of bids as specified in the paragraph 30-

01, Consideration of Proposals.  Proposal guaranties of the two lowest bidders will be retained by the 

Owner until such time as an award is made, at which time, the unsuccessful bidder’s proposal guaranty will 

be returned. The successful bidder’s proposal guaranty will be returned as soon as the Owner receives the 

contract bonds as specified in paragraph 30-05, Requirements of Contract Bonds.  

30-05 Requirements of contract bonds. At the time of the execution of the contract, the successful bidder 

shall furnish the Owner a surety bond or bonds that have been fully executed by the bidder and the surety 

guaranteeing the performance of the work and the payment of all legal debts that may be incurred by reason 

of the Contractor’s performance of the work. The surety and the form of the bond or bonds shall be 
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acceptable to the Owner. Unless otherwise specified in this subsection, the surety bond or bonds shall be in 

a sum equal to the full amount of the contract. 

The successful bidder shall submit in triplicate, a “Performance Bond” guaranteeing the performance of the 

work equal to one hundred percent (100%) of the amount of the Contract awarded, and a “Labor and 

Material Payment Bond” guaranteeing the payment of all legal debts that may be incurred by reason of the 

Contractor's performance of the work equal to one hundred percent (100%) of the amount of the Contract 

awarded. 

30-06 Execution of contract. The successful bidder shall sign (execute) the necessary agreements for 

entering into the contract and return the signed contract to the Owner, along with the fully executed surety 

bond or bonds specified in paragraph 30-05, Requirements of Contract Bonds, of this section, within 15 

calendar days from the date mailed or otherwise delivered to the successful bidder.  

The Contractor shall also furnish the required insurance certificates in accordance with the subsection titled 

RESPONSIBILITY FOR DAMAGE CLAIMS of Sections 70 and 200. The successful bidder shall 

recognize that the proposal included in the contract for execution may differ from the proposal which was 

submitted with their bid.  The proposal included in the contract for execution will include corrections to 

discrepancies which were discovered during the Owners consideration of proposals, and will contain only 

the pages from the successful bidder’s proposal which cover the bids which were awarded. As a result, the 

proposal pages in the contract to be executed may contain pages which are not consecutively numbered due 

to the intentional omission of those proposal pages which cover bids that were not awarded. 

49 CFR Part 26 provides that each contract the owner signs with a contractor (and each subcontract the 

prime contractor signs with a subcontractor) shall include the following assurance: 

“The contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this contract. The contractor shall carry out applicable 

requirements of 49 CFR Part 26 in the award and administration of Department of Transportation 

(DOT) assisted contracts. Failure by the contractor to carry out these requirements is a material breach 

of this contract, which may result in the termination of this contract or such other remedy as the recipient 

deems appropriate.” 

30-07 Approval of contract. Upon receipt of the contract and contract bond or bonds that have been 

executed by the successful bidder, the Owner shall complete the execution of the contract in accordance 

with local laws or ordinances, and return the fully executed contract to the Contractor. Delivery of the fully 

executed contract to the Contractor shall constitute the Owner’s approval to be bound by the successful 

bidder’s proposal and the terms of the contract. 

30-08 Failure to execute contract. Failure of the successful bidder to execute the contract and furnish an 

acceptable surety bond or bonds within the period specified in paragraph 30-06, Execution of Contract, of 

this section shall be just cause for cancellation of the award and forfeiture of the proposal guaranty, not as 

a penalty, but as liquidated damages to the Owner.  

END OF SECTION 30 
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Section 40 Scope of Work 

40-01 Intent of contract. The intent of the contract is to provide for construction and completion, in every 

detail, of the work described. It is further intended that the Contractor shall furnish all labor, materials, 

equipment, tools, transportation, and supplies required to complete the work in accordance with the plans, 

specifications, and terms of the contract. 

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes in quantities 

and work as may be necessary or desirable to complete, in a satisfactory manner, the original intended work. 

Unless otherwise specified in the Contract, the Owner’s Engineer or RPR shall be and is hereby authorized 

to make, in writing, such in-scope alterations in the work and variation of quantities as may be necessary 

to complete the work, provided such action does not represent a significant change in the character of the 

work. 

For purpose of this section, a significant change in character of work means: any change that is outside the 

current contract scope of work; any change (increase or decrease) in the total contract cost by more than 

25%; or any change in the total cost of a major contract item by more than 25%. 

Work alterations and quantity variances that do not meet the definition of significant change in character 

of work shall not invalidate the contract nor release the surety.  Contractor agrees to accept payment for 

such work alterations and quantity variances in accordance with Section 90, paragraph 90-03, 

Compensation for Altered Quantities. 

Should the value of altered work or quantity variance meet the criteria for significant change in character 

of work, such altered work and quantity variance shall be covered by a supplemental agreement. 

Supplemental agreements shall also require consent of the Contractor’s surety and separate performance 

and payment bonds. If the Owner and the Contractor are unable to agree on a unit adjustment for any 

contract item that requires a supplemental agreement, the Owner reserves the right to terminate the contract 

with respect to the item and make other arrangements for its completion. 

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice to the 

Contractor to omit from the work any contract item that does not meet the definition of major contract item. 

Major contract items may be omitted by a supplemental agreement. Such omission of contract items shall 

not invalidate any other contract provision or requirement. 

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid 

for all work performed toward completion of such item prior to the date of the order to omit such item. 

Payment for work performed shall be in accordance with Section 90, paragraph 90-04, Payment for Omitted 

Items. 

40-04 Extra work. Should acceptable completion of the contract require the Contractor to perform an item 

of work not provided for in the awarded contract as previously modified by change order or supplemental 

agreement, Owner may issue a Change Order to cover the necessary extra work. Change orders for extra 

work shall contain agreed unit prices for performing the change order work in accordance with the 

requirements specified in the order, and shall contain any adjustment to the contract time that, in the RPR’s 

opinion, is necessary for completion of the extra work. 

When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to 

proceed with extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work 

that is necessary for acceptable completion of the project, but is not within the general scope of the work 

covered by the original contract shall be covered by a supplemental agreement as defined in Section 10, 

paragraph 10-59, Supplemental Agreement. 
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If extra work is essential to maintaining the project critical path, RPR may order the Contractor to 

commence the extra work under a Time and Material contract method. Once sufficient detail is available to 

establish the level of effort necessary for the extra work, the Owner shall initiate a change order or 

supplemental agreement to cover the extra work. 

Any claim for payment of extra work that is not covered by written agreement (change order or 

supplemental agreement) shall be rejected by the Owner. 

40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft, as well 

as the Contractor’s equipment and personnel, is the most important consideration.  The Contractor shall 

maintain traffic in the manner detailed in the Construction Safety and Phasing Plan (CSPP). 

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed movement 

of aircraft in the air operations areas (AOAs) of the airport with respect to their own operations and the 

operations of all subcontractors as specified in Section 80, paragraph 80-04, Limitation of Operations. It is 

further understood and agreed that the Contractor shall provide for the uninterrupted operation of visual 

and electronic signals (including power supplies thereto) used in the guidance of aircraft while operating 

to, from, and upon the airport as specified in Section 70, paragraph 70-15, Contractor’s Responsibility for 

Utility Service and Facilities of Others. 

b. With respect to their own operations and the operations of all subcontractors, the Contractor shall 

provide marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles, 

storage areas, and any work area or condition that may be hazardous to the operation of aircraft, fire-rescue 

equipment, or maintenance vehicles at the airport in accordance with the construction safety and phasing 

plan (CSPP) and the safety plan compliance document (SPCD). 

c. When the contract requires the maintenance of an existing road, street, or highway during the 

Contractor’s performance of work that is otherwise provided for in the contract, plans, and specifications, 

the Contractor shall keep the road, street, or highway open to all traffic and shall provide maintenance as 

may be required to accommodate traffic. The Contractor, at their expense, shall be responsible for the repair 

to equal or better than preconstruction conditions of any damage caused by the Contractor’s equipment and 

personnel.  The Contractor shall furnish, erect, and maintain barricades, warning signs, flag person, and 

other traffic control devices in reasonable conformity with the Manual on Uniform Traffic Control Devices 

(MUTCD) (http://mutcd.fhwa.dot.gov/), unless otherwise specified. The Contractor shall also construct and 

maintain in a safe condition any temporary connections necessary for ingress to and egress from abutting 

property or intersecting roads, streets or highways. Unless otherwise specified herein, the Contractor will 

not be required to furnish snow removal for such existing road, street, or highway. 

40-06 Removal of existing structures. All existing structures encountered within the established lines, 

grades, or grading sections shall be removed by the Contractor, unless such existing structures are otherwise 

specified to be relocated, adjusted up or down, salvaged, abandoned in place, reused in the work or to 

remain in place. The cost of removing such existing structures shall not be measured or paid for directly, 

but shall be included in the various contract items. 

Should the Contractor encounter an existing structure (above or below ground) in the work for which the 

disposition is not indicated on the plans, the Resident Project Representative (RPR) shall be notified prior 

to disturbing such structure. The disposition of existing structures so encountered shall be immediately 

determined by the RPR in accordance with the provisions of the contract. 

Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it is 

intended that all existing materials or structures that may be encountered (within the lines, grades, or grading 

sections established for completion of the work) shall be used in the work as otherwise provided for in the 

contract and shall remain the property of the Owner when so used in the work. 

http://mutcd.fhwa.dot.gov/
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40-07 Rights in and use of materials found in the work. Should the Contractor encounter any material 

such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the established lines, grades, 

or grading sections, the use of which is intended by the terms of the contract to be embankment, the 

Contractor may at their own option either: 

a. Use such material in another contract item, providing such use is approved by the RPR and is in 

conformance with the contract specifications applicable to such use; or, 

b. Remove such material from the site, upon written approval of the RPR; or 

c. Use such material for the Contractor’s own temporary construction on site; or, 

d. Use such material as intended by the terms of the contract. 

Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval 

in advance of such use. 

Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be paid 

for the excavation or removal of such material at the applicable contract price. The Contractor shall replace, 

at their expense, such removed or excavated material with an agreed equal volume of material that is 

acceptable for use in constructing embankment, backfills, or otherwise to the extent that such replacement 

material is needed to complete the contract work. The Contractor shall not be charged for use of such 

material used in the work or removed from the site. 

Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the applicable 

contract price, for furnishing and installing such material in accordance with requirements of the contract 

item in which the material is used. 

It is understood and agreed that the Contractor shall make no claim for delays by reason of their own 

exercise of option a., b., or c. 

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a structure 

which is located outside the lines, grades, or grading sections established for the work, except where such 

excavation or removal is provided for in the contract, plans, or specifications. 

40-08 Final cleanup. Upon completion of the work and before acceptance and final payment will be made, 

the Contractor shall remove from the site all machinery, equipment, surplus and discarded materials, 

rubbish, temporary structures, and stumps or portions of trees. The Contractor shall cut all brush and woods 

within the limits indicated and shall leave the site in a neat and presentable condition. Material cleared from 

the site and deposited on adjacent property will not be considered as having been disposed of satisfactorily, 

unless the Contractor has obtained the written permission of the property Owner. 

END OF SECTION 40 

  



  

 

 

San Carlos Airport GP-40-4 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

 

 

 

 

 

 

 

 

Intentionally Left Blank 



  

 

 

San Carlos Airport GP-50-1 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

Section 50 Control of Work 

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority regarding 

the interpretation of project specification requirements.  The RPR shall determine acceptability of the 

quality of materials furnished, method of performance of work performed, and the manner and rate of 

performance of the work. The RPR does not have the authority to accept work that does not conform to 

specification requirements.   

50-02 Conformity with plans and specifications. All work and all materials furnished shall be in 

reasonably close conformity with the lines, grades, grading sections, cross-sections, dimensions, material 

requirements, and testing requirements that are specified (including specified tolerances) in the contract, 

plans, or specifications. 

If the RPR finds the materials furnished, work performed, or the finished product not within reasonably 

close conformity with the plans and specifications, but that the portion of the work affected will, in their 

opinion, result in a finished product having a level of safety, economy, durability, and workmanship 

acceptable to the Owner, the RPR will advise the Owner of their determination that the affected work be 

accepted and remain in place. The RPR will document the determination and recommend to the Owner a 

basis of acceptance that will provide for an adjustment in the contract price for the affected portion of the 

work. Changes in the contract price must be covered by contract change order or supplemental agreement 

as applicable. 

If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably 

close conformity with the plans and specifications and have resulted in an unacceptable finished product, 

the affected work or materials shall be removed and replaced or otherwise corrected by and at the expense 

of the Contractor in accordance with the RPR’s written orders. 

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility 

to complete the work in accordance with the contract, plans, and specifications. The term shall not be 

construed as waiving the RPR’s responsibility to insist on strict compliance with the requirements of the 

contract, plans, and specifications during the Contractor’s execution of the work, when, in the RPR’s 

opinion, such compliance is essential to provide an acceptable finished portion of the work. 

The term “reasonably close conformity” is also intended to provide the RPR with the authority, after 

consultation with the Sponsor and FAA, to use sound engineering judgment in their determinations to 

accept work that is not in strict conformity, but will provide a finished product equal to or better than that 

required by the requirements of the contract, plans and specifications. 

The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or procedures 

of construction or the safety precautions incident thereto. 

50-03 Coordination of contract, plans, and specifications. The contract, plans, specifications, and all 

referenced standards cited are essential parts of the contract requirements. If electronic files are provided 

and used on the project and there is a conflict between the electronic files and hard copy plans, the hard 

copy plans shall govern.  A requirement occurring in one is as binding as though occurring in all. They are 

intended to be complementary and to describe and provide for a complete work. In case of discrepancy, 

calculated dimensions will govern over scaled dimensions; contract technical specifications shall govern 

over contract general provisions, plans, cited standards for materials or testing, and cited advisory circulars 

(ACs); contract general provisions shall govern over plans, cited standards for materials or testing, and cited 

ACs; plans shall govern over cited standards for materials or testing and cited ACs. If any paragraphs 

contained in the Special Provisions conflict with General Provisions or Technical Specifications, the 

Special Provisions shall govern. 
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From time to time, discrepancies within cited testing standards occur due to the timing of the change, edits, 

and/or replacement of the standards. If the Contractor discovers any apparent discrepancy within standard 

test methods, the Contractor shall immediately ask the RPR for an interpretation and decision, and such 

decision shall be final. 

The Contractor shall not take advantage of any apparent error or omission on the plans or specifications. In 

the event the Contractor discovers any apparent error or discrepancy, Contractor shall immediately notify 

the Owner or the designated representative in writing requesting their written interpretation and decision. 

50-04 List of Special Provisions.   

See Section 200 Special Provisions to the General Provisions. 

50-05 Cooperation of Contractor. The Contractor shall be supplied with five hard copies or an electronic 

PDF of the plans and specifications. The Contractor shall have available on the construction site at all times 

one hardcopy each of the plans and specifications. Additional hard copies of plans and specifications may 

be obtained by the Contractor for the cost of reproduction. 

The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall cooperate 

with the RPR and their inspectors and with other Contractors in every way possible. The Contractor shall 

have a competent superintendent on the work at all times who is fully authorized as their agent on the work. 

The superintendent shall be capable of reading and thoroughly understanding the plans and specifications 

and shall receive and fulfill instructions from the RPR or their authorized representative. 

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and perform other 

or additional work on or near the work covered by this contract. 

When separate contracts are let within the limits of any one project, each Contractor shall conduct the work 

not to interfere with or hinder the progress of completion of the work being performed by other Contractors. 

Contractors working on the same project shall cooperate with each other as directed. 

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own 

contract and shall protect and hold harmless the Owner from any and all damages or claims that may arise 

because of inconvenience, delays, or loss experienced because of the presence and operations of other 

Contractors working within the limits of the same project. 

The Contractor shall arrange their work and shall place and dispose of the materials being used to not 

interfere with the operations of the other Contractors within the limits of the same project. The Contractor 

shall join their work with that of the others in an acceptable manner and shall perform it in proper sequence 

to that of the others. 

50-07 Construction layout and stakes. The Engineer/RPR shall establish necessary horizontal and vertical 

control.  The establishment of Survey Control and/or reestablishment of survey control shall be by a State 

Licensed Land Surveyor.  Contractor is responsible for preserving integrity of horizontal and vertical 

controls established by Engineer/RPR.  In case of negligence on the part of the Contractor or their 

employees, resulting in the destruction of any horizontal and vertical control, the resulting costs will be 

deducted as a liquidated damage against the Contractor. 

Prior to the start of construction, the Contractor will check all control points for horizontal and vertical 

accuracy and certify in writing to the RPR that the Contractor concurs with survey control established for 

the project. All lines, grades and measurements from control points necessary for the proper execution and 

control of the work on this project will be provided to the RPR. The Contractor is responsible to establish 

all layout required for the construction of the project.   

Copies of survey notes will be provided to the RPR for each area of construction and for each placement of 

material as specified to allow the RPR to make periodic checks for conformance with plan grades, 

alignments and grade tolerances required by the applicable material specifications. Surveys will be provided 
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to the RPR prior to commencing work items that cover or disturb the survey staking. Survey(s) and notes 

shall be provided in the following format(s):   five (5) full size copies of signed and sealed surveys, five (5) 

copies of the notes as well as pdf copies of both. 

Laser, GPS, String line, or other automatic control shall be checked with temporary control as necessary. 

In the case of error, on the part of the Contractor, their surveyor, employees or subcontractors, resulting in 

established grades, alignment or grade tolerances that do not concur with those specified or shown on the 

plans, the Contractor is solely responsible for correction, removal, replacement and all associated costs at 

no additional cost to the Owner.  

Additional construction staking and layout may be required by technical specifications. 

No direct payment will be made, unless otherwise specified in contract documents, for this labor, materials, 

or other expenses. The cost shall be included in the price of the bid for the various items of the Contract.  

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be authorized to 

inspect all work done and all material furnished. Such QA inspection may extend to all or any part of the 

work and to the preparation, fabrication, or manufacture of the materials to be used. QA inspectors are not 

authorized to revoke, alter, or waive any provision of the contract. QA inspectors are not authorized to issue 

instructions contrary to the plans and specifications or to act as foreman for the Contractor. 

QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work or 

materials to conform to the requirements of the contract, plans, or specifications and to reject such 

nonconforming materials in question until such issues can be referred to the RPR for a decision. 

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject to 

inspection. The RPR shall be allowed access to all parts of the work and shall be furnished with such 

information and assistance by the Contractor as is required to make a complete and detailed inspection. 

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover 

such portions of the finished work as may be directed. After examination, the Contractor shall restore said 

portions of the work to the standard required by the specifications. Should the work thus exposed or 

examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making good 

of the parts removed will be paid for as extra work; but should the work so exposed or examined prove 

unacceptable, the uncovering, or removing, and the replacing of the covering or making good of the parts 

removed will be at the Contractor’s expense. 

Provide advance written notice to the RPR of work the Contractor plans to perform each week and each 

day. Any work done or materials used without written notice and allowing opportunity for inspection by 

the RPR may be ordered removed and replaced at the Contractor’s expense.  

Should the contract work include relocation, adjustment, or any other modification to existing facilities, not 

the property of the (contract) Owner, authorized representatives of the Owners of such facilities shall have 

the right to inspect such work. Such inspection shall in no sense make any facility owner a party to the 

contract, and shall in no way interfere with the rights of the parties to this contract. 

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to the 

requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise 

determined acceptable by the RPR as provided in paragraph 50-02, Conformity with Plans and 

Specifications. 

Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through 

carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed 

immediately and replaced in an acceptable manner in accordance with the provisions of Section 70, 

paragraph 70-14, Contractor’s Responsibility for Work. 
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No removal work made under provision of this paragraph shall be done without lines and grades having 

been established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the 

lines shown on the plans or as established by the RPR, except as herein specified, or any extra work done 

without authority, will be considered as unauthorized and will not be paid for under the provisions of the 

contract. Work so done may be ordered removed or replaced at the Contractor’s expense. 

Upon failure on the part of the Contractor to comply with any order of the RPR made under the provisions 

of this subsection, the RPR will have authority to cause unacceptable work to be remedied or removed and 

replaced; and unauthorized work to be removed and recover the resulting costs as a liquidated damage 

against the Contractor. 

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the hauling of 

materials on public roads beyond the limits of the work. A special permit will not relieve the Contractor of 

liability for damage that may result from the moving of material or equipment. 

The operation of equipment of such weight or so loaded as to cause damage to structures or to any other 

type of construction will not be permitted. Hauling of materials over the base course or surface course under 

construction shall be limited as directed. No loads will be permitted on a concrete pavement, base, or 

structure before the expiration of the curing period. The Contractor, at their own expense, shall be 

responsible for the repair to equal or better than preconstruction conditions of any damage caused by the 

Contractor’s equipment and personnel.   

50-12 Maintenance during construction. The Contractor shall maintain the work during construction and 

until the work is accepted. Maintenance shall constitute continuous and effective work prosecuted day by 

day, with adequate equipment and forces so that the work is maintained in satisfactory condition at all times. 

In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the 

Contractor shall maintain the previous course or subgrade during all construction operations. 

All costs of maintenance work during construction and before the project is accepted shall be included in 

the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount 

for such work. 

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work as 

provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the 

Contractor of such noncompliance. Such notification shall specify a reasonable time within which the 

Contractor shall be required to remedy such unsatisfactory maintenance condition. The time specified will 

give due consideration to the exigency that exists. 

Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work necessary 

for the Owner to correct such unsatisfactory maintenance condition, depending on the exigency that exists. 

Any maintenance cost incurred by the Owner, shall be recovered as a liquidated damage against the 

Contractor. 

50-14 Partial acceptance. If at any time during the execution of the project the Contractor substantially 

completes a usable unit or portion of the work, the occupancy of which will benefit the Owner, the 

Contractor may request the RPR to make final inspection of that unit. If the RPR finds upon inspection that 

the unit has been satisfactorily completed in compliance with the contract, the RPR may accept it as being 

complete, and the Contractor may be relieved of further responsibility for that unit. Such partial acceptance 

and beneficial occupancy by the Owner shall not void or alter any provision of the contract. 

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the entire 

project, the RPR and Owner will make an inspection. If all construction provided for and contemplated by 

the contract is found to be complete in accordance with the contract, plans, and specifications, such 

inspection shall constitute the final inspection. The RPR shall notify the Contractor in writing of final 

acceptance as of the date of the final inspection. 
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If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will 

notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the work, 

another inspection will be made which shall constitute the final inspection, provided the work has been 

satisfactorily completed. In such event, the RPR will make the final acceptance and notify the Contractor 

in writing of this acceptance as of the date of final inspection. 

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that additional 

compensation is due for work or materials not clearly provided for in the contract, plans, or specifications 

or previously authorized as extra work, the Contractor shall notify the RPR in writing of their intention to 

claim such additional compensation before the Contractor begins the work on which the Contractor bases 

the claim. If such notification is not given or the RPR is not afforded proper opportunity by the Contractor 

for keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim 

for such additional compensation. Such notice by the Contractor and the fact that the RPR has kept account 

of the cost of the work shall not in any way be construed as proving or substantiating the validity of the 

claim. When the work on which the claim for additional compensation is based has been completed, the 

Contractor shall, within 10 calendar days, submit a written claim to the RPR who will present it to the 

Owner for consideration in accordance with local laws or ordinances. 

Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final payment 

based on differences in measurements or computations. 

 END OF SECTION 50 
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Section 60 Control of Materials 

60-01 Source of supply and quality requirements. The materials used in the work shall conform to the 

requirements of the contract, plans, and specifications. Unless otherwise specified, such materials that are 

manufactured or processed shall be new (as compared to used or reprocessed). 

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation to 

the RPR as to the origin, composition, and manufacture of all materials to be used in the work. 

Documentation shall be furnished promptly after execution of the contract but, in all cases, prior to delivery 

of such materials. 

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found after 

trial that sources of supply for previously approved materials do not produce specified products, the 

Contractor shall furnish materials from other sources. 

The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications; 

and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that is 

in effect on the date of advertisement. 

60-02 Samples, tests, and cited specifications. All materials used in the work shall be inspected, tested, 

and approved by the RPR before incorporation in the work unless otherwise designated. Any work in which 

untested materials are used without approval or written permission of the RPR shall be performed at the 

Contractor’s risk. Materials found to be unacceptable and unauthorized will not be paid for and, if directed 

by the RPR, shall be removed at the Contractor’s expense. 

Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in 

accordance with the cited standard methods of ASTM, American Association of State Highway and 

Transportation Officials (AASHTO), federal specifications, Commercial Item Descriptions, and all other 

cited methods, which are current on the date of advertisement for bids. 

The testing organizations performing on-site quality assurance field tests shall have copies of all referenced 

standards on the construction site for use by all technicians and other personnel. Unless otherwise 

designated, samples for quality assurance will be taken by a qualified representative of the RPR. All 

materials being used are subject to inspection, test, or rejection at any time prior to or during incorporation 

into the work. Copies of all tests will be furnished to the Contractor’s representative at their request after 

review and approval of the RPR. 

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an 

approved format, on a weekly basis. After completion of the project, and prior to final payment, the 

Contractor shall submit a final report to the RPR showing all test data reports, plus an analysis of all results 

showing ranges, averages, and corrective action taken on all failing tests. 

The Contractor shall employ a Quality Control (QC) testing organization to perform all Contractor required 

QC tests in accordance with Item C-100 Contractor Quality Control Program (CQCP). 

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior to sampling 

and testing, of certain materials or assemblies when accompanied by manufacturer’s COC stating that such 

materials or assemblies fully comply with the requirements of the contract. The certificate shall be signed 

by the manufacturer. Each lot of such materials or assemblies delivered to the work must be accompanied 

by a certificate of compliance in which the lot is clearly identified. The COA is the manufacturer’s COC 

and includes all applicable test results. 
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Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any 

time and if found not to be in conformity with contract requirements will be subject to rejection whether in 

place or not. 

The form and distribution of certificates of compliance shall be as approved by the RPR. 

When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish the 

specified “or equal,” the Contractor shall be required to furnish the manufacturer’s certificate of compliance 

for each lot of such material or assembly delivered to the work. Such certificate of compliance shall clearly 

identify each lot delivered and shall certify as to: 

a. Conformance to the specified performance, testing, quality or dimensional requirements; and, 

b. Suitability of the material or assembly for the use intended in the contract work. 

The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work. 

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of certificates 

of compliance. 

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source, any specified 

material or assembly to be used in the work. Manufacturing plants may be inspected from time to time for 

the purpose of determining compliance with specified manufacturing methods or materials to be used in 

the work and to obtain samples required for acceptance of the material or assembly. 

Should the RPR conduct plant inspections, the following conditions shall exist: 

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom 

the Contractor has contracted for materials. 

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the 

manufacture or production of the materials being furnished. 

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may 

be reasonably needed for conducting plant inspections. Place office or working space in a convenient 

location with respect to the plant. 

It is understood and agreed that the Owner shall have the right to retest any material that has been tested 

and approved at the source of supply after it has been delivered to the site. The RPR shall have the right to 

reject only material which, when retested, does not meet the requirements of the contract, plans, or 

specifications. 

60-05 Engineer/ Resident Project Representative (RPR) field office. The Engineer/RPR field office, if 

required, shall be as indicated in C-105, Mobilization. 

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality and fitness 

for the work. Stored materials, even though approved before storage, may again be inspected prior to their 

use in the work. Stored materials shall be located to facilitate their prompt inspection. The Contractor shall 

coordinate the storage of all materials with the RPR. Materials to be stored on airport property shall not 

create an obstruction to air navigation nor shall they interfere with the free and unobstructed movement of 

aircraft. Unless otherwise shown on the plans and/or CSPP, the storage of materials and the location of the 

Contractor’s plant and parked equipment or vehicles shall be as directed by the RPR. Private property shall 

not be used for storage purposes without written permission of the Owner or lessee of such property. The 

Contractor shall make all arrangements and bear all expenses for the storage of materials on private 

property. Upon request, the Contractor shall furnish the RPR a copy of the property Owner’s permission. 

All storage sites on private or airport property shall be restored to their original condition by the Contractor 

at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of the property. 
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60-07 Unacceptable materials. Any material or assembly that does not conform to the requirements of the 

contract, plans, or specifications shall be considered unacceptable and shall be rejected. The Contractor 

shall remove any rejected material or assembly from the site of the work, unless otherwise instructed by the 

RPR. 

Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be 

returned to the site of the work until such time as the RPR has approved its use in the work. 

60-08 Owner furnished materials. The Contractor shall furnish all materials required to complete the 

work, except those specified, if any, to be furnished by the Owner. Owner-furnished materials shall be made 

available to the Contractor at the location specified. 

All costs of handling, transportation from the specified location to the site of work, storage, and installing 

Owner-furnished materials shall be included in the unit price bid for the contract item in which such Owner-

furnished material is used. 

After any Owner-furnished material has been delivered to the location specified, the Contractor shall be 

responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s 

handling, storage, or use of such Owner-furnished material. The Owner will deduct from any monies due 

or to become due the Contractor any cost incurred by the Owner in making good such loss due to the 

Contractor’s handling, storage, or use of Owner-furnished materials. 

END OF SECTION 60 
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Section 70 Legal Regulations and Responsibility to Public 

70-01 Laws to be observed. The Contractor shall keep fully informed of all federal and state laws, all local 

laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any jurisdiction 

or authority, which in any manner affect those engaged or employed on the work, or which in any way 

affect the conduct of the work. The Contractor shall at all times observe and comply with all such laws, 

ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all their 

officers, agents, or servants against any claim or liability arising from or based on the violation of any such 

law, ordinance, regulation, order, or decree, whether by the Contractor or the Contractor’s employees. 

70-02 Permits, licenses, and taxes. The Contractor shall procure all permits and licenses, pay all charges, 

fees, and taxes, and give all notices necessary and incidental to the due and lawful execution of the work. 

70-03 Patented devices, materials, and processes. If the Contractor is required or desires to use any 

design, device, material, or process covered by letters of patent or copyright, the Contractor shall provide 

for such use by suitable legal agreement with the Patentee or Owner. The Contractor and the surety shall 

indemnify and hold harmless the Owner, any third party, or political subdivision from any and all claims 

for infringement by reason of the use of any such patented design, device, material or process, or any 

trademark or copyright, and shall indemnify the Owner for any costs, expenses, and damages which it may 

be obliged to pay by reason of an infringement, at any time during the execution or after the completion of 

the work. 

70-04 Restoration of surfaces disturbed by others. The Owner reserves the right to authorize the 

construction, reconstruction, or maintenance of any public or private utility service, FAA or National 

Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another government 

agency at any time during the progress of the work. To the extent that such construction, reconstruction, or 

maintenance has been coordinated with the Owner, such authorized work (by others) must be shown on the 

plans and is indicated as follows: 

Utility Location (Sheet No.) Person to Contact Phone No. 

 

“Not Applicable” 

 

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or 

otherwise disturb such utility services or facilities located within the limits of the work without the written 

permission of the RPR. 

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of another 

government agency be authorized to construct, reconstruct, or maintain such utility service or facility during 

the progress of the work, the Contractor shall cooperate with such Owners by arranging and performing the 

work in this contract to facilitate such construction, reconstruction or maintenance by others whether or not 

such work by others is listed above. When ordered as extra work by the RPR, the Contractor shall make all 

necessary repairs to the work which are due to such authorized work by others, unless otherwise provided 

for in the contract, plans, or specifications. It is understood and agreed that the Contractor shall not be 

entitled to make any claim for damages due to such authorized work by others or for any delay to the work 

resulting from such authorized work. 
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70-05 Federal Participation. The United States Government has agreed to reimburse the Owner for some 

portion of the contract costs. The contract work is subject to the inspection and approval of duly authorized 

representatives of the FAA Administrator.  No requirement of  this contract shall be construed as making 

the United States a party to the contract nor will any such requirement interfere, in any way, with the rights 

of either party to the contract. 

70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall comply with 

applicable federal, state, and local requirements for health, safety and sanitary provisions. 

70-07 Public convenience and safety. The Contractor shall control their operations and those of their 

subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all 

circumstances, safety shall be the most important consideration. 

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with 

respect to their own operations and those of their own subcontractors and all suppliers in accordance with 

Section 40, paragraph 40-05, Maintenance of Traffic, and shall limit such operations for the convenience 

and safety of the traveling public as specified in Section 80, paragraph 80-04, Limitation of Operations. 

The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent 

intervals, and upon the order of the RPR.  If the RPR determines the existence of Contractor debris in the 

work site represents a hazard to airport operations and the Contractor is unable to respond in a prompt and 

reasonable manner, the RPR reserves the right to assign the task of debris removal to a third party and 

recover the resulting costs as a liquidated damage against the Contractor. 

70-08 Construction Safety and Phasing Plan (CSPP). The Contractor shall complete the work in 

accordance with the approved Construction Safety and Phasing Plan (CSPP) developed in accordance with 

AC 150/5370-2, Operational Safety on Airports During Construction.  The CSPP is described in the 

Construction Safety and Phasing Plan, Appendix A to Section 70. 

During the work of this Contract, the Owner will make such arrangements to coordinate aircraft movements 

and Airport operations as necessary to conform to the construction procedures outlined in the Construction 

Safety and Phasing Plan, and as shown on the Contract Drawings. The Contractor shall give adequate notice 

to the Engineer, so as to afford time to coordinate construction with the Owner. 

70-09 Use of explosives. The use of explosives is not permitted on this project. 

70-10 Protection and restoration of property and landscape. The Contractor shall be responsible for the 

preservation of all public and private property, and shall protect carefully from disturbance or damage all 

land monuments and property markers until the Engineer/RPR has witnessed or otherwise referenced their 

location and shall not move them until directed. 

The Contractor shall be responsible for all damage or injury to property of any character, during the 

execution of the work, resulting from any act, omission, neglect, or misconduct in manner or method of 

executing the work, or at any time due to defective work or materials, and said responsibility shall not be 

released until the project has been completed and accepted. 

When or where any direct or indirect damage or injury is done to public or private property by or on account 

of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the non-

execution thereof by the Contractor, the Contractor shall restore, at their expense, such property to a 

condition similar or equal to that existing before such damage or injury was done, by repairing, or otherwise 

restoring as may be directed, or the Contractor shall make good such damage or injury in an acceptable 

manner. 
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70-11 Responsibility for damage claims. The Contractor shall indemnify, defend and hold harmless the 

Engineer/RPR and the Owner and their respective representatives, directors, officers, agents, and 

employees from all suits, actions, damages, costs, expenses or claims, of any character, (including 

attorney’s fees), and liability (including statutory liability) brought because of any injuries or damage 

received or sustained by any person, persons, or property on account of the operations of the Contractor; or 

on account of or in consequence of any neglect in safeguarding the work; or through use of unacceptable 

materials in constructing the work; or because of any act or omission, neglect, or misconduct or arising out 

of or related to any negligence of the Contractor or anyone for whom the Contractor is legally liable in 

performing or safeguarding the work; or through use of unacceptable materials in constructing the work; or 

because of any and all environmental impairment; or because of any act or omission, neglect, or misconduct 

of said Contractor or anyone for whom the Contractor is legally liable of said Contractor; or because of any 

claims or amounts recovered from any infringements of patent, trademark, or copyright; or from any claims 

or amounts arising or recovered under the “Workmen’s Compensation Act,” or any other law, ordinance, 

order, or decree. Money due the Contractor under and by virtue of their own contract considered necessary 

by the Owner for such purpose may be retained for the use of the Owner or, in case no money is due, their 

own surety may be held until such suits, actions, or claims for injuries or damages shall have been settled 

and suitable evidence to that effect furnished to the Owner, except that money due the Contractor will not 

be withheld when the Contractor produces satisfactory evidence that he or she is adequately protected by 

public liability and property damage insurance. 

70-12 Third party beneficiary clause. It is specifically agreed between the parties executing the contract 

that it is not intended by any of the provisions of any part of the contract to create for the public or any 

member thereof, a third-party beneficiary or to authorize anyone not a party to the contract to maintain a 

suit for personal injuries or property damage pursuant to the terms or provisions of the contract. 

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete portions 

of the contract work for the beneficial occupancy of the Owner prior to completion of the entire contract, 

such “phasing” of the work must be specified below and indicated on the approved Construction Safety and 

Phasing Plan (CSPP) and the project plans. When so specified, the Contractor shall complete such portions 

of the work on or before the date specified or as otherwise specified.  

Opening sections of work to traffic shall be as described in the CSPP. 

Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in 

accordance with Section 50, paragraph 50-14, Partial Acceptance. 

No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should it 

become necessary to open a portion of the work to traffic on a temporary or intermittent basis, such openings 

shall be made when, in the opinion of the RPR, such portion of the work is in an acceptable condition to 

support the intended traffic. Temporary or intermittent openings are considered to be inherent in the work 

and shall not constitute either acceptance of the portion of the work so opened or a waiver of any provision 

of the contract. Any damage to the portion of the work so opened that is not attributable to traffic which is 

permitted by the Owner shall be repaired by the Contractor at their expense. 

The Contractor shall make their own estimate of the inherent difficulties involved in completing the work 

under the conditions herein described and shall not claim any added compensation by reason of delay or 

increased cost due to opening a portion of the contract work. 

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved CSPP. 
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Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade 

requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other safety 

requirements prior to opening up sections of work to traffic. 

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the entire 

completed work, excepting only those portions of the work accepted in accordance with Section 50, 

paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care thereof and shall take 

every precaution against injury or damage to any part due to the action of the elements or from any other 

cause, whether arising from the execution or from the non-execution of the work. The Contractor shall 

rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by 

any of the above causes before final acceptance and shall bear the expense thereof except damage to the 

work due to unforeseeable causes beyond the control of and without the fault or negligence of the 

Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, hurricane or 

other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities. 

If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and shall 

take such precautions necessary to prevent damage to the work. The Contractor shall provide for normal 

drainage and shall erect necessary temporary structures, signs, or other facilities at their own expense. 

During such period of suspension of work, the Contractor shall properly and continuously maintain in an 

acceptable growing condition all living material in newly established planting, seeding, and sodding 

furnished under the contract, and shall take adequate precautions to protect new tree growth and other 

important vegetative growth against injury. 

70-15 Contractor’s responsibility for utility service and facilities of others. As provided in paragraph 

70-04, Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the owner of any 

public or private utility service, FAA or NOAA, or a utility service of another government agency that may 

be authorized by the Owner to construct, reconstruct or maintain such utility services or facilities during 

the progress of the work. In addition, the Contractor shall control their operations to prevent the unscheduled 

interruption of such utility services and facilities. 

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of 

another governmental agency are known to exist within the limits of the contract work, the approximate 

locations have been indicated on the plans and/or in the contract documents.  

Utility Service or Facility Person to Contract Telephone No. 

Montara Water & Sanitary District  (605) 728-3545 

Pacific Gas and Electric  (800) 743-5000 

 

It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the 

location information relating to existing utility services, facilities, or structures that may be shown on the 

plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve the 

Contractor of the responsibility to protect such existing features from damage or unscheduled interruption 

of service. 

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the 

Owners of all utility services or other facilities of their plan of operations. Such notification shall be in 

writing addressed to “The Person to Contact” as provided in this paragraph and paragraph 70-04, 

Restoration of Surfaces Disturbed By Others. A copy of each notification shall be given to the RPR. 



  

 

 

San Carlos Airport GP-70-5 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

In addition to the general written notification provided, it shall be the responsibility of the Contractor to 

keep such individual Owners advised of changes in their plan of operations that would affect such Owners. 

Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor 

shall again notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s 

assistance is needed to locate the utility service or facility or the presence of a representative of the Owner 

is desirable to observe the work, such advice should be included in the notification. Such notification shall 

be given by the most expeditious means to reach the utility owner’s “Person to Contact” no later than two 

normal business days prior to the Contractor’s commencement of operations in such general vicinity. The 

Contractor shall furnish a written summary of the notification to the RPR. 

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the 

Contractor’s operations in the general vicinity of a utility service or facility. 

Where the outside limits of an underground utility service have been located and staked on the ground, the 

Contractor shall be required to use hand excavation methods within 3 feet (1 m) of such outside limits at 

such points as may be required to ensure protection from damage due to the Contractor’s operations. 

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or 

otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall take all 

reasonable measures to prevent further damage or interruption of service. The Contractor, in such events, 

shall cooperate with the utility service or facility owner and the RPR continuously until such damage has 

been repaired and service restored to the satisfaction of the utility or facility owner. 

The Contractor shall bear all costs of damage and restoration of service to any utility service or facility due 

to their operations whether due to negligence or accident. The Owner reserves the right to deduct such costs 

from any monies due or which may become due the Contractor, or their own surety. 

70-15.1 FAA facilities and cable runs. The Contractor is hereby advised that the construction limits of the 

project include existing facilities and buried cable runs that are owned, operated and maintained by the 

FAA. The Contractor, during the execution of the project work, shall comply with the following: 

a. The Contractor shall permit FAA maintenance personnel the right of access to the project work site 

for purposes of inspecting and maintaining all existing FAA owned facilities. 

b. The Contractor shall provide notice to the FAA Air Traffic Organization (ATO)/Technical 

Operations/System Support Center (SSC) Point-of-Contact through the airport Owner and RPR a minimum 

of seven (7) calendar days prior to commencement of construction activities in order to permit sufficient 

time to locate and mark existing buried cables and to schedule any required facility outages. 

c. If execution of the project work requires a facility outage, the Contractor shall contact the FAA Point-

of-Contact a minimum of 72 hours prior to the time of the required outage. 

d. Any damage to FAA cables, access roads, or FAA facilities during construction caused by the 

Contractor’s equipment or personnel whether by negligence or accident will require the Contractor to repair 

or replace the damaged cables, access road, or FAA facilities to FAA requirements.  The Contractor shall 

not bear the cost to repair damage to underground facilities or utilities improperly located by the FAA. 

e. If the project work requires the cutting or splicing of FAA owned cables, the FAA Point-of-Contact 

shall be contacted a minimum of 72 hours prior to the time the cable work commences. The FAA reserves 

the right to have a FAA representative on site to observe the splicing of the cables as a condition of 

acceptance. All cable splices are to be accomplished in accordance with FAA specifications and require 

approval by the FAA Point-of-Contact as a condition of acceptance by the Owner. The Contractor is hereby 
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advised that FAA restricts the location of where splices may be installed. If a cable splice is required in a 

location that is not permitted by FAA, the Contractor shall furnish and install a sufficient length of new 

cable that eliminates the need for any splice. 

70-16 Furnishing rights-of-way. The Owner will be responsible for furnishing all rights-of-way upon 

which the work is to be constructed in advance of the Contractor’s operations. 

70-17 Personal liability of public officials. In carrying out any of the contract provisions or in exercising 

any power or authority granted by this contract, there shall be no liability upon the Engineer, RPR, their 

authorized representatives, or any officials of the Owner either personally or as an official of the Owner. It 

is understood that in such matters they act solely as agents and representatives of the Owner. 

70-18 No waiver of legal rights. Upon completion of the work, the Owner will expeditiously make final 

inspection and notify the Contractor of final acceptance. Such final acceptance, however, shall not preclude 

or stop the Owner from correcting any measurement, estimate, or certificate made before or after 

completion of the work, nor shall the Owner be precluded or stopped from recovering from the Contractor 

or their surety, or both, such overpayment as may be sustained, or by failure on the part of the Contractor 

to fulfill their obligations under the contract. A waiver on the part of the Owner of any breach of any part 

of the contract shall not be held to be a waiver of any other or subsequent breach. 

The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent defects, 

fraud, or such gross mistakes as may amount to fraud, or as regards the Owner’s rights under any warranty 

or guaranty. 

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local laws and 

regulations controlling pollution of the environment. The Contractor shall take necessary precautions to 

prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other 

harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter. 

The Contractor shall perform all testing, removal of contaminated material, transportation, treatment, 

remediation, and disposal of contaminated materials which are the result of a spill or release caused by the 

Contractor, and he shall provide and properly place materials to restore the property to its original condition, 

all to the Owner’s satisfaction and at the Contractor’s expense. Refer to the subsection 70-10 titled 

PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE of this section. 

A. Air Pollution 

1. No burning of combustible waste shall be permitted. 

2. Alternatives to Burning Land Cleared Material. 

a. All spoil material from clearing and grubbing operations shall be disposed of in accordance 

with the Technical Specifications, unless otherwise directed. 

b. Wood may be salvaged for firewood or commercial use or it may be chipped and disposed of 

for use as mulch. 

c. Logs, brush, etc. may be removed to an authorized disposal area or disposed of to the general 

public without charge. 

3. Dust Control. 

a. Common construction operations which may cause excessive dust include: 

1) Quarry, drilling and rock crushing. 

2) Clearing, grubbing and stripping. 
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3) Excavation and placement of embankment. 

4) Cement and aggregate handling. 

5) Cement or lime stabilization. 

6) Blasting. 

7) Use of haul roads. 

8) Sandblasting or grinding. 

b. Other construction operations which may cause air pollution are: 

1) Volatiles escaping from asphalt and cut back materials. 

2) Use of herbicides or fertilizers. 

3) Smoke from asphalt plants or heater/planers. 

c. Control of Dust and Other Air Pollutants shall be the responsibility of the Contractor and may 

include the following control methods: 

1) Drilling apparatus equipped with water or chemical dust controlling systems. 

2) Exposing the minimum area of land. 

3) Applying temporary mulch with or without seeding. 

4) Use of water sprinkling trucks. 

5) Use of covered haul trucks. 

6) Use of stabilizing agents in solution. 

7) Use of dust palliative and penetration asphalt on temporary roads. 

8) Use of wood chips in traffic or work areas. 

9) Use of vacuum equipped sandblasting systems. 

10) Use of plastic sheet coverings. 

11) Restricting the application rate of herbicides to recommended dosage. Materials should be 

covered and protected from the elements. Application, equipment and empty containers 

shall not be rinsed and discharged to  a stream, etc. or allowed to enter the groundwater. 

12) Use dust control measures at bituminous mixing plants, and quarry operations. 

13) Delay operations until climate or wind conditions dissipate or inhibit the potential 

pollutants in a manner satisfactory to the Engineer. 

B. Water Pollution 

1. The Contractor shall use suitable precautions to minimize water pollution during the progress of 

the work. Erosion control devices or methods may consist of berms, dikes, dams, drains, sediment 

basins, fiber mats, woven plastic filter cloths, gravel, mulches, quick growing grasses, sod, 

bituminous spray or other control devices. 

2. The amount of surface area of erodible earth at any one time shall not exceed the area allowed by 

permit. 

3. Pollutants such as fuels, lubricants, bitumens, raw sewage and other harmful materials shall not be 

discharged into or near rivers, streams, and impoundments or into natural or man-made channels 
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leading thereto. Wash water or waste from concrete mixing and curing operations should not be 

allowed to enter streams, etc. 

In the event of conflict between these requirements and pollution control laws, rules or regulations or other 

Federal, State or local agencies, the more restrictive laws, rules, or regulations shall apply. 

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection, the 

Contractor is advised that the site of the work is not within any property, district, or site, and does not 

contain any building, structure, or object listed in the current National Register of Historic Places published 

by the United States Department of Interior. 

Should the Contractor encounter, during their operations, any building, part of a building, structure, or 

object that is incongruous with its surroundings, the Contractor shall immediately cease operations in that 

location and notify the RPR. The RPR will immediately investigate the Contractor’s finding and the Owner 

will direct the Contractor to either resume operations or to suspend operations as directed. 

Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological or 

historical finding, or order the Contractor to perform extra work, such shall be covered by an appropriate 

contract change order or supplemental agreement as provided in Section 40, paragraph 40-04, Extra Work, 

and Section 90, paragraph 90-05, Payment for Extra Work. If appropriate, the contract change order or 

supplemental agreement shall include an extension of contract time in accordance with Section 80, 

paragraph 80-07, Determination and Extension of Contract Time. 

70-21 Insurance Requirements.   

The Contractor, at his own expense, shall procure and maintain, until final acceptance by the Owner of the 

work covered by the Contract, comprehensive liability insurance for damages imposed by law of the kinds 

and in the amounts hereinafter provided, written by a financially solvent insurance company authorized to 

do such business and write such coverage in the place where the Project is located, covering all operations 

under the Contract, whether performed by the Contractor or by its Subcontractor(s). Before commencing 

the work, the Contractor shall furnish to the Owner three (3) certificates of insurance, in satisfactory form 

to the Owner, showing that the Contractor has complied with the requirements of this Section. The policies 

and certificates shall provide that the policies shall not be changed or canceled until thirty (30) days after 

written notice thereof has been given to each of the Additional Insureds listed below. Property damage 

insurance shall include coverage for explosion, collapse, and underground operations (X C U hazards). 

A. The kinds and amounts of insurance are as follows: 

1. General Liability insurance policies shall be Commercial General Liability Insurance 

(including premises operations, independent contractors, products/completed operations, 

explosion, collapse and underground hazard, broad form property damage, and blanket 

contractual liability coverages) and shall be written on an Occurrence basis with the following 

minimum limits: 

Each Occurrence $1,000,000 

General Aggregate $3,000,000 

As an alternative to the above limits for General Aggregate and Each Occurrence, Contractor 

may elect to provide Excess Liability Insurance. Excess Liability coverage shall likewise be 

written on an Occurrence basis. If the Contractor so elects, then the sum of the General Liability 

Each Occurrence limit and the Excess Liability Each Occurrence limit shall total at least 

$1,000,000. The sum of the General Liability General Aggregate limit and the Excess Liability 

Aggregate limit shall total at least $3,000,000. 
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2. Automobile Liability policies shall cover “All Owned”, “Scheduled”, “Hired” and “Non-

Owned” autos. The minimum Combined Single Limit shall be $1,000,000. 

As an alternative to the above limit for Automobile Liability, Contractor may elect to provide 

Excess Liability Insurance. Excess Liability coverage shall be written on an Occurrence basis. 

If the Contractor so elects, then the sum of the Combined Single Limit and the Excess Liability 

Each Occurrence limit shall total at least $1,000,000. 

3. Policy or policies covering the obligations of the Contractor in accordance with the provisions 

of any applicable Worker's Compensation or Disability Benefits Law. 

4. If applicable, the Contractor and its Subcontractor(s) engaged in work involving “hazardous 

substances,” as defined in Section 3 of PL 1993, c. 139 (C.13:1K-8), or “hazardous waste,” as 

defined in Section 1 of PL 1976, c. 99 (C.13:1E-38), shall procure and maintain pollution 

liability insurance, also known as “environmental impairment liability insurance.” 

B. Contractor’s insurance shall be primary over all other collectible insurance. 

C. Anti-subrogation applies to General Liability and to Automobile Liability insurance coverages. 

D. The Certificate Holder shall be County of San Mateo (555 County Center, 5th Floor, Redwood City, 

California 94063) and RPR, C&S Engineers, Inc. (8950 Cal Center Drive, Suite 102, Sacramento, 

California 95826). 

E. The following shall be named as Additional Insureds:  County of San Mateo; C&S Engineers, Inc.; 

the Federal Aviation Administration. 

F. The General Liability policies shall provide coverage for liability for damages imposed by law 

upon the Contractor and its Subcontractor(s) with respect to all work performed by any of them 

under the Contract. The insurance company providing General Liability insurance coverage 

acknowledges that the Contractor has agreed in this Contract to defend, hold harmless, and 

indemnify the Owner, the Engineer, the RPR, and their respective directors, officers, 

representatives and employees as set forth in this Section. 

G. The Contractor's policies shall provide coverage for contractual liability imposed by contract, 

including this Contract, and completed operations liability for damages imposed by law arising 

between the date of the certification of completion of the work and the date of the expiration of the 

Contractor’s guarantee. 

H. Contractor's policy shall provide coverage for liability arising out of the acts or omissions of its 

Subcontractors. 

I. Each Subcontractor employed on the Project site by the Contractor shall provide comprehensive 

liability insurance in accordance with the above-described requirements of the Contractor. Such 

insurance requirements shall be submitted to the Engineer as part of the Subcontractor approval 

process. 

END OF SECTION 70 
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CONSTRUCTION SAFETY AND PHASING PLAN (CSPP) 
 
 

1.0 PURPOSE. 

 

Aviation safety is the primary consideration at airports, especially during construction. The Airport Owner’s 

Construction Safety and Phasing Plan (CSPP) and the Contractor’s Safety Plan Compliance Document (SPCD) are 

the primary tools to ensure safety compliance when coordinating construction activities with airport operations. These 

documents identify all aspects of the construction project that pose a potential safety hazard to airport operations and 

outline respective mitigation procedures for each hazard. 

 

The CSPP sets forth benchmarks and requirements for the project to help ensure the highest levels of safety, security 

and efficiency at the airport at the time of construction. Requirements for this CSPP were developed from FAA 

Advisory Circular (AC) 150/5370-2 Operational Safety on Airports During Construction, latest edition. 

 

The CSPP is a standalone document, written to correspond with the safety and security requirements set forth in the 

AC, the airport safety and security requirements, and local codes and requirements. The CSPP is to be used by all 

personnel involved in the project. The CSPP covers the actions of not only the construction personnel and equipment, 

but also the action of inspection personnel and airport staff. 

 

This document has been developed in order to minimize interruptions to airport operations, reduce construction costs, 

and maximize the performance and safety of construction activity. Strict adherence to the provisions of the CSPP by 

all personnel assigned to or visiting the construction site is mandatory. 

 

The Contractor shall submit a Safety Plan Compliance Document (SPCD) to the Airport Owner describing how the 

Contractor will comply with the requirements set forth in this CSPP. The SPCD must be submitted to the Airport 

Owner prior to issuance of Notice to Proceed. 

 

In the event the Contractor’s activities are found in non-compliance with the provisions of the CSPP or the SPCD, the 

Airport Owner’s Representative will direct the Contractor, in writing, to immediately cease those operations in 

violation. In addition, a safety meeting will be conducted for the purpose of reviewing those provisions in the 

CSPP/SPCD which were violated. The Contractor will not be allowed to resume any construction operations until 

conclusion of the safety meeting and all corrective actions have been implemented. 

 

 

2.0  SCOPE OF PROJECT AND CSPP. 

 

The proposed project generally includes crack sealing and placing a surface treatment on Runway 12-30 and the 

taxiway connectors up to the edge of Taxiway K and L.  New pavement markings will then be placed on the runway 

and all taxiway connectors. Also included will be the removal and replacement of 7 feet of existing pavement along 

the outer edge of Runway 12-30 and Taxiway Connectors B, C, D and E, in the areas denoted in the plans.   
 

Safety, maintaining aircraft operations, and construction costs are all interrelated. Since safety must not be 

compromised, the Airport Owner must strike a balance between maintaining aircraft operations and construction costs. 

This balance will vary widely depending on the operational needs and resources of the airport and will require early 

coordination with airport users and the FAA. As the project design progresses, the necessary construction locations, 

activities and associated costs will be identified. As they are identified, their impact to airport operations must be 

assessed. Adjustments are made to the proposed construction activities, often by phasing the project and/or to airport 

operations in order to maintain operational safety. This planning effort will ultimately result in a project CSPP. The 

development of the CSPP takes place through the following five steps: 

 

a. Identify Affected Areas 

b. Describe Current Operations 

c. Allow for Temporary Changes to Operations 
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d. Take Required Measures to Revise Operations 

e. Manage Safety Risk 

 

 

3.0  PLAN REQUIREMENTS. 

 

3.1 COORDINATION. The following items shall be coordinated as required: 

 

a. Pre-construction Meeting.  A preconstruction meeting will be conducted to discuss operational safety, 

testing, quality control, quality acceptance, security, safety, labor requirements, environmental factors, and 

other issues.  All parties affected by the construction will be asked to attend including, but not limited to, 

the Airport Owner, tenants, contractor, subcontractors and Engineer. 

 

At the preconstruction meeting, the Contractor shall submit a plan of operation and schedule of work to 

the Engineer for approval. The Contractor’s plan of operation shall indicate, in detail, the amount of 

construction planned and the number of shifts and/or overtime operations proposed for the project. The 

schedule of work shall clearly indicate the sequence of work to be performed.  The Contractor shall 

conform, at all times, to the requirements of these provisions and with current safety practices, rules, 

regulations and security requirements of Airport Owner.  The preconstruction meeting will be held prior 

to issuance of a Notice to Proceed. 

 

b. Contractor Progress Meetings. A minimum of one progress meeting to discuss scheduling and 

coordination shall be held each week unless otherwise directed by the Airport Owner, throughout the 

duration of the Contract, between the Airport Owner, Contractor, Engineer and any other interested parties 

at a time and place to be designated by the Engineer. These meetings shall include a detailed discussion of 

construction phasing and safety with regard to the Contractor’s compliance with the requirements 

stipulated in the Contract Documents. 

 

In attendance at these meetings shall be a Contractor's representative with the authority to make decisions 

concerning the scheduling and coordination of work.  Progress meetings shall be facilitated by the 

Engineer. Operational safety shall be a standing agenda item during progress meetings throughout the 

construction project. 

 

c. Scope or Schedule Changes. Changes in the Scope of Work or Project Schedule shall be governed by 

Section 40 and Section 80 of the Contract Documents.  Any proposed change that results in a deviation 

from the established CSPP as expressed by the Contract Documents must be submitted to the FAA and 

Airport Owner for review and approval.  FAA review and approval can be expected to take sixty business 

days. 

 

d. FAA ATO Coordination. Early coordination with Federal Aviation Administration (FAA) Air Traffic 

Organization (ATO) is required to schedule airway facility shutdowns and restarts.  Relocation or 

adjustments to NAVAIDs, or changes to final grades in critical areas, may require an FAA flight inspection 

prior to restarting the facility.  Flight inspections shall be coordinated and scheduled well in advance of the 

intended facility restart.  Flight inspections shall be as required by technical specifications or special 

provisions. 

 

e. Pre-Paving Meeting.  If paving is included in this project, a pre-paving meeting will be held to discuss 

the status of preliminary submittals, the Engineer’s inspection of the plant and laboratory, test section 

requirements, paving plan requirements, and production requirements. 

 

f. Payment.  The cost of complying with the requirements of this section, including but not limited to 

scheduling;  and all security requirements shall be included under. 
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3.2 PHASING. 
 

a. Phase Elements (Work Area(s)) 
 

Work Area Descriptions:  The work of the project has been divided into two (2) phases in order to 

coordinate construction in a way that will minimize interference with Airport operations: 

 

Work Area, Phase 1: The work limits are the entire runway to beyond the holding position markings on 

the taxiway connectors.  Phase 1 includes removal and replacement of 7 feet of existing pavement along 

the outer edge of Runway 12-30 and connector taxiways B, C, D and E, in the areas denoted in the plans.  

The phase will include obliteration of a portion of the existing markings, surface preparation, crack seal, 

asphalt emulsion seal coat, and placement of interim markings on the runway and permanent markings on 

all taxiway connectors. The runway and all taxiway connectors will be closed for Phase 1 work. 

Construction of this phase shall be completed within 7 calendar days.  

 

Work Area, Phase 2:  The work limits are the entire runway.  Phase 2 includes permanent markings on the 

runway.  The runway and all taxiway connectors will be closed for Phase 2 work. Construction of this 

phase shall be completed within 2 calendar days. 

 

b. Construction Safety Requirements 

 

 The Contractor shall obtain approval from the Engineer prior to beginning any work in all areas of the 

airport.  No active runway or taxiway shall be crossed, entered, or obstructed at any time. The Contractor 

shall plan and coordinate his/her work in such a manner as to insure safety and a minimum of hindrance to 

airport operations.  All Contractor equipment and material stockpiles shall be stored at locations 

determined during construction or as shown on the Construction Safety Drawings (Appendix 1).  No 

equipment will be allowed to park within the approach area of an active runway at any time. 

 

During the work under this Contract, the Airport Owner will make such arrangements to coordinate aircraft 

movements and Airport operations as necessary to conform to the construction procedures as outlined 

below and as shown on the Contract Drawings.  The Contractor shall give adequate notice to the Engineer, 

so as to afford time to coordinate construction with the Airport Owner.  No work shall proceed in any area 

without prior approval. 

 

The Contractor shall always confine construction operations to the Contractor work area and designated 

haul routes.  Contractor personnel, equipment, stored materials, subcontractors and suppliers will not be 

allowed on any other area within the Air Operations Area and within the Airport boundaries without prior 

approval of the Airport Owner or Engineer. 

 

The Engineer will perform a visual site assessment before the Contractor occupies the Contractor work 

area.  The Contractor shall be held responsible for all repairs and cleanup costs incurred as a result of the 

Contractor’s construction operations.  Restoration shall be the complete return of all work areas to the 

original conditions. 

 

Temporary cables in grass areas shall be marked with stakes and flagging. Temporary cables in paved areas 

shall be marked with barricades. 

 

Prior to the start of construction operations, the Contractor shall perform the following: 

 

 Coordinate issuing Notices to Airmen (NOTAM) with the Airport Owner and Engineer for the 

construction activities involved at least 48 hours in advance of the work. 
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At the conclusion of construction operations, the Contractor shall perform the following: 

 

 Test and activate airfield lighting circuits. 

 Remove barricades, temporary jumpers and closed runway markings, as indicated on the 

Construction Safety Drawings. 

 Clean all paved surfaces in accordance with Item C-106, Safety, Security and Maintenance of 

Traffic. 

 Coordinate cancellation of the NOTAMs with the Airport Owner and Engineer. 

 

Work Area, Phase 1: Phase 1 shall be started first. During work in this area, Taxiway Connectors 

B/C/D/E/F/G/L and Runway 12-30 will be closed to aircraft traffic.  

 

At the start of Phase 1, the Contractor shall perform the following: 

 

 Verify with the Airport Owner that a NOTAM has been issued closing Runway 12-30. 

 Verify with the Airport Owner that a NOTAM has been issued closing Taxiway Connectors B, C, 

D, E, F, G and L. 

 Provide lighted runway closure markers over Runway 12 and 30 numerals. 

 Provide temporary barricades along the easterly edge of Taxiway K at the connector taxiways. 

 Provide temporary barricades along the westerly edge of Taxiway L at the connector taxiways. 

 

Work Area, Phase 2: Phase 1 shall be started 30 days after temporary striping has been applied. During 

work in this area, Taxiway Connectors B/C/D/E/F/G/L and Runway 12-30 will be closed to aircraft traffic.  

 

At the start of Phase 2, the Contractor shall perform the following: 

 

 Verify with the Airport Owner that a NOTAM has been issued closing Runway 12-30. 

 Verify with the Airport Owner that a NOTAM has been issued closing Taxiway Connectors B, C, 

D, E, F, G and L. 

 Provide lighted runway closure markers over Runway 12 and 30 numerals. 

 Provide temporary barricades along the easterly edge of Taxiway K at the connector taxiways. 

 Provide temporary barricades along the westerly edge of Taxiway L at the connector taxiways. 

 

3.3 AREAS AND OPERATIONS AFFECTED BY THE CONSTRUCTION ACTIVITY. 

 

Contractor, subcontractor, and supplier employees or any other unauthorized persons shall be restricted 

from entering an active airport operating area without previous permission from the Airport Owner and the 

Aircraft Control Tower. 

 

In an emergency situation, the Airport Owner or other designated airport representative may order the 

Contractor to suspend operations; move personnel, equipment, and materials to a safe location; and stand 

by until aircraft use is completed. 

 

The Contractor shall cooperate with the airport users through the Engineer, in coordination with airport 

operations, in scheduling the operations to provide adequate clearance for safe aircraft parking, fueling, 

maintenance, loading or unloading, maneuvering, taxing operations, or other aircraft operations. 
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a. Identification of Affected Areas 

 

The following is a summary of impacts to the Airport Operations Areas resulting from the proposed 

construction safety and work phasing requirements: 

 

Table 3.3A  Construction Effect on Airport Operations 

Project Runway Pavement Preservation and Rehabilitation 

Phase Work Area, Phase 1. See Section 3.2.a for description 

Operational Requirements Normal (Existing) 
Anticipated (During 

Construction) 

Scope of Work 

The proposed phase generally includes removal and replacement of 

7 feet of existing pavement along the outer edge of Runway 12-30 

and connector taxiways B, C, D and E, in the areas denoted in the 

plans.  The Phase will include obliteration of a portion of the 

existing markings, surface preparation, crack seal, asphalt emulsion 

seal coat, and placement of temporary markings on the runway and 

all taxiway connectors. 

RW 12-30 Average Aircraft 

Operations 

Carrier:  0/day CLOSED 

GA:  136/Day CLOSED 

Military:  0/Day CLOSED 

Runway 12-30 ARC B-II CLOSED 

RW 12 Approach Visibility 

Minimums 
1 Mile CLOSED 

RW 30 Approach Visibility 

Minimums 
1 Mile CLOSED 

Runway 12 Declared 

Distances 
Not Applicable CLOSED 

Runway 30 Declared 

Distances 
Not Applicable  CLOSED 

Runway 12 Approach 

Procedures 
Visual CLOSED 

Runway 30 Approach 

Procedures 
Visual CLOSED 

Runway 12 Visual NAVAIDs VASI/REIL CLOSED 

Runway 30 Visual NAVAIDs VASI/REIL CLOSED 

ATCT  YES   CLOSED 
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Table 3.3B  Construction Effect on Airport Operations 

Project Runway Pavement Preservation and Rehabilitation 

Phase Work Area, Phase 2. See Section 3.2.a for description 

Operational Requirements Normal (Existing) 
Anticipated (During 

Construction) 

Scope of Work 
The proposed phase generally includes permanent markings on the 

runway and all taxiway connectors. 

RW 12-30 Average Aircraft 

Operations 

Carrier:  0/day CLOSED 

GA:  136/Day CLOSED 

Military:  0/Day CLOSED 

Runway 12-30 ARC B-II CLOSED 

RW 12 Approach Visibility 

Minimums 
1 Mile CLOSED 

RW 30 Approach Visibility 

Minimums 
1 Mile CLOSED 

Runway 12 Declared 

Distances 
Not Applicable CLOSED 

Runway 30 Declared 

Distances 
Not Applicable  CLOSED 

Runway 12 Approach 

Procedures 
Visual CLOSED 

Runway 30 Approach 

Procedures 
Visual CLOSED 

Runway 12 Visual NAVAIDs VASI/REIL CLOSED 

Runway 30 Visual NAVAIDs VASI/REIL CLOSED 

ATCT YES CLOSED 

 

 

b. Mitigation of effects. 

 

This CSPP has established specific requirements and operational procedures necessary to maintain the safety 

and efficiency of airport operations during the construction of this project. 

 

All coordination pertaining to airport operations during construction will go through the Airport Owner’s 

Representative and the Airport Operations Manager. Any required NOTAM’s to be issued will be sent 

through the Airport Owner’s Representative and issued by Airport Operations. 

 

1. Temporary Changes to runway and/or taxiway operations:  Any affected Airport Operations Areas 

identified in the previous section for reduced access or identified as being closed entirely to aircraft 

traffic, will be barricaded by the use of low profile, lighted barricades placed as shown in the exhibits 

provided in Appendix 1. In addition, required NOTAM’s shall be issued on the various temporary 

changes to aircraft access through the affected areas. 
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2.  Detours for ARFF and other airport vehicles:  The project work site shall remain open to all ARFF 

vehicles in emergency situations. The Contractor is required to maintain access in and around the project 

work area for all ARFF vehicles. Proper routing of this traffic will be effectively communicated to all 

supervisory personnel involved in the construction project. 

 

3.  Maintenance of essential utilities:  Special attention shall be given to preventing unscheduled 

interruption of utility services and facilities. Where required due to construction purposes, the Airport 

Owner and FAA shall locate all of their underground utilities. It is the Contractor’s responsibility to have 

the locations of cabling and other underground utilities marked prior to beginning excavation. Any 

locations provided by the Airport Owner or FAA are approximate locations and the Contractor shall 

verify all locations prior to beginning excavations. When an underground cable or utility is damaged due 

to the Contractor’s negligence the Contractor shall immediately repair the affected cable or utility at 

his/her own expense. Full coordination between airport staff, field inspectors, and construction personnel 

will be exercised to ensure that all airport power and control cables are fully protected prior to any 

excavation.  

 

4. Temporary Changes to air traffic control procedures:  Changes to air traffic control procedures have 

been coordinated with airport ATO. Any additional requests for changes must be made to the Airport 

Owner, through the Engineer, in writing. These requested changes will be reviewed by the Engineer, 

Airport Owner and ATO. If these changes are acceptable to all the aforementioned parties, the Engineer 

will request a modification to the CSPP previously turned into the FAA. The Contractor shall plan on a 

minimum 90 days for this process to be completed. No deviation to the original CSPP shall be made 

without final FAA approval. 

 

 

3.4  PROTECTION OF NAVIGATIONAL AIDS (NAVAIDS). 

 

Before commencing construction activity, parking vehicles, or storing construction equipment and materials 

near a NAVAID, coordination with the appropriate FAA ATO to evaluate the effects of construction activity 

and the required distances and direction from the NAVAID is required.  

 

 

3.5  CONTRACTOR ACCESS. 

 

This section of the CSPP details the areas to which the Contractor must have access, and how Contractor personnel 

will access those project work areas. 

 

a. Location of stockpiled construction materials. 

 

The Contractor shall store material and equipment and schedule his operations for work to be done so that 

no unauthorized interference to normal Airport operations will result there from.  Construction operations 

shall not be conducted in a manner to cause interference with Airport Operations.  Stockpiled materials and 

equipment storage are not permitted within the Runway Safety Area/ Taxiway Safety Area (RSA/TSA), 

Obstacle Free Zone (OFZ) or Object Free Area (OFA) of an operational runway or taxiway. Stockpiled 

construction materials must be located inside the Contractor staging area as shown on the Construction Safety 

Drawings (Appendix 1) unless otherwise approved by the Engineer.  

 

Stockpiled material shall be constrained in a manner to prevent movement resulting from either aircraft jet 

blast or wind conditions in excess of ten miles per hour. In addition, stockpiled material shall have silt fence 

located around the material to prevent Foreign Object Debris (FOD) from moving onto the airfield pavements 

or polluting watercourses. 
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Open trenches exceeding 3 inches in depth and 5 inches in width or stockpiled material are not permitted 

within the limits of safety areas of operational runways or taxiways. Stockpiled material shall not be permitted 

within the protected areas of the runways, or allowed to penetrate into any of the protected airspace. 

 

Spoil and Disposal Areas:   The Contractor shall submit the "Spoils Deposition Release Form" for any spoils 

which are transported from the project site.  A copy of the form can be found in Appendix 4.  No direct 

payment will be made for spoiling and disposal operations.  The cost of spoiling material on site, or of 

spoiling material off-site, shall be considered incidental to this Contract and the costs shall be included in the 

various pay items involved. 

 

b. Vehicle and pedestrian operations. Vehicle and pedestrian access routes for airport construction 

projects must be controlled to prevent inadvertent or unauthorized entry of persons, vehicles, or 

animals onto the Air Operations Area (AOA).  
 

The Airport Owner will coordinate requirements for vehicle operations with the affected airport tenants. 

Specific vehicle and pedestrian requirements for this project are as follows: 

 

All construction vehicles and personnel shall be restricted to the immediate work areas specified by the 

contract for this project. These areas include the haul routes into the work area, the designated Contractor 

staging area and the apron area under construction. Use of alternate haul routes or staging areas by the 

Contractor shall not be permitted without prior notification and approval by the Airport Owner’s 

Representative. 

 

1. Construction Site Parking: 

 

The Contractor’s personal vehicle parking area shall be in the Contractor staging area, as shown on the 

Construction Safety Drawings (Appendix 1). 

 

A staging area, as indicated on the Contract Drawings, will be provided where the Contractor may set 

up a field office and store equipment and materials.  The Contractor shall make his own arrangements 

for, and bear all costs of required utilities.  The Contractor shall use and maintain the site in accordance 

with requirements of the Airport Owner.  Upon completion of work, the Contractor's staging area shall 

be removed and the area cleaned and restored to original or better condition. 

 

2. Construction Equipment Parking: 

 

The Contractor’s equipment storage area shall be in the Contractor staging area as shown on the 

Construction Safety Drawings (Appendix 1).  The Contractor’s equipment and construction vehicles 

shall be restricted to the construction site or storage areas during construction and parked in the 

equipment storage area during non-working periods.  Maximum allowable equipment height in the 

staging area shall be 25 feet.  Maximum allowable equipment height in the work areas shall be 25 feet. 

Maximum allowable equipment height at the borrow area shall be 25 feet. 

 

Contractor must service all construction vehicles within the limits of the project work area or the 

Contractor’s Staging Area. Parked construction vehicles must be outside the OFA and never in the safety 

area of an active runway or taxiway. Inactive equipment must not be parked on closed taxiways or 

runways. If it is necessary to leave specialized equipment on a closed taxiway or runway at night, the 

equipment must be well lighted. Employees shall also park construction vehicles outside the OFA when 

not in use by construction personnel (for example, overnight, on weekends, or during other periods when 

construction is not active). Parking areas must not obstruct the clear line of sight by the ATCT, as 

applicable, to any taxiways or runways under air traffic control nor obstruct any runway visual aids, 

signs, or navigation aids. 
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3. Access and Haul Roads: 

 

The Contractor shall clear, construct and maintain haul routes as required for the prosecution the work.  

The haul routes and access points shall only be in the locations approved by the Engineer and the Airport 

Owner or as shown on the Construction Safety Drawings (Appendix 1). 

 

Access or haul routes used by Contractor vehicles must be clearly marked to prevent inadvertent entry 

to areas open to airport operations. Construction traffic must remain on the designated haul routes, never 

straying from the approved paths.  Haul and access routes shall be clearly delineated with temporary 

marking and signage by the Contractor.  Signage and marking placement shall be reviewed and approved 

by the Engineer and Airport Owner prior to being put into service.  The Contractor shall fully describe 

the appropriate access routes to all his/her employees, subcontractors and material delivery personnel. 

 

The Contractor shall be responsible for maintaining existing haul routes.  At the completion of the 

project, these areas shall be returned to their original lines and grades and shall be restored to a condition 

equal to or better than original. All non-paved areas that are disturbed by Contractor’s haul roads, staging 

area, etc., located outside of the seeding limits shown on the plans shall be re-seeded and restored to 

their original or better condition by the Contractor at no additional cost to the Airport Owner. 

 

The Contractor shall coordinate haul routes, closures and schedules with other projects which may be 

underway during the same time period as this contract.   

 

The Contractor shall control and coordinate the material (supplies) that are hauled to and from work 

area.  Delivery of equipment and materials to the area of work shall be by way of the access route shown 

on the Construction Safety Drawings (Appendix 1) or designated by the Airport Owner or Engineer.   

 

The Contractor shall maintain all haul routes and work areas in a dust free condition at all times.  The 

Contractor shall control dust from the construction operations by vacuum type sweeping, watering or 

other methods as approved by the Engineer.  Contractor shall have equipment (in operating condition) 

on site, at all times, to control dust.  If the Contractor fails to comply with this requirement, construction 

will be suspended until a plan for controlling the dust is approved by the Engineer. Landside haul routes, 

boulevards and drives shall be kept clean by use of a vacuum sweeper on a daily basis as required. 

Application of water on dirt or gravel haul routes must be provided as often as necessary. Haul roads in 

any airport traffic areas must be especially monitored for dust and debris to prevent any potential Foreign 

Object Debris (FOD) situations.  

 

The existing perimeter road shall remain open and accessible for airport personnel at all times.  Special 

attention must be given to ensure that if construction traffic is to share or cross any Airport Rescue and 

Fire Fighting (ARFF) routes that ARFF right of way is not impeded at any time, and that construction 

traffic on haul roads do not interfere with NAVAIDs or approach surfaces of operational runways.  

 

Portions of the project area(s) shall be bounded by the low profile barricades identifying Contractor 

personnel and vehicle area operation limits. The locations of any barricaded project limits, haul routes, 

Contractor Staging Areas, and associated safety and security details are also provided graphically in the 

attached exhibits. 

 

4. Marking and Lighting of Vehicles: 

 

When any vehicle or piece of equipment, other than one that has prior approval from the Airport Owner, 

must operate on an airport, it shall be escorted and properly identified.   

 

The Contractor shall limit access within the airport security fence to authorized vehicles.  All authorized 

vehicles shall have a vehicle dash board placard permit issued by the Airport Owner or an identification 

sign on both sides of the vehicle containing the Contractor’s company name.  Private vehicles of the 
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Contractor’s personnel must be parked outside the airport security fence and will not be allowed within 

the airport security fence at any time. 

 

All vehicles operating on the airport and in the general vicinity of the safety area or in aircraft movement 

areas must be marked with flashing yellow/amber beacons or orange and white flags during daylight 

hours. During hours of darkness or low visibility they shall be marked with at least flashing yellow/amber 

beacons. 

 

Beacons and flags must be maintained to standards and in good working and operational condition. 

Beacons must be located on the uppermost part of the vehicle structure, visible from any direction, and 

flash 75 +/- 15 flashes per minute. Flags shall be 3’ by 3’ with alternating 1’ by 1’ international orange 

and white squares, and shall be replaced by the Contractor if they become faded, discolored, or ragged 

as determined by Airport Operations or the Airport Owner’s Representative. 

 

5. Description of Proper Vehicle Operations: 

 

The Contractor shall be required to follow guidance on the additional identification and control of 

construction equipment per the Airport’s Security Plan. No Contractor's vehicle or pedestrian crossing 

of active runways or taxiways will be allowed at any time during the work of this Contract, unless 

otherwise specified.  No deviation from the pedestrian and vehicle routes to and from the Project Areas 

will be allowed unless specific permission has been granted by the Airport Owner. 

 

The ground movement of aircraft shall have the right-of-way at all times, and the Contractor’s vehicles 

and equipment shall yield to aircraft at all times. 

 

6. Required Escorts: 

 

Anyone not in possession of a current airport badge shall be escorted by an appropriately badged person.  

At no time will vehicles or personnel enter portions of the secure AOA outside the contract area unless 

permitted and accompanied by an airport approved escort. 

 

All construction-related activity taking place within any airport defined movement area requires the 

presence of an authorized Airport escort having radio communication with the FAA control tower or 

UNICOM unless prior approval is obtained from Airport Operations. Spotters and/or flaggers having 

radio or telephone contact with the Airport may be used with the approval of the on shift Airport 

Operations Manager. 

 

At no time shall active taxiways or taxilanes be crossed by construction equipment without notification 

and proper approval/clearance from radio-trained gate guards or Airport Operations. 

 

7. Training Requirements for Vehicle Drivers: 

 

Any employees the Contractor would request to be given permission by Airport Operations to drive on 

the AOA shall complete airport badging and driver training per the Airport’s requirements. These 

employees then must have an airfield driving experience with Airport Operations and if Airport 

Operations is satisfied of the employee’s competency, that employee may be granted permission from 

Airport Operations to drive on the AOA. Passing the AOA driver training does not given the Contractor’s 

employees the ability to drive on the AOA. 

 

8.    Situational Awareness: 

 

Aircraft traffic will continue to use existing runways, aprons, and taxiways of the Airport during the time 

that work under a contract is being performed. The Contractor shall, at all times, conduct the work as to 

create no hindrance, hazard, or obstacle to aircraft using the Airport.   
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Vehicle drivers must confirm by personnel observation that no aircraft is approaching their position 

(either in the air or on the ground) when given clearance to cross a runway, taxiway, or any other area 

open to airport operations.  In addition, it is the responsibility of the escort vehicle driver to verify the 

movement/position of all escorted vehicles at any given time. 

 

9. Two-way Radio Communication Procedures: 

 

The Contractor shall comply with proper radio usage, including read back requirements and proper 

phraseology including the International Phonetic Alphabet.   

 

Even though radio communication is maintained, escort vehicle drivers must also familiarize themselves 

with ATCT light gun signals in the event of radio failure.  See the FAA safety placard “Ground Vehicle 

Guide to Airport Signs and Markings.” This safety placard may be downloaded through the Runway 

Safety Program Web site at http://www.faa.gov/airports/ runway_safety/publications/ (See “Signs & 

Markings Vehicle Dashboard Sticker”.) or obtained from the FAA Airports Regional Office. 

 

10. Maintenance of the Secured Area of the Airport. 

 

Airport Owner and contractors must also maintain a high level of security during construction when 

access points are created in the security fencing to permit construction vehicle access. Temporary gates 

shall be equipped and/or manned by construction personnel to prevent unauthorized access by vehicles, 

animals or people. Procedures conforming to Airport security protocols should be in place to ensure that 

only authorized persons and vehicles have access to the AOA and to prohibit “piggybacking” behind 

another person or vehicle. Access shall be made available at all times to all airport emergency vehicles 

traveling to operations areas within the proximity of the construction work zone. 

 

c. Security. 

 

The contractor and subcontractors will be issued an identification card by the Airport Owner to permit access 

to secured area.  Cards shall be returned at the end of the project to the airport.  In general, security in the 

construction area is the responsibility of the Contractor. 

 

The Contractor shall be responsible for maintaining security at all access gates used during the project and 

will be held liable by the Airport Owner for any breach of security.  The Contractor shall be required to post 

a guard at the gate to open and close the gate for personnel and equipment.  No gate shall be left open.  Guard 

shall be responsible for ensuring that no unauthorized persons or vehicles enter the secure area. Airport 

Owner and contractors must take care to maintain security during construction when access points are created 

in the security fencing to permit the passage of construction vehicles or personnel.  Temporary gates shall be 

equipped so they can be securely closed and locked to prevent access by animals and unauthorized people.  

Procedures should be in place to ensure that only authorized persons and vehicles have access to the AOA 

and to prohibit “piggybacking” behind another person or vehicle. 

 

The Contractor shall be required to maintain security and comply with the Airport Security Plan and the 

Transportation Security Administration Security Rules and Regulations throughout the duration of the 

project.  The Contractor and the Surety shall indemnify and save harmless the Airport Owner, Engineer and 

third party or political subdivision from any and all breaches of security and shall indemnify the Airport 

Owner for any fines, expenses and damages which it may be obliged to pay by reason of any breach of 

security resulting from the Contractor's actions at any time during the prosecution of the work.  Such breaches 

of security are subject to fines by the Transportation Security Administration of up to ten thousand dollars 

($10,000) per incident. 
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3.6 WILDLIFE MANAGEMENT. 

 

Construction contractors must carefully control and continuously remove waste or loose materials that might 

attract wildlife. Contractor personnel must be aware of and avoid construction activities that can create wildlife 

hazards on airports. 

 

a. Trash. Food scraps from construction personnel activity must be collected and disposed of at a proper 

facility. 

 

b. Standing water. Water shall not be allowed to collect and pool for more than any single 24-hour period.  

Temporary grading may be required to promote drainage during daily operations as well as between work 

phases. 

 

c. Tall grass and seeds. The use of millet seed in turfing and seeding operations shall not be permitted. 

 

d.  Poorly maintained fencing and gates. The Contractor shall maintain a constant secure perimeter to the 

airfield, including continuous security perimeter fencing and gates (if applicable). 

 

e.  Disruption of existing wildlife habitat. Not applicable to this project. 

 

Contractor shall take immediate remedial action to remove wildlife attractants should any occurrence be noted. 

Contractor shall immediately report to the Engineer and Airport Owner should any wildlife congregation be noted, 

and in particular if mammals enter the airport through the construction gate. 

 

 

3.7 FOREIGN OBJECT DEBRIS (FOD) MANAGEMENT. 

 

Special care and measures shall be taken to prevent Foreign Object Debris (FOD) damage when working in an 

airport environment.  Waste and loose materials, commonly referred to as FOD, are capable of causing damage 

to aircraft landing gears, propellers, and jet engines.  The Contractor shall be responsible for implementing an 

approved FOD Management Plan prior to the start of construction activities. The FOD Management Plan will 

have procedures for prevention, regular cleanup, and containment of construction material and debris. The 

Contractor will ensure all vehicles related to the construction project using paved surfaces in the AOA shall be 

free of any debris that could create a FOD hazard. Special attention will be given to the cleaning of cracks and 

pavement joints. All taxiways, aprons, and runways must remain clean. Waste containers with attached lids shall 

be required on construction sites. 

 

Special attention should be given to securing lightweight construction material (concrete insulating blankets, 

tarps, insulation, etc.). Specific securing procedures and/or chainlink enclosures may be required. 

 

Contractors will provide their own equipment for vehicle and equipment washing and clean up. 

 

Immediate access to a power sweeper is required when construction occurs on any pavement area inside the AOA, 

unless an appropriate alternative has been approved by the Airport Owner’s Representative and Airport 

Operations Manager. 

 

 

3.8        HAZARDOUS MATERIALS (HAZMAT) MANAGEMENT. 

Contractors operating construction vehicles and equipment on the airport must be prepared to expeditiously 

contain and clean-up spills resulting from fuel, hydraulic fluid, or other chemical fluid leaks. Transport and 

handling of other hazardous materials on an airport also requires special procedures. To that end, the Contractor 

is required to develop a spill prevention plan and response procedures for vehicle operations prior to the start of 
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construction activities. This includes maintenance of appropriate MSDS data and appropriate prevention and 

response equipment on-site. 

 

Fueling Procedures and Spill Recovery Procedures shall be in accordance with  Fire Code, latest edition, and the 

National Fire Protection Association standard procedures for spill response, latest edition. If fueling is to take 

place in the staging area, it must be away from catch basins. Contractor must have spill containment kits on site. 

 

In the event of a fuel spill or the spill of other hazardous materials, the Contractor shall immediately notify the 

Environmental Protection Agency, the Airport Owner and the Engineer. 

 

Contractor shall abide by the specific requirements contained in the Technical Specifications of this contract. 

 

3.9 NOTIFICATION OF CONSTRUCTION ACTIVITY. 

 

The following is information and procedures for immediate notification of airport users and the FAA of any 

conditions adversely affecting the operational safety of the airport. 

 

a. Maintenance of a list of Responsible Representatives/ Point of contact. A list of responsible 

representatives and points of contact shall be created by the Engineer, the Airport and the Contractor prior to 

the start of construction.  This list shall be compiled as part of the project pre-construction meeting agenda.  

Procedures will be established to contact all parties, including after regular work hours.  Updates will be 

made to the list throughout the project duration by the Engineer. Contractor points of contact shall be 

incorporated into the contractor’s SPCD. 

 

b. Notices to Airman (NOTAM). Only the Airport Owner may initiate or cancel NOTAMs on airport 

conditions, and is the only entity that can close or open a runway or taxiway. The Airport Owner must 

coordinate the issuance, maintenance, and cancellation of NOTAMs about airport conditions resulting from 

construction activities with tenants and the local air traffic facility (control tower, approach control, or air 

traffic control center), and must provide information on closed or hazardous conditions on airport movement 

areas to the FAA Flight Service Station (FSS) so it can issue a NOTAM. The Airport Owner must file and 

maintain a list of authorized representatives with the FSS. Only the FAA may issue or cancel NOTAMs on 

shutdown or irregular operation of FAA owned facilities. Any person having reason to believe that a NOTAM 

is missing, incomplete, or inaccurate must notify the Airport Owner. See Section 3.14 regarding issuing 

NOTAMs for partially closed runways versus runways with displaced thresholds. 

 

Any NOTAMs for planned airfield closures for this project must be coordinated through the airport manager 

and the airports duly appointed construction management representative. Reference Section 3.2 for planned 

closures for this project, which require issuance of a NOTAM. 

 

c. Emergency Notification Procedures. In the event of an aircraft emergency, severe weather conditions, or 

any issue as determined by the Airport that may affect aircraft operations, the Contractor’s personnel and/or 

equipment may be required to immediately vacate the area(s) affected. Points of contact for the various parties 

involved with the project shall be identified and shared at the pre-construction meeting among the various 

parties. Emergency points of contact shall be incorporated into the contractor’s SPCD. 

 

d. Accidents.  The Contractor shall provide at the site such equipment and medical facilities as are necessary 

to supply first aid service to anyone who may be injured in connection with the work.  The Contractor must 

promptly report in writing to the Engineer all accidents whatsoever arising out of, or in connection with, the 

performance for the work, whether on or adjacent to the site which caused death, personal injury or property 

damages, giving full details and statements of witnesses.  In addition, if death or serious injuries or serious 

damages are caused, the accident shall be reported immediately by telephone or messenger to both the 

Engineer and the Airport Owner. 
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If any claim is made by anyone against the Contractor or any Subcontractor on account of any accident, the 

Contractor shall promptly report the facts in writing to the Engineer giving full details of the claims. 

 

e. Coordination with ARFF Personnel. The Contractor shall coordinate, through the duly appointed airport 

representative, with ARFF personnel, mutual aid providers and other emergency services if construction 

requires the following: 

 

 The deactivation and subsequent reactivation of water lines or fire hydrants, or 

 The re-routing, blocking and restoration of emergency access routes, or 

 The use of hazardous materials on the airfield. 

 

Procedures and methods for addressing any planned or emergency response actions on the airfield concerning 

this project shall be established and implemented prior to the start of construction. 

 

f. Notification to the FAA. 

 

1. Part 77. Any person proposing construction or alteration of objects that affect navigable airspace, as 

defined in Part 77, must notify the FAA. This includes construction equipment and proposed parking 

areas for this equipment (i.e. cranes, graders, other equipment) on airports. FAA Form 7460-1, Notice 

of Proposed Construction or Alteration, is used for this purpose and submitted to the appropriated FAA 

Airports Regional or District Office.  A 7460-1 form for this project has been completed and submitted 

by the Airport Owner [Engineer] for using equipment with a maximum height of x feet. A new 7460-1 

form must be submitted to the FAA for review and comment for any equipment which the Contractor 

will use which is taller than the equipment used in the above 7460-1 submission. The Engineer will be 

responsible for submitting the new 7460-1 form to the FAA. To that end, the Contractor shall identify 

the equipment in his SPCD ,including the maximum height it will extended to during construction, the 

area(s) in which the equipment will be used, and the duration the equipment will be used  

 

2. Part 157.  
 

3. NAVAIDS. For emergency (short-notice) notification about impacts to both airport owned and FAA 

owned NAVAIDs, contact: 866-432-2622. 

 

i. Airport owned/FAA maintained. If construction operations require a shutdown of more than 24 

hours, or more than 4 hours daily on consecutive days, of a NAVAID owned by the airport but 

maintained by the FAA, provide a 45-day minimum notice to FAA ATO/Technical Operations prior 

to facility shutdown. 

 

ii. FAA owned. The Airport Owner must notify the appropriate FAA ATO Service Area Planning and 

Requirements (P&R) Group a minimum of 45 days prior to implementing an event that causes 

impacts to NAVAIDs. (Impacts to FAA equipment covered by a Reimbursable Agreement (RA) do 

not have to be reported by the Airport Owner). Coordinate work for an FAA owned NAVAID 

shutdown with the local FAA ATO/Technical Operations office, through the Engineer, including 

any necessary reimbursable agreements and flight checks. Detail procedures that address 

unanticipated utility outages and cable cuts that could impact FAA NAVAIDs. In addition, provide 

seven days’ notice to schedule the actual shutdown. 

 

 

3.10 INSPECTION REQUIREMENTS. 

a. Daily (or more frequent) inspections. Inspections shall be conducted by the Contractor at least daily, but 

more frequently if necessary, to ensure conformance with the CSPP. A sample checklist is provided in 

Appendix 2 of this document. In addition to Contractor’s required inspections, airport operations will inspect 

the construction site three (3) times a day to ensure compliance with the CSPP and the SPCD. The Airport 
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Owner’s Representative will have full-time inspectors monitoring activity throughout construction.  Promptly 

take all actions necessary to prevent or remedy any unsafe or potentially unsafe conditions as soon as they 

are discovered. 

 

b. Final inspections. A final inspection with the Airport Owner’s Representative, Airport and Contractor will 

take place prior to allowing airport operations. 

 

 

3.11 UNDERGROUND UTILITIES. 

 

Special attention shall be given to preventing unscheduled interruption of utility services and facilities. Where 

required due to construction purposes, the FAA shall locate all of their underground cables. The Contractor 

shall locate and/or arrange for the location of all the underground cables. When an underground cable is 

damaged due to the Contractor’s negligence the Contractor shall immediately repair the cable affected at 

his/her own expense. Full coordination between airport staff, field inspectors, and construction personnel will 

be exercised to ensure that all airport power and control cables are fully protected prior to any excavation. 

Locations of cabling will be marked prior to beginning excavation. 

 

Prior to opening an excavation, effort shall be made to determine whether underground installation: i.e., 

sewer, water, fuel, electric lines, etc., will be encountered, and if so, where such underground installations 

are located.  When the excavation approaches the approximate locations of such an installation, the exact 

locations shall be determined by careful hand probing or hand digging, and/or use of a vacuum truck, and 

when it is uncovered, adequate protection shall be provided for the existing installation.  All known owners 

of underground facilities in the area concerned shall be advised of proposed work at least 48 hours prior to 

the start of actual excavation. 

 

The information concerning underground utilities was compiled from information and sketches furnished by 

or obtained from utility companies and the Airport.  The Airport Owner and the Engineer do not guarantee 

their accuracy.  The Contractor is advised to determine the exact locations from the available sources of 

information or provide his own means of detection.  The only case in which the Engineer will consider 

redesign or relocation of a proposed facility in the project is when an existing utility is located within the 

construction limits.  In this case, the Engineer will work with the Airport Owner to determine the appropriate 

action to resolve the conflict.  If such relocation is impossible, the Engineer will consider re-design or 

relocation of the proposed facilities.  In both cases, Contractor shall be responsible for all underground 

utilities and shall not be separately compensated for delays or extra cost. 

 

Note that  services do not include locating FAA and Airport Owner facilities. 

 

 

3.12 PENALTIES. 

 

Failure on the part of the Contractor to adhere to prescribed requirements may have consequences that 

jeopardize the health, safety or lives of customers and employees at the airport. The Airport may issue 

warnings on the first offense based upon the circumstances of the incident. Individuals involved in non-

compliance violations may be prohibited from working at the airport, pending an investigation of the matter. 

 

Penalties for violations related to airport safety and security procedures will be established by the Airport. 

 

Note: project shutdown or misdemeanor citations may be issued on a first offense. When construction 

operations are suspended, activity shall not resume until all deficiencies are rectified. 
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3.13 SPECIAL CONDITIONS. 

 

In the event of an aircraft emergency, the Contractor’s personnel and/or equipment may be required to 

immediately vacate the area. The Contractor will receive notification from airport operations when special 

conditions require the construction site to be vacated. In any event, extreme care should be exercised should 

construction personnel identify any ARFF (Airport Rescue and Fire-Fighting) or other emergency or rescue 

vehicle moving toward the Runway with emergency lights displayed. This will generally mean that an 

emergency situation is imminent. 

 

Special conditions that could require suspension of the construction work include the following:  aircraft in 

distress, aircraft accident, security breach, VIP operation, vehicle/pedestrian deviation, severe weather, or 

failing to abide by this Construction Safety and Phasing Plan and/or the Safety Plan Compliance Document. 

 

 

3.14 RUNWAY AND TAXIWAY VISUAL AIDS. 

 

This topic includes marking, lighting, signs, and visual NAVAIDs. Those areas where aircraft will be 

operating shall be clearly and visibly separated from construction areas, including closed runways. 

Throughout the duration of the construction project, the Contractor shall inspect and verify that these areas 

remain clearly marked and visible at all times and that marking, lighting, signs and visual NAVAIDs remain 

in place and operational. 

 

a. General. Airport markings, lighting, signs, and visual NAVAIDs must be clearly visible to pilots, not 

misleading, confusing, or deceptive. All must be secured in place to prevent movement by prop wash, 

jet blast, wing vortices, or other wind currents and constructed of materials that would minimize damage 

to an aircraft in the event of inadvertent contact. 

 

Closed runway markings are required.  Closed runway markings shall be as shown on the Plans. 

Barricades, flagging, and flashers are required at the locations and times described in the subsection 

titled WORK AREA, STORAGE AREA AND SEQUENCE OF OPERATIONS of this Section and 

shall be supplied by the Contractor.  Lighted Closed Runway Markers shall be provided by the 

Contractor. 

 

b. Markings. Markings must be in compliance with the standards of AC 150/5340-1, Standards for Airport 

Markings, current edition, and the drawings and technical specifications of this project. 

 

c. Lighting and visual NAVAIDs. All taxiway edge lights in those sections of taxiways closed to aircraft 

traffic will be either de-energized or blacked out by use of an appropriately cut length of PVC pipe.  

 

d. Signs. Signs must be in conformance with AC 150/5345-44, Specification for Runway and Taxiway 

Signs and AC 150/5340-18, Standard for Airport Sign Systems, current edition. Airfield signage will be 

installed and/or replaced along impacted taxiways and taxilanes. 

 

e. Maintenance of Airport Lighting.  The Contractor shall furnish all necessary equipment and 

appliances for testing the airport electrical systems and underground cable circuits before and 

after installation. The Contractor shall perform all tests in the presence of the RPR. The 

Contractor shall demonstrate the electrical characteristics to the satisfaction of the RPR. All 

costs for testing are incidental to the respective item being tested. For phased projects, the tests 

must be completed by phase. The Contractor must maintain the test results throughout the entire 

project as well as during the warranty period that meet the following: 
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a. Earth resistance testing methods shall be submitted to the RPR for approval. Earth resistance 

testing results shall be recorded on an approved form and testing shall be performed in the 

presence of the RPR. All such testing shall be at the sole expense of the Contractor. 

b. Should the counterpoise or ground grid conductors be damaged or suspected of being 

damaged by construction activities the Contractor shall test the conductors for continuity with 

a low resistance ohmmeter. The conductors shall be isolated such that no parallel path exists 

and tested for continuity. The RPR shall approve of the test method selected. All such testing 

shall be at the sole expense of the Contractor. 

After installation, the Contractor shall test and demonstrate to the satisfaction of the RPR the 

following: 

c. That all affected lighting power and control circuits (existing and new) are continuous and 

free from short circuits. 

d. That all affected circuits (existing and new) are free from unspecified grounds. 

e. That the insulation resistance to ground of all new non-grounded high voltage series circuits 

or cable segments is not less than 50 megohms. Verify continuity of all series airfield lighting 

circuits prior to energization. 

f. That the insulation resistance to ground of all new non-grounded conductors of new multiple 

circuits or circuit segments is not less than 100 megohms. 

g. That all affected circuits (existing and new) are properly connected per applicable wiring 

diagrams. 

h. That all affected circuits (existing and new) are operable. Tests shall be conducted that 

include operating each control not less than 10 times and the continuous operation of each 

lighting and power circuit for not less than 1/2 hour. 

i. That the impedance to ground of each ground rod does not exceed 25 ohms prior to 

establishing connections to other ground electrodes. The fall-of-potential ground impedance 

test shall be used, as described by American National Standards Institute/Institute of Electrical 

and Electronic Engineers (ANSI/IEEE) Standard 81, to verify this requirement. As an alternate, 

clamp-on style ground impedance test meters may be used to satisfy the impedance testing 

requirement.  Test equipment and its calibration sheets shall be submitted for review and 

approval by the RPR prior to performing the testing. 

Two copies of tabulated results of all cable tests performed shall be supplied by the Contractor 

to the RPR. Where connecting new cable to existing cable, insulation resistance tests shall be 

performed on the new cable prior to connection to the existing circuit. 

 

There are no approved “repair” procedures for items that have failed testing other than complete 

replacement. 

 
All existing airfield lighting circuits shall be maintained in full operation throughout the period of this 

Contract.  Where disconnections are required, such work shall be scheduled at such times and in such a 

manner as approved by the Airport Owner.  The Contractor is required to allow the full use of airfield 

lighting circuits in open movement areas during night operations and during periods of low visibility.  

The Contractor shall provide such temporary lights and cables as required to maintain full use of existing 

airfield lighting circuits.  Temporary above ground lighting cables, if approved, shall be delineated with 

stakes and flagging at the direction of the Engineer. 
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All circuits in the vicinity of the work area shall be tested prior to, during and after construction.  The 

Contractor shall furnish all necessary equipment and appliances for testing the airport electrical systems 

and underground cable circuits as specified below.  The Contractor shall perform all tests in the presence 

of the Engineer.  The Contractor shall demonstrate the electrical characteristics to the satisfaction of the 

Engineer.  All costs for testing are incidental and shall be at the sole expense of the Contractor.  For 

phased projects, the tests must be completed by phase and results meeting the specifications below must 

be maintained by the Contractor throughout the entire project as well as during the ensuing warranty 

period. 

 

Earth resistance testing methods shall be submitted to the Engineer for approval.  Earth resistance testing 

results shall be recorded on an approved form and testing shall be performed in the presence of the 

Engineer.  All such testing shall be at the sole expense of the Contractor. 

 

Should the counterpoise or ground grid conductors be damaged or suspected of being damaged by 

construction activities the Contractor shall test the conductors for continuity with a low resistance 

ohmmeter.  The conductors shall be isolated such that no parallel path exists and tested for continuity.  

The Engineer shall approve of the test method selected.  All such testing shall be at the sole expense of 

the Contractor. 

 

The test equipment for insulation resistance shall be an insulation resistance tester (1,000V megger) with 

a digital readout.  The instrument shall provide a 500 volt test for insulation resistance with a meter range 

of 0 to 500 megohms.  The Contractor shall test, demonstrate and record to the satisfaction of the 

Engineer the following: 

 

1. Test Requirements Prior to Construction. 

 

i. Test all circuits within the work area for continuity and insulation resistance to ground, at the 

electrical building, in the presence of the Engineer and the Airport Owner. 

 

ii. Provide a copy of the test results to the Engineer and the Airport Owner. 

 

iii. Check that all circuits are properly connected in accordance with applicable wiring diagrams. 

 

2. Test Requirements During Construction.  Circuit testing during construction shall be as directed and 

witnessed by the Engineer when the Contractor is working on existing circuitry or excavating 

adjacent to or near existing circuitry.  Circuit testing during construction will not be required during 

the times when the Contractor's operations do not effect existing airfield lighting circuitry.  It is the 

intent of this section to ensure that airfield lighting circuitry remains operational throughout the 

duration of the Contract. 

 

i. Test all circuits within the work area for continuity and insulation resistance to ground at the 

electrical building, prior to energizing any circuit. 

 

ii. Insure that all circuits within the work area are operational, prior to the Contractor leaving the 

project at the end of the work day.  Specific times for circuit checks will be determined by the 

Engineer relative to the Contractor's work hours each day. 

 

iii. Segment test new non-grounded series circuits during installation.  Length of cable segment 

tested shall not have more than five (5) splices, light units and/or electrical equipment between 

the ends being tested.  Insulation resistance to ground shall be not less than 500 megohms. 

 

iv. Insure that the insulation resistance to ground of each segment of new non-grounded conductors 

of multiple conductor circuits is not less than 500 megohms. 
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v. That the impedance to ground of each ground rod does not exceed 25 ohms prior to establishing 

connections to other ground electrodes or equipment.  The fall-of-potential ground impedance 

test shall be utilized, as described by ANSI/IEEE Standard 81, to verify this requirement.  

Ground rods testing higher than 25 ohms shall have a minimum extension of two feet of ground 

rod added, driven to the proper elevation and re-tested.  Extensions shall be attached by 

exothermic methods and re-testing performed until the tests show 25 ohms resistance or less.  

Tests shall not be performed within 72 hours after a rain storm has ended or when standing 

water is present around the ground rod. 

 

vi. Insure that all circuits are properly connected in accordance with applicable wiring diagrams. 

 

vii. The Contractor shall test all circuits within the work area for continuity after backfilling cable 

trenches.  The reading shall be logged and provided to the Engineer prior to payment of cable 

items. 

 

viii. Provide a copy of all test results to Engineer and Airport Owner on a daily basis. 

 

3. Test Requirements at the Completion of the Project.  The Contractor shall test and demonstrate to 

the satisfaction of the Engineer the following: 

 

i. Test all circuits within the work area for continuity and insulation resistance to ground, at the 

electrical building, in the presence of the Engineer and the Airport Owner. 

 

ii. That all original lighting power and control circuits are continuous and insulation resistance to 

ground is not lower than before construction. 

 

iii. That all affected lighting power and control circuits (existing and new) are continuous and free 

from short circuits. 

 

iv. That all affected circuits (existing and new) are free from unspecified grounds. 

 

v. That the insulation resistance to ground of all new non-grounded series circuits or cable 

segments is not less than 50 megohms. 

 

vi. That the insulation resistance to ground of all non-grounded conductors of new multiple circuits 

or circuit segments is not less than 50 megohms. 

 

vii. That all affected circuits (existing and new) are properly connected in accordance with 

applicable wiring diagrams. 

 

viii. That all affected circuits (existing and new) are operable.  Tests shall be conducted that include 

operating each control not less than 10 times and the continuous operation of each lighting and 

power circuit for not less than 1/2 hour. 

 

The Contractor shall be responsible for maintaining an insulation resistance of 50 megohms minimum, 

with isolation transformers connected, in new circuits and new segments of existing circuits through the 

end of the contract warranty period. 

 

Two copies of tabulated results of all cable tests performed shall be supplied by the Contractor to the 

Engineer.  Where connecting new cable to existing cable, ground resistance tests shall be performed on 

the new cable prior to connection to the existing circuit. 
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3.15 MARKING AND SIGNS FOR ACCESS ROUTES. 

 

Location of haul routes on the airport site shall be as specified in the project drawing set and as provided 

graphically in the attached exhibits, reference Appendix 1. It shall be the Contractor’s responsibility to coordinate 

off-site haul routes with the appropriate owner who has jurisdiction over the affected route. The haul routes, to 

the extent possible, shall be marked and signed in accordance with FAA airfield signage requirements, the Federal 

Highway Administration Manual on Uniform Traffic Control Devices (MUTCD) and/or state highway 

specifications, as applicable. 

 

 

3.16 HAZARD MARKING AND LIGHTING. 

 

a. Purpose. Hazard marking and lighting prevents pilots from entering areas closed to aircraft, and prevents 

construction personnel from entering areas open to aircraft. To that end, comprehensible warning indicators 

for any area affected by construction that is normally accessible to aircraft, personnel, or vehicles shall be 

installed and maintained by the Contractor for the duration of construction operations. 

 

b. Equipment. Low Profile Barricades of the type detailed in the project drawings with red omnidirectional 

flashing lights shall be placed outside the safety area of intersecting taxiways at the edge of the closed airfield 

surfaces and the project work limits. Layout locations for this equipment are as shown on the Construction 

Safety Drawings and attached exhibits, reference Appendix 1.  

 

Plastic Drum Type Barricades of the type detailed in the project drawings with omnidirectional flashing lights 

shall be placed. Layout locations for this equipment are as shown on the Construction Safety Drawings and 

attached exhibits, reference Appendix 1. 

 

The Contractor shall have a person on call 24 hours a day for emergency maintenance of airport hazard 

lighting and barricades. The Contractor must file the contact person’s information with the Airport Owner. 

Lighting should be checked for proper operation at least once per day, preferably at dusk. 

 

 

3.17 PROTECTION OF AIRFIELD AREAS. 

 

Safety area encroachments, improper ground vehicle operations and unmarked or uncovered holes and trenches 

in the vicinity of aircraft operation surfaces and construction areas are the three most recurring threats to safety 

during construction. Protection of runway and taxiway safety areas, object free areas, obstacle free zones, and 

approach/departure surfaces shall be a standing requirement for the duration of construction operations.  

 

a. Runway Safety Area (RSA). A runway safety area is the defined surface surrounding the runway prepared 

or suitable for reducing the risk of damage to airplanes in the event of an undershoot, overshoot, or excursion 

from the runway by aircraft. 

 

Runway 
Aircraft 

Design Group 

RSA Distance from 

Centerline 

 RSA  Holdline 

RSA Width 
RSA Length from 

End of Runway 

12-30 B-II 75 ft. 125 ft. 150 ft. 300 ft. 

 

No construction may occur within the existing RSA while the runway is open. Any construction between 

RSA and Holdline must be approved with Airport Operations prior to starting work. 

 

The Airport Owner must coordinate any adjustment of RSA dimensions, to meet the above requirement, with 

the appropriate FAA Airports Regional or District Office and the local FAA air traffic manager and issue a 

NOTAM. 
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Open trenches or excavations are not permitted within the RSA while the runway is open. The Contractor 

must backfill trenches before the runway is opened. Coverings are not allowed in runway safety areas.  There 

shall be no stockpiled materials or equipment stored within the limits of the RSA. 

 

After the Runway has been closed, Contractors must prominently mark open trenches and excavations at the 

construction site with red or orange flags, as approved by the Airport Owner, and light them with red lights 

during hours of restricted visibility or darkness. 

 

Soil erosion must be controlled to maintain RSA standards, that is, the RSA must be cleared and graded and 

have no potentially hazardous ruts, humps, depressions, or other surface variations, and capable, under dry 

conditions, of supporting snow removal equipment, aircraft rescue and firefighting equipment, and the 

occasional passage of aircraft without causing structural damage to the aircraft. 

 

b. Runway Object Free Area (ROFA). Construction, including excavations, may be permitted in the ROFA. 

However, equipment must be removed from the ROFA when not in use, and material should not be stockpiled 

in the ROFA if not necessary. Stockpiling material in the OFA requires submittal of a 7460-1 form and 

justification provided to the appropriate FAA Airports Regional or District Office for approval. 

 

Runway 
Aircraft 

Design Group 

ROFA Distance from 

Centerline 
ROFA Width 

ROFA Length from End of 

Runway 

12-30 B-II 250 ft.  500 ft. 300 ft. 

 

c. Taxiway Safety Area (TSA). The taxiway safety area is a defined surface alongside the taxiway prepared 

or suitable for reducing the risk of damage to an airplane unintentionally departing the taxiway. No 

construction may occur within the TSA while the taxiway is open for aircraft operations. 

 

Taxiway 
Aircraft 

Design Group 

TSA Distance from 

Centerline 
TSA Width 

All B-II 39.5 ft. 79 ft. 

    

 

Open trenches or excavations are not permitted within the TSA while the taxiway is open. The Contractor 

must backfill trenches before the taxiway is opened. Coverings are not allowed in taxiway safety areas. 

 

The Airport Owner must coordinate any adjustment of TSA dimensions, to meet the above requirement, with 

the appropriate FAA Airports Regional or District Office and the local FAA air traffic manager and issue a 

NOTAM. 

 

After the Taxiway has been closed, Contractors must prominently mark open trenches and excavations at the 

construction site with red or orange flags, as approved by the Airport Owner, and light them with red lights 

during hours of restricted visibility or darkness. 

 

Soil erosion must be controlled to maintain TSA standards, that is, the TSA must be cleared and graded and 

have no potentially hazardous ruts, humps, depressions, or other surface variations, and capable, under dry 

conditions, of supporting snow removal equipment, aircraft rescue and firefighting equipment, and the 

occasional passage of aircraft without causing structural damage to the aircraft. 

 

d. Taxiway Object Free Area (TOFA). Unlike the Runway Object Free Area, aircraft wings regularly 

penetrate the taxiway/taxilane object free area during normal operations. Thus the restrictions are more 

stringent. No construction equipment may be parked within the TOFA while the taxiway/taxilane is open for 

aircraft operations.  

 

Construction activity may be accomplished without adjusting the width of the taxiway object free area, 

subject to the following restrictions: 
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1. Appropriate NOTAMs are issued. 

 

2. Marking and lighting meeting the provisions above are implemented. 

 

3. Five-foot clearance is maintained between equipment and materials and any part of an aircraft 

(includes wingtip overhang).  In these situations, flaggers must be used to direct construction 

equipment, and wing walkers will be necessary to guide aircraft.  Wing walkers should be 

airline/aviation personnel rather than construction workers.  If such clearance can only be 

maintained if an aircraft does not have full use of the entire taxiway width (with its main landing 

gear at the edge of the pavement), then it will be necessary to move personnel and equipment 

for the passage of that aircraft. 

 

Taxiway 
Aircraft 

Design Group 

TOFA Distance from 

Centerline 
TOFA Width 

All B-II 44.5 ft. 89 ft. 

    

 

e. Obstacle Free Zone (OFZ). Construction personnel, material, and/or equipment may not penetrate the OFZ 

while the runway is open for aircraft operations. The OFZ is a defined volume of airspace centered about and 

above the runway centerline. 

 

f. Runway approach/departure surfaces. All personnel, materials, and/or equipment must remain clear of 

the applicable threshold siting surfaces. Objects that do not penetrate these surfaces may still be obstructions 

to air navigation and may affect standard instrument approach procedures. Coordinate with the FAA through 

the appropriate FAA Airports Regional or District Office. 

 

Construction activity in a runway approach/departure area may result in the need to partially close a runway 

or displace the existing runway threshold. Partial runway closure, displacement of the runway threshold, as 

well as closure of the complete runway and other portions of the movement area also require coordination 

through the Airport Owner with the appropriate FAA air traffic manager (FSS if non-towered) and 

ATO/Technical Operations (for affected NAVAIDS) and airport users. 

 

 

Runway 

End 

Aircraft 

Approach 

Category 

Airplane 

Design 

Group 

Minimum Safety 

Area Behind 

Threshold 

Minimum Unobstructed 

Approach Slope 

12 B-II VIS/ 

NONPREC 

B-II 300 ft. 20:1 to 200 feet behind threshold 

 

30 B-II VIS/ 

NONPREC 

B-II 300 ft. 20:1 to 200 feet behind threshold 

 

 

3.18 OTHER LIMITATIONS ON CONSTRUCTION. 

 

a. Prohibitions. The following prohibitions are in effect for the duration of this project: 

 

1. No use of tall equipment (cranes, concrete pumps, and so on) unless a 7460-1 determination letter is 

issued for such equipment. 

2. No use of open flame welding or torches unless fire safety precautions are provided and the Airport 

Owner has approved their use. 

3. No use of electrical blasting caps or explosives of any kind on or within 1,000 ft (300 m) of the airport 

property. 

4. No use of flare pots within the AOA. 
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b.  Restrictions. 

 

1.  Construction suspension required during specific airport operations – Not Applicable 

2.  Areas that cannot be worked on simultaneously – Not Applicable 

3. Day or night construction restrictions – Equipment for nighttime lighting of construction areas shall be 

sufficient to adequately illuminate the work area in order to ensure quality construction.  The lights shall 

be positioned to provide the most natural color illumination and contrast with a minimum of shadows.  

Lighting pavements from both sides is considered preferable as lighting from only one side can result in 

objectionable shadows.  Light towers shall be positioned and adjusted to aim away from ATCT cabs, 

active runways, and active taxiways to prevent blinding effects.  The Contractor shall prepare a plan 

showing the locations, heights and aiming points of light towers for review by the Airport Owner, 

Engineer and ATCT personnel.  The final location and aiming of light towers shall be determined by 

trial, therefore, the Contractor must be aware that several attempts at locations and aiming angles may 

be necessary before the light towers can be operational.  Light towers shall be removed from the 

construction site prior to opening the pavement to aircraft operations. 

 

It is recommended that all equipment, except haul trucks, be equipped with artificial illumination to 

safely illuminate the area immediately surrounding their location. 

 

Unless provided for elsewhere, the cost of nighttime lighting of construction areas shall be considered a 

subsidiary and incidental part of construction and as such, the Contractor shall include all costs 

associated with nighttime lighting of construction areas in the various pay items of work involved. 

 

Where work on this Contract is not scheduled for night work and the Contractor requests and receives 

permission to work at night, there will be no additional compensation allowed for the extra costs associated 

with night work. 

 

4. Seasonal Construction Restrictions – Not Applicable 
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LOCATION MAP 

(Sheet G-001 of the Contract Drawings) 

 

GENERAL PLAN AND SURVEY CONTROL 

(Sheet G-100 of the Contract Drawings) 

 

CONSTRUCTION SAFETY PHASING PLAN AND DETAILS 

(Sheets GC-101 & GC-102 of the Contract Drawings) 

 





Copyright ©

G-001

CONTRACT DRAWINGS
FOR THE CONSTRUCTION OF

RUNWAY PAVEMENT PRESERVATION
AND REHABILITATION

SAN CARLOS AIRPORT

LOCATION MAP

NO ALTERATION PERMITTED HEREON EXCEPT AS PROVIDED
UNDER THE APPROVED REVISION PROCESS

TO THE BEST OF OUR KNOWLEDGE, INFORMATION AND BELIEF THE
PLANS AND SPECIFICATIONS FOR THIS PROJECT ARE IN

COMPLIANCE WITH THE BUILDING CODE OF THE STATE OF CALIFORNIA

NOT TO SCALE

C&S PROJECT # I16.002.011

FAA AIP PROJECT # 3-06-0210-019-2017 (D)

SAN MATEO COUNTY
STATE OF CALIFORNIA

MAY 2020

PROJECT
LOCATION

T

E

D

D

Y

  
 
D

.
  
 
R

A

M

I

L

C

I
V

I
L

S

T

A

T

E

 
 

O

F

 
 CA

L

I

F

O

R

N

I

A

No.  C 063590

Exp. 09/30/2020

R
E

G

I

S

T

E

R

E

D

 
 
P

R

O

F
ES

S

I
O

N

A

L

 
 

E

N

G

I

N

E

E

R



S

E

G

M

E

N

T

E

D

 

C

I

R

C

L

E

V

A

S

I

V

A

S

I

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

C

A

N

O

P

Y

P

E

R

G

O

L

A

V

A

S

I

V

A

S

I

3

6

.

1

6

0

.

0

5

9

.

8

3

5

.

8

1

6

.

9

1

9

.

5

6

2

.

7

1

9

.

5

1

4

.

4

2

6

.

5

3

2

.

6

2

6

.

4

2

1

.

8

2

3

.

6

2

5

.

8

2

6

.

3

2

5

.

9

3

2

.

2

2

9

.

3

2

5

.

5

2

5

.

6

3

2

.

7

3

9

.

3

2

4

.

9

2

3

.

3

2

3

.

0

2

4

.

7

2

1

.

3

5

7

.

1

3

2

.

3

3

5

.

2

2

4

.

7

3

4

.

5

2

9

.

8

2

3

.

0

1

3

.

3

1

5

.

5

1

3

.

8

1

6

.

2

9

.

8

3

5

.

5

2

3

.

8

3

0

.

2

2

1

.

3

1

8

.

6

2

7

.

5

2

6

.

6

2

7

.

0

2

5

.

9

2

1

.

3

1

3

.

2

2

7

.

6

1

3

.

7

1

8

.

7

2

8

.

5

2

8

.

1

2

4

.

3

3

3

.

2

3

0

.

2

2

9

.

7

2

1

.

0

1

7

.

4

1

4

.

6

1

2

 

R

E

I

L

1

2

 

R

E

I

L

1

2

 

V

A

S

I

 

1

1

2

 

V

A

S

I

 

2

B

E

A

C

O

N

3

0

 

V

A

S

I

 

2

3

0

 

V

A

S

I

 

1

3

0

 

R

E

I

L

3

0

 

R

E

I

L

?

?

?

?

????

?
?

?
?

?
?

? ?

?

?

?

?

?

?

?

?

?

?
?

?

10

5

5

5

5

10

5

5

5

5

5

5

10

5

10

5

5

5

10

10

5

5

10

10

10

5

5

1

0

1

0

1

0

1

0

1

0

1

0

25

20

15

2

0

2

5

1

5

1
5

1

0

1

0

5

0

5

0

0

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

5

1

0

1

0

5

1
0

1

0

5

5

5

5

5

5

5

1

0

1

0

5

5

1

0

1
0

5

5

1

0

1

0

5

RUNWAY 12-30

RUNWAY 12-30

TAXIWAY L

TAXIWAY M TAXIWAY M

T

W

Y

 

 

L

TAXIWAY L

EXISTING HANGERS

AND TAXILANES

TAXIWAY J

TAXIWAY K

TAXIWAY J

TAXIWAY K

T
W

Y
 
 
B

T
W

Y
 
 
B

T
W

Y
 
 
C

T
W

Y
 
C

T
W

Y
 
 
D

T
W

Y
 
 
D

T

W

Y

 

 

E

T

W

Y

 

 

E

T
W

Y
 
 
F

T
W

Y
 
 
G

TERMINAL BLDG.

TRANSIENT

PARKING APRON

AIRPORT WAY

S
K

Y
W

A
Y

 
R

O
A

D

H

O

L

L

Y

 

S

T

R

E

E

T

SKYWAY ROAD

CP #13

CP #1

CP #2

CP #11

CP #8

CP #7

CP #6

CP #5

CP #3

CP #4

CP #10

CP #9

CP #12

B

A

1 2 3

C

1 2 3

B

Copyright

A

4

C

4

8950 Cal Center Drive, Suite 102

Sacramento, California 95826

Phone: 916-364-1470

www.cscos.com

C&S Engineers, Inc.

C
O

U
N

TY
 O

F 
SA

N
 M

A
TE

O

SA
N

 C
A

R
LO

S 
A

IR
PO

R
T

R
U

N
W

A
Y 

PA
VE

M
EN

T 
PR

ES
ER

VA
TI

O
N

A
N

D
 R

EH
A

B
IL

IT
A

TI
O

N

I16.002.011
MAY 2020

T

E

D

D

Y

 
  
D.

 
 
 R

A

M

I

L

C

I
V I

L

S

T

A

T

E

 
 

O

F

  CA

L

I

F

O

R

N

I

A

No.  C 063590

Exp. 09/30/2020

R
E

G

I
S

T

E

R

E

D

 
 
P

R

O

F
ES

S

I
O

N

A

L

 
 

E

N

G

I

N

E

E

R

05-15-2020

G-100

SURVEY CONTROL
AND

GENERAL PLAN

TDR
DM
DM

B1 SCALE: 1" = 150'
GENERAL PLAN 300FT.1500150

150'

A1 CONTROL POINTS/SITE BENCHMARKS TABLE
SCALE: NOT TO SCALE

CONTROL POINTS / SITE BENCHMARKS

CP #1

POINT NO. NORTHING EASTING ELEVATION DESCRIPTION

2014911.95 6053319.25 106.45' REY 201 MAG

CP #2 2014374.63 6053898.47 103.64' REY 202 MAG

CP #3 2013815.33 6054377.89 103.25' REY 203 MAG AT END V-GUTTER

CP #4 2013334.10 6054786.90 103.76' REY 204 MAG AT SHACK

CP #5 2012470.30 6054927.21 103.56' REY 205 MAG

CP #6 2013225.10 6054243.58 104.51' REY 206 MAG

CP #7 2013722.08 6053802.57 102.96' REY 207 MAG

CP #8 2014292.77 6053315.91 104.76' REY 208 MAG

CP #9 2012784.51 6054921.00 105.09' REY 500 MAG

CP #10 2013372.34 6054440.15 104.82' REY 501 MAG

CP #11 2013939.10 6053948.56 105.14' REY 502 MAG

CP #12 2014505.24 6053456.76 105.09' REY 503 MAG

CP #13 2014700.30 6053257.69 104.79' REY 504 MAG

A2 NOTES
SCALE: NOT TO SCALE

1.  THE TOPOGRAPHIC FEATURES SHOWN HEREON WERE COMPILED FROM FIELD SURVEY PERFORMED BY MUXLOW SURVEYING DATED JANUARY 25, 2019.

2.  CONTRACTOR SHALL PROTECT ALL CONTROL POINTS, IF DISTURBED, THE CONTRACTOR SHALL REESTABLISH AT THEIR COST.

BASIS OF COORDINATES

COORDINATES SHOWN HEREON ARE IN TERMS OF NAD83 (2011), EPOCH 2010.0, CALIFORNIA STATE PLANE COORDINATE ZONE 3. BASED LOCALLY UPON

TIES TO STATIONS “CARLPORT” AND “CARLPORT AZ MK” AS PUBLISHED BY NGS.

BASIS OF ELEVATIONS

ELEVATIONS SHOWN HEREON ARE IN TERMS OF NAVD88, BASED LOCALLY UPON REDWOOD CITY BENCHMARK #1, LOCATED AT THE INTERSECTION OF

REDWOOD SHORES PARKWAY AND TWIN DOLPHIN DRIVE. PUBLISHED ELEVATION=6.55, PROJECT ELEVATION =106.55.
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GC-101

PHASING PLAN
SAFETY

CONSTRUCTION

TDR
DM
MDV

B1 CONSTRUCTION SAFETY PHASING PLAN
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SCALE: NOT TO SCALEA2 KEYED NOTES
SCALE: NOT TO SCALEA1 LEGEND

1. BARRICADE LOCATION (TYP.). SEE DETAIL A3/GC-102.

2. CONTRACTORS STAGING AREA.

1

2

SCALE: 1" = 80'

WORK AREA HAUL ROUTE

WORK AREA LIMIT

LOW PROFILE BARRICADES

LIGHTED CLOSED RUNWAY MARKER

WORK AREA

CONTRACTOR STAGING AREA

CONTRACTOR'S ACCESS ROUTE

pqpqpqpqpqpqpq

160FT.80080

80'

WORK AREA, PHASE 1:

THE WORK LIMITS ARE THE ENTIRE RUNWAY TO BEYOND THE HOLDING POSITION

MARKINGS ON THE TAXIWAY CONNECTORS.  PHASE 1 INCLUDES REMOVAL AND

REPLACEMENT OF 7 FEET OF EXISTING PAVEMENT ALONG THE OUTER EDGE OF RUNWAY

12-30 AND CONNECTOR TAXIWAYS B, C, D AND E, IN THE AREAS DENOTED IN THE PLANS.

THE PHASE WILL INCLUDE OBLITERATION OF A PORTION OF THE EXISTING MARKINGS,

SURFACE PREPARATION, CRACK SEAL, ASPHALT EMULSION SEAL COAT, AND PLACEMENT

OF INTERIM MARKINGS ON THE RUNWAY AND PERMANENT MARKINGS ON ALL TAXIWAY

CONNECTORS.  THE RUNWAY AND ALL TAXIWAY CONNECTORS WILL BE CLOSED FOR

PHASE 1 WORK. CONSTRUCTION OF THIS PHASE SHALL BE COMPLETED WITHIN 7

CALENDAR DAYS.

WORK AREA, PHASE 2:

THE WORK LIMITS ARE THE ENTIRE RUNWAY.  PHASE 2 INCLUDES PERMANENT MARKINGS

ON THE RUNWAY.  THE RUNWAY AND ALL TAXIWAY CONNECTORS WILL BE CLOSED FOR

PHASE 2 WORK.  CONSTRUCTION OF THIS PHASE SHALL BE COMPLETED WITHIN  2

CALENDAR DAYS.

NOTE:

LIGHTED RUNWAY CLOSURE MARKERS

SHALL BE PROVIDED FOR AND

MAINTAINED BY THE CONTRACTOR.

CONTRACTOR IS RESPONSIBLE FOR

FUELING AND ALL MAINTENANCE

REQUIRED DURING CONSTRUCTION.

COST SHALL BE INCLUDED IN ITEM C-106.

SCALE: NOT TO SCALEA3 LIGHTED RUNWAY CLOSURE MARKER
SCALE: NOT TO SCALEA4 WORK AREA NOTES

GENERAL NOTES:

THE WORK AREA ENTRANCE WILL BE THE EXISTING ACCESS GATE ALONG AIRPORT WAY

ON THE NORTH-EAST END OF THE AIRPORT PROPERTY, AND IT MUST BE MANNED BY A

FLAG PERSON TO MAINTAIN THE SECURITY OF THE AIRPORT AT ALL TIMES THE GATE IS

OPENED OR UNLOCKED.

THE STAGING AREA WILL BE LOCATED AT THE NORTH-EAST END OF THE AIRPORT

PROPERTY.

THE RUNWAY AND ALL TAXIWAY CONNECTORS WILL BE CLOSED FOR ALL WORK IN THIS

AREA. CONSTRUCTION OF THIS AREA SHALL BE COMPLETED WITHIN 7 CALENDAR DAYS.

ANY DAMAGE TO EXISTING ROADS SHALL BE REPAIRED IMMEDIATELY AT CONTRACTOR'S

EXPENSE
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PHASING PLAN
SAFETY

CONSTRUCTION
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MDV

SCALE: NOT TO SCALEA1 SCALE: NOT TO SCALE
LEGEND A3 SCALE: NOT TO SCALE

BARRICADE DETAIL

BARRICADE NOTES:

1. BARRICADES SHALL BE MANUFACTURED BY MULTI-BARRIER,

MODEL AR 10 X 96, SHERWIN INDUSTRIES, INC.,

2129 WEST MORGAN AVE., MILWAUKEE, WISCONSIN  53221,

PHONE: 1-800-525-8876, OR APPROVED EQUAL.

2. FLAT, BIDIRECTIONAL WARNING LIGHTS WILL NOT BE

ACCEPTABLE.

3. EXACT LOCATIONS SHALL BE DETERMINED DURING

CONSTRUCTION.  ALL BARRICADES SHALL BE PLACED AT

WORK AREA LIMITS, OR AS OTHERWISE SHOWN ON PLANS.

4. BARRICADES MAY BE SPACED AT A MAXIMUM OF 6' APART.
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SAFETY ORANGE AND WHITE,

HIGH IMPACT, UV RESISTANT,

HDPE WATER-FILLED BARRICADE

6"X6" ORANGE AND WHITE

REFLECTIVE SHEETING,

CLASS B

360° SOLAR-POWERED

FLASHING RED

WARNING LIGHT

160FT.80080

80'

SCALE: NOT TO SCALEA2 KEYED NOTES AND WORK AREA NOTES

1. BARRICADE LOCATION (TYP.). SEE DETAIL A3/GC-102.1

SCALE: 1" = 80'
CONSTRUCTION SAFETY PHASING PLAN

WORK AREA HAUL ROUTE

WORK AREA LIMIT

LOW PROFILE BARRICADES

LIGHTED CLOSED RUNWAY MARKER

WORK AREA

CONTRACTOR STAGING AREA

CONTRACTOR'S ACCESS ROUTE

pqpqpqpqpqpqpq

WORK AREA, PHASE 1:

THE WORK LIMITS ARE THE ENTIRE RUNWAY TO BEYOND THE HOLDING POSITION

MARKINGS ON THE TAXIWAY CONNECTORS.  PHASE 1 INCLUDES REMOVAL AND

REPLACEMENT OF 7 FEET OF EXISTING PAVEMENT ALONG THE OUTER EDGE OF RUNWAY

12-30 AND CONNECTOR TAXIWAYS B, C, D AND E, IN THE AREAS DENOTED IN THE PLANS.

THE PHASE WILL INCLUDE OBLITERATION OF A PORTION OF THE EXISTING MARKINGS,

SURFACE PREPARATION, CRACK SEAL, ASPHALT EMULSION SEAL COAT, AND PLACEMENT

OF INTERIM MARKINGS ON THE RUNWAY AND PERMANENT MARKINGS ON ALL TAXIWAY

CONNECTORS.  THE RUNWAY AND ALL TAXIWAY CONNECTORS WILL BE CLOSED FOR

PHASE 1 WORK. CONSTRUCTION OF THIS PHASE SHALL BE COMPLETED WITHIN 7

CALENDAR DAYS.

WORK AREA, PHASE 2:

THE WORK LIMITS ARE THE ENTIRE RUNWAY.  PHASE 2 INCLUDES PERMANENT MARKINGS

ON THE RUNWAY.  THE RUNWAY AND ALL TAXIWAY CONNECTORS WILL BE CLOSED FOR

PHASE 2 WORK.  CONSTRUCTION OF THIS PHASE SHALL BE COMPLETED WITHIN  2

CALENDAR DAYS.

WORK AREA NOTES

KEYED NOTES



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX 2 

 

CONSTRUCTION PROJECT DAILY SAFETY INSPECTION CHECKLIST 

 

 



 

 

San Carlos Airport A2-1 Construction Safety Phasing Plan 

Runway Pavement Preservation and Rehabilitation Project  Section 70-08, Attachment A 
 

 

Construction Project Daily Safety Inspection Checklist 
 

The situations identified below are potentially hazardous conditions that may occur during airport construction projects.  

Safety Area encroachments, unauthorized and improper ground vehicle operations, and unmarked or uncovers holes and 

trenches near aircraft operating surfaces pose the most prevalent threats to airport operational safety during airport 

construction projects.  The list below is one tool that the Contractor may use to aid in identifying and correcting potentially 

hazardous conditions.   

 

Potentially Hazardous Conditions 
 

Item Action Required or None 

Excavation adjacent to runways, taxiways, and aprons 

improperly backfilled. 

 

 

Mounds of earth, construction materials, temporary 

structures, and other obstacles near any open runway, 

taxiway, or taxi lane; in the related Object Free area and 

aircraft approach or departure areas/zones; or obstructing 

any sign or marking. 

 

 

Runway resurfacing projects resulting in lips exceeding 3 

in (7.6 cm) from pavement edges and ends. 

 

 

Heavy equipment (stationary or mobile) operating or idle 

near AOA, in runway approaches and departures areas, or 

in OFZ. 

 

 

Equipment or material near NAVAIDs that may degrade or 

impair radiated signals and/or the monitoring of navigation 

and visual aids.  Unauthorized or improper vehicle 

operations in localizer or glide slope critical areas, resulting 

in electronic interference and/or facility shutdown. 

 

 

Tall and especially relatively low visibility units (that is, 

equipment with slim profiles) –cranes, drills, and similar 

objects—located in critical areas, such as OFZ and 

approach zones. 

 

 

Improperly positioned or malfunctioning lights or unlighted 

airport hazards, such as holes or excavations, on an apron, 

open taxiway, or open taxi lane or in related safety, 

approach, or departure area. 

 

 

Obstacles, loose pavement, trash, and other debris on or 

near AOA.  Construction debris (gravel, sand, mud, paving 

materials) on airport pavements may result in aircraft 

propeller, turbine engine, or tire damage.  Also, loose 

materials may blow about, potentially causing personal 

injury or equipment damage. 

 

 

  



 

 

San Carlos Airport A2-2 Construction Safety Phasing Plan 

Runway Pavement Preservation and Rehabilitation Project  Section 70-08, Attachment A 
 

 

Item Action Required                                          or None 

Inappropriate or poorly maintained fencing during 

construction intended to deter human and animal intrusions 

into the AOA. Fencing and other markings that are 

inadequate to separate construction areas from open AOA 

create aviation hazards.  

 

 

 

Improper or inadequate marking or lighting of runways 

(especially thresholds that have been displaced or runways 

that have been closed) and taxiways that could cause pilot 

confusion and provide a potential for a runway incursion. 

Inadequate or improper methods of marking, barricading, 

and lighting of temporarily closed portions of AOA create 

aviation hazards.  

 

 

Wildlife attractants — such as trash (food scraps not 

collected from construction personnel activity), grass seeds, 

tall grass, or standing water — on or near airports.  

 

 

Obliterated or faded temporary markings on active 

operational areas.  

 

 

Misleading or malfunctioning obstruction lights. Unlighted 

or unmarked obstructions in the approach to any open 

runway pose aviation hazards.  

 

 

Failure to issue, update, or cancel NOTAMs about airport 

or runway closures or other construction related airport 

conditions.  

 

 

Failure to mark and identify utilities or power cables. 

Damage to utilities and power cables during construction 

activity can result in the loss of runway / taxiway lighting; 

loss of navigation, visual, or approach aids; disruption of 

weather reporting services; and/or loss of communications.  

 

 

Restrictions on ARFF access from fire stations to the 

runway / taxiway system or airport buildings.  

 

 

Lack of radio communications with construction vehicles in 

airport movement areas.  

 

 

Objects, regardless of whether they are marked or flagged, 

or activities anywhere on or near an airport that could be 

distracting, confusing, or alarming to pilots during aircraft 

operations.  

 

 

  



 

 

San Carlos Airport A2-3 Construction Safety Phasing Plan 

Runway Pavement Preservation and Rehabilitation Project  Section 70-08, Attachment A 
 

 

Item Action Required                         or None 

Water, snow, dirt, debris, or other contaminants that 

temporarily obscure or derogate the visibility of 

runway/taxiway marking, lighting, and pavement edges. 

Any condition or factor that obscures or diminishes the 

visibility of areas under construction.  

 

 

Spillage from vehicles (gasoline, diesel fuel, oil) on active 

pavement areas, such as runways, taxiways, aprons, and 

airport roadways.  

 

 

Failure to maintain drainage system integrity during 

construction (for example, no temporary drainage provided 

when working on a drainage system).  

 

 

Failure to provide for proper electrical lockout and tagging 

procedures. At larger airports with multiple maintenance 

shifts/workers, construction contractors should make 

provisions for coordinating work on circuits.  

 

 

Failure to control dust. Consider limiting the amount of area 

from which the Contractor is allowed to strip turf.  

 

 

Exposed wiring that creates an electrocution or fire ignition 

hazard. Identify and secure wiring, and place it in conduit 

or bury it.  

 

 

Site burning, which can cause possible obscuration.  
 

 

Construction work taking place outside of designated work 

areas and out of phase.  

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX 3 

 

CONTRACTORS SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) 

 

(The SPCD Certification is located in the Proposal Section) 

 

 



 

 

 

SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) 
 

 

 

Project Location:  County of San Mateo, California  

 

Project Name:  Runway Pavement Preservation and Rehabilitation  

 

 

General Statement: 

 

The Construction Safety and Phasing Plan (CSPP), identified as Attachment “A” to Section 70-08, has 

been prepared in accordance with FAA Advisory Circular 150/5370-2F, Operational Safety on Airports 

During Construction and the requirements of the Airport Owner. The CSPP has been submitted to the 

FAA for review and comment. Any comments from the FAA which were received prior to bid opening 

have been incorporated into the CSPP. 

 

In the event that the FAA transmits comments which require that the CSPP be revised after bid opening, I 

understand that I am obligated to abide by the conditions and statements contained in the revised CSPP. I 

further understand that I will be given the opportunity to evaluate the revised CSPP as it relates to my 

contract and request appropriate compensation in accordance with the provisions of the contract. 

 

Supplemental Information: 

 

Where the CSPP covers a subject and no additional information is needed, the statement below reads, “No 

supplemental information required”. Where additional information is required by the Contractor, the 

information shall be provided in the spaces below. 

 

The section numbers below correspond with the section numbers in the CSPP. 

 

3.1 Coordination 
 

Statement: [Explain how you will distribute information and details of meetings to employees 

and subcontractors.] 

  

  

  

  

 

3.2 Phasing 
 

Statement: [List the number of days each Work Area will take. State the time day work will start 

and finish for each work area.] 

  

  

  

  

 

3.3 Areas and operations affected by the construction activity 

 

Statement: Information is provided in the CSPP. No supplemental information is required. 

 



 

 

 

3.4 Protection of NAVAIDs 
 

Statement: Information is provided in the CSPP. No supplemental information is required. 

 

3.5 Contractor Access 

 

Security Statement: [Explain how you will maintain integrity of the airport security fence at the 

access gate, e.g.: Gate guards, closed and locked gates, temporary fencing, etc.] 

  

  

  

  

 

Training Statement: [List individuals who will receive driver training (for certificated airports 

and as requested.] 

  

  

  

  

 

Communication Statement: [Identify types of radios, if any, you will use to communicate with 

drivers and personnel. Identify who will be monitoring radios. Identify a contact person and 

phone number if ATCT cannot reach the contractor’s designated person by radio.] 

  

  

  

  

 

Escort Statement: [Identify who will escort material delivery vehicles.] 

  

  

  

  

 

3.6 Wildlife Management 
 

Statement: [Identify who will be monitoring wildlife in the construction area. Identify who will 

be monitoring wildlife at the construction gate.] 

  

  

  

  

 

3.7 Foreign Object Debris (FOD) Management 
 

Statement: [Identify who will be preparing a FOD Management Plan. (Plan must be approved 

prior to the start of construction activities.)] 

  

  

  

  

 



 

 

 

3.8 Hazardous material (HAZMAT) management 

 

Statement: [Identify who will be preparing a Spill Prevention Plan. (Plan must be approved prior 

to the start of construction activities.)] 

  

  

  

  

 

3.9 Notification of construction activities. Provide the following:  

 

Key Personnel Statement: [Identify your key personnel points of contact with phone numbers.] 

  

  

  

  

 

Emergency Contacts Statement: [Identify your emergency contacts with 24 hour phone 

numbers.] 

  

  

  

  

 

Equipment Statement: [Part 77: Identify equipment you will be using that is taller than  feet, 

including on-site batch plants. Identify the maximum height it will be extended to during 

construction for each Work Area and the expected duration.  Identify when during the day it will 

be used.] 

  

  

  

  

 

3.10 Inspection requirements. 

 

Statement: [Identify the person who will be responsible for daily inspections to ensure 

conformance with the CSPP. Describe additional inspections you will employ, if any, to ensure 

conformance.] 

  

  

  

  

 

3.11 Underground utilities. 

 

Statement: [Discuss proposed methods of identifying and protecting underground utilities.] 

  

  

  

  

 

  



 

 

 

3.12 Penalties 
 

Statement: Information is provided in the CSPP. No supplemental information is required.  

 

3.13 Special conditions.  

 

Statement: [Identify who will be responsible for moving equipment and personnel from the work 

area and vacating the area in the event of a special condition listed in the CSPP.] 

  

  

  

  

 

3.14 Runway and taxiway visual aids. Including marking, lighting, signs, and visual NAVAIDs.  

 

Statement: Information is provided in the CSPP. No supplemental information is required.  

 

 

3.15 Marking and signs for access routes. Discuss proposed methods of demarcating access routes 

for vehicle drivers. 

 

Statement: Information is provided in the CSPP. No supplemental information is required.  

 

3.16 Hazard marking and lighting. 

 

Statement: [Identify who will be responsible for maintaining hazard marking and lighting. 

Include a 24 hour phone number.] 

  

  

  

  

 

3.17 Protection of taxiway and runway safety areas.  Include object free areas, obstacle free zones, 

approach/departure surfaces and safety areas as required. Discuss proposed methods of 

identifying, demarcating, and protecting airport surfaces including:  

 

Equipment and methods for maintaining Taxiway/Taxilane Safety Area standards.  

 

Statement: Information is provided in the CSPP. No supplemental information is required.  

 

Equipment and methods for separation of construction operations from aircraft operations, 

including details of barricades.  

 

Statement: Information is provided in the CSPP. No supplemental information is required.  

 

3.18 Other limitations on construction. 

 

Other limitations are identified in the CSPP and do not require an entry in this document. 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX 4 

 

SPOIL DEPOSITION RELEASE FORM 

 

 

 



 

 

 

SPOILS DEPOSITION RELEASE FORM 

 
To: County of san Mateo, California  (AIRPORT OWNER), and 

         C&S Engineers, Inc.  (ENGINEER). 

Project:  Runway Pavement Preservation and Rehabilitation  

This SPOILS DEPOSITION RELEASE FORM is being forwarded to the above referenced AIRPORT 

OWNER and ENGINEER to satisfy the Contract Documents governing the above referenced project.  

Pursuant to the Contract Documents, LANDOWNER has granted permission to CONTRACTOR to deposit 

spoils at LANDOWNER'S property located at   

  (give specific location). 

Further, CONTRACTOR hereby agrees to the greatest extent of the law, to release, indemnify, hold 

harmless, and defend the AIRPORT OWNER and ENGINEER from any and all damage, liability, or cost 

(including reasonable attorney's fees and cost of defense) to the extent caused by or arising out of the 

deposition of the spoils on LANDOWNER'S property. 

 

CONTRACTOR: LANDOWNER: 
 

 

    

Signature  Signature 

 

 

    

Written Name & Title  Written Name & Title 

 

 

    

Company Name  Company Name 

 

 

    

Mailing Address (Street Name and Number)  Mailing Address (Street Name and Number) 

 

 

    

City, State, Zip Code  City, State, Zip Code 

 

 

    

Daytime Phone Number (Include Area Code)  Daytime Phone Number (Include Area Code) 

 

 

    

Date  Date 
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Section 80 Execution and Progress 

80-01 Subletting of contract. The Owner will not recognize any subcontractor on the work. The Contractor 

shall at all times when work is in progress be represented either in person, by a qualified superintendent, or 

by other designated, qualified representative who is duly authorized to receive and execute orders of the 

Resident Project Representative (RPR). 

The Contractor shall perform, with his organization, an amount of work equal to at least 25 percent of the 

total contract cost. 

Should the Contractor elect to assign their contract, said assignment shall be concurred in by the surety, 

shall be presented for the consideration and approval of the Owner, and shall be consummated only on the 

written approval of the Owner.  

 

The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized on 

the project.  As a minimum, the information shall include the following: 

 Subcontractor's legal company name. 

 Subcontractor's legal company address, including County name. 

 Principal contact person's name, telephone and fax number. 

 Complete narrative description, and dollar value of the work to be performed by the 

subcontractor. 

 Copies of required insurance certificates in accordance with the specifications. 

 Minority/ non-minority status. 

 

80-02 Notice to proceed (NTP). The Owners notice to proceed will state the date on which contract time 

commences.  The Contractor is expected to commence project operations within one day of the NTP date.  

The Contractor shall notify the RPR at least 24 hours in advance of the time contract operations begins. 

The Contractor shall not commence any actual operations prior to the date on which the notice to proceed 

is issued by the Owner. 

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their coordinated 

construction schedule showing all work activities for the RPR’s review and acceptance at least 10 days 

prior to the start of work. The Contractor’s progress schedule, once accepted by the RPR, will represent the 

Contractor's baseline plan to accomplish the project in accordance with the terms and conditions of the 

Contract. The RPR will compare actual Contractor progress against the baseline schedule to determine that 

status of the Contractor's performance. The Contractor shall provide sufficient materials, equipment, and 

labor to guarantee the completion of the project in accordance with the plans and specifications within the 

time set forth in the proposal. 

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s 

request, submit a revised schedule for completion of the work within the contract time and modify their 

operations to provide such additional materials, equipment, and labor necessary to meet the revised 
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schedule. Should the execution of the work be discontinued for any reason, the Contractor shall notify the 

RPR at least 24 hours in advance of resuming operations. 

The Contractor shall not commence any actual construction prior to the date on which the NTP is issued by 

the Owner. 

The project schedule shall be prepared as a network diagram in Critical Path Method (CPM), Program 

Evaluation and Review Technique (PERT), or other format, or as otherwise specified. It shall include 

information on the sequence of work activities, milestone dates, and activity duration. The schedule shall 

show all work items identified in the project proposal for each work area and shall include the project start 

date and end date. 

The Contractor shall maintain the work schedule and provide an update and analysis of the progress 

schedule on a twice monthly basis, or as otherwise specified in the contract. Submission of the work 

schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and 

coordinating all work to comply with the requirements of the contract. 

80-04 Limitation of operations. The Contractor shall control their operations and the operations of their 

subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in the air 

operations areas (AOA) of the airport. 

When the work requires the Contractor to conduct their operations within an AOA of the airport, the work 

shall be coordinated with airport operations (through the RPR) at least 48 hours prior to commencement of 

such work. The Contractor shall not close an AOA until so authorized by the RPR and until the necessary 

temporary marking, signage and associated lighting is in place as provided in Section 70, paragraph 70-08, 

Construction Safety and Phasing Plan (CSPP). 

When the contract work requires the Contractor to work within an AOA of the airport on an intermittent 

basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant 

communications as specified; immediately obey all instructions to vacate the AOA; and immediately obey 

all instructions to resume work in such AOA. Failure to maintain the specified communications or to obey 

instructions shall be cause for suspension of the Contractor’s operations in the AOA until satisfactory 

conditions are provided. The areas of the AOA identified in the Construction Safety Phasing Plan (CSPP) 

and as listed below, cannot be closed to operating aircraft to permit the Contractor’s operations on a 

continuous basis and will therefore be closed to aircraft operations intermittently as follows: 

 

See Appendix “A” to Section 70-08 - Construction Safety and Phasing Plan (CSPP) at the end of 

Section 70. 

 

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational 

Safety on Airports During Construction and the approved CSPP. 

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall be 

conducted in accordance with the approved project Construction Safety and Phasing Plan (CSPP) and the 

Safety Plan Compliance Document (SPCD) and the provisions set forth within the current version of AC 

150/5370-2, Operational Safety on Airports During Construction. The CSPP included within the contract 

documents conveys minimum requirements for operational safety on the airport during construction 

activities. The Contractor shall prepare and submit a SPCD that details how it proposes to comply with the 

requirements presented within the CSPP. 

The Contractor shall implement all necessary safety plan measures prior to commencement of any work 

activity. The Contractor shall conduct routine checks to assure compliance with the safety plan measures. 
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The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project. 

The Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and 

SPCD and that they implement and maintain all necessary measures. 

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing 

by the Owner.  The necessary coordination actions to review Contractor proposed modifications to an 

approved CSPP or approved SPCD can require a significant amount of time.  

80-05 Character of workers, methods, and equipment. The Contractor shall, at all times, employ 

sufficient labor and equipment for prosecuting the work to full completion in the manner and time required 

by the contract, plans, and specifications. 

All workers shall have sufficient skill and experience to perform properly the work assigned to them. 

Workers engaged in special work or skilled work shall have sufficient experience in such work and in the 

operation of the equipment required to perform the work satisfactorily. 

Any person employed by the Contractor or by any subcontractor who violates any operational regulations 

or operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper 

and skillful manner or is intemperate or disorderly shall, at the written request of the RPR, be removed 

immediately by the Contractor or subcontractor employing such person, and shall not be employed again 

in any portion of the work without approval of the RPR. 

Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient 

personnel for the proper execution of the work, the RPR may suspend the work by written notice until 

compliance with such orders. 

All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical 

condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment 

used on any portion of the work shall not cause injury to previously completed work, adjacent property, or 

existing airport facilities due to its use. 

When the methods and equipment to be used by the Contractor in accomplishing the work are not prescribed 

in the contract, the Contractor is free to use any methods or equipment that will accomplish the work in 

conformity with the requirements of the contract, plans, and specifications. 

When the contract specifies the use of certain methods and equipment, such methods and equipment shall 

be used unless otherwise authorized by the RPR. If the Contractor desires to use a method or type of 

equipment other than specified in the contract, the Contractor may request authority from the RPR to do so. 

The request shall be in writing and shall include a full description of the methods and equipment proposed 

and of the reasons for desiring to make the change. If approval is given, it will be on the condition that the 

Contractor will be fully responsible for producing work in conformity with contract requirements. If, after 

trial use of the substituted methods or equipment, the RPR determines that the work produced does not 

meet contract requirements, the Contractor shall discontinue the use of the substitute method or equipment 

and shall complete the remaining work with the specified methods and equipment. The Contractor shall 

remove any deficient work and replace it with work of specified quality, or take such other corrective action 

as the RPR may direct. No change will be made in basis of payment for the contract items involved nor in 

contract time as a result of authorizing a change in methods or equipment under this paragraph. 

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the work 

wholly, or in part, for such period or periods the Owner may deem necessary, due to unsuitable weather, or 

other conditions considered unfavorable for the execution of the work, or for such time necessary due to 

the failure on the part of the Contractor to carry out orders given or perform any or all provisions of the 

contract. 

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen 

cause not otherwise provided for in the contract and over which the Contractor has no control, the 
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Contractor may be reimbursed for actual money expended on the work during the period of shutdown. No 

allowance will be made for anticipated profits. The period of shutdown shall be computed from the effective 

date of the written order to suspend work to the effective date of the written order to resume the work. 

Claims for such compensation shall be filed with the RPR within the time period stated in the RPR’s order 

to resume work. The Contractor shall submit with their own claim information substantiating the amount 

shown on the claim. The RPR will forward the Contractor’s claim to the Owner for consideration in 

accordance with local laws or ordinances. No provision of this article shall be construed as entitling the 

Contractor to compensation for delays due to inclement weather or for any other delay provided for in the 

contract, plans, or specifications. 

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials in 

such manner that they will not become an obstruction nor become damaged in any way. The Contractor 

shall take every precaution to prevent damage or deterioration of the work performed and provide for 

normal drainage of the work. The Contractor shall erect temporary structures where necessary to provide 

for traffic on, to, or from the airport. 

80-07 Determination and extension of contract time. The number of calendar days shall be stated in the 

proposal and contract and shall be known as the Contract Time. 

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as 

follows: 

80-07.1 Contract time based on calendar days.  Contract Time based on calendar days shall consist of 

the number of calendar days stated in the contract counting from the effective date of the Notice to Proceed 

and including all Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing between the 

effective dates of the Owner’s orders to suspend and resume all work, due to causes not the fault of the 

Contractor, shall be excluded. 

At the time of final payment, the contract time shall be increased in the same proportion as the cost of 

the actually completed quantities bears to the cost of the originally estimated quantities in the proposal. 

Such increase in the contract time shall not consider either cost of work or the extension of contract time 

that has been covered by a change order or supplemental agreement. Charges against the contract time will 

cease as of the date of final acceptance. 

80-08 Failure to complete on time. For contract time based on calendar days or completion date, each 

calendar day that any work remains uncompleted after the contract time (including all extensions and 

adjustments as provided in paragraph 80-07, Determination and Extension of Contract Time) the sum 

specified in the contract and proposal as liquidated damages (LD) will be deducted from any money due or 

to become due the Contractor or their own surety. Such deducted sums shall not be deducted as a penalty 

but shall be considered as liquidation of a reasonable portion of damages including but not limited to 

additional engineering services that will be incurred by the Owner should the Contractor fail to complete 

the work in the time provided in their contract. 

Schedule 

Liquidated 

Damages Cost 

Allowed 

Construction Time 

Phase 1 $2,000 7 Calendar Days 

Phase 2 $2,000 2 Calendar Days 

Permitting the Contractor to continue and finish the work or any part of it after the time fixed for its 

completion, or after the date to which the time for completion may have been extended, will in no way 

operate as a wavier on the part of the Owner of any of its rights under the contract. 
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80-09 Default and termination of contract. The Contractor shall be considered in default of their contract 

and such default will be considered as cause for the Owner to terminate the contract for any of the following 

reasons, if the Contractor: 

a. Fails to begin the work under the contract within the time specified in the Notice to Proceed, or 

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to assure 

completion of work in accordance with the terms of the contract, or 

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such 

work as may be rejected as unacceptable and unsuitable, or 

d. Discontinues the execution of the work, or 

e. Fails to resume work which has been discontinued within a reasonable time after notice to do so, or 

f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 

g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10 days, or 

h. Makes an assignment for the benefit of creditors, or 

i. For any other cause whatsoever, fails to carry on the work in an acceptable manner. 

Should the Owner consider the Contractor in default of the contract for any reason above, the Owner shall 

immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for 

considering the Contractor in default and the Owner’s intentions to terminate the contract. 

If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance 

therewith, then the Owner will, upon written notification from the RPR of the facts of such delay, neglect, 

or default and the Contractor’s failure to comply with such notice, have full power and authority without 

violating the contract, to take the execution of the work out of the hands of the Contractor. The Owner may 

appropriate or use any or all materials and equipment that have been mobilized for use in the work and are 

acceptable and may enter into an agreement for the completion of said contract according to the terms and 

provisions thereof, or use such other methods as in the opinion of the RPR will be required for the 

completion of said contract in an acceptable manner. 

All costs and charges incurred by the Owner, together with the cost of completing the work under contract, 

will be deducted from any monies due or which may become due the Contractor. If such expense exceeds 

the sum which would have been payable under the contract, then the Contractor and the surety shall be 

liable and shall pay to the Owner the amount of such excess. 

80-10 Termination for national emergencies. The Owner shall terminate the contract or portion thereof 

by written notice when the Contractor is prevented from proceeding with the construction contract as a 

direct result of an Executive Order of the President with respect to the execution of war or in the interest of 

national defense. 

When the contract, or any portion thereof, is terminated before completion of all items of work in the 

contract, payment will be made for the actual number of units or items of work completed at the contract 

price or as mutually agreed for items of work partially completed or not started. No claims or loss of 

anticipated profits shall be considered. 

Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included 

in the contract) and moving equipment and materials to and from the job will be considered, the intent being 

that an equitable settlement will be made with the Contractor. 

Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in 

the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown by 

receipted bills and actual cost records at such points of delivery as may be designated by the RPR. 
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Termination of the contract or a portion thereof shall neither relieve the Contractor of their responsibilities 

for the completed work nor shall it relieve their surety of its obligation for and concerning any just claim 

arising out of the work performed. 

80-11 Work area, storage area and sequence of operations. The Contractor shall obtain approval from 

the RPR prior to beginning any work in all areas of the airport. No operating runway, taxiway, or air 

operations area (AOA) shall be crossed, entered, or obstructed while it is operational. The Contractor shall 

plan and coordinate work in accordance with the approved CSPP and SPCD. 

END OF SECTION 80 
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Section 90 Measurement and Payment 

90-01 Measurement of quantities. All work completed under the contract will be measured by the RPR, 

or their authorized representatives, using United States Customary Units of Measurement. 

The method of measurement and computations to be used in determination of quantities of material 

furnished and of work performed under the contract will be those methods generally recognized as 

conforming to good engineering practice. 

Unless otherwise specified, longitudinal measurements for area computations will be made horizontally, 

and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet or 

less. Unless otherwise specified, transverse measurements for area computations will be the neat 

dimensions shown on the plans or ordered in writing by the RPR. 

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical ducts, 

conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or foundation 

upon which such items are placed. 

The term “lump sum” when used as an item of payment will mean complete payment for the work described 

in the contract. When a complete structure or structural unit (in effect, “lump sum” work) is specified as 

the unit of measurement, the unit will be construed to include all necessary fittings and accessories. 

When requested by the Contractor and approved by the RPR in writing, material specified to be measured 

by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic yards (cubic 

meters) for payment purposes. Factors for conversion from weight measurement to volume measurement 

will be determined by the RPR and shall be agreed to by the Contractor before such method of measurement 

of pay quantities is used. 

Measurement and Payment Terms 

Term Description 

Excavation and 

Embankment 

Volume 

In computing volumes of excavation, the average end area method will be used unless 

otherwise specified. 

Measurement and 

Proportion by 

Weight 

The term “ton” will mean the short ton consisting of 2,000 pounds (907 kg) avoirdupois. 

All materials that are measured or proportioned by weights shall be weighed on accurate, 

independently certified scales by competent, qualified personnel at locations designated 

by the RPR. If material is shipped by rail, the car weight may be accepted provided that 

only the actual weight of material is paid for. However, car weights will not be acceptable 

for material to be passed through mixing plants. Trucks used to haul material being paid 

for by weight shall be weighed empty daily at such times as the RPR directs, and each 

truck shall bear a plainly legible identification mark. 

Measurement by 

Volume 

 Materials to be measured by volume in the hauling vehicle shall be hauled in approved 

vehicles and measured therein at the point of delivery. Vehicles for this purpose may be 

of any size or type acceptable for the materials hauled, provided that the body is of such 

shape that the actual contents may be readily and accurately determined. All vehicles shall 

be loaded to at least their water level capacity, and all loads shall be leveled when the 

vehicles arrive at the point of delivery. 
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Term Description 

Asphalt Material 

Asphalt materials will be measured by the gallon (liter) or ton (kg). When measured by 

volume, such volumes will be measured at 60°F (16°C) or will be corrected to the volume 

at 60°F (16°C) using ASTM D1250 for asphalts. Net certified scale weights or weights 

based on certified volumes in the case of rail shipments will be used as a basis of 

measurement, subject to correction when asphalt material has been lost from the car or the 

distributor, wasted, or otherwise not incorporated in the work. When asphalt materials are 

shipped by truck or transport, net certified weights by volume, subject to correction for 

loss or foaming, will be used for computing quantities. 

Cement Cement will be measured by the ton (kg) or hundredweight (km). 

Structure 
Structures will be measured according to neat lines shown on the plans or as altered to fit 

field conditions. 

Timber 

Timber will be measured by the thousand feet board measure (MFBM) actually 

incorporated in the structure. Measurement will be based on nominal widths and 

thicknesses and the extreme length of each piece. 

Plates and Sheets 

The thickness of plates and galvanized sheet used in the manufacture of corrugated metal 

pipe, metal plate pipe culverts and arches, and metal cribbing will be specified and 

measured in decimal fraction of inch. 

Miscellaneous Items 

When standard manufactured items are specified such as fence, wire, plates, rolled shapes, 

pipe conduit, etc., and these items are identified by gauge, unit weight, section dimensions, 

etc., such identification will be considered to be nominal weights or dimensions. Unless 

more stringently controlled by tolerances in cited specifications, manufacturing tolerances 

established by the industries involved will be accepted. 
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Term Description 

Scales 

Scales must be tested for accuracy and serviced before use.  Scales for weighing materials 

which are required to be proportioned or measured and paid for by weight shall be 

furnished, erected, and maintained by the Contractor, or be certified permanently installed 

commercial scales. Platform scales shall be installed and maintained with the platform 

level and rigid bulkheads at each end. 

Scales shall be accurate within 0.5% of the correct weight throughout the range of use. 

The Contractor shall have the scales checked under the observation of the RPR before 

beginning work and at such other times as requested. The intervals shall be uniform in 

spacing throughout the graduated or marked length of the beam or dial and shall not exceed 

0.1% of the nominal rated capacity of the scale, but not less than one pound (454 grams). 

The use of spring balances will not be permitted. 

In the event inspection reveals the scales have been “overweighing” (indicating more than 

correct weight) they will be immediately adjusted.  All materials received subsequent to 

the last previous correct weighting-accuracy test will be reduced by the percentage of error 

in excess of 0.5%. 

In the event inspection reveals the scales have been under-weighing (indicating less than 

correct weight), they shall be immediately adjusted.  No additional payment to the 

Contractor will be allowed for materials previously weighed and recorded. 

Beams, dials, platforms, and other scale equipment shall be so arranged that the operator 

and the RPR can safely and conveniently view them. 

Scale installations shall have available ten standard 50-pound (2.3 km) weights for testing 

the weighing equipment or suitable weights and devices for other approved equipment. 

All costs in connection with furnishing, installing, certifying, testing, and maintaining 

scales; for furnishing check weights and scale house; and for all other items specified in 

this subsection, for the weighing of materials for proportioning or payment, shall be 

included in the unit contract prices for the various items of the project.  

Rental Equipment 

Rental of equipment will be measured by time in hours of actual working time and 

necessary traveling time of the equipment within the limits of the work. Special equipment 

ordered in connection with extra work will be measured as agreed in the change order or 

supplemental agreement authorizing such work as provided in paragraph 90-05 Payment 

for Extra Work. 

Pay Quantities 

When the estimated quantities for a specific portion of the work are designated as the pay 

quantities in the contract, they shall be the final quantities for which payment for such 

specific portion of the work will be made, unless the dimensions of said portions of the 

work shown on the plans are revised by the RPR. If revised dimensions result in an increase 

or decrease in the quantities of such work, the final quantities for payment will be revised 

in the amount represented by the authorized changes in the dimensions. 

90-02 Scope of payment. The Contractor shall receive and accept compensation provided for in the 

contract as full payment for furnishing all materials, for performing all work under the contract in a 

complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising 

out of the nature of the work or the execution thereof, subject to the provisions of Section 70, paragraph 

70-18, No Waiver of Legal Rights. 

When the “basis of payment” subsection of a technical specification requires that the contract price (price 

bid) include compensation for certain work or material essential to the item, this same work or material will 

not also be measured for payment under any other contract item which may appear elsewhere in the contract, 

plans, or specifications. 
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90-03 Compensation for altered quantities. When the accepted quantities of work vary from the 

quantities in the proposal, the Contractor shall accept as payment in full, so far as contract items are 

concerned, payment at the original contract price for the accepted quantities of work actually completed 

and accepted. No allowance, except as provided for in Section 40, paragraph 40-02, Alteration of Work and 

Quantities, will be made for any increased expense, loss of expected reimbursement, or loss of anticipated 

profits suffered or claimed by the Contractor which results directly from such alterations or indirectly from 

their own unbalanced allocation of overhead and profit among the contract items, or from any other cause. 

90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items, the RPR 

shall have the right to omit from the work (order nonperformance) any contract item, except major contract 

items, in the best interest of the Owner. 

Should the RPR omit or order nonperformance of a contract item or portion of such item from the work, 

the Contractor shall accept payment in full at the contract prices for any work actually completed and 

acceptable prior to the RPR’s order to omit or non-perform such contract item. 

Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s 

order will be paid for at the actual cost to the Contractor and shall thereupon become the property of the 

Owner. 

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual 

costs incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s order. 

Such additional costs incurred by the Contractor must be directly related to the deleted contract item and 

shall be supported by certified statements by the Contractor as to the nature the amount of such costs. 

90-05 Payment for extra work. Extra work, performed in accordance with Section 40, paragraph 40-04, 

Extra Work, will be paid for at the contract prices or agreed prices specified in the change order or  

90-06 Partial payments. Partial payments will be made to the Contractor at least once each month as the 

work progresses. Said payments will be based upon estimates, prepared by the RPR, of the value of the 

work performed and materials complete and in place, in accordance with the contract, plans, and 

specifications. Such partial payments may also include the delivered actual cost of those materials 

stockpiled and stored in accordance with paragraph 90-07, Payment for Materials on Hand. No partial 

payment will be made when the amount due to the Contractor since the last estimate amounts to less than 

five hundred dollars. 

a. From the total of the amount determined to be payable on a partial payment, five (5) percent of such 

total amount will be deducted and retained by the Owner for protection of the Owner’s interests. Unless 

otherwise instructed by the Owner, the amount retained by the Owner will be in effect until the final 

payment is made except as follows: 

(1) Contractor may request release of retainage on work that has been partially accepted by the 

Owner in accordance with Section 50-03. Contractor must provide a certified invoice to the RPR that 

supports the value of retainage held by the Owner for partially accepted work. 

(2) In lieu of retainage, the Contractor may exercise at its option the establishment of an escrow 

account per paragraph 90-08. 

b. The Contractor is required to pay all subcontractors for satisfactory performance of their contracts 

no later than 30 days after the Contractor has received a partial payment. Contractor must provide the Owner 

evidence of  prompt and full payment of retainage held by the prime Contractor to the subcontractor within 

30 days after the subcontractor’s work is satisfactorily completed. A subcontractor’s work is satisfactorily 

completed when all the tasks called for in the subcontract have been accomplished and documented as 

required by the Owner. When the Owner has made an incremental acceptance of a portion of a prime 

contract, the work of a subcontractor covered by that acceptance is deemed to be satisfactorily completed. 
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c. When at least 95% of the work has been completed to the satisfaction of the RPR, the RPR shall, at 

the Owner’s discretion and with the consent of the surety, prepare estimates of both the contract value and 

the cost of the remaining work to be done. The Owner may retain an amount not less than twice the contract 

value or estimated cost, whichever is greater, of the work remaining to be done. The remainder, less all 

previous payments and deductions, will then be certified for payment to the Contractor. 

It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment 

based on quantities of work in excess of those provided in the proposal or covered by approved change 

orders or supplemental agreements, except when such excess quantities have been determined by the RPR 

to be a part of the final quantity for the item of work in question. 

No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality 

or quantity. All partial payments are subject to correction at the time of final payment as provided in 

paragraph 90-09, Acceptance and Final Payment. 

The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising out 

of this contract before the final payment is made. If any subcontractor or supplier fails to furnish such a 

release in full, the Contractor may furnish a bond or other collateral satisfactory to the Owner to indemnify 

the Owner against any potential lien or other such claim. The bond or collateral shall include all costs, 

expenses, and attorney fees the Owner may be compelled to pay in discharging any such lien or claim. 

90-07 Payment for materials on hand. Partial payments may be made to the extent of the delivered cost 

of materials to be incorporated in the work, provided that such materials meet the requirements of the 

contract, plans, and specifications and are delivered to acceptable sites on the airport property or at other 

sites in the vicinity that are acceptable to the Owner. Such delivered costs of stored or stockpiled materials 

may be included in the next partial payment after the following conditions are met: 

a. The material has been stored or stockpiled in a manner acceptable to the RPR at or on an approved 

site. 

b. The Contractor has furnished the RPR with acceptable evidence of the quantity and quality of such 

stored or stockpiled materials. 

c. The Contractor has furnished the RPR with satisfactory evidence that the material and transportation 

costs have been paid. 

d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to the 

material stored or stockpiled. 

e. The Contractor has furnished the Owner evidence that the material stored or stockpiled is insured 

against loss by damage to or disappearance of such materials at any time prior to use in the work. 

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or stockpiled 

materials shall in no way relieve the Contractor of their responsibility for furnishing and placing such 

materials in accordance with the requirements of the contract, plans, and specifications. 

In no case will the amount of partial payments for materials on hand exceed the contract price for such 

materials or the contract price for the contract item in which the material is intended to be used. 

No partial payment will be made for stored or stockpiled living or perishable plant materials. 

The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials in 

accordance with the provisions of this paragraph. 

90-08 Payment of withheld funds. At the Contractor’s option, if an Owner withholds retainage in 

accordance with the methods described in paragraph 90-06 Partial Payments, the Contractor may request 

that the Owner deposit the retainage into an escrow account. The Owner’s deposit of retainage into an 

escrow account is subject to the following conditions: 
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a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and escrow 

agreement acceptable to the Owner. 

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank certificates 

of deposit as are acceptable to the Owner and having a value not less than the retainage that would otherwise 

be withheld from partial payment. 

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner. 

d. The Contractor shall obtain the written consent of the surety to such agreement. 

90-09 Acceptance and final payment. When the contract work has been accepted in accordance with the 

requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR will prepare the final estimate of 

the items of work actually performed. The Contractor shall approve the RPR’s final estimate or advise the 

RPR of the Contractor’s objections to the final estimate which are based on disputes in measurements or 

computations of the final quantities to be paid under the contract as amended by change order or 

supplemental agreement. The Contractor and the RPR shall resolve all disputes (if any) in the measurement 

and computation of final quantities to be paid within 30 calendar days of the Contractor’s receipt of the 

RPR’s final estimate. If, after such 30-day period, a dispute still exists, the Contractor may approve the 

RPR’s estimate under protest of the quantities in dispute, and such disputed quantities shall be considered 

by the Owner as a claim in accordance with Section 50, paragraph 50-16, Claims for Adjustment and 

Disputes. 

After the Contractor has approved, or approved under protest, the RPR’s final estimate, and after the RPR’s 

receipt of the project closeout documentation required in paragraph 90-11, Contractor Final Project 

Documentation, final payment will be processed based on the entire sum, or the undisputed sum in case of 

approval under protest, determined to be due the Contractor less all previous payments and all amounts to 

be deducted under the provisions of the contract. All prior partial estimates and payments shall be subject 

to correction in the final estimate and payment. 

If the Contractor has filed a claim for additional compensation under the provisions of Section 50, paragraph 

50-16, Claims for Adjustments and Disputes, or under the provisions of this paragraph, such claims will be 

considered by the Owner in accordance with local laws or ordinances. Upon final adjudication of such 

claims, any additional payment determined to be due the Contractor will be paid pursuant to a supplemental 

final estimate. 

 

90-10 Construction warranty. 

a. In addition to any other warranties in this contract, the Contractor warrants that work performed 

under this contract conforms to the contract requirements and is free of any defect in equipment, material, 

workmanship, or design furnished, or performed by the Contractor or any subcontractor or supplier at any 

tier.  

b. This warranty shall continue for a period of one year from the date of final acceptance of the work, 

except as noted.  If the Owner takes possession of any part of the work before final acceptance, this warranty 

shall continue for a period of one year from the date the Owner takes possession. However, this will not 

relieve the Contractor from corrective items required by the final acceptance of the project work. Light 

Emitting Diode emitting diode (LED) light fixtures with the exception of obstruction lighting, must be 

warranted by the manufacturer for a minimum of four (4) years after date of installation inclusive of all 

electronics.  

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect.  In 

addition, the Contractor shall remedy at the Contractor’s expense any damage to Owner real or personal 

property, when that damage is the result of the Contractor’s failure to conform to contract requirements; or 

any defect of equipment, material, workmanship, or design furnished by the Contractor.  
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d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. 

The Contractor’s warranty with respect to work repaired or replaced will run for one year from the date of 

repair or replacement. 

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery of any 

failure, defect, or damage.  

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt of notice, 

the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 

Contractor’s expense.  

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers 

for work performed and materials furnished under this contract, the Contractor shall: (1) Obtain all 

warranties that would be given in normal commercial practice; (2) Require all warranties to be executed, in 

writing, for the benefit of the Owner, as directed by the Owner, and (3) Enforce all warranties for the benefit 

of the Owner.  

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross mistakes, or 

fraud. 

i. The Owner and Engineer will perform a warranty inspection with the Contractor approximately three 

(3) months before the end of the one year warranty period. 

90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is 

contingent upon completion and submittal of the items listed below. The final payment will not be approved 

until the RPR approves the Contractor’s final submittal. The Contractor shall:  

a. Provide two (2) copies of all manufacturers warranties specified for materials, equipment, and 

installations.  

b. Provide weekly payroll records (not previously received) from the general Contractor and all 

subcontractors. 

c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.  

d. Complete all punch list items identified during the Final Inspection.  

e. Provide complete release of all claims for labor and material arising out of the Contract. 

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid to the 

Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with the project.  

g. When applicable per state requirements, return copies of sales tax completion forms. 

h. Manufacturer's certifications for all items incorporated in the work. 

i. All required record drawings, as-built drawings or as-constructed drawings. 

j. Project Operation and Maintenance (O&M) Manual(s). The Contractor shall prepare a project O&M 

Manual for the Owner. The O&M Manual shall consist of approved certification submittals, approved shop 

and setting drawing submittals, approved catalogue data submittals, circuit test results in accordance with 

Item L-108, and O&M Manuals for equipment installed that have operating procedures and/or maintenance 

requirements associated with them. The O&M manual shall be neatly bound in a properly sized 3-ring 

binder and tabbed by specification section. The O&M Manual shall be submitted to the Engineer prior to 

final payment to facilitate project closeout. 

k. Security for Construction Warranty. 

l. Equipment commissioning documentation submitted, if required. 
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m. Contractor’s Affidavit of Payment of Debts and Claims (AIA Document G706) from the Prime 

Contractor. 

n. Contractor’s Affidavit of Release of Liens (AIA Document G706A) from the Prime Contractor. 

o. Contractor’s Affidavit of Payment of Debts and Claims (AIA Document G706) from each 

subcontractor. 

p. Contractor’s Affidavit of Release of Liens (AIA Document G706A) from each subcontractor. 

q. Consent of Surety to Final Payment (AIA Document G707) from the Prime Contractor. 

 END OF SECTION 90 
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Special Provisions to the General Provisions 
 

 

SP 20-16 Addenda and interpretation. No interpretation of the meaning of the Contract Documents, 

Contract Drawings or other portions of the Contract will be made orally. Every request for such 

interpretation must be in writing and addressed to C&S Engineers, Inc., 8950 Cal Center Drive, Suite 102, 

Sacramento, CA 95826, and to be given consideration must be received at the above address at least seven 

(7) days prior to the date fixed for opening of bids. Any and all such interpretations and any supplemental 

instructions will be in the form of written addenda, which, when issued, will be sent by certified mail with 

return receipt requested, or by confirmed facsimile to all holders of Contract Documents at the respective 

addresses furnished for such purposes, not later than twenty-four (24) hours prior to the date fixed for the 

opening of bids. Failure of any Bidder to receive any such addenda or interpretation shall not relieve said 

Bidder from any obligation under his bid as submitted. All addenda so issued shall become part of the 

Contract. 

 

30-09 Conformed Contract Documents. Not Used. 

 

SP 30-10 Issued for Construction Contract Documents. Issued for Construction (IFC) Contact 

Documents will be distributed prior to the start of construction. The IFC contract documents consist of the 

Conformed Contract Documents and the Contract Drawings. The IFC Contract Documents will include a 

copy of the executed Form of Contract. The original filled out and signed Form of Contract will be kept on 

file with the Owner or Engineer. The IFC Construction Drawings will incorporate any changes made by 

addendum during the bidding process. 

 

The cover of the Contract Documents will be labeled “Conformed Contract” and “Issued for Construction”. 

The title sheet of the Contract Drawings will be labeled “Issued for Construction”. 

 

SP 50-17 Removal of water.  The Contractor shall at all times during construction, provide and maintain 

proper and satisfactory means and devices for the removal of all water entering the excavations, and shall 

remove all such water as fast as it may collect, in such manner as shall not interfere with the prosecution of 

the work or the proper placing of materials or other work. 

 

Removal of water includes the construction and removal of cofferdams, sheeting and bracing, the furnishing 

of materials and labor necessary therefore, the excavation and maintenance of ditches and sluiceways and 

the furnishing and operation of pumps, wellpoints and appliances needed to maintain thorough drainage of 

the work in a satisfactory manner. 

 

Water shall not be allowed to rise over or come in contact with any masonry, concrete or mortar, until at 

least twenty-four (24) hours after placement and no stream of water shall be allowed to flow over such work 

until such time as the Engineer may permit. 

 

Unless otherwise specified, all excavations which extend down to or below the static groundwater 

elevations at the sites of structures shall be dewatered by lowering and maintaining the groundwater beneath 

such excavations at an elevation not less than that specified herein at all times when work thereon is in 

progress, during subgrade preparation and the placing of the structure or other materials thereon. 

 

Where the presence of fine granular subsurface materials and a high groundwater table may cause the 

upward flow of water into the excavation with a resulting quick condition, the Contractor shall install and 

operate a suitable dewatering system to prevent the upward flow of water during construction. 
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When the water table is within the capillary rise of silt/clay subsurface material, the Contractor shall select 

and operate his equipment in a manner to prevent the deterioration of the working surface due to the upward 

flow of water during construction. 

 

The effluent pumped from the dewatering system shall be examined periodically by qualified personnel to 

determine if the system is operating satisfactorily without the removal of fines. 

 

Unless otherwise directed by the Engineer or shown on the Contract Documents, the water level shall not 

be permitted to rise until construction in the immediate area is completed and the excavation backfilled to 

the original grade or proposed grade. 

 

Where well points are used, the groundwater shall be lowered and maintained continuously (day and night) 

at a level not less than two (2) feet below the bottom of the excavation.  Excavation will not be permitted 

at a level lower than two (2) feet above the water level as indicated by the observation wells. 

 

The wellpoint system shall be designed or installed by or under the supervision of an organization whose 

principal business is wellpointing and has at least five (5) consecutive years of similar experience and can 

furnish a representative list of satisfactory similar operations.  Wellpoint headers, points and other pertinent 

equipment shall not be placed within the limits of the excavation in such a manner or location as to interfere 

with the laying of pipe or trenching operations or with the excavation for and/or construction of other 

structures.  Standby gasoline or diesel powered equipment shall be provided so that in the event of failure 

of the operating equipment, the standby equipment can be readily connected to the dewatering system.  The 

standby equipment shall be maintained in good order and actuated regularly not less than twice a week 

when directed. 

 

Wellpoints shall be installed in the center of a sand wick drain which shall be placed by means of a sanding 

shell or other approved means to provide a sand core not less than ten (10) inches in diameter. 

 

Detached observation wells of similar construction to the wellpoints shall be installed at intervals of not 

less than fifty (50) feet along the opposite side of the trench from the header pipe and line of wellpoints, or 

around the excavation for a structure or as shown on the Contract Drawings, to a depth of at least five (5) 

feet below the proposed excavation.  In addition, one wellpoint in every fifty (50) feet shall be fitted with 

a tee, plug and valve so that the wellpoint can be converted for use as an observation well.  Observation 

wells shall be not less than one and one-half (12) inch in diameter. 

 

Water pumped or drained from excavations, or any sewers, drains, or water courses encountered in the 

work, shall be disposed of in a suitable manner without injury to adjacent property, the work under 

construction, or to pavements, roads and drives.  No water shall be discharged to sanitary sewers.  Sanitary 

sewage shall be pumped to sanitary sewers or shall be disposed of by an approved method. 

 

Any damage caused by improper handling of water shall be repaired by the Contractor at his/her own 

expense. 

 

SP 50-18 Sheeting and bracing.  The Contractor shall furnish, place and maintain such sheeting, bracing 

and shoring as required to support the sides and ends of excavations in such a manner as to prevent any 

movement which would in any way damage the pipe, sewers, masonry or other work, diminish the width 

necessary, otherwise damage or delay the work, or endanger existing structures, pipes or pavements, or to 

occasion a hazard to persons engaged on the project or to the general public. 

 

Sheeting and bracing or other trench protection shall be utilized as required for the safety of employees 

exposed to the hazard of falling or sliding material from any trench or excavation in conformance with the 
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provisions of Industrial Code Rule 23 as amended, and OSHA.  Sheeting and bracing must be designed by, 

signed and stamped by a Professional Engineer licensed to practice in the State in which the project is 

located. 

 

The Contractor shall be responsible for the adequacy of all trench support systems used and for all damage 

to persons or property resulting from improper quality, strength, placing, maintenance and removal. 

 

All material used for sheeting and bracing shall be sound and free from defects which might impair its 

strength or effectiveness. 

 

All timber sheeting and bracing shall be sound and straight, free from cracks, shakes and large or loose 

knots. 

 

All steel sheeting and bracing shall be sound and straight, free from bends, twists or splits, having square 

and undamaged ends. 

 

Sheeting shall be driven vertically from the original ground surface as the excavation progresses.  Sufficient 

toe support shall be sustained so as to maintain pressure against the original ground at all times. 

 

Timber sheeting shall be driven so that edges are tight together and steel sheeting driven with the individual 

members interlocking.  All bracing shall be of such design and strength as to maintain the sheeting in its 

proper position. 

 

The Contractor shall be solely responsible for the adequacy of all sheeting and bracing. 

 

In general, all sheeting and bracing, whether of steel, timber or other material, used to support the sides of 

trenches or other open excavations, shall be withdrawn as the trenches or other open excavations are being 

refilled.  That portion of the sheeting extending below the top of a pipe, sewer or structure shall be 

withdrawn, unless otherwise directed, before more than 6 inches of earth is placed above the top of the pipe, 

sewer or structure and before any bracing is removed.  The voids left by the sheeting shall be carefully 

refilled with selected material and rammed tight with tools especially adapted for the purpose or otherwise 

as may be approved. 

 

The Contractor shall be responsible for the adequate shoring and/or bracing of any existing utilities 

encountered during the excavation.  Such utilities shall be braced or shored in a manner acceptable to the 

local jurisdictional agency having authority over the utility encountered.  It shall be the responsibility of 

the Contractor to prevent damage to or displacement of utilities, and to work with and request the 

concurrence of the utility's company representative in this matter. 

 

SP 60-09 Shop and setting drawings and catalogue data. All materials and equipment used in the work 

shall be submitted to the Engineer for review by the Engineer for approval prior to ordering the equipment. 

All information required for the Engineer’s review of each particular pay item shall be sent as one submittal. 

In addition, if the pay item interfaces with other pay items (as in the case of electrical equipment), then the 

submittals covering the interfacing pay items shall be sent at the same time. Submittals consisting of marked 

catalog sheets or shop drawings shall be provided. Submittal data shall be presented in a clear, precise and 

thorough manner. Original catalog sheets are preferred. Photocopies are acceptable provided they are as 

good a quality as the original. Clearly and boldly mark each copy to identify pertinent products or models 

applicable to this project. Indicate all optional equipment and delete non-pertinent data. Submittals for 

components of electrical equipment and systems shall identify the equipment for which they apply on each 

submittal sheet. Markings shall be boldly and clearly made with arrows or circles (highlighting is not 

acceptable). Drawings and data shall be submitted sufficiently in advance of the work to permit proper 
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review, including time for necessary revisions and re-submittals. The Contractor is solely responsible for 

delays in the project accruing directly or indirectly from late submissions or resubmissions of submittals. 

 

Shop and setting drawings shall present complete and accurate information relative to all working 

dimensions, equipment weight assembly and sectional view, all the necessary details, pertaining to 

coordinating the work of the Contract, lists of materials and finishes, parts lists and the description thereof, 

lists of spare parts and tools where such parts or tools are required, no-scale control diagrams for control 

wiring and control piping, and any other items of information that are required to demonstrate detail 

compliance with the Plans and Specifications. Each drawing shall be dated and shall show the name of the 

Project, Contract Number and the name of the manufacturer of the equipment covered by the drawing or 

drawings.  The Engineer will not review any drawings that are not properly identified or that do not contain 

complete data on the work or that have not been checked, stamped and signed by the Contractor for 

compliance with the Contract Documents. 

 

The Engineer's review of the Contractor's Shop Drawings signifies only that such drawings appear to be in 

substantial conformity with the Contract Drawings and Contract Documents or with the Engineer's 

instructions. Such review does not indicate approval of every detail of the drawings nor of the work methods 

of the Contractor which are indicated thereon. Regardless of the corrections made in or made of such 

drawings by the Engineer, the Contractor will nevertheless be responsible for the accuracy of such 

drawings, for their conformity to the Plans and Specifications and for the proper fitting and construction of 

the work. 

 

No work covered by shop and setting drawings shall be done until the drawings have been reviewed and 

found acceptable by the Engineer. No payment shall be made on any item for which submittals are not 

received and found acceptable by the Engineer. 

 

SP 60-10 Electrical shop drawings. Drawings for electrical equipment shall show physical dimensions 

and installation details and shall include elementary and connection diagrams for each control assembly 

and the interconnection diagrams for all equipment. The drawings shall show clearly the coordination of 

control work, shall identify the components external to electrical equipment and shall define the contact 

arrangement and control action of the primary and final control elements. 

 

Where standard electrical control equipment having complex internal wiring is required, such as control 

panels, generator transfer panels, electric or electronic instruments and similar items, the detail shop wiring 

diagrams for such equipment will not be required, and, if submitted, will in general not be reviewed. The 

submittal for each such item of equipment shall, however, include an elementary diagram of the input and 

output elements which require connections to external equipment, and/or a complete step by step 

description of the control action of the equipment being submitted. In the event that any questions arise as 

to the type of information to be presented on the submittal, the supplier shall direct inquiries to the Engineer 

through the Prime Contractor in advance of the preparation of his/her submittal. 

 

SP 60-11 Substitute items. If in the Engineer’s sole judgment an item of material or equipment proposed 

by the Contractor does not qualify as an “or-equal” item, it will be considered a substitute item. The 

Contractor shall submit sufficient information as provided below to allow the Engineer to determine that 

the item of material or equipment proposed is essentially equivalent to that named and an acceptable 

substitute therefore. The procedure for review by the Engineer will include the following and as the 

Engineer may decide is appropriate under the circumstances. Requests for review of substitute items of 

material or equipment will not be accepted by the Engineer from anyone other than the Contractor. If the 

Contractor wishes to furnish or use a substitute item of material or equipment, the Contractor shall first 

make a written application through the Engineer to the Engineer for acceptance thereof, certifying that the 

substitute will perform adequately the functions and achieve the results called for by the general design, be 
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similar in substance to that specified and be suited to the same use as that specified. The application will 

state the extent, if any, to which the evaluation and acceptance of the substitute will prejudice the 

Contractor's achievement of completion on time, whether or not acceptance of the substitute for use in the 

Work will require a change in any of the Contract Documents or Contract Drawings (or in the provisions 

of any other direct contract with the Owner for work on the Project) to adapt the design to the substitute 

and whether or not incorporation or use of the substitute in connection with the work is subject to payment 

of any license fee or royalty. If the substitute item requires modifications to any existing features or to any 

proposed work, the application shall also include details of proposed modifications necessary to 

accommodate the substitute item. Such details shall include scaled layouts, dimensions and other pertinent 

information to enable the Engineer to accurately assess the entire application. If the substitute item and 

proposed modifications are approved, the Contractor, at no additional cost to the Owner, shall do all work 

necessary to make such modifications and absorb all costs of any related changes imposed on other 

Contractor's. All variations of the substitute from that specified will be identified in the application and 

available maintenance, repair and replacement service will be indicated. The application will also contain 

an itemized estimate of all costs or credits that will result directly or indirectly from acceptance of such 

substitute, including costs of redesign and claims of other contractors affected by the resulting change, all 

of which will be considered by the Design Engineer in evaluating the substitute.  The Engineer may require 

the Contractor to furnish additional data about the substitute. 

 

A. Engineer's Evaluation. The Engineer will be the sole judge of acceptability. No substitute will be 

ordered, installed or utilized without the Engineer's prior written acceptance which will be 

evidenced by either a Change Order or an approved Shop Drawing. The Engineer will record time 

required by the Engineer and the Engineer's Consultants in evaluating substitutes proposed or 

submitted by the Contractor and in making changes in the Contract Documents or Contract 

Drawings (or in the provisions of any other direct contract with Owner for work on the Project) 

occasioned thereby. The Engineer’s charges shall be at the same rates the Engineer charges for such 

services to the Owner. 

 

B. Contractor's Expense. All data to be provided by the Contractor in support of any substitute item 

will be at the Contractor's expense. In order to aid the Engineer in determining the equality of an 

or substitute item (when compared to the item actually specified), the Contractor shall arrange for 

the performance of any tests requested by the Engineer. The Engineer shall determine the nature, 

extent, tester and degree of supervision of such tests. Certified test results shall be mailed directly 

to the Engineer for all tests requested. All costs of such tests, including engineering costs, shall be 

borne by the Contractor. The Owner may require the Contractor to furnish at the Contractor's 

expense a special performance guarantee or other surety with respect to any substitute. Whether or 

not the Engineer accepts a substitute item so proposed or submitted by the Contractor, the 

Contractor shall reimburse the Owner for the charges of the Engineer and the Engineer's 

Consultants for evaluating each such substitute item. The costs for evaluating substitute items shall 

be deducted from the Owner's payment to the Contractor. 

 

SP 60-12 Submittal procedure. The following procedure has been established for the submittal and 

processing of shop and setting drawings, working drawings, and catalogue data. Departures from this 

procedure may result in delay and misunderstandings. 

 

A. All information required for the Engineer’s review of each particular pay item shall be sent as one 

submittal to the Engineer with an attached submittal cover sheet. In addition, if the pay item interfaces 

with other pay items (as in the case of electrical equipment), then the submittals covering the interfacing 

pay items shall be sent at the same time. 
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B. In submitting certifications, drawings, catalog data, and similar items for review, one (1) electronic 

copy shall be submitted via e-mail. One (1) electronic copy will be returned to the Contractor via e-

mail and bearing the review stamp.  The Contractor shall provide one (1) hard copy of each submittal 

for inclusion in the O&M Manual prior to contract closeout.  

 

The Engineer shall be responsible for printing sufficient copies of each submittal for their own records. 

The Contractor shall be responsible for printing sufficient copies of each submittal for their own records 

and distributing to each of the other prime or subcontractors whose work is to be correlated with such 

submittals. 

 

C. Submittals will be stamped by the Engineer as follows: 

 

1. "Approved", if no change or rejection is made. 

 

2. "Approved as Noted", if minor changes or additions are made, but re-submittal is not considered 

necessary. All copies will bear the corrective marks. 

 

3. "Revise and Resubmit", if the changes requested are extensive. In this case, re-submittal after 

correction is necessary and the same number of copies shall be included in the re-submittal as in 

the first submittal. 

 

4. "Rejected", if it is considered that the data submitted cannot with reasonable revision meet the 

requirements of the Plans and Specifications. 

 

5. "Submit Specified Item", if the data submitted is not clear, complete, or for other reasons cannot 

be examined by the Engineer to establish compliance with the Plans and Specifications. 

 

D. Unless otherwise approved in specific cases, all submittals must be transmitted by the Prime Contractor, 

not by the Subcontractors or vendors. 

 

Any changes in re-submittals, other than those indicated as requested, must be specifically brought to the 

attention of the Engineer. Changes or additions shall not be made in, or to, any fabricated item, part or 

material without having a re-review. 
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SP 70-22 Additional sanitary, health, and safety provisions.  

 

The Contractor shall promptly, and before the following conditions are disturbed, notify the Owner, in 

writing, of any: 

 

1. Material that the contractor believes may be material that is hazardous waste, as defined in Section 

25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class 

III disposal site in accordance with provisions of existing law. 

 

2. Subsurface or latent physical conditions at the site differing from those indicated by information 

about the site made available to bidders prior to the deadline for submitting bids. 

 

3. Unknown physical conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for 

in the contract. 

 

The Owner shall promptly investigate the conditions, and if it finds that the conditions do materially so 

differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor's cost of, or the 

time required for, performance of any part of the work, shall issue a change order under the procedures 

described in the contract. 

 

In the event that a dispute arises between the Owner and the Contractor whether the conditions materially 

differ, or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time 

required for, performance of any part of the work, the Contractor shall not be excused from any scheduled 

completion date provided for by the contract, but shall proceed with all work to be performed under the 

contract. The Contractor shall retain any and all rights provided either by contract or by law which pertain 

to the resolution of disputes and protests between the contracting parties. 

 

SP 70-23 Federal Contract Provisions for procurement and contracting under AIP. 

 

The Contractor is required to insert these contract provision in each lower tier contract (e.g. subcontract or 

sub-agreement). 

 

The Contractor is required (including all subcontractors) to incorporate these contract provisions by 

reference for work done under any purchase orders, rental agreements and other agreements for supplies or 

services. 

 

The Contractor shall be responsible for compliance with these contract provisions by any subcontractor, 

lower-tier subcontractor or service provider. 

 

A1 ACCESS TO RECORDS AND REPORTS 

 

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to 

provide the Owner, the Federal Aviation Administration and the Comptroller General of the 

United States or any of their duly authorized representatives access to any books, documents, 

papers and records of the Contractor which are directly pertinent to the specific contract for the 

purpose of making audit, examination, excerpts and transcriptions. The Contractor agrees to 

maintain all books, records and reports required under this contract for a period of not less than 

three years after final payment is made and all pending matters are closed. 
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A2 AFFIRMATIVE ACTION REQUIREMENT  

 

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 

TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

 

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the 

“Standard Federal Equal Employment Opportunity Construction Contract Specifications” 

set forth herein. 

 

2. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in 

the covered area, are as follows: 

 

Timetables 

 

Goals for minority participation for each trade:  19.6% 

 

Goals for female participation in each trade:  6.9% 

 

These goals are applicable to all of the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply 

the goals established for such geographical area where the work is actually performed.  

With regard to this second area, the Contractor also is subject to the goals for both its 

federally involved and non-federally involved construction. 

 

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 

60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 

affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a) 

and its efforts to meet the goals. The hours of minority and female employment and training 

must be substantially uniform throughout the length of the contract, and in each trade, and 

the Contractor shall make a good faith effort to employ minorities and women evenly on 

each of its projects. The transfer of minority or female employees or trainees from 

Contractor to Contractor or from project to project for the sole purpose of meeting the 

Contractor’s goals shall be a violation of the contract, the Executive Order and the 

regulations in 41 CFR Part 60-4.  Compliance with the goals will be measured against the 

total work hours performed. 

 

3. The Contractor shall provide written notification to the Director of the Office of Federal 

Contract Compliance Programs (OFCCP) within 10 working days of award of any 

construction subcontract in excess of $10,000 at any tier for construction work under the 

contract resulting from this solicitation.  The notification shall list the name, address, and 

telephone number of the subcontractor; employer identification number of the 

subcontractor; estimated dollar amount of the subcontract; estimated starting and 

completion dates of the subcontract; and the geographical area in which the subcontract is 

to be performed. 

 

4. As used in this notice and in the contract resulting from this solicitation, the “covered area” 

is Palo Alto, Santa Clara County, California. 
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A3 BREACH OF CONTRACT TERMS  

 

Any violation or breach of terms of this contract on the part of the Contractor or its 

subcontractors may result in the suspension or termination of this contract or such other action 

that may be necessary to enforce the rights of the parties of this agreement.  

 

Owner will provide Contractor written notice that describes the nature of the breach and 

corrective actions the Contractor must undertake in order to avoid termination of the contract.  

Owner reserves the right to withhold payments to Contractor until such time the Contractor 

corrects the breach or the Owner elects to terminate the contract. The Owner’s notice will 

identify a specific date by which the Contractor must correct the breach.  Owner may proceed 

with termination of the contract if the Contractor fails to correct the breach by the deadline 

indicated in the Owner’s notice. 

 

The duties and obligations imposed by the Contract Documents and the rights and remedies 

available thereunder are in addition to, and not a limitation of, any duties, obligations, rights 

and remedies otherwise imposed or available by law. 

 

A4 BUY AMERICAN PREFERENCE 

 

The Contractor agrees to comply with 49 USC § 50101, which provides that Federal funds may 

not be obligated unless all steel and manufactured goods used in AIP funded projects are 

produced in the United States, unless the Federal Aviation Administration has issued a waiver 

for the product; the product is listed as an Excepted Article, Material Or Supply in Federal 

Acquisition Regulation subpart 25.108; or is included in the FAA Nationwide Buy American 

Waivers Issued list. 

 

A bidder or offeror must complete and submit the Buy America certification included herein 

with their bid or offer. The Owner will reject as nonresponsive any bid or offer that does not 

include a completed Certificate of Buy American Compliance.   

 

Certificate of Buy American Compliance –Manufactured Product 

 

NOTE: Certification is included in the PROPOSAL. 

 

A5 CIVIL RIGHTS – GENERAL 

 

GENERAL CIVIL RIGHTS PROVISIONS 

 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as 

are promulgated to ensure that no person shall, on the grounds of race, creed, color, national 

origin, sex, age, or disability be excluded from participating in any activity conducted with or 

benefiting from Federal assistance.  

 

This provision binds the Contractor and subcontractors from the bid solicitation period through 

the completion of the contract. This provision is in addition to that required by Title VI of the 

Civil Rights Act of 1964. 
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A6 CIVIL RIGHTS – TITLE VI ASSURANCE 

 

Title VI Solicitation Notice: 

 

The Sponsor, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 

Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders or 

offerors that it will affirmatively ensure that any contract entered into pursuant to this 

advertisement, select disadvantaged business enterprises will be afforded full and fair 

opportunity to submit bids in response to this invitation and will not be discriminated against 

on the grounds of race, color, or national origin in consideration for an award. 

 

Compliance with Nondiscrimination Requirements: 

 

During the performance of this contract, the Contractor, for itself, its assignees, and successors 

in interest (hereinafter referred to as the “Contractor”), agrees as follows: 

 

1. Compliance with Regulations:  The Contractor (hereinafter includes consultants) will 

comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as 

they may be amended from time to time, which are herein incorporated by reference 

and made a part of this contract. 

 

2. Nondiscrimination:  The Contractor, with regard to the work performed by it during 

the contract, will not discriminate on the grounds of race, color, or national origin in 

the selection and retention of subcontractors, including procurements of materials and 

leases of equipment.  The Contractor will not participate directly or indirectly in the 

discrimination prohibited by the Nondiscrimination Acts and Authorities, including 

employment practices when the contract covers any activity, project, or program set 

forth in Appendix B of 49 CFR part 21. 

 

3. Solicitations for Subcontracts, including Procurements of Materials and Equipment:  

In all solicitations, either by competitive bidding or negotiation made by the Contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier will be notified by the 

Contractor of the contractor’s obligations under this contract and the 

Nondiscrimination Acts and Authorities on the grounds of race, color, or national 

origin. 

 

4. Information and Reports:  The Contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 

permit access to its books, records, accounts, other sources of information, and its 

facilities as may be determined by the sponsor or the Federal Aviation Administration 

to be pertinent to ascertain compliance with such Nondiscrimination Acts and 

Authorities and instructions.  Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

Contractor will so certify to the sponsor or the Federal Aviation Administration, as 

appropriate, and will set forth what efforts it has made to obtain the information. 

 

5. Sanctions for Noncompliance:  In the event of a Contractor’s noncompliance with the 

non-discrimination provisions of this contract, the sponsor will impose such contract 

sanctions as it or the Federal Aviation Administration may determine to be appropriate, 

including, but not limited to: 
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a. Withholding payments to the Contractor under the contract until the Contractor 

complies; and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

 

6. Incorporation of Provisions:  The Contractor will include the provisions of paragraphs 

one through six in every subcontract, including procurements of materials and leases 

of equipment, unless exempt by the Acts, the Regulations, and directives issued 

pursuant thereto.  The Contractor will take action with respect to any subcontract or 

procurement as the sponsor or the Federal Aviation Administration may direct as a 

means of enforcing such provisions including sanctions for noncompliance.  Provided, 

that if the Contractor becomes involved in, or is threatened with litigation by a 

subcontractor, or supplier because of such direction, the Contractor may request the 

sponsor to enter into any litigation to protect the interests of the sponsor.  In addition, 

the Contractor may request the United States to enter into the litigation to protect the 

interests of the United States. 

 

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

 

During the performance of this contract, the Contractor, for itself, its assignees, and successors 

in interest (hereinafter referred to as the “Contractor”) agrees to comply with the following 

non-discrimination statutes and authorities; including but not limited to: 

 

• Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) 

(prohibits discrimination on the basis of race, color, national origin);  

• 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department 

of Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 USC § 4601) (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended 

(prohibits discrimination on the basis of disability); and 49 CFR part 27; 

• The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits 

discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as 

amended (prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination 

Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the 

definition of the terms “programs or activities” to include all of the programs or 

activities of the Federal-aid recipients, sub-recipients and contractors, whether such 

programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 

private transportation systems, places of public accommodation, and certain testing 

entities (42 USC §§ 12131 – 12189) as implemented by U.S. Department of 

Transportation regulations at 49 CFR parts 37 and 38; 

• The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures nondiscrimination against 



  

 

 

San Carlos Airport GP-SP-12 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on 

minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of limited English proficiency (LEP).  To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 USC 1681 et 

seq). 

 

A7 CLEAN AIR AND WATER POLLUTION CONTROL  

 

Contractor agrees to comply with all applicable standards, orders, and regulations issued 

pursuant to the Clean Air Act (42 USC § 740-7671q) and the Federal Water Pollution Control 

Act as amended (33 USC § 1251-1387). The Contractor agrees to report any violation to the 

Owner immediately upon discovery. The Owner assumes responsibility for notifying the 

Environmental Protection Agency (EPA) and the Federal Aviation Administration. 

 

Contractor must include this requirement in all subcontracts that exceeds $150,000. 

 

A8 CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS  

 

1. Overtime Requirements. 

No contractor or subcontractor contracting for any part of the contract work which may require 

or involve the employment of laborers or mechanics shall require or permit any such laborer 

or mechanic, including watchmen and guards, in any workweek in which he or she is employed 

on such work to work in excess of forty hours in such workweek unless such laborer or 

mechanic receives compensation at a rate not less than one and one-half times the basic rate of 

pay for all hours worked in excess of forty hours in such workweek. 

 

2. Violation; Liability for Unpaid Wages; Liquidated Damages. 

In the event of any violation of the clause set forth in paragraph (1) of this clause, the Contractor 

and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, 

such contractor and subcontractor shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such District or to such territory), 

for liquidated damages.  Such liquidated damages shall be computed with respect to each 

individual laborer or mechanic, including watchmen and guards, employed in violation of the 

clause set forth in paragraph (1) of this clause, in the sum of $10 for each calendar day on which 

such individual was required or permitted to work in excess of the standard workweek of forty 

hours without payment of the overtime wages required by the clause set forth in paragraph (1) 

of this clause. 

 

3. Withholding for Unpaid Wages and Liquidated Damages. 

The Federal Aviation Administration (FAA) or the Owner shall upon its own action or upon 

written request of an authorized representative of the Department of Labor withhold or cause 

to be withheld, from any moneys payable on account of work performed by the contractor or 

subcontractor under any such contract or any other Federal contract with the same prime 

contractor, or any other federally assisted contract subject to the Contract Work Hours and 

Safety Standards Act, which is held by the same prime contractor, such sums as may be 
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determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 

unpaid wages and liquidated damages as provided in the clause set forth in paragraph (2) of 

this clause. 

 

4. Subcontractors. 

The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in 

paragraphs (1) through (4) and also a clause requiring the subcontractor to include these clauses 

in any lower tier subcontracts.  The prime contractor shall be responsible for compliance by 

any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) 

through (4) of this clause. 

 

A9 COPELAND “ANTI-KICKBACK” ACT  

 

Contractor must comply with the requirements of the Copeland “Anti-Kickback” Act (18 USC 

874 and 40 USC 3145), as supplemented by Department of Labor regulation 29 CFR part 3.  

Contractor and subcontractors are prohibited from inducing, by any means, any person 

employed on the project to give up any part of the compensation to which the employee is 

entitled.  The Contractor and each Subcontractor must submit to the Owner, a weekly statement 

on the wages paid to each employee performing on covered work during the prior week. Owner 

must report any violations of the Act to the Federal Aviation Administration. 

 

A10 DAVIS-BACON REQUIREMENTS  

 

1. Minimum Wages. 

 

(i) All laborers and mechanics employed or working upon the site of the work will be paid 

unconditionally and not less often than once a week, and without subsequent deduction 

or rebate on any account (except such payroll deductions as are permitted by the 

Secretary of Labor under the Copeland Act (29 CFR Part 3)), the full amount of wages 

and bona fide fringe benefits (or cash equivalent thereof) due at time of payment 

computed at rates not less than those contained in the wage determination of the 

Secretary of Labor which is attached hereto and made a part hereof, regardless of any 

contractual relationship which may be alleged to exist between the Contractor and such 

laborers and mechanics. 

 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under 

section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 

considered wages paid to such laborers or mechanics, subject to the provisions of 

paragraph (1)(iv) of this section; also, regular contributions made or costs incurred for 

more than a weekly period (but not less often than quarterly) under plans, funds, or 

programs which cover the particular weekly period, are deemed to be constructively 

made or incurred during such weekly period. Such laborers and mechanics shall be 

paid the appropriate wage rate and fringe benefits on the wage determination for the 

classification of work actually performed, without regard to skill, except as provided 

in 29 CFR Part 5.5(a)(4). Laborers or mechanics performing work in more than one 

classification may be compensated at the rate specified for each classification for the 

time actually worked therein: Provided that the employer’s payroll records accurately 

set forth the time spent in each classification in which work is performed. The wage 

determination (including any additional classification and wage rates conformed under 

(1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall be posted at all 
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times by the Contractor and its subcontractors at the site of the work in a prominent 

and accessible place where it can easily be seen by the workers. 

 

(ii) 

(A) The contracting officer shall require that any class of laborers or mechanics, 

including helpers, which is not listed in the wage determination and which is to be 

employed under the contract shall be classified in conformance with the wage 

determination. The contracting officer shall approve an additional classification 

and wage rate and fringe benefits therefore only when the following criteria have 

been met: 

 

(1) The work to be performed by the classification requested is not performed by 

a classification in the wage determination;  

(2) The classification is utilized in the area by the construction industry; and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a 

reasonable relationship to the wage rates contained in the wage determination. 

 

(B) If the Contractor and the laborers and mechanics to be employed in the 

classification (if known), or their representatives, and the contracting officer agree 

on the classification and wage rate (including the amount designated for fringe 

benefits where appropriate), a report of the action taken shall be sent by the 

contracting officer to the Administrator of the Wage and Hour Division, 

Employment Standards Administration, U.S. Department of Labor, Washington, 

DC 20210.  The Administrator, or an authorized representative, will approve, 

modify, or disapprove every additional classification action within 30 days of 

receipt and so advise the contracting officer or will notify the contracting officer 

within the 30-day period that additional time is necessary. 

 

(C) In the event the Contractor, the laborers, or mechanics to be employed in the 

classification, or their representatives, and the contracting officer do not agree on 

the proposed classification and wage rate (including the amount designated for 

fringe benefits where appropriate), the contracting officer shall refer the questions, 

including the views of all interested parties and the recommendation of the 

contracting officer, to the Administrator for determination. The Administrator, or 

an authorized representative, will issue a determination within 30 days of receipt 

and so advise the contracting officer or will notify the contracting officer within 

the 30-day period that additional time is necessary. 

 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant 

to subparagraphs (1)(ii) (B) or (C) of this paragraph, shall be paid to all workers 

performing work in the classification under this contract from the first day on 

which work is performed in the classification. 

 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 

mechanics includes a fringe benefit which is not expressed as an hourly rate, the 

contractor shall either pay the benefit as stated in the wage determination or shall pay 

another bona fide fringe benefit or an hourly cash equivalent thereof. 

 

(iv) If the Contractor does not make payments to a trustee or other third person, the 

Contractor may consider as part of the wages of any laborer or mechanic the amount 

of any costs reasonably anticipated in providing bona fide fringe benefits under a plan 
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or program: Provided that the Secretary of Labor has found, upon the written request 

of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. 

The Secretary of Labor may require the Contractor to set aside in a separate account 

assets for the meeting of obligations under the plan or program. 

 

2. Withholding. 

 

The Federal Aviation Administration or the sponsor shall upon its own action or upon written 

request of an authorized representative of the Department of Labor withhold or cause to be 

withheld from the Contractor under this contract or any other Federal contract with the same 

prime contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing 

wage requirements, which is held by the same prime contractor, so much of the accrued 

payments or advances as may be considered necessary to pay laborers and mechanics, including 

apprentices, trainees, and helpers, employed by the Contractor or any subcontractor the full 

amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, 

including any apprentice, trainee, or helper, employed or working on the site of work, all or 

part of the wages required by the contract, the Federal Aviation Administration may, after 

written notice to the Contractor, Sponsor, Applicant, or Owner, take such action as may be 

necessary to cause the suspension of any further payment, advance, or guarantee of funds until 

such violations have ceased. 

 

3. Payrolls and Basic Records. 

 

(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during 

the course of the work and preserved for a period of three years thereafter for all 

laborers and mechanics working at the site of the work. Such records shall contain the 

name, address, and social security number of each such worker; his or her correct 

classification; hourly rates of wages paid (including rates of contributions or costs 

anticipated for bona fide fringe benefits or cash equivalents thereof of the types 

described in 1(b)(2)(B) of the Davis-Bacon Act); daily and weekly number of hours 

worked; deductions made; and actual wages paid. Whenever the Secretary of Labor 

has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic 

include the amount of any costs reasonably anticipated in providing benefits under a 

plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor 

shall maintain records that show that the commitment to provide such benefits is 

enforceable, that the plan or program is financially responsible, and that the plan or 

program has been communicated in writing to the laborers or mechanics affected, and 

that show the costs anticipated or the actual costs incurred in providing such benefits. 

Contractors employing apprentices or trainees under approved programs shall maintain 

written evidence of the registration of apprenticeship programs and certification of 

trainee programs, the registration of the apprentices and trainees, and the ratios and 

wage rates prescribed in the applicable programs.  

 

(ii) 

(A) The Contractor shall submit weekly for each week in which any contract work is 

performed a copy of all payrolls to the Federal Aviation Administration if the 

agency is a party to the contract, but if the agency is not such a party, the Contractor 

will submit the payrolls to the applicant, Sponsor, or Owner, as the case may be, 

for transmission to the Federal Aviation Administration. The payrolls submitted 

shall set out accurately and completely all of the information required to be 

maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and 
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home addresses shall not be included on weekly transmittals. Instead the payrolls 

shall only need to include an individually identifying number for each employee 

(e.g. the last four digits of the employee’s social security number). The required 

weekly payroll information may be submitted in any form desired. Optional Form 

WH–347 is available for this purpose from the Wage and Hour Division Web site 

at www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime 

contractor is responsible for the submission of copies of payrolls by all 

subcontractors. Contractors and subcontractors shall maintain the full social 

security number and current address of each covered worker and shall provide 

them upon request to the Federal Aviation Administration if the agency is a party 

to the contract, but if the agency is not such a party, the Contractor will submit 

them to the applicant, sponsor, or Owner, as the case may be, for transmission to 

the Federal Aviation Administration, the Contractor, or the Wage and Hour 

Division of the Department of Labor for purposes of an investigation or audit of 

compliance with prevailing wage requirements. It is not a violation of this section 

for a prime contractor to require a subcontractor to provide addresses and social 

security numbers to the prime contractor for its own records, without weekly 

submission to the sponsoring government agency (or the applicant, Sponsor, or 

Owner). 

 

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," 

signed by the Contractor or subcontractor or his or her agent who pays or 

supervises the payment of the persons employed under the contract and shall 

certify the following: 

 

(1) The payroll for the payroll period contains the information required to be 

provided under 29 CFR § 5.5(a)(3)(ii), the appropriate information is being 

maintained under 29 CFR § 5.5 (a)(3)(i), and that such information is correct 

and complete; 

 

(2) Each laborer and mechanic (including each helper, apprentice, and trainee) 

employed on the contract during the payroll period has been paid the full 

weekly wages earned, without rebate, either directly or indirectly, and that no 

deductions have been made either directly or indirectly from the full wages 

earned, other than permissible deductions as set forth in Regulations 29 CFR 

Part 3;  

 

(3) Each laborer or mechanic has been paid not less than the applicable wage rates 

and fringe benefits or cash equivalents for the classification of work 

performed, as specified in the applicable wage determination incorporated into 

the contract. 

 

(C) The weekly submission of a properly executed certification set forth on the reverse 

side of Optional Form WH-347 shall satisfy the requirement for submission of the 

“Statement of Compliance” required by paragraph (3)(ii)(B) of this section. 

 

(D) The falsification of any of the above certifications may subject the Contractor or 

subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and 

Section 231 of Title 31 of the United States Code. 
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(iii) The Contractor or subcontractor shall make the records required under paragraph (3)(i) 

of this section available for inspection, copying, or transcription by authorized 

representatives of the sponsor, the Federal Aviation Administration, or the Department 

of Labor and shall permit such representatives to interview employees during working 

hours on the job. If the Contractor or subcontractor fails to submit the required records 

or to make them available, the Federal agency may, after written notice to the 

Contractor, Sponsor, applicant, or Owner, take such action as may be necessary to 

cause the suspension of any further payment, advance, or guarantee of funds. 

Furthermore, failure to submit the required records upon request or to make such 

records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

 

4. Apprentices and Trainees. 

 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate 

for the work they performed when they are employed pursuant to and individually 

registered in a bona fide apprenticeship program registered with the U.S. Department 

of Labor, Employment and Training Administration, Bureau of Apprenticeship and 

Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a 

person is employed in his or her first 90 days of probationary employment as an 

apprentice in such an apprenticeship program, who is not individually registered in the 

program, but who has been certified by the Bureau of Apprenticeship and Training or 

a State Apprenticeship Agency (where appropriate) to be eligible for probationary 

employment as an apprentice. The allowable ratio of apprentices to journeymen on the 

job site in any craft classification shall not be greater than the ratio permitted to the 

contractor as to the entire work force under the registered program. Any worker listed 

on a payroll at an apprentice wage rate, who is not registered or otherwise employed 

as stated above, shall be paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. In addition, any 

apprentice performing work on the job site in excess of the ratio permitted under the 

registered program shall be paid not less than the applicable wage rate on the wage 

determination for the work actually performed. Where a contractor is performing 

construction on a project in a locality other than that in which its program is registered, 

the ratios and wage rates (expressed in percentages of the journeyman’s hourly rate) 

specified in the Contractor’s or subcontractor’s registered program shall be observed. 

Every apprentice must be paid at not less than the rate specified in the registered 

program for the apprentice’s level of progress, expressed as a percentage of the 

journeymen hourly rate specified in the applicable wage determination. Apprentices 

shall be paid fringe benefits in accordance with the provisions of the apprenticeship 

program. If the apprenticeship program does not specify fringe benefits, apprentices 

must be paid the full amount of fringe benefits listed on the wage determination for the 

applicable classification. If the Administrator determines that a different practice 

prevails for the applicable apprentice classification, fringes shall be paid in accordance 

with that determination. In the event the Bureau of Apprenticeship and Training, or a 

State Apprenticeship Agency recognized by the Bureau, withdraws approval of an 

apprenticeship program, the Contractor will no longer be permitted to utilize 

apprentices at less than the applicable predetermined rate for the work performed until 

an acceptable program is approved. 

 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at 

less than the predetermined rate for the work performed unless they are employed 

pursuant to and individually registered in a program which has received prior approval, 
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evidenced by formal certification by the U.S. Department of Labor, Employment and 

Training Administration. The ratio of trainees to journeymen on the job site shall not 

be greater than permitted under the plan approved by the Employment and Training 

Administration. Every trainee must be paid at not less than the rate specified in the 

approved program for the trainee’s level of progress, expressed as a percentage of the 

journeyman hourly rate specified in the applicable wage determination. Trainees shall 

be paid fringe benefits in accordance with the provisions of the trainee program. If the 

trainee program does not mention fringe benefits, trainees shall be paid the full amount 

of fringe benefits listed on the wage determination unless the Administrator of the 

Wage and Hour Division determines that there is an apprenticeship program associated 

with the corresponding journeyman wage rate on the wage determination that provides 

for less than full fringe benefits for apprentices.  Any employee listed on the payroll at 

a trainee rate that is not registered and participating in a training plan approved by the 

Employment and Training Administration shall be paid not less than the applicable 

wage rate on the wage determination for the classification of work actually performed.  

In addition, any trainee performing work on the job site in excess of the ratio permitted 

under the registered program shall be paid not less than the applicable wage rate on the 

wage determination for the work actually performed.  In the event the Employment 

and Training Administration withdraws approval of a training program, the Contractor 

will no longer be permitted to utilize trainees at less than the applicable predetermined 

rate for the work performed until an acceptable program is approved. 

 

(iii) Equal Employment Opportunity.  The utilization of apprentices, trainees, and 

journeymen under this part shall be in conformity with the equal employment 

opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 30. 

 

5. Compliance with Copeland Act Requirements. 

 

The Contractor shall comply with the requirements of 29 CFR Part 3, which are incorporated 

by reference in this contract. 

 

6. Subcontracts. 

 

The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 

CFR Part 5.5(a)(1) through (10) and such other clauses as the Federal Aviation Administration 

may by appropriate instructions require, and also a clause requiring the subcontractors to 

include these clauses in any lower tier subcontracts.  The prime contractor shall be responsible 

for the compliance by any subcontractor or lower tier subcontractor with all the contract clauses 

in 29 CFR Part 5.5. 

 

7. Contract Termination: Debarment.  

 

A breach of the contract clauses in paragraph 1 through 10 of this section may be grounds for 

termination of the contract, and for debarment as a contractor and a subcontractor as provided 

in 29 CFR 5.12. 

 

8. Compliance with Davis-Bacon and Related Act Requirements. 

 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 

1, 3, and 5 are herein incorporated by reference in this contract. 
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9. Disputes Concerning Labor Standards. 

 

Disputes arising out of the labor standards provisions of this contract shall not be subject to the 

general disputes clause of this contract.  Such disputes shall be resolved in accordance with the 

procedures of the Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within 

the meaning of this clause include disputes between the Contractor (or any of its 

subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or 

their representatives. 

 

10. Certification of Eligibility. 

 

(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor 

any person or firm who has an interest in the Contractor’s firm is a person or firm 

ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-

Bacon Act or 29 CFR 5.12(a)(1). 

 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award 

of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 

5.12(a)(1). 

 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 

USC 1001. 

 

A11 DEBARMENT AND SUSPENSION  

 

CERTIFICATION OF OFFERER/BIDDER REGARDING DEBARMENT 

 

By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that neither 

it nor its principals are presently debarred or suspended by any Federal department or agency 

from participation in this transaction. 

 

CERTIFICATION OF LOWER TIER CONTRACTORS REGARDING DEBARMENT 

 

The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a 

“covered transaction”, must verify each lower tier participant of a “covered transaction” under 

the project is not presently debarred or otherwise disqualified from participation in this 

federally assisted project.  The successful bidder will accomplish this by: 

 

1. Checking the System for Award Management at website:  http://www.sam.gov. 

 

2. Collecting a certification statement similar to the Certification of Offerer /Bidder 

Regarding Debarment, above. 

 

3. Inserting a clause or condition in the covered transaction with the lower tier contract. 

 

If the Federal Aviation Administration later determines that a lower tier participant failed to 

disclose to a higher tier participant that it was excluded or disqualified at the time it entered the 

covered transaction, the FAA may pursue any available remedies, including suspension and 

debarment of the non-compliant participant. 

  

http://www.sam.gov/
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A12 DISADVANTAGED BUSINESS ENTERPRISE 

 

Solicitation Language (Solicitations that include a Project Goal) 

 

The Owner’s award of this contract is conditioned upon Bidder or Offeror satisfying the 

good faith effort requirements of 49 CFR §26.53. 

 

As a condition of bid responsiveness, the Bidder or Offeror must submit the following 

information with its proposal on the forms provided herein and must provide written 

confirmation of participation from each of the DBE firms the Bidder or Offerer lists in its 

commitment. SEE THE CONTRACTORS DBE PLAN FORM AND DBE LETTER 

OF INTENT FORM FOLLOWING THIS SECTION. 
 

1) The names and addresses of Disadvantaged Business Enterprise (DBE) firms that 

will participate in the contract;  

2) A description of the work that each DBE firm will perform;  

3) The dollar amount of the participation of each DBE firm listed under (1)  

4) Written statement from Bidder or Offeror that attests their commitment to use the 

DBE firm(s) listed under (1) to meet the Owner’s project goal 

5) Written confirmation from each listed DBE firm that it is participating in the 

contract in the kind and amount of work provided in the prime contractor's 

commitment; and 

6) If Bidder or Offeror cannot meet the advertised project DBE goal, evidence of 

good faith efforts undertaken by the Bidder or Offeror as described in appendix A 

to 49 CFR part 26. 

 

Solicitation Language (Race/Gender Neutral Means) 

 

The requirements of 49 CFR part 26 apply to this contract. It is the policy of the Owner to 

practice nondiscrimination based on race, color, sex, or national origin in the award or 

performance of this contract. The Owner encourages participation by all firms qualifying 

under this solicitation regardless of business size or ownership. 

 

Prime Contracts (Projects Covered by a DBE Program) 

 

DISADVANTAGED BUSINESS ENTERPRISES 

 

Contract Assurance (§ 26.13) – 

 

The Contractor, subrecipient or subcontractor shall not discriminate on the basis of race, 

color, national origin, or sex in the performance of this contract. The Contractor shall carry 

out applicable requirements of 49 CFR part 26 in the award and administration of DOT-

assisted contracts. Failure by the Contractor to carry out these requirements is a material 

breach of this contract, which may result in the termination of this contract or such other 

remedy as the recipient deems appropriate, which may include, but is not limited to: 

 

1) Withholding monthly progress payments; 

2) Assessing sanctions; 

3) Liquidated damages; and/or 

4) Disqualifying the Contractor from future bidding as non-responsible. 
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Prompt Payment (§26.29) – The prime contractor agrees to pay each subcontractor under 

this prime contract for satisfactory performance of its contract no later than seven (7) days 

from the receipt of each payment the prime contractor receives from the Owner. The prime 

contractor agrees further to return retainage payments to each subcontractor within seven 

(7) days after the subcontractor’s work is satisfactorily completed. Any delay or 

postponement of payment from the above referenced time frame may occur only for good 

cause following written approval of the Owner. This clause applies to both DBE and non-

DBE subcontractors. 

 

The prime contractor is responsible for issuing the Subcontractor’s Prompt Payment 

Certification to all subcontractors under this contract, and is required to ensure that all 

subcontractors issue the certificate to each of their subcontractors. Each 

contractor/subcontractor shall require each of their subcontractors to fill out and submit a 

copy of the certification to the Sponsor’s representative and the prime contractor prior to 

each payment application until the subcontractor’s work is complete. Not receiving the 

certification from the subcontractor will be cause for the Sponsor’s representative to delay 

processing the payment application. 

 

The following language in this section was taken from various sections of 49 CFR Part 26 titled 

Participation by Disadvantaged Business Enterprises in Department of Transportation 

Financial Assistance Programs. They are not intended to be all encompassing, nor a 

comprehensive reiteration of the regulation. 

 

A. The Sponsor has established a Disadvantaged Business Enterprise (DBE) program in 

accordance with regulations of the U.S. Department of Transportation (DOT), 49 CFR Part 

26.  The Sponsor has received, or will receive, Federal financial assistance from the 

Department of Transportation, and as a condition of receiving this assistance, the Sponsor 

has signed an assurance that it will comply with 49 CFR Part 26. 

 

It is the policy of the Sponsor to ensure that DBEs as defined in part 26, have an equal 

opportunity to receive and participate in DOT–assisted contracts. It is also the policy of the 

Sponsor: 

 

1. To ensure nondiscrimination in the award and administration of DOT – assisted 

contracts; 

2. To create a level playing field on which DBEs can compete fairly for DOT-assisted 

contracts; 

3. To ensure that the DBE Program is narrowly tailored in accordance with applicable 

law; 

4. To ensure that only firms that fully meet 49 CFR Part 26 eligibility standards are 

permitted to participate as DBEs; 

5. To help remove barriers to the participation of DBEs in DOT assisted contracts; 

6. To assist the development of firms that can compete successfully in the market place 

outside the DBE Program. 

 

B. The obligation of the bidder is to make good faith efforts. The bidder can demonstrate that 

it has done so either by meeting the contract goal or documenting good faith efforts. 

Examples of good faith efforts are found in Appendix A to Part 26. Determination whether 

the bidder has made a good faith effort will be made by the Sponsor’s DBE Liaison Officer. 

The Contractor’s DBE Plan must be acceptable to the Sponsor before entering into a 

contract with the bidder. 
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Guidance pertaining to good faith efforts is provided in Appendix A to 49 CFR Part 26. In 

general, the bidder must demonstrate that they have taken all necessary and reasonable 

steps to achieve the identified DBE goal. The bidder should adequately document all such 

efforts, including contacts of DBE firms that are not interested. 

 

Good Faith Efforts: 

 

Bidder must demonstrate that they made good faith efforts to achieve participation with 

DBE firms. This requires that the bidder show that it took all necessary and reasonable 

steps to secure participation by certified DBE firms. Mere pro forma efforts will not be 

considered as a good faith effort. 

 

Such actions constituting evidence of good faith efforts include but are not limited to: 

 

 Soliciting DBE participation through all reasonable and available means.  This 

may include public advertisements and phone calls/faxes to known certified DBE 

firms. 

 Consult State Department of Transportation office to obtain a list of certified DBE 

firms. 

 Selecting portions of work that increases the likelihood that DBE firms will be 

available to participate. 

 Providing DBE firms with sufficient information and time to review the project 

pans and specifications. 

 Documenting all contacts with DBE firms.  This includes name, address, phone 

number, date of contact and record of conversation/negotiation. 

 

C. Within 7 days of being informed by the Airport that it is not responsive because it has not 

documented sufficient good faith efforts, a bidder may request administrative 

reconsideration.  Bidder/offerors should make this request in writing to the Sponsor’s 

reconsideration official. The reconsideration official will not have played any role in the 

original determination that the bidder did not document sufficient good faith efforts.  

 

As part of this reconsideration, the bidder/offeror will have the opportunity to provide 

written documentation or argument concerning the issue of whether it met the goal or made 

adequate good faith efforts to do so. The bidder/offeror will have the opportunity to meet 

in person with the reconsideration official to discuss the issue of whether it met the goal or 

made adequate good faith efforts to do. We will send the bidder/offeror a written decision 

on reconsideration, explaining the basis for finding that the bidder did or did not meet the 

goal or make adequate good faith efforts to do so. The result of the reconsideration process 

is not administratively appealable to the Department of Transportation. 

 

D. Before transmitting to us its request to terminate and/or substitute a DBE subcontractor, 

the prime contractor must give notice in writing to the DBE subcontractor, with a copy to 

us, of its intent to request to terminate and/or substitute, and the reason for the request. 

 

The prime contractor must give the DBE five days to respond to the prime contractor’s 

notice and advise us and the contractor of the reasons, if any, why it objects to the proposed 

termination of its subcontract and why we should not approve the prime contractor’s action.  

If required in a particular case as a matter of public necessity (e.g., safety), we may provide 

a response period shorter than five days. 
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In addition to post-award terminations, the provisions of this section apply to pre-award 

deletions of or substitutions for DBE firms put forward by offerors in negotiated 

procurements. 

 

The Airport will require a contractor to make good faith efforts to replace a DBE that is 

terminated or has otherwise failed to complete its work on a contract with another certified 

DBE.  These good faith efforts shall be directed at finding another DBE to perform at least 

the same amount of work under the contract as the DBE that was terminated, to the extent 

needed to meet the contract goal that we established for the procurement.  The good faith 

efforts shall be documented by the contractor.  If we request documentation from the 

contractor under this provision, the contractor shall submit the documentation to us within 

7 days, which may be extended for an additional 7 days if necessary at the request of the 

contractor, and the recipient shall provide a written determination to the contractor stating 

whether or not good faith efforts have been demonstrated. 

 

As stated in Contract Assurance § 26.13, failure by the contractor to carry out the 

requirements of this part is a material breach of the contract and may result in the 

termination of the contract or such other remedies set forth in that section that we deem 

appropriate if the prime contractor fails to comply with the requirements of this section. 

 

If the contractor fails or refuses to comply in the time specified, our contracting office will 

issue an order stopping all or part of payment/work until satisfactory action has been taken.  

If the contractor still fails to comply, the contracting officer may issue a termination for 

default proceeding. 

 

E. The sponsor will require the contractor to maintain records and documents of payments to 

DBEs for three years following the performance of the contract. These records will be 

made available for inspection upon request by any authorized representative of the Sponsor 

or DOT. This reporting requirement also extends to any certified DBE subcontractor. 

 

The Sponsor will perform interim audits of contract payments to DBEs. The audit will 

review payments to DBE subcontractors to ensure that the actual amount paid to DBE 

subcontractors equals or exceeds the dollar amounts stated in The Contractors DBE Plan. 

 

At completion of work, the contractor will report to the Sponsor the actual amount paid to 

each DBE firm utilized for this contract. SEE THE DBE PARTICIPATION 

SUMMARY FORM FOLLOWING THIS SECTION. 
 

F. Fostering Small Business Participation (49 CFR Part 26, §26.39).  

 

In accordance with 49 CFR Part 26.39, the Sponsor has created a Small Business Element 

to structure contracting requirements to facilitate competition by small business concerns, 

taking all reasonable steps to eliminate obstacles to their participation, including 

unnecessary and unjustified bundling of contract requirements that may preclude small 

business participation in procurements as prime contractors or subcontractors.  For 

clarification purposes, 49 CFR Part 26.5 states “Small business concern means, with 

respect to firms seeking to participate as DBEs in DOT-assisted contracts, a small business 

concern as defined pursuant to section 3 of the Small Business Act and Small Business 

Administration regulations implementing it (13 CFR part 121) that also does not exceed 

the cap on average annual gross receipts specified in §26.65(b).” 
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49 CFR Part 26 §26.65(b) states “Even if it meets the requirements of paragraph (a) of this 

section, a firm is not an eligible DBE in any Federal fiscal year if the firm (including its 

affiliates) has had average annual gross receipts, as defined by SBA regulations (see 13 

CFR 121.402), over the firm's previous three fiscal years, in excess of $23.98 million. 13 

CFR 121.402 defines the size standards that are applicable to Federal Government 

Contracting programs. 

 

In compliance with this policy, the Sponsor’s DBE Program in regard to §26.39 Fostering 

Small Business Participation may include, but is not limited to, the following strategies: 

 

1. Set asides: Where feasible, the Sponsor will establish a percentage of the total value of 

all prime contract and subcontract awards to be set aside for participation by small 

businesses on FAA-assisted contracts. A “set-aside” is the reserving of a contract or a 

portion of a contract exclusively for participation by small businesses. This requires 

that the Sponsor and its prime contractors/consultants set aside a portion of the value 

of each contract for participation by small businesses.  A small business set-aside is 

open to all small businesses regardless of the owner’s gender, race or geographic 

location. The DBELO, along with the project engineer will review FAA-assisted 

purchases and contracts to assess the small business opportunities, giving consideration 

to the size and scope of each purchase or contract to establish the set aside percentage.  

This set aside is in addition to the DBE contract goals which may be required pursuant 

to applicable law or policy. In the event that a set-aside is not established on an FAA-

assisted contract, the project manager and small business officer will document why a 

small business set-aside is inappropriate. 

 

2. Unbundling:  The Sponsor, where feasible, may “unbundle” projects or separate large 

contracts into smaller contracts which may be more suitable for small business 

participation. The Sponsor will conduct contract reviews on each FAA-assisted 

contract to determine whether portions of the project could be “unbundled” or bid 

separately. Similarly, the Sponsor will encourage its prime contractors or prime 

consultants to unbundle contracts to facilitate participation by small businesses. 

 

The Sponsor has determined that an SBE program is not feasible for this Contract.  

 

A13 DISTRACTED DRIVING  

 

TEXTING WHEN DRIVING 

 

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text Messaging 

While Driving”, (10/1/2009) and DOT Order 3902.10, “Text Messaging While Driving”, 

(12/30/2009), the Federal Aviation Administration encourages recipients of Federal grant funds 

to adopt and enforce safety policies that decrease crashes by distracted drivers, including 

policies to ban text messaging while driving when performing work related to a grant or 

subgrant. 

 

In support of this initiative, the Owner encourages the Contractor to promote policies and 

initiatives for its employees and other work personnel that decrease crashes by distracted 

drivers, including policies that ban text messaging while driving motor vehicles while 

performing work activities associated with the project.  The Contractor must include the 
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substance of this clause in all sub-tier contracts exceeding $3,500 that involve driving a motor 

vehicle in performance of work activities associated with the project. 

 

A14 ENERGY CONSERVATION REQUIREMENTS 

 

Contractor and Subcontractor agree to comply with mandatory standards and policies relating 

to energy efficiency as contained in the state energy conservation plan issued in compliance 

with the Energy Policy and Conservation Act (42 USC 6201et seq). 

 

A15 DRUG FREE WORKPLACE REQUIREMENTS 

 

The Drug-Free Workplace Act of 1988 requires some Federal contractors and all Federal 

grantees to agree that they will provide drug-free workplaces as a condition of receiving a 

contract or grant from a Federal agency. The Act does not apply to contractors, subcontractors, 

or subgrantees, although the Federal grantee’s workplace may be where the contractors, 

subcontractors, or subgrantees are working. 

 

A16 EQUAL EMPLOYEMENT OPPORTUNITY (EEO)  

 

EQUAL OPPORTUNITY CLAUSE 

 

During the performance of this contract, the Contractor agrees as follows: 

 

(1) The Contractor will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, or national origin. The Contractor will take affirmative 

action to ensure that applicants are employed, and that employees are treated during 

employment, without regard to their race, color, religion, sex, sexual orientation, gender 

identify, or national origin. Such action shall include, but not be limited to, the following: 

employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 

layoff, or termination; rates of pay or other forms of compensation; and selection for 

training, including apprenticeship. The Contractor agrees to post in conspicuous places, 

available to employees and applicants for employment, notices to be provided setting forth 

the provisions of this nondiscrimination clause. 

 

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive considerations for 

employment without regard to race, color, religion, sex, or national origin. 

 

(3) The Contractor will send to each labor union or representative of workers with which it has 

a collective bargaining agreement or other contract or understanding, a notice to be 

provided advising the said labor union or workers’ representatives of the Contractor’s 

commitments under this section and shall post copies of the notice in conspicuous places 

available to employees and applicants for employment. 

 

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 

24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

 

(5) The Contractor will furnish all information and reports required by Executive Order 11246 

of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or 

pursuant thereto, and will permit access to his books, records, and accounts by the 
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administering agency and the Secretary of Labor for purposes of investigation to ascertain 

compliance with such rules, regulations, and orders. 

 

(6) In the event of the Contractor’s noncompliance with the nondiscrimination clauses of this 

contract or with any of the said rules, regulations, or orders, this contract may be canceled, 

terminated, or suspended in whole or in part and the Contractor may be declared ineligible 

for further Government contracts or federally assisted construction contracts in accordance 

with procedures authorized in Executive Order 11246 of September 24, 1965, and such 

other sanctions may be imposed and remedies invoked as provided in Executive Order 

11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 

as otherwise provided by law. 

 

(7) The Contractor will include the portion of the sentence immediately preceding paragraph 

(1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase order 

unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant 

to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions 

will be binding upon each subcontractor or vendor. The Contractor will take such action 

with respect to any subcontract or purchase order as the administering agency may direct 

as a means of enforcing such provisions, including sanctions for noncompliance: Provided, 

however, that in the event a contractor becomes involved in, or is threatened with, litigation 

with a subcontractor or vendor as a result of such direction by the administering agency 

the Contractor may request the United States to enter into such litigation to protect the 

interests of the United States. 

 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 

 

1. As used in these specifications:  

a. “Covered area” means the geographical area described in the solicitation from which 

this contract resulted; 

 

b. “Director” means Director, Office of Federal Contract Compliance Programs 

(OFCCP), U.S. Department of Labor, or any person to whom the Director delegates 

authority; 

 

c. “Employer identification number” means the Federal social security number used on 

the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941; 

 

d. “Minority” includes: 

 

(1) Black (all persons having origins in any of the Black African racial groups not of 

Hispanic origin); 

 

(2) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 

American, or other Spanish culture or origin regardless of race); 

 

(3) Asian and Pacific Islander (all persons having origins in any of the original peoples 

of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 

and 
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(4) American Indian or Alaskan native (all persons having origins in any of the 

original peoples of North America and maintaining identifiable tribal affiliations 

through membership and participation or community identification). 

 

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the 

work involving any construction trade, it shall physically include in each subcontract in 

excess of $10,000 the provisions of these specifications and the Notice which contains the 

applicable goals for minority and female participation and which is set forth in the 

solicitations from which this contract resulted. 

 

3. If the Contractor is participating (pursuant to 41 CFR part 60-4.5) in a Hometown Plan 

approved by the U.S. Department of Labor in the covered area either individually or 

through an association, its affirmative action obligations on all work in the Plan area 

(including goals and timetables) shall be in accordance with that Plan for those trades 

which have unions participating in the Plan. Contractors shall be able to demonstrate their 

participation in and compliance with the provisions of any such Hometown Plan.  Each 

contractor or subcontractor participating in an approved plan is individually required to 

comply with its obligations under the EEO clause and to make a good faith effort to achieve 

each goal under the Plan in each trade in which it has employees.  The overall good faith 

performance by other contractors or subcontractors toward a goal in an approved Plan does 

not excuse any covered contractor’s or subcontractor’s failure to take good faith efforts to 

achieve the Plan goals and timetables. 

 

4. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs 7a through 7p of these specifications.  The goals set forth in the solicitation 

from which this contract resulted are expressed as percentages of the total hours of 

employment and training of minority and female utilization the Contractor should 

reasonably be able to achieve in each construction trade in which it has employees in the 

covered area. Covered construction contractors performing construction work in a 

geographical area where they do not have a Federal or federally assisted construction 

contract shall apply the minority and female goals established for the geographical area 

where the work is being performed.  Goals are published periodically in the Federal 

Register in notice form, and such notices may be obtained from any Office of Federal 

Contract Compliance Programs office or from Federal procurement contracting officers.  

The Contractor is expected to make substantially uniform progress in meeting its goals in 

each craft during the period specified. 

 

5. Neither the provisions of any collective bargaining agreement nor the failure by a union 

with whom the Contractor has a collective bargaining agreement to refer either minorities 

or women shall excuse the Contractor’s obligations under these specifications, Executive 

Order 11246, or the regulations promulgated pursuant thereto. 

 

6. In order for the non-working training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees shall be employed by the Contractor 

during the training period and the Contractor shall have made a commitment to employ the 

apprentices and trainees at the completion of their training, subject to the availability of 

employment opportunities.  Trainees shall be trained pursuant to training programs 

approved by the U.S. Department of Labor. 

 

7. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity.  The evaluation of the Contractor’s compliance with these specifications shall 
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be based upon its effort to achieve maximum results from its actions.  The Contractor shall 

document these efforts fully and shall implement affirmative action steps at least as 

extensive as the following: 

 

a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor’s employees are 

assigned to work.  The Contractor, where possible, will assign two or more women to 

each construction project. The Contractor shall specifically ensure that all foremen, 

superintendents, and other onsite supervisory personnel are aware of and carry out the 

Contractor’s obligation to maintain such a working environment, with specific 

attention to minority or female individuals working at such sites or in such facilities. 

 

b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notification to minority and female recruitment sources and to 

community organizations when the Contractor or its unions have employment 

opportunities available, and maintain a record of the organizations’ responses. 

 

c. Maintain a current file of the names, addresses, and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 

union, a recruitment source, or community organization and of what action was taken 

with respect to each such individual.  If such individual was sent to the union hiring 

hall for referral and was not referred back to the Contractor by the union or, if referred, 

not employed by the Contractor, this shall be documented in the file with the reason 

therefore along with whatever additional actions the Contractor may have taken. 

 

d. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 

Contractor a minority person or female sent by the Contractor, or when the Contractor 

has other information that the union referral process has impeded the Contractor’s 

efforts to meet its obligations. 

 

e. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include minorities and women, including upgrading programs 

and apprenticeship and trainee programs relevant to the Contractor’s employment 

needs, especially those programs funded or approved by the Department of Labor.  The 

Contractor shall provide notice of these programs to the sources compiled under 7b 

above. 

 

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions 

and training programs and requesting their cooperation in assisting the Contractor in 

meeting its EEO obligations; by including it in any policy manual and collective 

bargaining agreement; by publicizing it in the company newspaper, annual report, etc.; 

by specific review of the policy with all management personnel and with all minority 

and female employees at least once a year; and by posting the company EEO policy on 

bulletin boards accessible to all employees at each location where construction work 

is performed. 

 

g. Review, at least annually, the company’s EEO policy and affirmative action 

obligations under these specifications with all employees having any responsibility for 

hiring, assignment, layoff, termination, or other employment decisions, including 

specific review of these items, with onsite supervisory personnel such superintendents, 
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general foremen, etc., prior to the initiation of construction work at any job site.  A 

written record shall be made and maintained identifying the time and place of these 

meetings, persons attending, subject matter discussed, and disposition of the subject 

matter. 

 

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising 

in the news media, specifically including minority and female news media, and 

providing written notification to and discussing the Contractor’s EEO policy with other 

contractors and subcontractors with whom the Contractor does or anticipates doing 

business. 

 

i. Direct its recruitment efforts, both oral and written, to minority, female, and 

community organizations, to schools with minority and female students; and to 

minority and female recruitment and training organizations serving the Contractor’s 

recruitment area and employment needs.  Not later than one month prior to the date for 

the acceptance of applications for apprenticeship or other training by any recruitment 

source, the Contractor shall send written notification to organizations, such as the 

above, describing the openings, screening procedures, and tests to be used in the 

selection process. 

 

j. Encourage present minority and female employees to recruit other minority persons 

and women and, where reasonable, provide after school, summer, and vacation 

employment to minority and female youth both on the site and in other areas of a 

contractor’s workforce. 

 

k. Validate all tests and other selection requirements where there is an obligation to do so 

under 41 CFR part 60-3. 

 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and 

female personnel, for promotional opportunities and encourage these employees to 

seek or to prepare for, through appropriate training, etc., such opportunities. 

 

m. Ensure that seniority practices, job classifications, work assignments, and other 

personnel practices do not have a discriminatory effect by continually monitoring all 

personnel and employment related activities to ensure that the EEO policy and the 

Contractor’s obligations under these specifications are being carried out. 

 

n. Ensure that all facilities and company activities are non-segregated except that separate 

or single user toilet and necessary changing facilities shall be provided to assure 

privacy between the sexes. 

 

o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 

solicitations to minority and female contractor associations and other business 

associations. 

 

p. Conduct a review, at least annually, of all supervisor’s adherence to and performance 

under the Contractor’s EEO policies and affirmative action obligations. 

 

8. Contractors are encouraged to participate in voluntary associations, which assist in 

fulfilling one or more of their affirmative action obligations (7a through 7p).  The efforts 
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of a contractor association, joint contractor union, contractor community, or other similar 

groups of which the Contractor is a member and participant may be asserted as fulfilling 

any one or more of its obligations under 7a through 7p of these specifications provided that 

the Contractor actively participates in the group, makes every effort to assure that the group 

has a positive impact on the employment of minorities and women in the industry, ensures 

that the concrete benefits of the program are reflected in the Contractor’s minority and 

female workforce participation, makes a good faith effort to meet its individual goals and 

timetables, and can provide access to documentation which demonstrates the effectiveness 

of actions taken on behalf of the Contractor.  The obligation to comply, however, is the 

Contractor’s and failure of such a group to fulfill an obligation shall not be a defense for 

the Contractor’s noncompliance. 

 

9. A single goal for minorities and a separate single goal for women have been established.  

The Contractor, however, is required to provide equal employment opportunity and to take 

affirmative action for all minority groups, both male and female, and all women, both 

minority and non-minority.  Consequently, if the particular group is employed in a 

substantially disparate manner (for example, even though the Contractor has achieved its 

goals for women generally), the Contractor may be in violation of the Executive Order if a 

specific minority group of women is underutilized. 

 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 

 

11. The Contractor shall not enter into any subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246. 

 

12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspension, termination, and 

cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 

Order 11246, as amended, and its implementing regulations, by the Office of Federal 

Contract Compliance Programs. Any contractor who fails to carry out such sanctions and 

penalties shall be in violation of these specifications and Executive Order 11246, as 

amended. 

 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 

paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 

ensure equal employment opportunity. If the Contractor fails to comply with the 

requirements of the Executive Order, the implementing regulations, or these specifications, 

the Director shall proceed in accordance with 41 CFR part 60-4.8. 

 

14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the company EEO policy is being carried out, to submit reports 

relating to the provisions hereof as may be required by the Government, and to keep 

records.  Records shall at least include for each employee, the name, address, telephone 

number, construction trade, union affiliation if any, employee identification number when 

assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 

helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, 

rate of pay, and locations at which the work was performed.  Records shall be maintained 

in an easily understandable and retrievable form; however, to the degree that existing 
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records satisfy this requirement, contractors shall not be required to maintain separate 

records. 

 

15.Nothing herein provided shall be construed as a limitation upon the application of other laws 

which establish different standards of compliance or upon the application of requirements 

for the hiring of local or other area residents (e.g. those under the Public Works 

Employment Act of 1977 and the Community Development Block Grant Program). 

 

A17 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE) 

 

SOLICITATION CLAUSE 

 

All contracts and subcontracts that result from this solicitation incorporate by reference the 

provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same 

force and effect as if given in full text.  The FLSA sets minimum wage, overtime pay, 

recordkeeping, and child labor standards for full and part-time workers. 

 

The Contractor has full responsibility to monitor compliance to the referenced statute or 

regulation.  The Contractor must address any claims or disputes that arise from this requirement 

directly with the U.S. Department of Labor – Wage and Hour Division. 

 

A18 LOBBYING AND INFLUENCING FEDERAL EMPLOYEES  

 

NOTE: Certification is included in the PROPOSAL. 

 

A19 PROHIBITION of SEGREGATED FACILITIES  

 

 (a) The Contractor agrees that it does not and will not maintain or provide for its employees 

any segregated facilities at any of its establishments, and that it does not and will not permit 

its employees to perform their services at any location under its control where segregated 

facilities are maintained. The Contractor agrees that a breach of this clause is a violation of 

the Equal Employment Opportunity clause in this contract. 

 

(b) “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest 

rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and 

other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment 

areas, transportation, and housing facilities provided for employees that are segregated by 

explicit directive or are in fact segregated on the basis of race, color, religion, sex, or 

national origin because of written or oral policies or employee custom. The term does not 

include separate or single-user rest rooms or necessary dressing or sleeping areas provided 

to assure privacy between the sexes. 

 

(c) The Contractor shall include this clause in every subcontract and purchase order that is 

subject to the Equal Employment Opportunity clause of this contract. 

 

A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 

 

CONTRACT CLAUSE 

 

All contracts and subcontracts that result from this solicitation incorporate by reference the 

requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.  The 
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employer must provide a work environment that is free from recognized hazards that may cause 

death or serious physical harm to the employee. The employer retains full responsibility to 

monitor its compliance and their subcontractor’s compliance with the applicable requirements 

of the Occupational Safety and Health Act of 1970 (20 CFR Part 1910).  The employer must 

address any claims or disputes that pertain to a referenced requirement directly with the U.S. 

Department of Labor – Occupational Safety and Health Administration.  

 

A21 PROCUREMENT OF RECOVERED MATERIALS  

 

Contractor and subcontractor agree to comply with Section 6002 of the Solid Waste Disposal 

Act, as amended by the Resource Conservation and Recovery Act, and the regulatory 

provisions of 40 CFR Part 247.  In the performance of this contract and to the extent practicable, 

the Contractor and subcontractors are to use products containing the highest percentage of 

recovered materials for items designated by the Environmental Protection Agency (EPA) under 

40 CFR Part 247 whenever: 

 

1) The contract requires procurement of $10,000 or more of a designated item during the 

fiscal year; or 

 

2) The contractor has procured $10,000 or more of a designated item using Federal 

funding during the previous fiscal year. 

 

The list of EPA-designated items is available at www.epa.gov/smm/comprehensive-

procurement-guidelines-construction-products. 

 

Section 6002(c) establishes exceptions to the preference for recovery of EPA-designated 

products if the contractor can demonstrate the item is: 

 

a)  Not reasonably available within a timeframe providing for compliance with the 

contract performance schedule; 

 

b) Fails to meet reasonable contract performance requirements; or 

 

c)  Is only available at an unreasonable price. 

 

A22 RIGHT TO INVENTIONS  

 

Contracts or agreements that include the performance of experimental, developmental, or 

research work must provide for the rights of the Federal Government and the Owner in any 

resulting invention as established by 37 CFR part 401, Rights to Inventions Made by Non-

profit Organizations and Small Business Firms under Government Grants, Contracts, and 

Cooperative Agreements.  This contract incorporates by reference the patent and inventions 

rights as specified within 37 CFR §401.14.  Contractor must include this requirement in all 

sub-tier contracts involving experimental, developmental, or research work. 

 

A23 SEISMIC SAFETY (Section not applicable.) 

 

A24 TAX DELINQUENCY AND FELONY CONVICTIONS 

 

NOTE: Certification is included in the PROPOSAL. 

 

http://www.epa.gov/smm/comprehensive-procurement-guidelines-construction-products
http://www.epa.gov/smm/comprehensive-procurement-guidelines-construction-products
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A25 TERMINATION OF CONTRACT  

 

TERMINATION FOR CONVENIENCE 

(CONSTRUCTION & EQUIPMENT CONTRACTS) 

 

The Owner may terminate this contract in whole or in part at any time by providing written 

notice to the Contractor.  Such action may be without cause and without prejudice to any other 

right or remedy of Owner. Upon receipt of a written notice of termination, except as explicitly 

directed by the Owner, the Contractor shall immediately proceed with the following obligations 

regardless of any delay in determining or adjusting amounts due under this clause: 

 

1. Contractor must immediately discontinue work as specified in the written notice. 

2. Terminate all subcontracts to the extent they relate to the work terminated under the 

notice. 

3. Discontinue orders for materials and services except as directed by the written notice. 

4. Deliver to the Owner all fabricated and partially fabricated parts, completed and 

partially completed work, supplies, equipment and materials acquired prior to 

termination of the work, and as directed in the written notice. 

5. Complete performance of the work not terminated by the notice. 

6. Take action as directed by the Owner to protect and preserve property and work related 

to this contract that Owner will take possession. 

 

Owner agrees to pay Contractor for:  

 

1) completed and acceptable work executed in accordance with the contract documents 

prior to the effective date of termination; 

2) documented expenses sustained prior to the effective date of termination in performing 

work and furnishing labor, materials, or equipment as required by the contract 

documents in connection with uncompleted work; 

3) reasonable and substantiated claims, costs, and damages incurred in settlement of 

terminated contracts with Subcontractors and Suppliers; and 

4) reasonable and substantiated expenses to the Contractor directly attributable to 

Owner’s termination action. 

 

Owner will not pay Contractor for loss of anticipated profits or revenue or other economic loss 

arising out of or resulting from the Owner’s termination action. 

 

The rights and remedies this clause provides are in addition to any other rights and remedies 

provided by law or under this contract. 

 

TERMINATION FOR DEFAULT (CONSTRUCTION) 

 

Section 80-09 of FAA Advisory Circular 150/5370-10 establishes conditions, rights, and 

remedies associated with Owner termination of this contract due to default of the Contractor.   

 

TERMINATION FOR DEFAULT (EQUIPMENT) 

 

The Owner may, by written notice of default to the Contractor, terminate all or part of this 

Contract if the Contractor: 
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1. Fails to commence the Work under the Contract within the time specified in the Notice- 

to-Proceed; 

2. Fails to make adequate progress as to endanger performance of this Contract in 

accordance with its terms; 

3. Fails to make delivery of the equipment within the time specified in the Contract, 

including any Owner approved extensions; 

4. Fails to comply with material provisions of the Contract; 

5. Submits certifications made under the Contract and as part of their proposal that 

include false or fraudulent statements; or 

6. Becomes insolvent or declares bankruptcy. 

 

If one or more of the stated events occur, the Owner will give notice in writing to the Contractor 

and Surety of its intent to terminate the contract for cause. At the Owner’s discretion, the notice 

may allow the Contractor and Surety an opportunity to cure the breach or default. 

 

If within 10 days of the receipt of notice, the Contractor or Surety fails to remedy the breach 

or default to the satisfaction of the Owner, the Owner has authority to acquire equipment by 

other procurement action. The Contractor will be liable to the Owner for any excess costs the 

Owner incurs for acquiring such similar equipment. 

 

Payment for completed equipment delivered to and accepted by the Owner shall be at the 

Contract price. The Owner may withhold from amounts otherwise due the Contractor for such 

completed equipment, such sum as the Owner determines to be necessary to protect the Owner 

against loss because of Contractor default. 

 

Owner will not terminate the Contractor’s right to proceed with the Work under this clause if 

the delay in completing the work arises from unforeseeable causes beyond the control and 

without the fault or negligence of the Contractor. Examples of such acceptable causes include: 

acts of God, acts of the Owner, acts of another Contractor in the performance of a contract with 

the Owner, and severe weather events that substantially exceed normal conditions for the 

location. 

 

If, after termination of the Contractor’s right to proceed, the Owner determines that the 

Contractor was not in default, or that the delay was excusable, the rights and obligations of the 

parties will be the same as if the Owner issued the termination for the convenience the Owner. 

 

The rights and remedies of the Owner in this clause are in addition to any other rights and 

remedies provided by law or under this contract. 

 

A26 TRADE RESTRICTION CERTIFICATION 

 

NOTE: Certification is included in the PROPOSAL. 

 

A27 VETERAN’S PREFERENCE 

 

In the employment of labor (excluding executive, administrative, and supervisory positions), 

the Contractor and all sub-tier contractors must give preference to covered veterans as defined 

within Title 49 United States Code Section 47112.  Covered veterans include Vietnam-era 

veterans, Persian Gulf veterans, Afghanistan-Iraq war veterans, disabled veterans, and small 

business concerns (as defined by 15 USC 632) owned and controlled by disabled veterans.  
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This preference only applies when there are covered veterans readily available and qualified to 

perform the work to which the employment relates. 

 

SP 70-24 CALTRANS standard specifications (section 7 selections) for California state contracts 

(Appendix A). 

 

The parties to the attached contract, license, lease, amendment or other agreement of any kind 

(hereinafter, "the contract" or "this contract") agree to be bound by the following clauses which are 

hereby made a part of the contract (the word "Contractor" herein refers to any party other than the 

State, whether a contractor, licenser, licensee, lessor, lessee or any other party): 

 

In the event of a conflict between the terms of the contract (including any and all attachments 

thereto and amendments thereof) and the terms of this Appendix A, the terms of this Appendix A 

shall control. 

 

This contract shall be governed by the laws of the State of California except where the Federal 

supremacy clause requires otherwise. 

 

7-1.01 Laws to be Observed.  The Contractor shall keep fully informed of all existing and 

future State and Federal laws and county and municipal ordinances and regulations which in 

any manner affect those engaged or employed in the work, or the materials used in the work, 

or which in any way affect the conduct of the work, and of all orders and decrees of bodies or 

tribunals having any jurisdiction or authority over the same. The Contractor shall at all times 

observe and comply with, and shall cause all the Contractor's agents and employees to observe 

and comply with all existing and future laws, ordinances, regulations, orders and decrees of 

bodies or tribunals having any jurisdiction or authority over the work; and shall protect and 

indemnify the State of California, and all officers and employees thereof connected with the 

work, including but not limited to the Director and the Engineer, against any claim or liability 

arising from or based on the violation of any law, ordinance, regulation, order or decree, 

whether by the Contractor or the Contractor's employees. If any discrepancy or inconsistency 

is discovered in the plans, drawings, specifications or contract for the work in relation to any 

law, ordinance, regulation, order or decree, the Contractor shall forthwith report the same to 

the Engineer in writing. 

 

7-1.01A Labor Code Requirements.  Attention is directed to the following requirements 

of the Labor Code: 

 

7-1.01A(1) Hours of Labor.  Eight hours labor constitutes a legal day's work. The 

Contractor or any subcontractor under the Contractor shall forfeit, as a penalty to the 

State of California, twenty-five dollars ($25) for each worker employed in the 

execution of the contract by the respective Contractor or subcontractor for each 

calendar day during which that worker is required or permitted to work more than 8 

hours in any one calendar day and 40 hours in any one calendar week in violation of 

the requirements of the Labor Code, and in particular, Section 1810 to Section 

1815,thereof, inclusive, except that work performed by employees of Contractors in 

excess of 8 hours per day, and 40 hours during any one week, shall be permitted upon 

compensation for all hours worked in excess of 8 hours per day at not less than one 

and one-half times the basic rate of pay, as provided in Section 1815 thereof. 

 

7-1.01A(2) Prevailing Wage.  The Contractor and any subcontractor under the 

Contractor shall comply with Labor Code Sections 1774 and 1775. Pursuant to Section 
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1775, the Contractor and any subcontractor under the Contractor shall forfeit to the 

State or political subdivision on whose behalf the contract is made or awarded a penalty 

of not more than fifty dollars ($50) for each calendar day, or portion thereof, for each 

worker paid less than the prevailing rates as determined by the Director of Industrial 

Relations for the work or craft in which the worker is employed for any public work 

done under the contract by the Contractor or by any subcontractor under the Contractor 

in violation of the requirements of the Labor Code and in particular, Labor Code 

Sections 1770 to 1780, inclusive. The amount of this forfeiture shall be determined by 

the Labor Commissioner and shall be based on consideration of the mistake, 

inadvertence, or neglect of the Contractor or subcontractor in failing to pay the correct 

rate of prevailing wages, or the previous record of the Contractor or subcontractor in 

meeting their respective prevailing wage obligations, or the willful failure by the 

Contractor or subcontractor to pay the correct rates of prevailing wages. A mistake, 

inadvertence, or neglect in failing to pay the correct rate of prevailing wages is not 

excusable if the Contractor or subcontractor had knowledge of the obligations under 

the Labor Code. In addition to the penalty and pursuant to Labor Code Section 1775, 

the difference between the prevailing wage rates and the amount paid to each worker 

for each calendar day or portion thereof for which each worker was paid less than the 

prevailing wage rate shall be paid to each worker by the Contractor or subcontractor. 

If a worker employed by a subcontractor on a public works project is not paid the 

general prevailing per diem wages by the subcontractor, the prime contractor of the 

project is not liable for the penalties described above unless the prime contractor had 

knowledge of that failure of the subcontractor to pay the specified prevailing rate of 

wages to those workers or unless the prime contractor fails to comply with all of the 

following requirements: 

 

(1)  The contract executed between the contractor and the subcontractor for the 

performance of work on the public works project shall include a copy of the 

requirements in Sections 1771, 1775, 1776, 1777.5, 1813 and 1815 of the Labor 

Code. 

 

(2)  The contractor shall monitor the payment of the specified general prevailing 

rate of per diem wages by the subcontractor to the employees, by periodic review 

of the certified payroll records of the subcontractor. 

 

(3)  Upon becoming aware of the subcontractor's failure to pay the specified 

prevailing rate of wages to the subcontractor's workers, the contractor shall 

diligently take corrective action to halt or rectify the failure, including, but not 

limited to, retaining sufficient funds due the subcontractor for work performed on 

the public works project. 

 

(4)  Prior to making final payment to the subcontractor for work performed on the 

public works project, the contractor shall obtain an affidavit signed under penalty 

of perjury from the subcontractor that the subcontractor has paid the specified 

general prevailing rate of per diem wages to the subcontractor's employees on the 

public works project and any amounts due pursuant to Section 1813 of the Labor 

Code. 

 

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards 

Enforcement shall notify the Contractor on a public works project within 15 days of 

the receipt by the Division of Labor Standards Enforcement of a complaint of the 
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failure of a subcontractor on that public works project to pay workers the general 

prevailing rate of per diem wages. If the Division of Labor Standards Enforcement 

determines that employees of a subcontractor were not paid the general prevailing rate 

of per diem wages and if the Department did not retain sufficient money under the 

contract to pay those employees the balance of wages owed under the general 

prevailing rate of per diem wages, the contractor shall withhold an amount of moneys 

due the subcontractor sufficient to pay those employees the general prevailing rate of 

per diem wages if requested by the Division of Labor Standards Enforcement. The 

Contractor shall pay any money retained from and owed to a subcontractor upon 

receipt of notification by the Division of Labor Standards Enforcement that the wage 

complaint has been resolved. If notice of the resolution of the wage complaint has not 

been received by the Contractor within 180 days of the filing of a valid notice of 

completion or acceptance of the public works project, whichever occurs later, the 

Contractor shall pay all moneys retained from the subcontractor to the Department. 

These moneys shall be retained by the Department pending the final decision of an 

enforcement action. 

 

Pursuant to the requirements in Section 1773 of the Labor Code, the Department has 

obtained the general prevailing rate of wages (which rate includes employer payments 

for health and welfare, pension, vacation, travel time and subsistence pay as provided 

for in Section 1773.8 of the Labor Code, apprenticeship or other training programs 

authorized by Section 3093 of the Labor Code, and similar purposes) applicable to the 

work to be done, for straight time, overtime, Saturday, Sunday and holiday work. The 

holiday wage rate listed shall be applicable to all holidays recognized in the collective 

bargaining agreement of the particular craft, classification or type of workmen 

concerned. 

 

The general prevailing wage rates and any applicable changes to these wage rates are 

available at the Labor Compliance Office at the offices of the District Director of 

Transportation for the district in which the work is situated. General prevailing wage 

rates are also available from the California Department of Industrial Relations' Internet 

Web Site at: http://www.dir.ca.gov.  

 

The wage rates determined by the Director of Industrial Relations for the project refer 

to expiration dates. Prevailing wage determinations with a single asterisk after the 

expiration date are in effect on the date of advertisement for bids and are good for the 

life of the contract. Prevailing wage determinations with double asterisks after the 

expiration date indicate that the wage rate to be paid for work performed after this date 

has been determined. If work is to extend past this date, the new rate shall be paid and 

incorporated in the contract. The Contractor shall contact the Department of Industrial 

Relations as indicated in the wage rate determinations to obtain predetermined wage 

changes. 

 

Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be 

posted by the Contractor at a prominent place at the site of the work. 

 

Changes in general prevailing wage determinations which conform to Labor Code 

Section 1773.6 and Title 8 California Code of Regulations Section 16204 shall apply 

to the project when issued by the Director of Industrial Relations at least 10 days prior 

to the date of the Notice to Contractors for the project. 

 

http://www.dir.ca.gov/
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The State will not recognize any claim for additional compensation because of the 

payment by the Contractor of any wage rate in excess of the prevailing wage rate set 

forth in the contract. The possibility of wage increases is one of the elements to be 

considered by the Contractor in determining the bid, and will not under any 

circumstances be considered as the basis of a claim against the State on the contract. 

 

7-1.01A(2)(a) Travel and Subsistence Payments.  Attention is directed to the 

requirements in Section 1773.8 of the Labor Code. The Contractor shall make 

travel and subsistence payments to each workman, needed to execute the work, in 

conformance with the requirements in Labor Code Section 1773.8. 

 

7-1.01A(3) Payroll Records.  Attention is directed to the requirements in Labor Code 

Section 1776, a portion of which is quoted below. Regulations implementing Labor 

Code Section 1776 are located in Sections 16016 through 16019 and Sections 16207.10 

through 16207.19 of Title 8, California Code of Regulations.  

 

(a) Each contractor and subcontractor shall keep accurate payroll records, showing 

the name, address, social security number, work classification, straight time and 

overtime hours worked each day and week, and the actual per diem wages paid to 

each journeyman, apprentice, worker, or other employee employed by him or her 

in connection with the public work. Each payroll record shall contain or be verified 

by a written declaration that it is made under penalty of perjury, stating both of the 

following: 

 

(1) The information contained in the payroll record is true and correct. 

 

(2) The employer has complied with the requirements of Sections 1771, 1811, 

and 1815 for any work performed by his or her employees on the public works 

project. 

 

(b) The payroll records enumerated under subdivision (a) shall be certified and 

shall be available for inspection at all reasonable hours at the principal office of 

the contractor on the following basis: 

 

(1) A certified copy of an employee's payroll record shall be made available 

for inspection or furnished to the employee or his or her authorized 

representative on request.  

 

(2) A certified copy of all payroll records enumerated in subdivision (a) shall 

be made available for inspection or furnished upon request to a representative 

of the body awarding the contract, the Division of 

Labor Standards Enforcement, and the Division of Apprenticeship Standards 

of the Department of Industrial Relations. 

 

(3) A certified copy of all payroll records enumerated in subdivision (a) shall 

be made available upon request by the public for inspection or for copies 

thereof. However, a request by the public shall be made through either the 

body awarding the contract, the Division of Apprenticeship Standards, or the 

Division of Labor Standards Enforcement. If the requested payroll records 

have not been provided pursuant to paragraph (2), the requesting party shall, 

prior to being provided the records, reimburse the costs of preparation by the 
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contractor, subcontractors, and the entity through which the request was made. 

The public shall not be given access to the records at the principal office of the 

contractor. 

 

(c) The certified payroll records shall be on forms provided by the Division of 

Labor Standards Enforcement or shall contain the same information as the forms 

provided by the division. 

 

(d) A contractor or subcontractor shall file a certified copy of the records 

enumerated in subdivision (a) with the entity that requested the records within 10 

days after receipt of a written request. 

 

(e) Any copy of records made available for inspection as copies and furnished upon 

request to the public or any public agency by the awarding body, the Division of 

Apprenticeship Standards, or the Division of Labor Standards Enforcement shall 

be marked or obliterated in a manner so as to prevent disclosure of an individual's 

name, address and social security number. The name and address of the contractor 

awarded the contract or the subcontractor performing the contract shall not be 

marked or obliterated. 

 

(f) The contractor shall inform the body awarding the contract of the location of 

the records enumerated under subdivision (a), including the street address, city and 

county, and shall, within five working days, provide a notice of a change of 

location and address. 

 

(g) The contractor or subcontractor shall have 10 days in which to comply 

subsequent to receipt of a written notice requesting the records enumerated in 

subdivision (a). In the event that the contractor or subcontractor fails to comply 

within the 10-day period, he or she shall, as a penalty to the state or political 

subdivision on whose behalf the contract is made or awarded, forfeit twenty-five 

dollars ($25) for each calendar day, or portion thereof, for each worker, until strict 

compliance is effectuated. Upon the request of the Division of Apprenticeship 

Standards or the Division of Labor Standards Enforcement, these penalties shall 

be withheld from progress payments then due. A contractor is not subject to a 

penalty assessment pursuant to this section due to the failure of a subcontractor to 

comply with this section. 

 

The penalties specified in subdivision (g) of Labor Code Section 1776 for 

noncompliance with the requirements in Section 1776 may be deducted from any 

moneys due or which may become due to the Contractor. 

 

A copy of all payrolls shall be submitted weekly to the Engineer. Payrolls shall 

contain the full name, address and social security number of each employee, the 

employee's correct classification, rate of pay, daily and weekly number of hours 

worked, itemized deductions made and actual wages paid. They shall also indicate 

apprentices and ratio of apprentices to journeymen. The employee's address and 

social security number need only appear on the first payroll on which that name 

appears. The payroll shall be accompanied by a "Statement of Compliance" signed 

by the employer or the employer's agent indicating that the payrolls are correct and 

complete and that the wage rates contained therein are not less than those required 

by the contract. The "Statement of Compliance" shall be on forms furnished by the 
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Department or on any form with identical wording. The Contractor shall be 

responsible for the submission of copies of payrolls of all subcontractors. 

 

If by the 15th of the month, the Contractor has not submitted satisfactory payrolls 

for all work performed during the monthly period ending on or before the first of 

that month, the Department will retain an amount equal to 10 percent of the 

estimated value of the work performed (exclusive of Mobilization) during the 

month from the next monthly estimate, except that this retention shall not exceed 

$10,000 nor be less than $1,000. Retentions for failure to submit satisfactory 

payrolls shall be additional to all other retentions provided for in the contract. The 

retention for failure to submit payrolls for any monthly period will be released for 

payment on the monthly estimate for partial payments next following the date that 

all the satisfactory payrolls for which the retention was made are submitted. 

 

The Contractor and each subcontractor shall preserve their payroll records for a 

period of 3 years from the date of completion of the contract. 

 

7-1.01A(4) Labor Nondiscrimination.  Attention is directed to Section 1735 of the 

Labor Code, which reads as follows: 

 

"No discrimination shall be made in the employment of persons upon public works 

because of the race, religious creed, color, national origin, ancestry, physical 

handicap, medical condition, marital status, or sex of such persons, except as 

provided in Section 12940 of the Government Code, and every contractor for 

public works violating this section is subject to all the penalties imposed for a 

violation of this chapter." 

 

Attention is directed to the following "Nondiscrimination Clause" that is required 

by Chapter 5 of Division 4 of Title 2, California Code of Regulations. 

 

“NONDISCRIMINATION CLAUSE 

 

1. During the performance of this contract, contractor and its subcontractors 

shall not unlawfully discriminate against any employee or applicant for 

employment because of race, religion, color, national origin, ancestry, physical 

handicap, medical condition, marital status, age (over 40) or sex. Contractors 

and subcontractors shall ensure that the evaluation and treatment of their 

employees and applicants for employment are free of such discrimination. 

Contractors and subcontractors shall comply with the provisions of the Fair 

Employment and Housing Act (Gov. Code, Section 12990 et seq.) and the 

applicable regulations promulgated thereunder (California Code of 

Regulations, Title 2, Section 7285.0 et seq.). The applicable regulations of the 

Fair Employment and Housing Commission implementing Government Code, 

Section 12990, set forth in Chapter 5 of Division 4 of Title 2 of the California 

Code of Regulations are incorporated into this contract by reference and made 

a part hereof as if set forth in full. Contractor and its subcontractors shall give 

written notice of their obligations under this clause to labor organizations with 

which they have a collective bargaining or other agreement. 

 

2. This Contractor shall include the nondiscrimination and compliance 

provisions of this clause in all subcontracts to perform work under the contract. 
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STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION 

CONTRACT SPECIFICATIONS (GOV. CODE, SECTION 12990). 

 

These specifications are applicable to all state contractors and subcontractors 

having a construction contract or subcontract of $5,000, or more. 

 

1. As used in the specifications: 

 

a. "Administrator" means Administrator, Office of Compliance Programs, 

California Department of Fair Employment and Housing, or any person to 

whom the Administrator delegates authority;  

 

b. "Minority" includes: 

 

(i) Black (all persons having primary origins in any of the black racial 

groups of Africa, but not of Hispanic origin); 

 

(ii) Hispanic (all persons of primary culture or origin in Mexico, 

Puerto Rico, Cuba, Central or South America or other Spanish derived 

culture or origin regardless of race); 

 

(iii) Asian / Pacific Islander (all persons having primary origins in any 

of the original peoples of the Far East, Southeast Asia, the Indian 

Subcontinent or the Pacific Islands); and 

 

(iv) American Indian / Alaskan Native (all persons having primary 

origins in any of the original peoples of North America and who 

maintain culture identification through tribal affiliation or community 

recognition). 

 

2. Whenever the contractor or any subcontractor subcontracts a portion of the 

work, it shall physically include in each subcontract of $5,000 or more the 

nondiscrimination clause in this contract directly or through incorporation by 

reference. Any subcontract for work involving a construction trade shall also 

include the Standard California Construction Contract Specifications, either 

directly or through incorporation by reference. 

 

3. The contractor shall implement the specific nondiscrimination standards 

provided in paragraph 6(a) through (e) of these specifications. 

 

4. Neither the provisions of any collective bargaining agreement, nor the 

failure by a union with whom the contractor has a collective bargaining 

agreement, to refer either minorities or women shall excuse the 

contractor's obligations under these specifications, Government Code, Section 

12990, or the regulations promulgated pursuant thereto. 

 

5. In order for the nonworking training hours of apprentices and trainees to be 

counted, such apprentices and trainees must be employed by the contractor 

during the training period, and the contractor must have made a commitment 

to employ the apprentices and trainees at the completion of their training, 
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subject to the availability of employment opportunities.  Trainees must be 

trained pursuant to training programs approved by the U.S. Department of 

Labor or the California Department of Industrial Relations. 

 

6. The contractor shall take specific actions to implement its nondiscrimination 

program. The evaluation of the contractor's compliance with these 

specifications shall be based upon its effort to achieve maximum results from 

its actions. The contractor must be able to demonstrate fully its efforts under 

Steps a. through e. below: 

 

a. Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and at all facilities at which the 

contractor's employees are assigned to work. The contractor, where 

possible, will assign two or more women to each construction project. The 

contractor shall specifically ensure that all foremen, superintendents, and 

other on-site supervisory personnel are aware of and carry out the 

contractor's obligations to maintain such a working environment, with 

specific attention to minority or female individuals working at such sites 

or in such facilities. 

 

b. Provide written notification within seven days to the director of DFEH 

when the union or unions with which the Contractor has a collective 

bargaining agreement has not referred to the Contractor a minority person 

or woman sent by the Contractor, or when the Contractor has other 

information that the union referral process has impeded the Contractor's 

efforts to meet its obligations. 

 

c. Disseminate the Contractor's equal employment opportunity policy by 

providing notice of the policy to unions and training, recruitment and 

outreach programs and requesting their cooperation in assisting the 

Contractor to meet its obligations; and by posting the company policy on 

bulletin boards accessible to all employees at each location where 

construction work is performed. 

 

d. Ensure all personnel making management and employment decisions 

regarding hiring, assignment, layoff, termination, conditions of work, 

training, rates of pay or other employment decisions, including all 

supervisory personnel, superintendents, general foremen, on-site foremen, 

etc., are aware of the Contractor's equal employment opportunity policy 

and obligations, and discharge their responsibilities 

accordingly. 

 

e. Ensure that seniority practices, job classifications, work assignments 

and other personnel practices, do not have a discriminatory effect by 

continually monitoring all personnel and employment related activities to 

ensure that the equal employment opportunity policy and the Contractor's 

obligations under these specifications are being carried out. 

 

7. Contractors are encouraged to participate in voluntary associations which 

assist in fulfilling their equal employment opportunity obligations. The efforts 

of a contractor association, joint contractor-union, contractor-community, or 
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other similar group of which the contractor is a member and participant, may 

be asserted as fulfilling any one or more of its obligations under these 

specifications provided that the contractor actively participates in the group, 

makes every effort to assure that the group has a positive impact on the 

employment of minorities and women in the industry, ensures that the concrete 

benefits of the program are reflected in the Contractor's minority and female 

workforce participation, and can provide access to documentation which 

demonstrates the effectiveness of actions taken on behalf of the Contractor. 

The obligation to comply, however, is the Contractor's. 

 

8. The Contractor is required to provide equal employment opportunity for all 

minority groups, both male and female, and all women, both minority and non-

minority. Consequently, the Contractor may be in violation of the Fair 

Employment and Housing Act (Gov. Code, Section 12990 et seq.) if a 

particular group is employed in a substantially disparate manner. 

 

9. Establishment and implementation of a bona fide affirmative action plan 

pursuant to Section 8104 (b) of this Chapter shall create a rebuttal presumption 

that a contractor is in compliance with the requirements of Section 12990 of 

the Government Code and its implementing regulations. 

 

10. The Contractor shall not use the nondiscrimination standards to 

discriminate against any person because of race, color, religion, sex, national 

origin, ancestry, physical handicap, medical condition, marital 

status or age over 40. 

 

11. The Contractor shall not enter into any subcontract with any person or firm 

decertified from state contracts pursuant to Government Code Section 12990. 

 

12. The Contractor shall carry out such sanctions and penalties for violation of 

these specifications and the nondiscrimination clause, including suspension, 

termination and cancellation of existing subcontracts as may be imposed or 

ordered pursuant to Government Code Section 12990 and its implementing 

regulations by the awarding agency. Any Contractor who fails to carry out 

such sanctions and penalties shall be in violation of these specifications and 

Government Code Section 12990. 

 

13. The Contractor shall designate a responsible official to monitor all 

employment related activity to ensure that the company equal employment 

opportunity policy is being carried out, to submit reports relating to the 

provisions hereof as may be required by OCP and to keep records. Records 

shall at least include for each employee the name, address, telephone numbers, 

construction trade, union affiliation if any, employee identification number 

when assigned, social security number, race, sex, status, (e.g., mechanic, 

apprentice trainee, helper, or laborer), dates of changes in status, hours worked 

per week in the indicated trade, rate of pay, and locations at which the work 

was performed. Records shall be maintained in any easily understandable and 

retrievable form; however, to the degree that existing records satisfy this 

requirement, contractors shall not be required to maintain separate records. 

NOTE: Authority cited: Sections 12935(a) and 12990(d), Government Code. 

References: Section 12990, Government Code.” 
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7-1.01A(5) Apprentices.  Attention is directed to Sections 1777.5, 1777.6 and 1777.7 

of the California Labor Code and Title 8, California Code of Regulations Section 200 

et seq. To ensure compliance and complete understanding of the law regarding 

apprentices, and specifically the required ratio thereunder, each contractor or  

subcontractor should, where some question exists, contact the Division of 

Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, CA 94102, or one 

of its branch offices prior to commencement of work on the public works contract. 

Responsibility for compliance with this section lies with the Contractor. 

 

It is State policy to encourage the employment and training of apprentices on public 

works contracts as may be permitted under local apprenticeship standards. 

 

7-1.01A(6) Workers' Compensation.  Pursuant to the requirements in Section 1860 

of the Labor Code, the Contractor will be required to secure the payment of workers' 

compensation to the Contractor's employees in conformance with the requirements in 

Section 3700 of the Labor Code. 

 

Prior to the commencement of work, the Contractor shall sign and file with the 

Engineer a certification in the following form: 

 

"I am aware of the provisions of Section 3700 of the Labor Code which require 

every employer to be insured against liability for workers' compensation or to 

undertake self-insurance in accordance with the provisions of that code, and I will 

comply with such provisions before commencing the performance of the work of 

this contract." 

 

This certification is included in the contract, and signature and return of the contract 

shall constitute signing and filing of the certificate. 

 

7-1.01A(7) Suits to Recover Penalties and Forfeitures.  Attention is directed to 

Sections 1730 to 1733, inclusive, of the Labor Code concerning suits to recover 

amounts withheld from payment for failure to comply with requirements of the Labor 

Code or contract provisions based on those laws. 

 

Those sections provide that a suit on the contract for alleged breach thereof in not 

making the payment is the exclusive remedy of the Contractor or the Contractor's 

assignees with reference to amounts withheld for those penalties or forfeitures; and 

that the suit must be commenced and actual notice thereof received by the awarding 

authority prior to 90 days after completion of the contract and the formal acceptance 

of the job. 

 

Submission of a claim under Section 50-16, "Claims for Adjustment and Disputes," 

for the amounts withheld from payment for those penalties and forfeitures is not a 

prerequisite for those suits, and these claims will not be considered. 

 

7-1.01B Fair Labor Standards Act.  The attention of bidders is invited to the fact that the 

State of California, Department of Transportation, has been advised by the Wage and Hour 

Division, U.S. Department of Labor, that contractors engaged in highway construction 

work are required to meet the provisions of the Fair Labor Standards Act of 1938 and as 

amended (52 Stat. 1060). 
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7-1.01C Contractor's Licensing Laws.  Attention is directed to the provisions of Chapter 

9 of Division 3 of the Business and Professions Code concerning the licensing of 

contractors.  

 

All bidders and contractors shall be licensed in accordance with the laws of this State and 

any bidder or contractor not so licensed is subject to the penalties imposed by those laws. 

 

Attention is also directed to the requirements in Public Contract Code Section 10164 and 

Section 20103. In all projects where Federal funds are involved, the Contractor shall be 

properly licensed at the time the contract is awarded. 

 

7-1.01D Vehicle Code.  Pursuant to the authority contained in Vehicle Code Section 591, 

the Department has determined that within those areas that are within the limits of the 

project and are open to public traffic, the Contractor shall comply with all the requirements 

set forth in Divisions 11, 12, 13, 14 and 15 of the Vehicle Code. 

 

Attention is directed to the statement in Vehicle Code Section 591 that this section shall 

not relieve the Contractor or any person from the duty of exercising due care. The 

Contractor shall take all necessary precautions for safe operation of the Contractor's 

equipment and the protection of the public from injury and damage from the Contractor's 

equipment. 

 

7-1.01E Trench Safety.  Attention is directed to the requirements in Section 6705 of the 

Labor Code concerning trench excavation safety plans. 

 

7-1.01F Air Pollution Control.  The Contractor shall comply with all air pollution control 

rules, regulations, ordinances and statutes which apply to any work performed pursuant to 

the contract, including any air pollution control rules, regulations, ordinances and statutes, 

specified in Section 11017 of the Government Code. 

 

Unless otherwise provided in the special provisions, material to be disposed of shall not be 

burned, either inside or outside the highway right of way. 

 

7-1.01G Water Pollution.  The Contractor shall exercise every reasonable precaution to 

protect streams, lakes, reservoirs, bays, and coastal waters from pollution with fuels, oils, 

bitumens, calcium chloride and other harmful materials and shall conduct and schedule 

operations so as to avoid or minimize muddying and silting of streams, lakes, reservoirs, 

bays and coastal waters. Care shall be exercised to preserve roadside vegetation beyond 

the limits of construction. 

 

Water pollution control work is intended to provide prevention, control and abatement of 

water pollution to streams, waterways and other bodies of water, and shall consist of 

constructing those facilities which may be shown on the plans, specified herein or in the 

special provisions, or directed by the Engineer.  

 

In order to provide effective and continuous control of water pollution it may be necessary 

for the Contractor to perform the contract work in small or multiple units, on an out of 

phase schedule, and with modified construction procedures. The Contractor shall provide 

temporary water pollution control measures, including but not limited to, dikes, basins, 

ditches, and applying straw and seed, which become necessary as a result of the 
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Contractor's operations. The Contractor shall coordinate water pollution control work with 

all other work done on the contract. 

 

Before starting any work on the project, the Contractor shall submit, for acceptance by the 

Engineer, a program to control water pollution effectively during construction of the 

project. The program shall show the schedule for the erosion control work included in the 

contract and for all water pollution control measures which the Contractor proposes to take 

in connection with construction of the project to minimize the effects of the operations 

upon adjacent streams and other bodies of water. The Contractor shall not perform any 

clearing and grubbing or earthwork on the project, other than that specifically authorized 

in writing by the Engineer, until the program has been accepted. 

 

If the measures being taken by the Contractor are inadequate to control water pollution 

effectively, the Engineer may direct the Contractor to revise the operations and the water 

pollution control program. The directions will be in writing and will specify the items of 

work for which the Contractor's water pollution control measures are inadequate. No 

further work shall be performed on those items until the water pollution control measures 

are adequate and, if also required, a revised water pollution control program has been 

accepted.  

 

The Engineer will notify the Contractor of the acceptance or rejection of any submitted or 

revised water pollution control program in not more than 5 working days. 

 

The State will not be liable to the Contractor for failure to accept all or any portion of an 

originally submitted or revised water pollution control program, nor for any delays to the 

work due to the Contractor's failure to submit an acceptable water pollution control 

program. 

 

The Contractor may request the Engineer to waive the requirement for submission of a 

written program for control of water pollution when the nature of the Contractor's operation 

is such that erosion is not likely to occur. Waiver of this requirement will not relieve the 

Contractor from responsibility for compliance with the other provisions of this section. 

Waiver of the requirement for a written program for control of water pollution will not 

preclude requiring submittal of a written program at a later time if the Engineer deems it 

necessary because of the effect of the Contractor's operations. 

 

Unless otherwise approved by the Engineer in writing, the Contractor shall not expose a 

total area of erosible earth material, which may cause water pollution, exceeding 750,000 

square feet for each separate location, operation or spread of equipment before either 

temporary or permanent erosion control measures are accomplished. 

 

Where erosion which will cause water pollution is probable due to the nature of the material 

or the season of the year, the Contractor's operations shall be so scheduled that permanent 

erosion control features will be installed concurrently with or immediately following 

grading operations. 

 

Nothing in the terms of the contract nor in the provisions in this Section 7-1.01G shall 

relieve the Contractor of the responsibility for compliance with Sections 5650 and 12015 

of the Fish and Game Code, or other applicable statutes relating to prevention or abatement 

of water pollution. 
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When borrow material is obtained from other than commercially operated sources, erosion 

of the borrow site during and after completion of the work shall not result in water 

pollution. The material source shall be finished, where practicable, so that water will not 

collect or stand therein. 

 

The requirements of this section shall apply to all work performed under the contract and 

to all non-commercially operated borrow or disposal sites used for the project. 

 

The Contractor shall also conform to the following provisions: 

 

1. Where working areas encroach on live streams, barriers adequate to prevent the flow 

of muddy water into streams shall be constructed and maintained between working 

areas and streams, and during construction of the barriers, muddying of streams shall 

be held to a minimum. 

 

2. Removal of material from beneath a flowing stream shall not be commenced until 

adequate means, such as a bypass channel, are provided to carry the stream free from 

mud or silt around the removal operations. 

 

3. Should the Contractor's operations require transportation of materials across live 

streams, the operations shall be conducted without muddying the stream. Mechanized 

equipment shall not be operated in the stream channels of the live streams except as 

may be necessary to construct crossings or barriers and fills at channel changes. 

 

4. Water containing mud or silt from aggregate washing or other operations shall be 

treated by filtration, or retention in a settling pond, or ponds, adequate to prevent 

muddy water from entering live streams. 

 

5. Oily or greasy substances originating from the Contractor's operations shall not be 

allowed to enter or be placed where they will later enter a live stream. 

 

6. Portland cement or fresh portland cement concrete shall not be allowed to enter 

flowing water of streams. 

 

7. When operations are completed, the flow of streams shall be returned as nearly as 

possible to a meandering thread without creating possible future bank erosion, and 

settling pond sites shall be graded so they will drain and will blend in with the 

surrounding terrain. 

 

8. Material derived from roadway work shall not be deposited in a live stream channel 

where it could be washed away by high stream flows. 

 

9. Where there is possible migration of anadromous fish in streams affected by 

construction on the project, the Contractor shall conduct work operations so as to allow 

free passage of the migratory fish. 

 

Compliance with the provisions in this section shall in no way relieve the Contractor from 

the responsibility to comply with the other provisions of the contract, in particular the 

responsibility for damage and for preservation of property. 
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Full compensation for conforming to the provisions in this section shall be considered as 

included in the prices paid for the various items of work and no additional compensation 

will be allowed therefor. 

 

7-1.01H Use of Pesticides.  The Contractor shall comply with all rules and regulations of 

the Department of Food and Agriculture, the Department of Health, the Department of 

Industrial Relations and all other agencies which govern the use of pesticides required in 

the performance of the work on the contract. 

 

Pesticides shall include but shall not be limited to herbicides, insecticides, fungicides, 

rodenticides, germicides, nematocides, bactericides, inhibitors, fumigants, defoliants, 

desiccants, soil sterilants and repellents. 

 

Any substance or mixture of substances intended for preventing, repelling, mitigating, or 

destroying weeds, insects, diseases, rodents, or nematodes and any substance or mixture of 

substances intended for use as a plant regulator, defoliant or desiccant shall be considered 

a pesticide. 

 

7-1.01I Sound Control Requirements.  The Contractor shall comply with all local sound 

control and noise level rules, regulations and ordinances which apply to any work 

performed pursuant to the contract. 

 

Each internal combustion engine, used for any purpose on the job or related to the job, shall 

be equipped with a muffler of a type recommended by the manufacturer. No internal 

combustion engine shall be operated on the project without the muffler. 

 

7-1.01J Assignment of Antitrust Actions.  The Contractor's attention is directed to the 

following requirements in Public Contract Code 7103.5 and Government Code Sections 

4553 and 4554, which shall be applicable to the Contractor and the Contractor's 

subcontractors:  

 

"In entering into a public works contract or a subcontract to supply goods, services, or 

materials pursuant to a public works contract, the contractor or subcontractor offers and 

agrees to assign to the awarding body all rights, title, and interest in and to all causes of 

action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the 

Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the 

Business and Professions Code), arising from purchases of goods, services, or materials 

pursuant to the public works contract or the subcontract. This assignment shall be made 

and become effective at the time the awarding body tenders final payment to the contractor, 

without further acknowledgment by the parties.  

 

"If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, the 

assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, 

upon demand, recover from the public body any portion of the recovery, including treble 

damages, attributable to overcharges that were paid by the assignor but were not paid by 

the public body as part of the bid price, less the expenses incurred in obtaining that portion 

of the recovery. 

 

“Upon demand in writing by the assignor, the assignee shall, within one year from such 

demand, reassign the cause of action assigned under this part if the assignor has been or 
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may have been injured by the violation of law for which the cause of action arose and (a) 

the assignee has not been injured thereby, or (b) the assignee declines to file a court action 

for the cause of action.” 

 

7-1.02 Load limitations.  Unless expressly permitted in the special provisions, 

construction equipment or vehicles of any kind which, laden or unladen, exceed the 

maximum weight limitations set forth in Division 15 of the Vehicle Code, shall not be 

operated over completed or existing treated bases, surfacing, pavement or structures in any 

areas within the limits of the project, whether or not the area is subject to weight limitations 

under Section 7-1.01D, "Vehicle Code," except as hereinafter provided in this Section 7-

1.02. 

 

After application of the curing seal, no traffic or Contractor's equipment will be permitted 

on cement treated base or lean concrete base for a period of 72 hours. After 72 hours, traffic 

and equipment operated on the base shall be limited to that used in paving operations and 

placing additional layers of cement treated base. No traffic or Contractor's equipment will 

be permitted on treated permeable base except for that equipment required to place the 

permeable base and the subsequent layer of pavement. Trucks used to haul treated base, 

Portland cement concrete, or asphalt concrete shall enter onto the base to dump at the 

nearest practical entry point ahead of spreading equipment. Empty haul trucks shall exit 

from the base at the nearest practical exit point. Entry and exit points shall not be more 

than 1,000 feet ahead of spreading equipment except in locations where specifications 

prohibit operation of trucks outside the area occupied by the base or where steep slopes or 

other conditions preclude safe operation of hauling equipment. In those locations, entry 

and exit points shall be established at the nearest point ahead of spreading equipment 

permitted by specifications and allowing safe operation of hauling equipment. Damage to 

curing seal or base shall be repaired promptly by the Contractor, at the Contractor's 

expense, as directed by the Engineer. 

 

Within the limits of the project and subject to the control of the Engineer, and provided 

that the Contractor, at the Contractor's expense, shall provide such protective measures as 

are deemed necessary by the Engineer and shall repair any damage caused by the 

operations, the Contractor will be permitted to: 

 

(1) Make transverse crossings of those portions of an existing public road or street that 

are within the highway right of way, with construction equipment which exceeds the 

size or weight limitations set forth in Division 15 of the Vehicle Code. 

 

(2) Make transverse crossings of treated bases, surfacing or pavement which are under 

construction or which have been completed, with construction equipment which 

exceeds the size or weight limitations set forth in Division 15 of the Vehicle Code. 

 

(3) Cross bridge structures that are not open to public traffic and which are designed 

for HS20-44 Live Loading (culverts and pipes excluded), with construction equipment 

which exceeds the size or weight limitations set forth in Division 15 of the Vehicle 

Code, but not exceeding the load limitations hereinafter specified, provided that the 

Contractor furnishes to the Engineer the dimensions and maximum axle loadings of 

equipment proposed for use on bridge structures: 

 

(a) The maximum loading on bridge structures due to pneumatic-tired truck and 

trailer combinations shall not exceed (1) 28,000 pounds for single axles, (2) 48,000 
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pounds for tandem axles, nor (3) 60,000 pounds total gross load for single vehicles 

or 110,000 pounds total gross load for truck and trailer or semi-trailer 

combinations. 

 

(b) The loading on bridge structures due to 2 and 3 axle pneumatic-tired 

earthmovers shall not exceed that shown in the following table.  

 

Allowable Construction Loading On Bridges 

For 2 and 3 Axle Earthmovers 

Spacing of Bridge Girders 

(center to center in feet) 

Maximum Axle Loading 

(in pounds) 

4 28,000 

5 29,000 

6 30,000 

7 32,000 

8 34,000 

9 37,000 

10 and over 40,000 

 

Minimum axle spacing: 

For 3-axle earthmovers 

Axles 1 to 2 = 8 feet 

Axles 2 to 3 = 20 feet 

For 2-axle earthmovers 

Axles 1 to 2 = 20 feet 

 

(4) Move equipment within the limits of the project over completed or existing base,  

surfacing, pavement and structures, whether or not open to the public, in accordance 

with the limitations and conditions in the "Permit Policy" of the Department of 

Transportation. 

 

Within the limits of the project and subject to the condition that the Contractor shall 

repair, at the Contractor's expense, any damage caused thereby, the Contractor will be 

permitted to cross culverts and pipes with construction equipment which exceeds the 

size or weight limitations set forth in Division 15 of the Vehicle Code in accordance 

with the conditions set forth on the plans. If the conditions are not set forth on the plans, 

the provisions in the first paragraph in this Section 7-1.02 will apply. 

 

Should the Contractor desire to increase the load carrying capacity of a structure or 

structures which are to be constructed as a part of the contract, in order to facilitate the 

Contractor's own operations, the Contractor may request the Engineer to consider 

redesigning the structure or structures. Proposals by the Contractor to increase the load 

carrying capacity of structures above 130,000 pounds per single axle or pair of axles 

less than 8 feet apart, or above 330,000 pounds total gross vehicle weight, will not be 

approved. The request shall include a description of the structure or structures involved 

and a detailed description of the overloads to be carried, the date the revised plans 
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would be required, and a statement that the Contractor agrees to pay all costs involved 

in the strengthening of the structure or structures, including the cost of revised plans, 

and further that the Contractor agrees that no extension of time will be allowed by 

reason of any delay to the work which may be due to the alteration of the structure or 

structures. If the Engineer determines that strengthening the structure or structures will 

be permitted, the Engineer will inform the Contractor of the estimated cost of the 

alterations, including engineering, and the date that revised plans could be furnished. 

If the cost and date are satisfactory to the Contractor, the Engineer will prepare a 

change order providing for the agreed upon alterations. 

 

7-1.03 PAYMENT OF TAXES.  The contract prices paid for the work shall include full 

compensation for all taxes which the Contractor is required to pay, whether imposed by 

Federal, State or local government, including, without being limited to, Federal excise tax. No 

tax exemption certificate nor any document designed to exempt the Contractor from payment 

of any tax will be furnished to the Contractor by the Department, as to any tax on labor, 

services, materials, transportation, or any other items furnished pursuant to the contract. 

 

7-1.04 PERMITS AND LICENSES.  The Contractor shall procure all permits and licenses, 

pay all charges and fees, and give all notices necessary and incident to the due and lawful 

prosecution of the work. 

 

The Environmental Quality Act (Public Resources Code, Sections 21000 to 21176, inclusive) 

may be applicable to permits, licenses and other authorizations which the Contractor must 

obtain from local agencies in connection with performing the work of the contract. The 

Contractor shall comply with the provisions of those statutes in obtaining the permits, licenses 

and other authorizations and they shall be obtained in sufficient time to prevent delays to the 

work. 

 

In the event that the Department has obtained permits, licenses or other authorizations, 

applicable to the work, in conformance with the requirements in the Environmental Quality 

Act, the Contractor shall comply with the provisions of those permits, licenses and other 

authorizations. 

 

7-1.05 PATENTS.  The Contractor shall assume all costs arising from the use of patented 

materials, equipment, devices or processes used on or incorporated in the work, and agrees to 

indemnify and save harmless the State of California, the Director, the Engineer, and their duly 

authorized representatives, from all suits at law, or actions of every nature for, or on account 

of the use of any patented materials, equipment, devices or processes. 

 

7-1.06 SAFETY AND HEALTH PROVISIONS.  The Contractor shall conform to all 

applicable occupational safety and health standards, rules, regulations and orders established 

by the State of California.  Working areas utilized by the Contractor to perform work during 

the hours of darkness, shall be lighted to conform to the minimum illumination intensities 

established by California Division of Occupational Safety and Health Construction Safety 

Orders. 

 

All lighting fixtures shall be mounted and directed in a manner precluding glare to approaching 

traffic. 
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Full compensation for conforming to the provisions in this section shall be considered as 

included in the contract prices paid for the various items of work involved and no separate 

payment will be made therefor. 

 

7-1.07 (BLANK) 

 

7-1.08 PUBLIC CONVENIENCE.  This Section 7-1.08 defines the Contractor's 

responsibility with regard to convenience of the public and public traffic in connection with 

the Contractor's operations. 

 

Attention is directed to Section 7-1.09, "Public Safety," for provisions relating to the 

Contractor's responsibility for the safety of the public. The provisions in Section 7-1.09 are in 

addition to the provisions in this Section 7-1.08, and the Contractor will not be relieved of the 

responsibilities as set forth in Section 7-1.09 by reason of conformance with any of the 

provisions in this Section 7-1.08. 

 

The Contractor shall so conduct operations as to offer the least possible obstruction and 

inconvenience to the public and shall have under construction no greater length or amount of 

work than can be prosecuted properly with due regard to the rights of the public. 

 

Unless otherwise provided in the special provisions, all public traffic shall be permitted to pass 

through the work with as little inconvenience and delay as possible. Where possible, public 

traffic shall be routed on new or existing paved surfaces. 

 

Spillage resulting from hauling operations along or across any public traveled way shall be 

removed immediately by the Contractor at the Contractor's expense. 

 

Existing traffic signals and highway lighting shall be kept in operation for the benefit of the 

traveling public during progress of the work, and other forces will continue routine 

maintenance of existing systems. 

 

Construction operations shall be conducted in such a manner as to cause as little inconvenience 

as possible to abutting property owners. 

 

Convenient access to driveways, houses, and buildings along the line of the work shall be 

maintained and temporary approaches to crossings or intersecting highways shall be provided 

and kept in good condition. When the abutting property owner's access across the right of way 

line is to be eliminated, or to be replaced under the contract by other access facilities, the 

existing access shall not be closed until the replacement access facilities are usable. 

 

Roadway excavation and the construction of embankments shall be conducted in such a manner 

as to provide a reasonably smooth and even surface satisfactory for use by public traffic at all 

times; sufficient fill at culverts and bridges to permit traffic to cross shall be placed in advance 

of other grading operations; and if ordered by the Engineer roadway cuts shall be excavated in 

lifts and embankments constructed part width at a time, construction being alternated from one 

side to the other and traffic routed over the side opposite the one under construction. Culvert 

installation or culvert construction shall be conducted on but one-half the width of the traveled 

way at a time, and that portion of the traveled way being used by public traffic shall be kept 

open and unobstructed until the opposite side of the traveled way is ready for use by traffic. 
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Upon completion of rough grading at the grading plane, or placing any subsequent layer 

thereon, the surface of the roadbed shall be brought to a smooth, even condition free of humps 

and depressions, satisfactory for the use of public traffic. 

 

After the surface of the roadbed has been brought to a smooth and even condition for the 

passage of public traffic as above provided, any work ordered by the Engineer for the 

accommodation of public traffic prior to commencing subgrade operations will be paid for as 

extra work as provided in the provision set forth in this Contract. After subgrade preparation 

for a specified layer of material has been completed, the Contractor shall, at the Contractor's 

expense, repair any damage to the roadbed or completed subgrade, including damage caused 

by the Contractor's operations or use by public traffic. 

 

While subgrade and paving operations are underway, public traffic shall be permitted to use 

the shoulders and, if half-width paving methods are used, shall also be permitted to use the side 

of the roadbed opposite the one under construction. When sufficient width is available, a 

passageway wide enough to accommodate at least 2 lanes of traffic shall be kept open at 

locations where subgrade and paving operations are in active progress. Any shaping of 

shoulders or reshaping of subgrade necessary for the accommodation of public traffic thereon 

during subgrade preparation and paving operations will be paid for as extra work as provided 

in the provisions set forth in this Contract. 

 

When ordered by the Engineer, the Contractor shall furnish a pilot car and driver and flaggers 

for the purpose of expediting the passage of public traffic through the work under one-way 

controls, and the cost thereof will be paid for as extra work as provided in the provisions set 

forth in this Contract.  At locations where traffic is being routed through construction under 

one-way controls and when ordered by the Engineer, the movement of the Contractor's 

equipment from one portion of the work to another shall be governed in accordance with the 

one-way controls. 

 

Water or dust palliative shall be applied if ordered by the Engineer for the alleviation or 

prevention of dust nuisance as provided in the provisions set forth in this Contract. 

 

In order to expedite the passage of public traffic through or around the work and where ordered 

by the Engineer, the Contractor shall install signs, lights, flares, temporary railing (Type K), 

barricades and other facilities for the sole convenience and direction of public traffic. Also 

where directed by the Engineer, the Contractor shall furnish competent flaggers whose sole 

duties shall consist of directing the movement of public traffic through or around the work. The 

cost of furnishing and installing the signs, lights, flares, temporary railing (Type K), barricades, 

and other facilities, not to be paid for as separate contract items, will be paid for as extra work 

as provided in the provisions set forth in this Contract. 

 

The cost of furnishing flaggers for the sole convenience and direction of public traffic will be 

paid for as provided in the provisions set forth in this Contract. 

 

The Contractor will be required to pay the cost of replacing or repairing all facilities installed 

under extra work for the convenience or direction or warning of public traffic that are lost while 

in the Contractor's custody, or are damaged by reason of the Contractor's operations to such an 

extent as to require replacement or repair, and deductions from any moneys due or to become 

due the Contractor will be made to cover the cost. 

 



  

 

 

San Carlos Airport GP-SP-54 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

Whenever a section of surfacing, pavement or the deck of a structure has been completed, the 

Contractor shall open it to use by public traffic if the Engineer so orders or may open it to use 

by public traffic if the Engineer so consents. In either case the Contractor will not be allowed 

any compensation due to any delay, hindrance or inconvenience to the Contractor's operations 

caused by public traffic, but will thereupon be relieved of responsibility for damage to 

completed permanent facilities caused by public traffic, within the limits of that use. The 

Contractor will not be relieved of any other responsibility under the contract nor will the 

Contractor be relieved of cleanup and finishing operations. 

 

Except as otherwise provided in this Section 7-1.08 or in the special provisions, full 

compensation for conforming to the provisions in this Section 7-1.08 shall be considered as 

included in the prices paid for the various contract items of work and no additional 

compensation will be allowed therefor. 

 

7-1.09 PUBLIC SAFETY.  It is the Contractor's responsibility to provide for the safety of 

traffic and the public during construction. 

 

Attention is directed to Section 7-1.12, "Idemnification and Insurance." 

 

Attention is directed to Section 7-1.08, "Public Convenience," for provisions relating to the 

Contractor's responsibility for providing for the convenience of the public in connection with 

the Contractor's operations. 

 

Whenever the Contractor's operations create a condition hazardous to traffic or to the public, 

the Contractor shall, at the Contractor's expense and without cost to the State, furnish, erect and 

maintain those fences, temporary railing (Type K), barricades, lights, signs and other devices 

and take such other protective measures that are necessary to prevent accidents or damage or 

injury to the public. 

 

The Contractor shall also furnish such flaggers as are necessary to give adequate warning to 

traffic or to the public of any dangerous conditions to be encountered, and payment therefor 

will be made as provided in the provisions set forth in this Contract. 

 

Signs, lights, flags, and other warning and safety devices and their use shall conform to the 

requirements set forth in Part 6 of the MUTCD and of the MUTCD California Supplement. 

Signs or other protective devices furnished and erected by the Contractor, at the Contractor's 

expense, as above provided, shall not obscure the visibility of, nor conflict in intent, meaning 

and function of either existing signs, lights and traffic control devices or any construction area 

signs and traffic control devices for which furnishing of, or payment for, is provided elsewhere 

in the specifications. Signs furnished and erected by the Contractor, at the Contractor's expense, 

shall be approved by the Engineer as to size, wording and location. 

 

The installation of general roadway illumination shall not relieve the Contractor of the 

responsibility for furnishing and maintaining any of the protective facilities herein before 

specified. 

 

Construction equipment shall enter and leave the highway via existing ramps and crossovers 

and shall move in the direction of public traffic. All movements of workmen and construction 

equipment on or across lanes open to public traffic shall be performed in a manner that will not 

endanger public traffic. 
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The Contractor's trucks or other mobile equipment which leave a freeway lane, that is open to 

public traffic, to enter the construction area, shall slow down gradually in advance of the 

location of the turnoff to give following public traffic an opportunity to slow down. 

 

When leaving a work area and entering a roadway carrying public traffic, the Contractor's 

equipment, whether empty or loaded, shall in all cases yield to public traffic. 

 

No material or equipment shall be stored where it will interfere with the free and safe passage 

of public traffic, and at the end of each day's work and at other times when construction 

operations are suspended for any reason, the Contractor shall remove all equipment and other 

obstructions from that portion of the roadway open for use by public traffic. 

 

Temporary facilities which the Contractor uses to perform the work shall not be installed or 

placed where they will interfere with the free and safe passage of public traffic. 

 

Temporary facilities which could be a hazard to public safety if improperly designed shall 

comply with design requirements specified in the contract for those facilities or, if none are 

specified, with standard design criteria or codes appropriate for the facility involved. Working 

drawings and design calculations for the temporary facilities shall be prepared and signed by 

an engineer who is registered as a Civil Engineer in the State of California and shall be 

submitted to the Engineer for approval pursuant to the provisions set forth in this Contract.  The 

submittals shall designate thereon the standard design criteria or codes used. Installation of the 

temporary facilities shall not start until the Engineer has reviewed and approved the drawings. 

 

Should the Contractor appear to be neglectful or negligent in furnishing warning devices and 

taking protective measures as above provided, the Engineer may direct attention to the 

existence of a hazard and the necessary warning devices shall be furnished and installed and 

protective measures taken by the Contractor at the Contractor's expense. Should the Engineer 

point out the inadequacy of warning devices and protective measures, that action on the part of 

the Engineer shall not relieve the Contractor from responsibility for public safety or abrogate 

the obligation to furnish and pay for these devices and measures. 

 

Provision for the payment for signs, lights, flares, temporary railing (Type K), barricades, and 

other facilities by extra work as provided in Section 7-1.08, "Public Convenience," or by 

contract item as provided in the provisions set forth in this Contract shall in nowise relieve the 

Contractor from the responsibility as provided in this Section 7-1.09. 

 

Except as otherwise provided in this Section 7-1.09 or in the special provisions, full 

compensation for conforming to all of the provisions in this Section 7-1.09 shall be considered 

as included in the prices paid for the various contract items of work and no additional 

compensation will be allowed therefore. 

 

7-1.10 USE OF EXPLOSIVES.  When explosives are used, the Contractor shall exercise the 

utmost care not to endanger life or property. 

 

In advance of doing any blasting work within 200 feet of any railroad's tracks or structures, the 

Contractor shall notify the railroad of the location, date, time and approximate duration of the 

blasting operations. 
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7-1.11 PRESERVATION OF PROPERTY.  Due care shall be exercised to avoid injury to 

existing highway improvements or facilities, utility facilities, adjacent property, and roadside 

trees, shrubs and other plants that are not to be removed. 

 

Roadside trees, shrubs and other plants that are not to be removed, and pole lines, fences, signs, 

markers and monuments, buildings and structures, conduits, pipelines under or above ground, 

sewer and water lines, all highway facilities and any other improvements or facilities within or 

adjacent to the highway shall be protected from injury or damage, and if ordered by the 

Engineer, the Contractor shall provide and install suitable safeguards, approved by the 

Engineer, to protect the objects from injury or damage. If the objects are injured or damaged 

by reason of the Contractor's operations, the objects shall be replaced or restored at the 

Contractor's expense. The facilities shall be replaced or restored to a condition as good as when 

the Contractor entered upon the work, or as good as required by the specifications 

accompanying the contract, if any of the objects are a part of the work being performed under 

the contract. The Engineer may make or cause to be made those temporary repairs that are 

necessary to restore to service any damaged highway facility. The cost of the repairs shall be 

borne by the Contractor and may be deducted from any moneys due or to become due to the 

Contractor under the contract. 

 

It shall be the Contractor's responsibility, pursuant to the provisions set forth in this Contract, 

to ascertain the location of those underground improvements or facilities which may be subject 

to damage by reason of the Contractor's operations.  

 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 

doing all the work involved in protecting or repairing property as specified in this Section 7-

1.11, shall be considered as included in the prices paid for the various contract items of work 

and no additional compensation will be allowed therefore. 

 

7-2.01 Contractor recognizes the importance of child and family support obligations and shall 

fully comply with all applicable state and federal laws relating to child and family support 

enforcement, including, but not limited to, disclosure of information and compliance with 

earnings assignment orders, as provided in Chapter 8 (commencing with Section 5200) of Part 

5 of Division 9 of the Family Code of the State of California.  By entering into the contract 

Contractor acknowledges that to the best of its knowledge Contractor is fully complying with 

the earnings assignment orders of all employees and is providing the names of all new 

employees to the New Hire Registry maintained by the Employment Development Department. 

 

SP 70-25 California State Department of Industrial Relations (DIR) requirements: 
 

No contractor or subcontractor may be awarded a contract for public work on a public works project 

(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant 

to Labor Code section 1725.5. 

 

This project is subject to compliance monitoring and enforcement by the Department of Industrial 

Relations. 

 

SP 70-26 Required workplace posters.  Contractor shall provide and post on the project site any and all 

notification posters for public works projects, as required by the State of California and Federal 

Government.  All penalties or fines shall be the responsibility of the Contractor. 
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SP 90-12 Security for construction warranty.  The Contractor shall upon final acceptance of the work, 
furnish a bond to the Owner in a penal sum equal to five percent (5%) of the amount of the Contract price, 
executed by a surety company authorized by the Department of Insurance of the State of California to 
execute such a bond in this State, and which bond shall be approved as to form and manner of execution by 
the Owner's attorney.  This bond shall be conditioned for the faithful performance by the said Contractor 
of the conditions and stipulations of the subsection titled ACCEPTANCE AND FINAL PAYMENT of this 
section, thereof relating to maintenance and repair, for a period of one (1) year from the date of the final 
acceptance of the work.  In default of the filing of such bond, a sum of money equal to said five percent 
(5%) may be retained out of any monies due to the Contractor and be held for one (1) year, or until the bond 
above described is filed. 
 
For Contractors who have elected to set up an escrow account, they may elect to maintain the escrow 
account for a period of one (1) year from the date of final acceptance of the work in lieu of providing a 
bond for security of guarantee as described above. 
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CONTRACTOR’S DBE PLAN 
(Submit this form and attach one DBE Letter of Intent Form for each DBE subcontractor, supplier or manufacturer.) 

 

Airport Name:  San Carlos Airport  

 

Project Name:  Runway Pavement Preservation and Rehabilitation  

 

FAA AIP Project No:  3-06-0210-19-2017 (D)  

 

Total Awarded Contract Amount:  $  

 

 

Name of Bidder’s Firm:   

 

Street Address:   

 

City: State: Zip:   

 

Printed name of signer:  

 

Printed title of signer:  

 

DBE UTILIZATION SUMMARY 

                                       DBE Contract Amount                       DBE Value                             Contract %  

DBE Prime Contractor $__________ x 1.00 = $__________________ ________________% 

DBE Subcontractors $__________ x 1.00 = $__________________ ________________% 

DBE Suppliers * $__________ x 0.60 = $__________________ ________________% 

DBE Brokers ** $__________ x 1.00 = $__________________ ________________% 

DBE Manufacturers $__________ x 1.00 = $__________________ ________________% 

Total Proposed DBE Participation ***  $__________________ ________________% 

Established DBE Goal  $__________________ ________________% 

* Applicable only to regular dealers. 

** Applicable only to the amount of fees or commissions charged for assistance in the procurement of material 

and supplies, or fees and transportation charges for delivery of material and supplies. 

*** If the total proposed DBE participation is less than the established DBE goal, bidder must provide written 

documentation of the good faith efforts as required by 49 CFR Part 26. 

 

Affirmation: 

The undersigned hereby assures that the information included herein is true and correct, and that the DBE firm(s) 

listed on the attached DBE Letter of Intent Forms have agreed to perform a commercially useful function in the work 

items noted for each firm.  The undersigned further understands that no changes to this plan may be made without 

prior approval from the Civil Rights Staff of the Federal Aviation Administration. 

 

 

By:  

 (Signature of Bidder’s representative) (Title) 



  

 

 

San Carlos Airport GP-SP-59 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

DBE LETTER OF INTENT FORM 
(Submit one form for each DBE subcontractor, supplier or manufacturer.) 

 

 

Project Name/Location:  Runway Pavement Preservation and Rehabilitation / San Carlos Airport  

 

FAA AIP Project No:  3-06-0210-19-2017 (D)  

 

 

Name of Bidder’s Firm:   

 

Street Address:   

 

City: State: Zip:   

 

 

Name of DBE firm:   

 

Street Address:   

 

City: State: Zip:   

 

Contact Person:  ____________________________________Telephone:  _________________________________ 

 

Certifying Agency: __________________________________________Expiration Date:  ____________________ 

 (DBE firm shall submit evidence, such as a photocopy, of their certification status) 

 

Classification:  Prime Contractor  Subcontractor  Broker 

  Manufacturer  Supplier 

 

Disadvantaged Group (check one): 

Black American  

Male  

Female  

Hispanic American  

Male  

Female  

Native American  

Male  

Female  

Subcont. Asian American  

Male  

Female  

Asian Pacific American  

Male  

Female  

Non-Minority  

Male  

Female  

Other (not of any group listed here)  

Male  

Female  

 

SUMMARY OF WORK ITEMS 

Work Item(s) Description of Work Item NAICS Estimated Quantity Total Value 

     

     

     

     

     

The bidder is committed to utilizing the above-named DBE firm for the work described above.  The estimated dollar value of this 

work is $ __________________________________________. 

 

 

Affirmation: 

 

The above-named DBE firm affirms that it will perform the portion of the contract for the estimated dollar value as stated above. 

 

By:  

 (Signature of DBE firm’s representative) (Title) 

 

If the bidder does not receive award of the prime contract, any and all representations in this Letter of Intent and 

Affirmation shall be null and void. 



  

 

 

San Carlos Airport GP-SP-60 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

DISADVANTAGED BUSINESS ENTERPRISE 

DBE PARTICIPATION SUMMARY 

(Submit one form for each DBE Firm.) 

 

Airport Name   

   

Contractor Name:  

 

Address:  

 

City:  State:  Zip:  

  

DBE Firm DBE Firm:  

  

Address:  

 

City:  State:  Zip:  

  

DBE Contact Person Name:  Phone:  

 

DBE Certification Agency:  Expiration Date:  

Each DBE Firm shall submit evidence (such as a photocopy) of their certification status. 

   

DBE Commitments/Awards 

-Breakdown By 

Ethnicity & Gender 

      Black American       Asian-Pacific American 

      Hispanic American       Non-Minority Women 
      Native American       Other (i.e. not of any group listed here) 

      Subcontinent Asian American  

  

Classification:       Prime Contractor       Supplier 

      Manufacturer       Broker 

      Subcontractor  

 
Work items 

performed by DBE 
Description NAICS Quantity 

Amount 

Paid to DBE 

     

     

     

     

     

 
The Contractor utilized the above-named DBE Firm for the work items described above. 

The actual participation is as follows: 

 

Total amount paid 

to DBE Firm: $ 

Percent of Contractor’s 

total contract: % 

 

Affirmation: 

The above-named DBE Firm affirms that it has performed the work items described above and has been paid the amount 

stated above. 

 

By:  

(Signature)  (Title) 
 



  

 

 

San Carlos Airport GP-SP-61 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

SUBCONTRACTOR’S PROMPT PAYMENT CERTIFICATION 

 

NOTE: Each Contractor shall provide a copy of this form to each of their Subcontractors (DBE and non-

DBE) that are working on or has worked on this project. This certification applies to all tier Subcontractors. 

A completed copy of this form shall be submitted to the Sponsor’s representative, the Prime Contractor and 

the Contractor you are working for at least 7 days prior to an application for payment. Any Subcontractor 

failing to submit a copy of this form shall be cause for the Sponsor’s representative to delay the payment 

application. Reference Section 70-21, Item 12 for information on 49 CFR §26.29 with regard to Prompt 

Payment. 

 

Should a Subcontractor indicate that they have not received payment for work they performed in which 

their Contractor has received payment, the Sponsor shall withhold the delinquent amount indicated unless 

the Contractor received written approval from the Sponsor of the Contractor’s written request justifying 

withholding payment from the Subcontractor. 

=========================================================================== 

 

Project Title:    

 

Airport Name:    

 

AIP No.:    

 

Company Name: ______________________________________________________________________ 

 

Company Address: _____________________________________________________________________ 

 

____________________________________________________ Contact Phone No.:________________ 

 

Contractor’s Name you subcontract to:  ____________________________________________________ 

=========================================================================== 

 

1. Have you performed work on this project within the last 30 days? Yes ___ No ___ 

 

2. Has the work you performed within the last 30 days been completed and accepted by the Engineer? 

 Yes ___ No ___ Not sure ____ 

 

3. Have you been paid by the contractor you subcontracted with for the work you performed? 

 Yes ___ No ___ 

 

4. Estimated value of work performed in which you did not receive payment: $ ____________________ 

 

5. Have you completed all work that you are required to perform on this contact?  Yes ___ No ___ 

 

 

Written Name of Subcontractor’s Rep. _____________________________________________________ 

 

 

Signature:_______________________________________________ Date:_________________________ 

 

  



  

 

 

San Carlos Airport GP-SP-62 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

 



  

 

 

San Carlos Airport GP-SP-63 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

MONTHLY PAYMENT REPORT 

 

Name of Contractor’s Firm:    

 

Project Name/Location:    

 

FAA AIP Project No.:    

 
Subcontractor/DBE 

Supplier Name* 

 

DBE 

Y/N 

Subcontractor 

Contract 

Amount 

Pay 

App 

# 

Payment 

Period Date 

(From-To) 

Amount 

Invoiced 

To Date 

Amount 

Paid 

To Date 

Current 

Retainage 

Amount 

Total 

Retainage 

Previous 

Payment 

Amount 

Previous 

Payment 

Date 

Total 

Payment 

Amount to 

Date 

            

            

            

            

            

            

            

            

*ALL Subcontractors Must Be Listed – ONLY DBE Suppliers Must Be Listed 

 

                     

Signature of Contractor’s Representative   Print Contractor’s Representative     Date 

 

  



  

 

 

San Carlos Airport GP-SP-64 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

  



 

2018 

 

Equal Employment Opportunity is 

THE LAW 
 

Private Employers, State and Local Governments, Educational Institutions, Employment Agencies and Labor Organizations 
 

Applicants to and employees of most private employers, state and local governments, educational institutions, 
Employment agencies, and labor organizations are protected under Federal law from discrimination on the following bases. 

 
RACE, COLOR, RELIGION, SEX, NATIONAL ORIGIN 

Title VII of the Civil Rights Act of 1964, as amended, protects applicants and 
employees from discrimination in hiring, promotion, discharge, pay, fringe benefits, job 
training, classification, referral, and other aspects of employment, on the basis  
of race, color, religion, sex (including pregnancy), or national origin. Religious 
discrimination includes failing to reasonably accommodate an employee’s religious 
practices where the accommodation does not impose undue hardship. 
 
DISABILITIES 

Title I and Title V of the Americans with Disabilities Act of 1990, as amended, protect 
qualified individuals from discrimination on the basis of disability in hiring, promotion, 
discharge, pay, fringe benefits, job training, classification, referral, and other  
aspects of employment.  Disability discrimination includes not making reasonable 
accommodation to the known physical or mental limitations of an otherwise qualified 
individual with a disability who’s is an applicant or employee, barring undue hardship. 
 
AGE 

The Age Discrimination in Employment Act of 1967, as amended, protects  
applicants and employees 40 years of age or older from discrimination based on  
age in hiring, promotion, discharge, pay, fringe benefits, job training, classification, 
referral, and other aspects of employment. 
 
SEX (WAGES) 

In addition to sex discrimination prohibited by Title VII of the Civil Rights Act, as 
amended, the Equal Pay Act of 1963, as amended, prohibits sex discrimination in 
payment of wages to women and men performing substantially equal work  
jobs that require equal skill, effort, and responsibility, under similar working conditions, 
in the same establishment. 

GENETICS 

Title II of the Genetic Information Nondiscrimination Act of 2008 protects applicants and 
employees from discrimination based on genetic information in hiring, promotion, 
discharge, pay, fringe benefits, job training, classification, referral, and other aspects of 
employment.  GINA also restricts employers’ acquisition of genetic information and 
strictly limits disclosure of genetic information.  Genetic information includes information 
about genetic tests of applicants, employees, or their family members; the manifestation 
of diseases or disorders in family members (family medical history); and requests for or 
receipt of genetic services by applicants, employees, or their family members. 
 
RETALIATION 

All of these Federal laws prohibit covered entities from retaliating against a person who 
files a charge of discrimination, participates in a discrimination proceeding, or otherwise 
opposes an unlawful employment practice. 
 
WHAT TO DO IF YOU BELIEVE DISCRIMINATION HAS OCCURRED 

There are strict time limits for filing charges of employment discrimination.  To preserve 
the ability of EEOC to act on your behalf and to protect your right to file a private lawsuit, 
should you ultimately need to, you should contact EEOC promptly when discrimination 
is suspected: 
The U.S. Equal Employment Opportunity Commission (EEOC), 1-800-669-4000 (toll-
free) or 1-800-669-6820 (toll-free TTY number for individuals with hearing 
empairments).  EEOC field office information is available at www.eeoc.gov or in most 
telephone directories in the U.S. Government or Federal Government section.  
Additional information about EEOC, including information about charge filing, is 
available at www.eeoc.gov. 
 

http://www.eeoc.gov/
http://www.eeoc.gov/




 

2018 

  

 
Employers Holding Federal Contracts or Subcontracts 

 
Applicants to and employees of companies with a Federal government contract or subcontract, 

are protected under Federal law from discrimination on the following bases. 

 
RACE, COLOR, RELIGION, SEX, NATIONAL ORIGIN 

Executive Order 11246, as amended, prohibits job discrimination on the basis of race, 
color, religion, sex or national origin, and requires affirmative action to ensure equality 
of opportunity in all aspects of employment. 
 
INDIVIDUALS WITH DISABILITIES 

Section 503 of the Rehabilitation Act of 1973, as amended, protects qualified individuals 
from discrimination on the basis of disability in hiring, promotion, discharge, pay, fringe 
benefits, job training, classification, referral, and other aspects of employment,  
Disability discrimination includes not making reasonable accommodation to the known 
physical or mental limitations of an otherwise qualified employee, barring undue 
hardship.  Section 503 also requires that Federal contractors take affirmative action to 
employ and advance in employment qualified individuals with disabilities at all levels of 
employment, including the executive level. 
 
DISABLED, RECENTLY SEPARATED, OTHER PROTECTED, 
AND ARMED FORCES SERVICE MEDAL VETERANS 

The Vietnam Era Veterans’ Readjustment Assistance Act of 1974, as amended, 38 
U.S.C. 4212, prohibits job discrimination and requires affirmative action to employ and 
advance in employment disabled veterans, recently separated veterans (within 

three years of discharge or release from active duty), other protected veterans (veterans 
who served during a war or in a campaign or expedition for which a campaign badge 
has been authorized), and Armed Forces service medal veterans (veterans who, while 
on active duty, participated in a U.S. military operation for which an Armed Forces 
service medal was awarded). 
 
RETALIATION 

Retaliation is prohibited against a person who files a complaint of discrimination, 
participates in an OFCCP proceeding, or otherwise opposes discrimination under these 
Federal laws. 
 
Any person who believes a contractor has violated its nondiscrimination or affirmative 
action obligations under the authorities above should contact immediately: 
 
The Office of Federal Contract Compliance Programs (OFCCP), U.S. Department of 
Labor, 200 Constitution Avenue, N.W., Washington, D.C. 20210, 1-800-397-6251 (toll-
free) or (202) 693-1337 (TTY).  OFCCP may also be contacted by e-mail at OFCCP-
Public@dol.gov, or by calling an OFCCP regional or district office, listed in most 
telephone directories under U.S. Government, Department of Labor. 
 
 

 
Programs or Activities Receiving Federal Financial Assistance 

 
 
RACE, COLOR, NATIONAL ORIGIN, SEX 

In addition to the protections of Title VII of the Civil Rights Act of 1964, as amended, 
Title VI of the Civil Rights Act of 1964, as amended, prohibits discrimination on the basis 
of race, color or national origin in programs or activities receiving Federal financial 
assistance.  Employment discrimination is covered by Title VI if the primary objective of 
the financial assistance is provision of employment, or where employment 
discrimination causes or may cause discrimination in providing services under such 
programs.  Title IX of the Education Amendments of 1972 prohibits employment 
discrimination on the basis of sex in educational programs or activities which receive 
Federal financial assistance. 
 
EEOC 9/02 and OFCCP 8/08 Versions Useable with 11/09 Supplement 

INDIVIDUALS WITH DISABILITIES 

Section 504 of the Rehabilitation Act of 1973, as amended, prohibits employment 
discrimination on the basis of disability in any program or activity which receives Federal 
financial assistance.  Discrimination is prohibited in all aspects of employment against 
persons with disabilities who, with or without reasonable accommodation, can perform 
the essential functions of the job. 
 
If you believe you have been discriminated against in a program of any institution which 
receives Federal financial assistance, you should immediately contact the Federal 
agency providing such assistance. 
 

EEOC-P/E-1  (Revised 11/09) 
 

mailto:OFCCP-Public@dol.gov
mailto:OFCCP-Public@dol.gov




 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FEDERAL WAGE RATES 
 





          "General Decision Number: CA20200018 04/17/2020 

Superseded General Decision Number: CA20190018 

State: California 

Construction Types: Building, Heavy (Heavy and Dredging) and  

Highway 

Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings,  

Madera, Mariposa, Merced, Monterey, San Benito, San Francisco,  

San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and  

Tuolumne Counties in California. 

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 

not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 

of $10.80 for calendar year 2020 applies to all contracts 

subject to the Davis­Bacon Act for which the contract is 

awarded (and any solicitation was issued) on or after January 

1, 2015.  If this contract is covered by the EO, the contractor 

must pay all workers in any classification listed on this wage 

determination at least $10.80 per hour (or the applicable wage 

rate listed on this wage determination, if it is higher) for 

all hours spent performing on the contract in calendar year 

2020.  If this contract is covered by the EO and a 

classification considered necessary for performance of work on 

the contract does not appear on this wage determination, the 

contractor must pay workers in that classification at least the 

wage rate determined through the conformance process set forth 

in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is 

higher than the conformed wage rate).  The EO minimum wage rate 

will be adjusted annually.  Please note that this EO applies to 

the above­mentioned types of contracts entered into by the 

federal government that are subject to the Davis­Bacon Act 

itself, but it does not apply to contracts subject only to the 

Davis­Bacon Related Acts, including those set forth at 29 CFR 

5.1(a)(2)­(60). Additional information on contractor 

requirements and worker protections under the EO is available 

at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 

          0              01/03/2020 

          1              01/10/2020 

          2              01/24/2020 

          3              01/31/2020 

          4              02/07/2020 

          5              03/06/2020 

          6              03/13/2020 

          7              04/17/2020 

 ASBE0016­004 01/01/2019 



AREA 1: CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 

MONTEREY, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS & 

TOULMNE COUNTIES 

AREA 2: ALAMEDA, CONTRA COSTA, SAN FRANSICO, SAN MATEO & SANTA 

CLARA COUNTIES 

                                  Rates          Fringes 

Asbestos Removal    

worker/hazardous material    

handler (Includes    

preparation, wetting,    

stripping, removal,    

scrapping, vacuuming, bagging    

and disposing of all    

insulation materials from    

mechanical systems, whether    

they contain asbestos or not)   

     Area 1......................$ 28.20             9.27 

     Area 2......................$ 36.53             9.27 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ASBE0016­008 01/01/2020 

AREA 1: ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN 

FRANSICO, SAN MATEO, SANTA CLARA, & SANTA CRUZ 

AREA 2: CALAVERAS, COLUSA, FRESNO, KINGS, MADERA, MARIPOSA, 

MERCED, SAN JOAQUIN, STANISLAU, & TUOLUMNE 

                                  Rates          Fringes 

Asbestos Workers/Insulator    

(Includes the application of    

all insulating materials,    

Protective Coverings,    

Coatings, and Finishes to all    

types of mechanical systems)   

     Area 1......................$ 71.16            23.39 

     Area 2......................$ 54.26            23.39 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 BOIL0549­001 10/01/2016 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 

AREA 2: REMAINING COUNTIES 

                                  Rates          Fringes 

BOILERMAKER   

     Area 1......................$ 43.28            37.91 

     Area 2......................$ 39.68            35.71 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 



 BRCA0003­001 08/01/2019 

                                  Rates          Fringes 

MARBLE FINISHER..................$ 35.41            16.45 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 BRCA0003­003 08/01/2019 

                                  Rates          Fringes 

MARBLE MASON.....................$ 49.42            27.86 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 BRCA0003­005 05/01/2019 

                                  Rates          Fringes 

BRICKLAYER   

     ( 1) Fresno, Kings,  

     Madera, Mariposa, Merced....$ 41.88            22.19 

     ( 7) San Francisco, San  

     Mateo.......................$ 42.34            25.83 

     ( 8) Alameda, Contra  

     Costa, San Benito, Santa  

     Clara.......................$ 44.16            21.71 

     ( 9) Calaveras, San  

     Joaquin, Stanislaus,  

     Toulumne....................$ 39.66            20.76 

     (16) Monterey, Santa Cruz...$ 39.51            23.49 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 BRCA0003­008 07/01/2019 

                                  Rates          Fringes 

TERRAZZO FINISHER................$ 37.58            17.33 

TERRAZZO WORKER/SETTER...........$ 48.53            26.84 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 BRCA0003­011 04/01/2019 

AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 

Francisco, San Mateo, Santa Clara, Santa Cruz 

AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 

AREA 3: Fresno, Kings, Madera, Mariposa, Merced 

                                  Rates          Fringes 

TILE FINISHER   

     Area 1......................$ 29.94            16.38 

     Area 2......................$ 25.60            14.30 

     Area 3......................$ 26.58            15.65 

Tile Layer   

     Area 1......................$ 49.90            19.16 

     Area 2......................$ 42.67            16.81 

     Area 3......................$ 40.27            18.58 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0022­001 07/01/2019 



San Francisco County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 50.65            30.20 

     Journeyman Carpenter........$ 50.50            30.20 

     Millwright..................$ 50.60            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0034­001 07/01/2019 

                                  Rates          Fringes 

Diver   

     Assistant Tender, ROV  

     Tender/Technician...........$ 49.75            33.40 

     Diver standby...............$ 55.73            33.40 

     Diver Tender................$ 54.73            33.40 

     Diver wet...................$ 99.27            33.40 

     Manifold Operator (mixed  

     gas)........................$ 59.73            33.40 

     Manifold Operator (Standby).$ 54.73            33.40 

DEPTH PAY (Surface Diving):   

050 to 100 ft    $2.00 per foot    

101 to 150 ft    $3.00 per foot    

151 to 220 ft    $4.00 per foot 

221 ft.­deeper   $5.00 per foot 

SATURATION DIVING: 

  The standby rate shall apply until saturation starts.  The 

  saturation diving rate applies when divers are under 

  pressure continuously until work task and decompression are 

  complete. The diver rate shall be paid for all saturation 

  hours. 

DIVING IN ENCLOSURES: 

  Where it is necessary for Divers to enter pipes or tunnels, 

  or other enclosures where there is no vertical ascent, the 

  following premium shall be paid:  Distance traveled from 

  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 

  necessary for a diver to enter any pipe, tunnel or other 

  enclosure less than 48"" in height, the premium will be 

  $1.00 per foot. 

WORK IN COMBINATION OF CLASSIFICATIONS: 

  Employees working in any combination of classifications 

  within the diving crew (except dive supervisor) in a shift 

  are paid in the classification with the highest rate for 

  that shift. 



­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0034­003 07/01/2019 

                                  Rates          Fringes 

Piledriver.......................$ 50.75            33.40 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0035­007 07/01/2019 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

AREA 2: Monterey, San Benito, Santa Cruz Counties 

AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 

Joaquin, Stanislaus, Tuolumne Counties 

                                  Rates          Fringes 

Modular Furniture Installer   

     Area 1 

      Installer I................$ 27.46            22.14 

      Installer II...............$ 22.18            20.42 

      Lead Installer.............$ 30.91            22.64 

      Master Installer...........$ 35.13            22.64 

     Area 2 

      Installer I................$ 24.81            22.14 

      Installer II...............$ 20.01            20.42 

      Lead Installer.............$ 27.78            22.64 

      Master Installer...........$ 31.41            22.64 

     Area 3 

      Installer I................$ 23.86            22.14 

      Installer II...............$ 19.24            20.42 

      Lead Installer.............$ 26.66            22.64 

      Master Installer...........$ 30.08            22.64 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0035­008 08/01/2019 

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 

Clara counties 

AREA 2: Monterey, San Benito, Santa Cruz Counties 

AREA 3: San Joaquin 

AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 

Stanislaus, Tuolumne Counties 

                                  Rates          Fringes 

Drywall Installers/Lathers:   

     Area 1......................$ 50.50            30.64 

     Area 2......................$ 44.62            30.64 

     Area 3......................$ 41.02            29.15 

     Area 4......................$ 43.77            30.64 

Drywall Stocker/Scrapper   



     Area 1......................$ 25.25            17.86 

     Area 2......................$ 22.31            17.86 

     Area 3......................$ 20.51            16.88 

     Area 4......................$ 21.89            17.86 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0152­001 07/01/2019 

Contra Costa County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 50.65            30.20 

     Journeyman Carpenter........$ 50.50            30.20 

     Millwright..................$ 50.60            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0152­002 07/01/2019 

San Joaquin County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 44.77            30.20 

     Journeyman Carpenter........$ 44.62            30.20 

     Millwright..................$ 47.12            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0152­004 07/01/2019 

Calaveras, Mariposa, Merced, Stanislaus and Tuolumne Counties 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 43.42            30.20 

     Journeyman Carpenter........$ 43.27            30.20 

     Millwright..................$ 45.77            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0217­001 07/01/2019 



San Mateo County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 50.65            30.20 

     Journeyman Carpenter........$ 50.50            30.20 

     Millwright..................$ 50.60            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0405­001 07/01/2019 

Santa Clara County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 50.65            30.20 

     Journeyman Carpenter........$ 50.50            30.20 

     Millwright..................$ 50.60            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0405­002 07/01/2019 

San Benito County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 44.68            30.20 

     Journeyman Carpenter........$ 44.62            30.20 

     Millwright..................$ 47.12            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0505­001 07/01/2019 

Santa Cruz County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 



     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 44.77            30.20 

     Journeyman Carpenter........$ 44.62            30.20 

     Millwright..................$ 47.12            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0605­001 07/01/2019 

Monterey County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 44.77            30.20 

     Journeyman Carpenter........$ 44.62            30.20 

     Millwright..................$ 47.12            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0701­001 07/01/2019 

Fresno and Madera Counties 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 43.42            30.20 

     Journeyman Carpenter........$ 43.27            30.20 

     Millwright..................$ 45.77            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP0713­001 07/01/2019 

Alameda County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 50.65            30.20 

     Journeyman Carpenter........$ 50.50            30.20 

     Millwright..................$ 50.60            31.79 



­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 CARP1109­001 07/01/2019 

Kings County 

                                  Rates          Fringes 

Carpenters   

     Bridge Builder/Highway  

     Carpenter...................$ 50.50            30.20 

     Hardwood Floorlayer,  

     Shingler, Power Saw  

     Operator, Steel Scaffold &  

     Steel Shoring Erector, Saw  

     Filer.......................$ 43.42            30.20 

     Journeyman Carpenter........$ 43.27            30.20 

     Millwright..................$ 45.77            31.79 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0006­004 12/01/2018 

SAN FRANCISCO COUNTY 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 40.52         3%+19.05 

     Technician..................$ 46.60         3%+19.05 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0006­007 06/01/2019 

SAN FRANCISCO COUNTY 

                                  Rates          Fringes 

ELECTRICIAN......................$ 74.50        3%+33.715 



­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0100­002 03/01/2020 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

ELECTRICIAN......................$ 39.75            24.09 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0100­005 12/01/2019 

FRESNO, KINGS, MADERA 

                                  Rates          Fringes 

Communications System   

     Installer...................$ 35.25            20.86 

     Technician..................$ 40.54            21.02 

SCOPE OF WORK   

  Includes the installation testing, service and maintenance, 

  of the following systems which utilize the transmission 

  and/or transference of voice, sound, vision and digital for 

  commercial, education, security and entertainment purposes 

  for the following: TV monitoring and surveillance, 

  background­foreground music, intercom and telephone 

  interconnect, inventory control systems, microwave 

  transmission, multi­media, multiplex, nurse call system, 

  radio page, school intercom and sound, burglar alarms, and 

  low voltage master clock systems. 

  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 

  Background foreground music, Intercom and telephone 

  interconnect systems, Telephone systems Nurse call systems, 

  Radio page systems, School intercom and sound systems, 

  Burglar alarm systems, Low voltage, master clock systems, 

  Multi­media/multiplex systems, Sound and musical 

  entertainment systems, RF systems, Antennas and Wave Guide, 

B. FIRE ALARM SYSTEMS Installation, wire pulling and testing   

  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 

  surveillance systems  Video security systems, Video 

  entertainment systems, Video educational systems, Microwave 

  transmission systems, CATV and CCTV 

  D. SECURITY SYSTEMS Perimeter security systems Vibration 

  sensor systems Card access systems Access control systems, 

  Sonar/infrared monitoring equipment 

  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 

  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 

  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 

  Data Acquisition)  PCM (Pulse Code Modulation) Inventory 

  Control Systems, Digital Data Systems  Broadband and 

  Baseband and Carriers Point of Sale Systems, VSAT Data 

  Systems  Data Communication Systems  RF and Remote Control 

  Systems, Fiber Optic Data Systems 



  WORK EXCLUDED Raceway systems are not covered (excluding 

  Ladder­Rack for the purpose of the above listed systems). 

  Chases and/or nipples (not to exceed 10 feet) may be 

  installed on open wiring systems. Energy management 

  systems.  SCADA (Supervisory Control and Data Acquisition) 

  when not intrinsic to the above listed systems (in the 

  scope).  Fire alarm systems when installed in raceways 

  (including wire and cable pulling) shall be performed at 

  the electrician wage rate, when either of the following two 

  (2) conditions apply: 

  1.  The project involves new or major remodel building trades 

  construction. 

  2.  The conductors for the fire alarm system are installed in 

  conduit. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0234­001 12/23/2019 

MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

ELECTRICIAN   

     Zone A......................$ 51.47            26.64 

     Zone B......................$ 56.62            26.80 

  Zone A: All of Santa Cruz, Monterey, and San Benito Counties 

  within 25 air miles of Highway 1 and Dolan Road in Moss 

  Landing, and an area extending 5 miles east and west of 

  Highway 101 South to the San Luis Obispo County Line 

Zone B: Any area outside of Zone A 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0234­003 12/01/2018 

MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 40.02            19.75 

     Technician..................$ 46.02            19.75 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 



  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0302­001 02/25/2019 

CONTRA COSTA COUNTY 

                                  Rates          Fringes 

CABLE SPLICER....................$ 60.48            26.06 

ELECTRICIAN......................$ 53.76            25.86 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0302­003 12/01/2018 

CONTRA COSTA COUNTY 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 38.42            19.70 

     Technician..................$ 44.18            19.88 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0332­001 06/01/2019 

SANTA CLARA COUNTY 

                                  Rates          Fringes 



CABLE SPLICER....................$ 78.60           38.564 

ELECTRICIAN......................$ 68.52           38.256 

  FOOTNOTES: Work under compressed air or where gas masks are 

  required, orwork on ladders, scaffolds, stacks, ""Bosun's 

  chairs,"" or other structures and where the workers are not 

  protected by permanent guard rails at a distance of 40 to 

  60 ft. from the ground or supporting structures: to be paid 

  one and one­half times the straight­time rate of pay. 

  Work on structures of 60 ft. or over (as described above): 

  to be paid twice the straight­time rate of pay. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

* ELEC0332­003 12/01/2019 

SANTA CLARA COUNTY 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 42.93            21.08 

     Technician..................$ 49.37            21.28 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0595­001 06/01/2019 

ALAMEDA COUNTY 

                                  Rates          Fringes 

CABLE SPLICER....................$ 65.90         3%+36.82 

ELECTRICIAN......................$ 57.30         3%+36.82 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0595­002 06/01/2019 

CALAVERAS AND SAN JOAQUIN COUNTIES 



                                  Rates          Fringes 

CABLE SPLICER....................$ 43.99      7.75%+24.83 

ELECTRICIAN   

     (1) Tunnel work.............$ 40.16      7.75%+24.83 

     (2)  All other work.........$ 38.25      7.75%+24.83 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0595­006 12/01/2019 

ALAMEDA COUNTY 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 42.93         3%+20.22 

     Technician..................$ 53.66         3%+20.22 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0595­008 12/01/2019 

CALAVERAS AND SAN JOAQUIN COUNTIES 

                                  Rates          Fringes 

Communications System   

     Installer...................$ 35.25         3%+20.22 

     Technician..................$ 44.06         3%+20.22 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 



  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:  Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0617­001 06/01/2019 

SAN MATEO COUNTY 

                                  Rates          Fringes 

ELECTRICIAN......................$ 63.00            37.68 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0617­003 12/01/2019 

SAN MATEO COUNTY 

                                  Rates          Fringes 

Sound & Communications   

     Installer...................$ 42.93            21.09 

     Technician..................$ 49.37            21.28 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:   Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0684­001 06/01/2019 



MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

ELECTRICIAN......................$ 40.25         3%+22.83 

CABLE SPLICER = 110% of Journeyman Electrician 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC0684­004 12/01/2019 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

Communications System   

     Installer...................$ 35.25            20.86 

     Technician..................$ 40.54            21.02 

  SCOPE OF WORK:  Including any data system whose only function 

  is to transmit or  receive information; excluding all other 

  data systems or  multiple systems which include control 

  function or power supply;  inclusion or exclusion of 

  terminations and testings of  conductors determined by 

  their function; excluding fire alarm  work when installed 

  in raceways (including wire and cable  pulling) and when 

  performed on new or major remodel building  projects or 

  jobs for which the conductors for the fire alarm system are 

  installed in conduit; excluding installation of raceway 

  systems, line voltage work, industrial work, life­safety 

  systems (all buildings having floors located more than 75' 

  above the lowest floor level having building access); 

  excluding energy management systems. 

  FOOTNOTE:  Fire alarm work when installed in raceways 

  (including wire and cable pulling), on projects which 

  involve new or major remodel building construction, for 

  which the conductors for the fire alarm system are 

  installed in the conduit, shall be performed by the inside 

  electrician. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEC1245­001 01/01/2020 

                                  Rates          Fringes 

LINE CONSTRUCTION   

     (1) Lineman; Cable splicer..$ 58.09            19.74 

     (2) Equipment specialist  

     (operates crawler  

     tractors, commercial motor  

     vehicles, backhoes,  

     trenchers, cranes (50 tons  

     and below), overhead &  

     underground distribution  

     line   equipment)...........$ 46.40            18.55 

     (3) Groundman...............$ 35.47            18.17 

     (4) Powderman...............$ 51.87            18.79 



  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 

  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 

  and day after Thanksgiving, Christmas Day 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ELEV0008­001 01/01/2020 

                                  Rates          Fringes 

ELEVATOR MECHANIC................$ 69.78       34.765+a+b 

FOOTNOTE: 

  a. PAID VACATION:  Employer contributes 8% of regular hourly 

  rate as vacation pay credit for employees with more than 5 

  years of service, and 6% for 6 months to 5 years of service. 

  b. PAID HOLIDAYS: New Years Day, Memorial Day, Independence 

  Day, Labor Day, Veterans Day, Thanksgiving Day, Friday 

  after Thanksgiving, and Christmas Day. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ENGI0003­001 06/24/2019 

""AREA 1"" WAGE RATES ARE LISTED BELOW  

""AREA 2"" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 

RATES. 

SEE AREA DEFINITIONS BELOW 

                                  Rates          Fringes 

OPERATOR:  Power Equipment    

(AREA 1:)   

     GROUP 1.....................$ 49.02            30.74 

     GROUP 2.....................$ 47.49            30.74 

     GROUP 3.....................$ 46.01            30.74 

     GROUP 4.....................$ 44.63            30.74 

     GROUP 5.....................$ 43.36            30.74 

     GROUP 6.....................$ 42.04            30.74 

     GROUP 7.....................$ 40.90            30.74 

     GROUP 8.....................$ 39.76            30.74 

     GROUP 8­A...................$ 37.55            30.74 

OPERATOR:  Power Equipment    

(Cranes and Attachments ­    

AREA 1:)   

     GROUP 1 

      Cranes.....................$ 50.65            30.74 

      Oiler......................$ 36.63            30.39 

      Truck crane oiler..........$ 43.55            30.74 

     GROUP 2 

      Cranes.....................$ 48.14            30.74 

      Oiler......................$ 36.36            30.39 

      Truck crane oiler..........$ 43.33            30.74 

     GROUP 3 

      Cranes.....................$ 46.40            30.74 

      Hydraulic..................$ 38.32            30.39 



      Oiler......................$ 36.14            30.39 

      Truck Crane Oiler..........$ 43.06            30.74 

     GROUP 4 

      Cranes.....................$ 43.36            30.74 

OPERATOR:  Power Equipment    

(Piledriving ­ AREA 1:)   

     GROUP 1 

      Lifting devices............$ 45.89            30.39 

      Oiler......................$ 36.63            30.39 

      Truck crane oiler..........$ 39.20            30.39 

     GROUP 2 

      Lifting devices............$ 44.07            30.39 

      Oiler......................$ 36.36            30.39 

      Truck Crane Oiler..........$ 38.98            30.39 

     GROUP 3 

      Lifting devices............$ 42.39            30.39 

      Oiler......................$ 36.14            30.39 

      Truck Crane Oiler..........$ 38.71            30.39 

     GROUP 4 

      Lifting devices............$ 40.62            30.39 

     GROUP 5 

      Lifting devices............$ 39.32            30.39 

     GROUP 6 

      Lifting devices............$ 37.98            30.39 

OPERATOR:  Power Equipment    

(Steel Erection ­ AREA 1:)   

     GROUP 1 

      Cranes.....................$ 46.30            30.39 

      Oiler......................$ 36.63            30.39 

      Truck Crane Oiler..........$ 39.20            30.39 

     GROUP 2 

      Cranes.....................$ 43.79            30.39 

      Oiler......................$ 36.36            30.39 

      Truck Crane Oiler..........$ 38.98            30.39 

     GROUP 3 

      Cranes.....................$ 42.05            30.39 

      Hydraulic..................$ 38.32            30.39 

      Oiler......................$ 36.14            30.39 

      Truck Crane Oiler..........$ 38.71            30.39 

     GROUP 4 

      Cranes.....................$ 39.01            30.39 

     GROUP 5 

      Cranes.....................$ 35.13            30.39 

OPERATOR:  Power Equipment    

(Tunnel and Underground Work    

­ AREA 1:)   

     SHAFTS, STOPES, RAISES: 

      GROUP 1....................$ 40.77            30.39 

      GROUP 1­A..................$ 43.24            30.39 

      GROUP 2....................$ 39.51            30.39 

      GROUP 3....................$ 38.18            30.39 

      GROUP 4....................$ 37.04            30.39 

      GROUP 5....................$ 35.90            30.39 

     UNDERGROUND: 

      GROUP 1....................$ 40.67            30.39 

      GROUP 1­A..................$ 43.14            30.39 

      GROUP 2....................$ 39.41            30.39 

      GROUP 3....................$ 38.08            30.39 



      GROUP 4....................$ 36.94            30.39 

      GROUP 5....................$ 35.80            30.39 

  FOOTNOTE: Work suspended by ropes or cables, or work on a 

  Yo­Yo Cat: $.60 per hour additional. 

  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   

  GROUP 1: Operator of helicopter (when used in erection work); 

  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 

  over 7 cu. yds. 

  GROUP 2: Highline cableway; Hydraulic excavator, 3­1/2 cu. 

  yds. up to 7 cu. yds.; Licensed construction work boat 

  operator, on site; Power blade operator (finish); Power 

  shovels, over 1 cu. yd. up to and including 7 cu. yds. 

  m.r.c. 

  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 

  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 

  back machine assistant to engineer or mechanic; Crane 

  mounted continuous flight tie back machine, tonnage to 

  apply; Crane mounted drill attachment, tonnage to apply; 

  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 

  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 

  Multiple engine scraper (when used as push pull); Power 

  shovels, up to and including 1 cu. yd.; Pre­stress wire 

  wrapping machine; Side boom cat, 572 or larger; Track 

  loader 4 cu. yds. and over; Wheel excavator (up to and 

  including 750 cu. yds. per hour) 

  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 

  Combination backhoe and loader up to and including 3/4 cu. 

  yd.; Concrete batch plant (wet or dry); Dozer and/or push 

  cat; Pull­ type elevating loader; Gradesetter, grade 

  checker (GPS, mechanical or otherwise); Grooving and 

  grinding machine; Heading shield operator; Heavy­duty 

  drilling equipment, Hughes, LDH, Watson 3000 or similar; 

  Heavy­duty repairperson and/or welder; Lime spreader; 

  Loader under 4 cu. yds.; Lubrication and service engineer 

  (mobile and grease rack); Mechanical finishers or spreader 

  machine (asphalt, Barber­Greene and similar); Miller 

  Formless M­9000 slope paver or similar; Portable crushing 

  and screening plants; Power blade support; Roller operator, 

  asphalt; Rubber­tired scraper, self­loading (paddle­wheels, 

  etc.); Rubber­ tired earthmoving equipment (scrapers); Slip 

  form paver (concrete); Small tractor with drag; Soil 

  stabilizer (P & H or equal); Spider plow and spider puller; 

  Tubex pile rig; Unlicensed constuction work boat operator, 

  on site; Timber skidder; Track loader up to 4 yds.; 

  Tractor­drawn scraper; Tractor, compressor drill 

  combination; Welder; Woods­Mixer (and other similar Pugmill 

  equipment) 

  GROUP 5: Cast­in­place pipe laying machine; Combination 

  slusher and motor operator; Concrete conveyor or concrete 

  pump, truck or equipment mounted; Concrete conveyor, 



  building site; Concrete pump or pumpcrete gun; Drilling 

  equipment, Watson 2000, Texoma 700 or similar; Drilling and 

  boring machinery, horizontal (not to apply to waterliners, 

  wagon drills or jackhammers); Concrete mixer/all; Person 

  and/or material hoist; Mechanical finishers (concrete) 

  (Clary, Johnson, Bidwell Bridge Deck or similar types); 

  Mechanical burm, curb and/or curb and gutter machine, 

  concrete or asphalt); Mine or shaft hoist; Portable 

  crusher; Power jumbo operator (setting slip­forms, etc., in 

  tunnels); Screed (automatic or manual); Self­propelled 

  compactor with dozer; Tractor with boom D6 or smaller; 

  Trenching machine, maximum digging capacity over 5 ft. 

  depth; Vermeer T­600B rock cutter or similar 

  GROUP 6: Armor­Coater (or similar); Ballast jack tamper; 

  Boom­ type backfilling machine; Assistant plant engineer; 

  Bridge and/or gantry crane; Chemical grouting machine, 

  truck­mounted; Chip spreading machine operator; Concrete 

  saw (self­propelled unit on streets, highways, airports and 

  canals); Deck engineer; Drilling equipment Texoma 600, 

  Hughes 200 Series or similar up to and including 30 ft. 

  m.r.c.; Drill doctor; Helicopter radio operator; 

  Hydro­hammer or similar; Line master; Skidsteer loader, 

  Bobcat larger than 743 series or similar (with 

  attachments); Locomotive; Lull hi­lift or similar; Oiler, 

  truck mounted equipment; Pavement breaker, truck­mounted, 

  with compressor combination; Paving fabric installation 

  and/or laying machine; Pipe bending machine (pipelines 

  only); Pipe wrapping machine (tractor propelled and 

  supported); Screed (except asphaltic concrete paving); 

  Self­ propelled pipeline wrapping machine; Tractor; 

  Self­loading chipper; Concrete barrier moving machine 

  GROUP 7: Ballast regulator; Boom truck or dual­purpose 

  A­frame truck, non­rotating ­ under 15 tons; Cary lift or 

  similar; Combination slurry mixer and/or cleaner; Drilling 

  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 

  Grouting machine operator; Highline cableway signalperson; 

  Stationary belt loader (Kolman or similar); Lift slab 

  machine (Vagtborg and similar types); Maginnes internal 

  full slab vibrator; Material hoist (1 drum); Mechanical 

  trench shield; Pavement breaker with or without compressor 

  combination); Pipe cleaning machine (tractor propelled and 

  supported); Post driver; Roller (except asphalt); Chip 

  Seal; Self­propelled automatically applied concrete curing 

  mahcine (on streets, highways, airports and canals); 

  Self­propelled compactor (without dozer); Signalperson; 

  Slip­form pumps (lifting device for concrete forms); Tie 

  spacer; Tower mobile; Trenching machine, maximum digging 

  capacity up to and including 5 ft. depth; Truck­ type loader 

  GROUP 8: Bit sharpener; Boiler tender; Box operator; 

  Brakeperson; Combination mixer and compressor 

  (shotcrete/gunite); Compressor operator; Deckhand; Fire 

  tender; Forklift (under 20 ft.); Generator; 

  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 

  seal machine (or similar); Mixermobile; Oiler; Pump 

  operator; Refrigeration plant; Reservoir­debris tug (self­ 



  propelled floating); Ross Carrier (construction site); 

  Rotomist operator; Self­propelled tape machine; Shuttlecar; 

  Self­propelled power sweeper operator (includes vacuum 

  sweeper);  Slusher operator; Surface heater; Switchperson; 

  Tar pot firetender; Tugger hoist, single drum; Vacuum 

  cooling plant; Welding machine (powered other than by 

  electricity) 

  GROUP 8­A: Elevator operator; Skidsteer loader­Bobcat 743 

  series or smaller, and similar (without attachments); Mini 

  excavator under 25 H.P. (backhoe­trencher); Tub grinder 

  wood chipper 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

     ALL CRANES AND ATTACHMENTS  

  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 

  100 tons; Derrick, over 100 tons; Derrick barge 

  pedestal­mounted, over 100 tons; Self­propelled boom­type 

  lifting device, over 100 tons 

  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 

  including 7 cu. yds.; Crane, over 45 tons up to and 

  including 100 tons; Derrick barge, 100 tons and under; 

  Self­propelled boom­type lifting device, over 45 tons; 

  Tower crane 

  GROUP 3: Clamshell and dragline up to and including 1 cu. 

  yd.; Cranes 45 tons and under; Self­propelled boom­type 

  lifting device 45 tons and under; 

  GROUP 4: Boom Truck or dual purpose A­frame truck, 

  non­rotating over 15 tons; Truck­mounted rotating 

  telescopic boom type lifting device, Manitex or similar 

  (boom truck) over 15 tons; Truck­mounted rotating 

  telescopic boom type lifting device, Manitex or similar 

  (boom truck) ­ under 15 tons; 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

                 PILEDRIVERS   

  GROUP 1: Derrick barge pedestal mounted over 100 tons; 

  Clamshell over 7 cu. yds.; Self­propelled boom­type lifting 

  device over 100 tons; Truck crane or crawler, land or barge 

  mounted over 100 tons 

  GROUP 2: Derrick barge pedestal mounted 45 tons to and 

  including 100 tons; Clamshell up to and including 7 cu. 

  yds.; Self­propelled boom­type lifting device over 45 tons; 

  Truck crane or crawler, land or barge mounted, over 45 tons 

  up to and including 100 tons; Fundex F­12 hydraulic pile rig 

  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self­ 

  propelled boom­type lifting device 45 tons and under; 

  Skid/scow piledriver, any tonnage; Truck crane or crawler, 

  land or barge mounted 45 tons and under 



  GROUP 4: Assistant operator in lieu of assistant to engineer; 

  Forklift, 10 tons and over; Heavy­duty repairperson/welder 

GROUP 5: Deck engineer   

GROUP 6: Deckhand; Fire tender             

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

            STEEL ERECTORS   

  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self­ 

  propelled boom­type lifting device over 100 tons 

  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 

  tons; Self­propelled boom­type lifting device over 45 tons 

  to 100 tons; Tower crane 

  GROUP 3: Crane, 45 tons and under; Self­propelled boom­type 

  lifting device, 45 tons and under 

  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy­duty 

  repair person/welder 

GROUP 5: Boom cat   

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

  ­­ 

  TUNNEL AND UNDERGROUND WORK   

  GROUP 1­A: Tunnel bore machine operator, 20' diameter or more 

  GROUP 1: Heading shield operator; Heavy­duty repairperson; 

  Mucking machine (rubber tired, rail or track type); Raised 

  bore operator (tunnels); Tunnel mole bore operator 

  GROUP 2: Combination slusher and motor operator; Concrete 

  pump or pumpcrete gun; Power jumbo operator 

GROUP 3: Drill doctor; Mine or shaft hoist   

  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 

  operator; Motorman 

  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 

  compressor (gunite); Compressor operator; Oiler; Pump 

  operator; Slusher operator 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

AREA DESCRIPTIONS: 

  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 

  UNDERGROUND  [These areas do not apply to Piledrivers and 

  Steel Erectors] 



  AREA 1: ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, 

  MADERA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN 

  FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, SANTA CRUZ, 

  STANISLAUS, TUOLUMNE 

AREA 2 ­NOTED BELOW 

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 

CALAVERAS COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

FRESNO COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

MADERA COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

MARIPOSA COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

MONTEREY COUNTY: 

Area 1: Remainder 

Area 2: Southwestern part 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ENGI0003­008 07/01/2017 

                                  Rates          Fringes 

Dredging: (DREDGING:    

CLAMSHELL & DIPPER DREDGING;     

HYDRAULIC SUCTION DREDGING:)   

     AREA 1: 

      (1) Leverman...............$ 44.77            31.25 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 39.81            31.25 

      (3) Booster Pump  

      Operator; Deck    

      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 38.69            31.25 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 35.39            31.25 

     AREA 2: 

      (1) Leverman...............$ 46.77            31.25 

      (2) Dredge Dozer; Heavy  

      duty repairman.............$ 41.81            31.25 

      (3) Booster Pump  

      Operator; Deck    



      Engineer; Deck mate;  

      Dredge Tender; Winch  

      Operator...................$ 40.69            31.25 

      (4) Bargeman; Deckhand;  

      Fireman; Leveehand; Oiler..$ 37.39            31.25 

AREA DESCRIPTIONS   

  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

AREA 2:  MODOC COUNTY 

  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 

  AS NOTED BELOW: 

ALPINE COUNTY: 

Area 1:  Northernmost part 

Area 2:  Remainder 

CALAVERAS COUNTY:  

Area 1: Remainder  

Area 2: Eastern part   

COLUSA COUNTY: 

Area 1:  Eastern part 

Area 2:  Remainder 

ELDORADO COUNTY: 

Area 1:  North Central part 

Area 2:  Remainder 

FRESNO COUNTY:  

Area 1: Remainder  

Area 2: Eastern part   

GLENN COUNTY: 

Area 1:  Eastern part 

Area 2: Remainder   

LASSEN COUNTY: 

  Area 1:  Western part along the Southern portion of border 

  with Shasta County 

Area 2:  Remainder 

MADERA COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

MARIPOSA COUNTY  

Area 1: Except Eastern part  

Area 2: Eastern part   

MONTERREY COUNTY  

Area 1: Except Southwestern part  

Area 2: Southwestern part   



NEVADA COUNTY: 

  Area 1:  All but the Northern portion along the border of 

  Sierra County 

Area 2:  Remainder 

PLACER COUNTY: 

Area 1:  Al but the Central portion 

Area 2:  Remainder 

PLUMAS COUNTY: 

Area 1:  Western portion 

Area 2:  Remainder 

SHASTA COUNTY: 

Area 1:  All but the Northeastern corner 

Area 2:  Remainder 

SIERRA COUNTY: 

Area 1:  Western part 

Area 2:  Remainder 

SISKIYOU COUNTY: 

Area 1:  Central part 

Area 2:  Remainder 

SONOMA COUNTY: 

Area 1:  All but the Northwestern corner 

Area 2:  Remainder 

TEHAMA COUNTY: 

  Area 1:  All but the Western border with Mendocino & Trinity 

  Counties 

Area 2:  Remainder 

TRINITY COUNTY: 

  Area 1:  East Central part and the Northeastern border with 

  Shasta County 

Area 2:  Remainder 

TUOLUMNE COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ENGI0003­019 07/26/2017 

SEE AREA DESCRIPTIONS BELOW 

                                  Rates          Fringes 

OPERATOR:  Power Equipment    

(LANDSCAPE WORK ONLY)   

     GROUP 1 

      AREA 1.....................$ 34.05            28.73 

      AREA 2.....................$ 36.05            28.73 

     GROUP 2 

      AREA 1.....................$ 30.45            28.73 



      AREA 2.....................$ 32.45            28.73 

     GROUP 3 

      AREA 1.....................$ 25.84            28.73 

      AREA 2.....................$ 27.84            28.73 

GROUP DESCRIPTIONS: 

  GROUP 1:  Landscape Finish Grade Operator: All finish grade 

  work regardless of equipment used, and all equipment with a 

  rating more than 65 HP. 

  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 

  a manufacturer's rating of 65 HP or less except equipment 

  covered by Group 1 or Group 3.  The following equipment 

  shall be included except when used for finish work as long 

  as manufacturer's rating is 65 HP or less: A­Frame and 

  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 

  Machine, Roller, Rubber­Tired and Track Earthmoving 

  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 

  to 65 HP. 

  GROUP 3: Landscae Utility Operator: Small Rubber­Tired 

  Tractor, Trencher Under 31 HP. 

AREA DESCRIPTIONS: 

  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 

  SUTTER, YOLO, AND YUBA COUNTIES 

AREA 2 ­ MODOC COUNTY 

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 

  NOTED BELOW: 

ALPINE COUNTY: 

Area 1: Northernmost part 

Area 2: Remainder 

CALAVERAS COUNTY:  

Area 1: Except Eastern part  

Area 2: Eastern part   

COLUSA COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

DEL NORTE COUNTY: 

Area 1: Extreme Southwestern corner 

Area 2: Remainder  

ELDORADO COUNTY: 

Area 1: North Central part 

Area 2: Remainder 

FRESNO COUNTY  

Area 1: Except Eastern part  



Area 2: Eastern part   

GLENN COUNTY: 

Area 1: Eastern part 

Area 2: Remainder 

HUMBOLDT COUNTY: 

Area 1: Except Eastern and Southwestern parts 

Area 2: Remainder 

LAKE COUNTY: 

Area 1: Southern part 

Area 2: Remainder 

LASSEN COUNTY: 

  Area 1: Western part along the Southern portion of border 

  with Shasta County 

Area 2: Remainder 

MADERA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

MARIPOSA COUNTY  

Area 1: Remainder  

Area 2: Eastern part   

MENDOCINO COUNTY: 

Area 1: Central and Southeastern parts 

Area 2: Remainder  

MONTEREY COUNTY  

Area 1: Remainder  

Area 2: Southwestern part 

NEVADA COUNTY: 

  Area 1: All but the Northern portion along the border of 

  Sierra County 

Area 2: Remainder 

PLACER COUNTY: 

Area 1: All but the Central portion 

Area 2: Remainder 

PLUMAS COUNTY: 

Area 1: Western portion 

Area 2: Remainder 

SHASTA COUNTY: 

Area 1: All but the Northeastern corner 

Area 2: Remainder 

SIERRA COUNTY: 

Area 1: Western part 

Area 2: Remainder 

SISKIYOU COUNTY: 

Area 1: Central part 



Area 2: Remainder 

SONOMA COUNTY: 

Area 1: All but the Northwestern corner 

Area 2: Reaminder 

TEHAMA COUNTY: 

  Area 1: All but the Western border with mendocino & Trinity 

  Counties 

Area 2: Remainder 

TRINITY COUNTY: 

  Area 1: East Central part and the Northeaster border with 

  Shasta County 

Area 2: Remainder 

TULARE COUNTY; 

Area 1: Remainder 

Area 2: Eastern part 

TUOLUMNE COUNTY: 

Area 1: Remainder 

Area 2: Eastern Part 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 IRON0377­002 07/01/2019 

                                  Rates          Fringes 

Ironworkers:   

     Fence Erector...............$ 33.58            24.66 

     Ornamental, Reinforcing  

     and Structural..............$ 40.00            33.30 

PREMIUM PAY: 

$6.00 additional per hour at the following locations: 

China Lake Naval Test Station, Chocolate Mountains Naval 

Reserve­Niland, 

Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 

Center­Goldstone, San Clemente Island, San Nicholas Island, 

Susanville Federal Prison, 29 Palms ­ Marine Corps, U.S. Marine 

Base ­ Barstow, U.S. Naval Air Facility ­ Sealey, Vandenberg AFB 

$4.00 additional per hour at the following locations: 

Army Defense Language Institute ­ Monterey, Fallon Air Base, 

Naval Post Graduate School ­ Monterey, Yermo Marine Corps 

Logistics Center 

$2.00 additional per hour at the following locations: 

Port Hueneme, Port Mugu, U.S. Coast Guard Station ­ Two Rock 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0067­002 01/01/2020 



AREA ""A"" ­ ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND 

SANTA CLARA COUNTIES 

AREA ""B""  ­  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, 

MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, STANISLAUS, AND 

TUOLUMNE COUNTIES 

                                  Rates          Fringes 

Asbestos Removal Laborer   

     All Counties................$ 24.00            11.30 

LABORER (Lead Removal)   

     Area A......................$ 31.81            24.61 

     Area B......................$ 30.81            24.61 

  ASBESTOS REMOVAL­SCOPE OF WORK: Site mobilization; initial 

  site clean­up; site preparation; removal of 

  asbestos­containing materials from walls and ceilings; or 

  from pipes, boilers and mechanical systems only if they are 

  being scrapped; encapsulation, enclosure and disposal of 

  asbestos­containing materials by hand or with equipment or 

  machinery; scaffolding; fabrication of temporary wooden 

  barriers; and assembly of decontamination stations. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0073­002 06/25/2018 

CALAVERAS AND SAN JOAQUIN COUNTIES 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 29.54            23.65 

     Traffic Control Person I....$ 29.84            23.65 

     Traffic Control Person II...$ 27.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0073­003 07/01/2018 

SAN JOAQUIN COUNTY 

                                  Rates          Fringes 

LABORER   

     Mason Tender­Brick..........$ 31.20            22.20 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0073­005 06/25/2018 



                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 37.82            24.11 

     GROUP 2.....................$ 37.59            24.11 

     GROUP 3.....................$ 37.34            24.11 

     GROUP 4.....................$ 36.89            24.11 

     GROUP 5.....................$ 36.35            24.11 

     Shotcrete Specialist........$ 38.34            24.11 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0073­007 06/25/2018 

CALAVERAS AND SAN JOAQUIN COUNTIES 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS)   

     Construction Specialist  

     Group.......................$ 30.49            23.20 

     GROUP 1.....................$ 29.79            23.20 

     GROUP 1­a...................$ 30.01            23.20 

     GROUP 1­c...................$ 29.84            23.20 

     GROUP 1­e...................$ 30.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 2.....................$ 29.64            23.20 

     GROUP 3.....................$ 29.54            23.20 

     GROUP 4.....................$ 23.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    



LABORERS)   

     (1) New Construction........$ 29.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 23.23            23.20 

LABORER (GUNITE)   

     GROUP 1.....................$ 29.75            22.31 

     GROUP 2.....................$ 29.25            22.31 

     GROUP 3.....................$ 28.66            22.31 

     GROUP 4.....................$ 28.54            22.31 

LABORER (WRECKING)   

     GROUP 1.....................$ 29.79            23.20 

     GROUP 2.....................$ 29.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 



  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 



  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0073­009 07/01/2018 

CALAVERAS AND SAN JOAQUIN COUNTIES 



                                  Rates          Fringes 

LABORER (Plaster Tender).........$ 32.02            23.00 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0261­003 06/25/2018 

SAN FRANCISCO AND SAN MATEO COUNTIES 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 20.54            23.65 

     Traffic Control Person I....$ 30.84            23.65 

     Traffic Control Person II...$ 28.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0261­005 06/25/2018 

SAN FRANCISCO AND SAN MATEO COUNTIES 

                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 37.82            24.11 

     GROUP 2.....................$ 37.59            24.11 

     GROUP 3.....................$ 37.34            24.11 

     GROUP 4.....................$ 36.89            24.11 

     GROUP 5.....................$ 36.35            24.11 

     Shotcrete Specialist........$ 38.34            24.11 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 



  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0261­009 06/25/2018 

SAN FRANCISCO, AND SAN MATEO COUNTIES 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA A:)   

     Construction Specialist  

     Group.......................$ 31.49            23.20 

     GROUP 1.....................$ 30.79            23.20 

     GROUP 1­a...................$ 31.01            23.20 

     GROUP 1­c...................$ 30.84            23.20 

     GROUP 1­e...................$ 31.34            23.20 

     GROUP 1­f...................$ 31.37            23.20 

     GROUP 2.....................$ 30.64            23.20 

     GROUP 3.....................$ 30.54            23.20 

     GROUP 4.....................$ 24.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA A:)   

     (1) New Construction........$ 30.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 24.23            23.20 

LABORER (WRECKING ­ AREA A:)   

     GROUP 1.....................$ 30.79            23.20 

     GROUP 2.....................$ 30.64            23.20 

Laborers: (GUNITE ­ AREA A:)   

     GROUP 1.....................$ 30.75            22.31 

     GROUP 2.....................$ 30.25            22.31 

     GROUP 3.....................$ 29.66            22.31 

     GROUP 4.....................$ 29.54            22.31 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 



  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 



  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 



  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0261­011 05/01/2018 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

                                  Rates          Fringes 

MASON TENDER, BRICK..............$ 35.37            20.70 

  FOOTNOTES: Underground work such as sewers, manholes, catch 

  basins, sewer pipes, telephone conduits, tunnels and cut 

  trenches: $5.00 per day additional. Work in live sewage: 

  $2.50 per day additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0261­014 07/01/2017 

SAN FRANCISCO AND SAN MATEO COUNTIES: 

                                  Rates          Fringes 

PLASTER TENDER...................$ 34.70            23.11 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­003 06/25/2018 

AREA A: SANTA CLARA 

 AREA B: MONTEREY, SAN BENITO AND  SANTA CRUZ COUNTIES 

                                  Rates          Fringes 



LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person 

      Area A.....................$ 30.54            23.65 

      Area B.....................$ 29.54            23.65 

     Traffic Control Person I 

      Area A.....................$ 30.84            23.65 

      Area B.....................$ 29.84            23.65 

     Traffic Control Person II 

      Area A.....................$ 28.34            23.65 

      Area B.....................$ 27.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­004 06/25/2018 

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 37.82            24.11 

     GROUP 2.....................$ 37.59            24.11 

     GROUP 3.....................$ 37.34            24.11 

     GROUP 4.....................$ 36.89            24.11 

     GROUP 5.....................$ 36.35            24.11 

     Shotcrete Specialist........$ 38.34            24.11 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 



  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­005 07/01/2018 

MONTEREY AND SAN BENITO COUNTIES 

                                  Rates          Fringes 

LABORER   

     Mason Tender­Brick..........$ 31.20            22.20 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­007 06/25/2018 

MONTEREY, SAN BENITO, AND SANTA CRUZ,  COUNTIES 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA B)   

     Construction Specialist  

     Group.......................$ 30.40            23.20 

     GROUP 1.....................$ 29.79            23.20 

     GROUP 1­a...................$ 30.01            23.20 

     GROUP 1­c...................$ 29.84            23.20 

     GROUP 1­e...................$ 30.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 2.....................$ 29.64            23.20 

     GROUP 3.....................$ 29.54            23.20 

     GROUP 4.....................$ 23.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA B)   

     (1) New Construction........$ 29.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 23.23            23.20 

LABORER (GUNITE ­ AREA B)   

     GROUP 1.....................$ 29.75            22.31 

     GROUP 2.....................$ 29.25            22.31 

     GROUP 3.....................$ 28.66            22.31 

     GROUP 4.....................$ 28.54            22.31 

LABORER (WRECKING ­ AREA B)   

     GROUP 1.....................$ 29.79            23.20 

     GROUP 2.....................$ 29.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  



  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 



  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 



  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­010 06/25/2018 

SANTA CLARA COUNTY 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA A:)   

     Construction Specialist  

     Group.......................$ 31.49            23.20 

     GROUP 1.....................$ 30.79            23.20 

     GROUP 1­a...................$ 31.01            23.20 

     GROUP 1­c...................$ 30.84            23.20 

     GROUP 1­e...................$ 31.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 2.....................$ 30.64            23.20 

     GROUP 3.....................$ 30.54            23.20 

     GROUP 4.....................$ 24.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA A:)   

     (1) New Construction........$ 30.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 24.23            23.20 

LABORER (GUNITE ­ AREA A:)   

     GROUP 1.....................$ 30.75            22.31 

     GROUP 2.....................$ 30.25            22.31 



     GROUP 3.....................$ 29.66            22.31 

     GROUP 4.....................$ 29.54            22.31 

LABORER (WRECKING ­ AREA A:)   

     GROUP 1.....................$ 30.79            23.20 

     GROUP 2.....................$ 30.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 



  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 



  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0270­011 07/01/2017 

MONTEREY, SAN BENITO, SANTA CRUZ, SANTA CLARA COUNTIES 

                                  Rates          Fringes 

LABORER (Plaster Tender).........$ 34.70            21.22 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­001 07/01/2018 



FRESNO, KINGS AND MADERA COUNTIES 

                                  Rates          Fringes 

LABORER (Brick)   

     Mason Tender­Brick..........$ 31.20            22.20 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­002 06/25/2018 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 29.54            23.65 

     Traffic Control Person I....$ 29.84            23.65 

     Traffic Control Person II...$ 27.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­005 06/25/2018 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 37.82            24.11 

     GROUP 2.....................$ 37.59            24.11 

     GROUP 3.....................$ 37.34            24.11 

     GROUP 4.....................$ 36.89            24.11 

     GROUP 5.....................$ 36.35            24.11 

     Shotcrete Specialist........$ 38.34            24.11 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 



  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­008 06/25/2018 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA B:)   

     Construction Specialist  

     Group.......................$ 30.49            23.20 

     GROUP 1.....................$ 29.79            23.20 

     GROUP 1­a...................$ 30.01            23.20 

     GROUP 1­c...................$ 29.84            23.20 

     GROUP 1­e...................$ 30.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 2.....................$ 29.64            23.20 

     GROUP 3.....................$ 29.54            23.20 

     GROUP 4.....................$ 23.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA B:)   

     (1) New Construction........$ 29.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 23.23            23.20 

LABORER (GUNITE ­ AREA B:)   

     GROUP 1.....................$ 29.75            22.31 

     GROUP 2.....................$ 29.25            22.31 

     GROUP 3.....................$ 28.66            22.31 

     GROUP 4.....................$ 28.54            22.31 

LABORER (WRECKING ­ AREA B:)   

     GROUP 1.....................$ 29.79            23.20 

     GROUP 2.....................$ 29.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 



  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 



  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 



  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­010 07/01/2018 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS & TUOLUMNE 

                                  Rates          Fringes 

Plasterer tender.................$ 32.02            23.00 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0294­011 07/01/2017 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

LABORER (Plaster Tender).........$ 31.02            22.52 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0304­002 06/25/2018 

ALAMEDA COUNTY 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   



     Escort Driver, Flag Person..$ 30.54            23.65 

     Traffic Control Person I....$ 30.84            23.65 

     Traffic Control Person II...$ 28.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0304­003 06/26/2017 

ALAMEDA COUNTY 

                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 36.60            24.83 

     GROUP 2.....................$ 36.37            24.83 

     GROUP 3.....................$ 36.12            24.83 

     GROUP 4.....................$ 35.67            24.83 

     GROUP 5.....................$ 35.13            24.83 

     Shotcrete Specialist........$ 37.12            24.83 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0304­004 06/25/2018 

ALAMEDA COUNTY 

                                  Rates          Fringes 



LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA A:)   

     Construction Specialist  

     Group.......................$ 31.49            23.20 

     GROUP 1.....................$ 30.79            23.20 

     GROUP 1­a...................$ 31.01            23.20 

     GROUP 1­c...................$ 30.84            23.20 

     GROUP 1­e...................$ 31.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 2.....................$ 30.64            23.20 

     GROUP 3.....................$ 30.54            23.20 

     GROUP 4.....................$ 24.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA A:)   

     (1) New Construction........$ 30.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 24.23            23.20 

LABORER (GUNITE ­ AREA A:)   

     GROUP 1.....................$ 30.75            22.31 

     GROUP 2.....................$ 30.25            22.31 

     GROUP 3.....................$ 29.66            22.31 

     GROUP 4.....................$ 29.54            22.31 

LABORER (WRECKING ­ AREA A:)   

     GROUP 1.....................$ 30.79            23.20 

     GROUP 2.....................$ 30.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 



  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 



  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               



­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0304­005 05/01/2018 

ALAMEDA COUNTY 

                                  Rates          Fringes 

Brick Tender.....................$ 35.37            20.70 

  FOOTNOTES: Work on jobs where heat­protective clothing is 

  required: $2.00 per hour additional. Work at grinders: $.25 

  per hour additional. Manhole work: $2.00 per day additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0304­008 07/01/2017 

ALAMEDA AND CONTRA COSTA COUNTIES: 

                                  Rates          Fringes 

Plasterer tender.................$ 34.70            23.11 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0324­002 06/25/2018 

CONTRA COSTA COUNTY 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 30.54            23.65 

     Traffic Control Person I....$ 30.84            23.65 

     Traffic Control Person II...$ 28.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0324­006 06/25/2018 

CONTRA COSTA COUNTY 



                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 37.82            24.11 

     GROUP 2.....................$ 37.59            24.11 

     GROUP 3.....................$ 37.34            24.11 

     GROUP 4.....................$ 36.89            24.11 

     GROUP 5.....................$ 36.35            24.11 

     Shotcrete Specialist........$ 38.34            24.11 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0324­012 06/25/2018 

CONTRA COSTA COUNTY 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA A:)   

     Construction Specialist  

     Group.......................$ 31.49            23.20 

     GROUP 1.....................$ 30.79            23.20 

     GROUP 1­a...................$ 31.01            23.20 

     GROUP 1­c...................$ 30.84            23.20 

     GROUP 1­e...................$ 31.34            23.20 

     GROUP 1­f...................$ 30.37            23.20 

     GROUP 1­g...................$ 30.99            23.20 

     GROUP 2.....................$ 30.64            23.20 

     GROUP 3.....................$ 30.54            23.20 

     GROUP 4.....................$ 24.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 



LABORER (GARDENERS,    

HORTICULURAL & LANDSCAPE    

LABORERS ­ AREA A:)   

     (1) New Construction........$ 30.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 24.23            23.20 

LABORER (GUNITE ­ AREA A:)   

     GROUP 1.....................$ 30.75            22.31 

     GROUP 2.....................$ 30.25            22.31 

     GROUP 3.....................$ 29.66            22.31 

     GROUP 4.....................$ 29.54            22.31 

LABORER (WRECKING ­ AREA A:)   

     GROUP 1.....................$ 30.79            23.20 

     GROUP 2.....................$ 30.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 

  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 



  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 

  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 1­g, CONTRA COSTA COUNTY: Pipelayer (including grade 

  checking in connection with pipelaying); Caulker; Bander; 

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 

  pipe tester; No joint pipe and stripping of same, including 

  repair of voids; Precast manhole setters, cast in place 



  manhole form setters 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  

  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 



  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

GROUP 1­g, CONTRA COSTA COUNTY: Pipelayer (including grade 

  checking in connection with pipelaying); Caulker; Bander; 

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 

  pipe tester; No joint pipe and stripping of same, including 

  repair of voids; Precast manhole setters, cast in place 

  manhole form setters 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0324­014 05/01/2018 

CONTRA COSTA COUNTY: 

                                  Rates          Fringes 

Brick Tender.....................$ 35.37            20.70 

  FOOTNOTES: Work on jobs where heat­protective clothing is 

  required: $2.00 per hour additional. Work at grinders: $.25 

  per hour additional. Manhole work: $2.00 per day additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO0324­018 07/01/2018 

ALAMEDA AND CONTRA COSTA COUNTIES: 

                                  Rates          Fringes 

Plasterer tender.................$ 37.14            22.32 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­002 06/25/2018 

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

LABORER (TRAFFIC CONTROL/LANE    

CLOSURE)   

     Escort Driver, Flag Person..$ 29.54            23.65 

     Traffic Control Person I....$ 29.84            23.65 

     Traffic Control Person II...$ 27.34            23.65 

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 

  cushions, construction area and roadside signage. 

  TRAFFIC CONTROL PERSON II: Installation and removal of 

  temporary/permanent signs, markers, delineators and crash 

  cushions. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­003 06/26/2017 



MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

Tunnel and Shaft Laborers:   

     GROUP 1.....................$ 36.60            24.83 

     GROUP 2.....................$ 36.37            24.83 

     GROUP 3.....................$ 36.12            24.83 

     GROUP 4.....................$ 35.67            24.83 

     GROUP 5.....................$ 35.13            24.83 

     Shotcrete Specialist........$ 37.12            24.83 

TUNNEL AND SHAFT CLASSIFICATIONS  

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 

  nozzlemen 

  GROUP 2: Rodmen; Shaft work & raise (below actual or 

  excavated ground level) 

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 

  Cherry pickermen ­ where car is lifted; Concrete finisher 

  in tunnel; Concrete screedman; Grout pumpman and potman; 

  Gunite & shotcrete gunman & potman; Headermen; High 

  pressure nozzleman; Miner ­ tunnel, including top and 

  bottom man on shaft and raise work; Nipper; Nozzleman on 

  slick line; Sandblaster ­ potman, Robotic Shotcrete Placer, 

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 

  setter; Timberman, retimberman (wood or steel or substitute 

  materials therefore); Tugger (for tunnel laborer work); 

  Cable tender; Chuck tender; Powderman ­ primer house 

  GROUP 4: Vibrator operator, pavement breaker; Bull gang ­ 

  muckers, trackmen; Concrete crew ­ includes rodding and 

  spreading, Dumpmen (any method) 

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­005 07/01/2018 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

LABORER   

     Mason Tender­Brick..........$ 31.20            22.20 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­007 06/25/2018 

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE , COUNTIES 

                                  Rates          Fringes 

LABORER (CONSTRUCTION CRAFT    

LABORERS ­ AREA B:)   

     Construction Specialist  

     Group.......................$ 30.49            23.20 



     GROUP 1.....................$ 29.79            23.20 

     GROUP 1­a...................$ 30.01            23.20 

     GROUP 1­c...................$ 29.84            23.20 

     GROUP 1­e...................$ 30.34            23.20 

     GROUP 1­f...................$ 29.37            23.20 

     GROUP 2.....................$ 29.64            23.20 

     GROUP 3.....................$ 29.54            23.20 

     GROUP 4.....................$ 23.23            23.20 

  See groups 1­b and 1­d under laborer classifications. 

LABORER (GARDENERS,    

HORTICULTURAL & LANDSCAPE    

LABORERS ­ AREA B:)   

     (1) New Construction........$ 29.54            23.20 

     (2) Establishment Warranty  

     Period......................$ 23.23            23.20 

LABORER (GUNITE ­ AREA B:)   

     GROUP 1.....................$ 29.75            22.31 

     GROUP 2.....................$ 29.25            22.31 

     GROUP 3.....................$ 28.66            22.31 

     GROUP 4.....................$ 28.54            22.31 

LABORER (WRECKING ­ AREA B:)   

     GROUP 1.....................$ 29.79            23.20 

     GROUP 2.....................$ 29.64            23.20 

FOOTNOTES: 

  Laborers working off or with or from bos'n chairs, swinging 

  scaffolds, belts shall receive $0.25 per hour above the 

  applicable wage rate.  This shall not apply to workers 

  entitled to receive the wage rate set forth in Group 1­a 

  below. 

  ­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

LABORER CLASSIFICATIONS  

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 

  Chainsaw; Laser beam in connection with laborers' work; 

  Cast­in­ place manhole form setter; Pressure pipelayer; 

  Davis trencher ­ 300 or similar type (and all small 

  trenchers); Blaster; Diamond driller; Multiple unit drill; 

  Hydraulic drill 

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 

  and similar type tampers; Buggymobile; Caulker, bander, 

  pipewrapper, conduit layer, plastic pipelayer; Certified 

  hazardous waste worker including Leade Abatement; 

  Compactors of all types; Concrete and magnesite mixer, 1/2 

  yd. and under; Concrete pan work; Concrete sander; Concrete 

  saw; Cribber and/or shoring; Cut granite curb setter; 

  Dri­pak­it machine; Faller, logloader and bucker; Form 

  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 

  aligner, by any method; High pressure blow pipe (1­1/2"" or 

  over, 100 lbs. pressure/over); Hydro seeder and similar 

  type; Jackhammer operator; Jacking of pipe over 12 inches; 

  Jackson and similar type compactor; Kettle tender, pot and 

  worker applying asphalt, lay­kold, creosote, lime, caustic 

  and similar type materials (applying means applying, 



  dipping or handling of such materials); Lagging, sheeting, 

  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 

  epoxyresin, fiberglass, mastic worker (wet or dry); No 

  joint pipe and stripping of same, including repair of 

  voids; Pavement breaker and spader, including tool grinder; 

  Perma curb; Pipelayer (including grade checking in 

  connection with pipelaying); Precast­manhole setter; 

  Pressure pipe tester; Post hole digger, air, gas and 

  electric; Power broom sweeper; Power tampers of all types 

  (except as shown in Group 2); Ram set gun and stud gun; 

  Riprap stonepaver and rock­slinger, including placing of 

  sacked concrete and/or sand (wet or dry) and gabions and 

  similar type; Rotary scarifier or multiple head concrete 

  chipping scarifier; Roto and Ditch Witch; Rototiller; 

  Sandblaster, pot, gun, nozzle operators; Signalling and 

  rigging; Tank cleaner; Tree climber; Turbo blaster; 

  Vibrascreed, bull float in connection with laborers' work; 

  Vibrator; Hazardous waste worker (lead removal); Asbestos 

  and mold removal worker 

  GROUP 1­a: Joy drill model TWM­2A; Gardner­Denver model DH143 

  and similar type drills; Track driller; Jack leg driller; 

  Wagon driller; Mechanical drillers, all types regardless of 

  type or method of power; Mechanical pipe layers, all types 

  regardless of type or method of power; Blaster and powder; 

  All work of loading, placing and blasting of all powder and 

  explosives of whatever type regardless of method used for 

  such loading and placing; High scalers (including drilling 

  of same); Tree topper; Bit grinder 

  GROUP 1­b: Sewer cleaners shall receive $4.00 per day above 

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 

  handles or comes in contact with raw sewage in small 

  diameter sewers.  Those who work inside recently active, 

  large diameter sewers, and all recently active sewer 

  manholes shal receive $5.00 per day above Group 1 wage 

  rates. 

  GROUP 1­c: Burning and welding in connection with laborers' 

  work; Synthetic thermoplastics and similar type welding 

  GROUP 1­d: Maintenance and repair track and road beds.  All 

  employees performing work covered herein shall receive $ 

  .25 per hour above their regular rate for all work 

  performed on underground structures not specifically 

  covered herein.  This paragraph shall not be construed to 

  apply to work below ground level in open cut.  It shall 

  apply to cut and cover work of subway construction after 

  the temporary cover has been placed. 

  GROUP 1­e: Work on and/or in bell hole footings and shafts 

  thereof, and work on and in deep footings.  (A deep footing 

  is a hole 15 feet or more in depth.)  In the event the 

  depth of the footing is unknown at the commencement of 

  excavation, and the final depth exceeds 15 feet, the deep 

  footing wage rate would apply to all employees for each and 

  every day worked on or in the excavation of the footing 

  from the date of inception. 



  GROUP 1­f: Wire winding machine in connection with guniting 

  or shot crete 

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 

  cement or gypsum; Choke­setter and rigger (clearing work); 

  Concrete bucket dumper and chute; Concrete chipping and 

  grinding; Concrete laborer (wet or dry); Driller tender, 

  chuck tender, nipper; Guinea chaser (stake), grout crew; 

  High pressure nozzle, adductor; Hydraulic monitor (over 100 

  lbs. pressure); Loading and unloading, carrying and hauling 

  of all rods and materials for use in reinforcing concrete 

  construction; Pittsburgh chipper and similar type brush 

  shredders; Sloper; Single foot, hand­held, pneumatic 

  tamper; All pneumatic, air, gas and electric tools not 

  listed in Groups 1 through 1­f; Jacking of pipe ­ under 12 

  inches 

  GROUP 3: Construction laborers, including bridge and general 

  laborer; Dump, load spotter; Flag person; Fire watcher; 

  Fence erector; Guardrail erector; Gardener, horticultural 

  and landscape laborer; Jetting; Limber, brush loader and 

  piler; Pavement marker (button setter); Maintenance, repair 

  track and road beds; Streetcar and railroad construction 

  track laborer; Temporary air and water lines, Victaulic or 

  similar; Tool room attendant (jobsite only) 

  GROUP 4: Final clean­up work of debris, grounds and building 

  including but not limited to: street cleaner; cleaning and 

  washing windows; brick cleaner (jobsite only); material 

  cleaner (jobsite only).  The classification ""material 

  cleaner"" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material.      

  B: at the conclusion of a job where the material is to be 

  salvaged and stocked to be reused on another job. 

  C: for the cleaning of salvage material at the jobsite or 

  temporary jobsite yard. 

  The material cleaner classification should not be  used in 

  the performance of ""form stripping, cleaning  and oiling 

  and moving to the next point of erection"". 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

GUNITE LABORER CLASSIFICATIONS  

GROUP 1: Structural Nozzleman  

GROUP 2: Nozzleman, Gunman, Potman, Groundman  

GROUP 3: Reboundman  

GROUP 4: Gunite laborer               

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WRECKING WORK LABORER CLASSIFICATIONS  



  GROUP 1: Skilled wrecker (removing and salvaging of sash, 

  windows and materials) 

  GROUP 2: Semi­skilled wrecker (salvaging of other building 

  materials) 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­008 07/01/2018 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS & TUOLUMNE 

                                  Rates          Fringes 

Plasterer tender.................$ 32.02            23.00 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 LABO1130­009 07/01/2018 

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 

                                  Rates          Fringes 

LABORER (Plaster Tender).........$ 32.02            23.00 

Work on a swing stage scaffold: $1.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0016­001 01/01/2019 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA 

CLARA, AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

Painters:........................$ 42.67            24.03 

PREMIUMS: 

EXOTIC MATERIALS ­ $0.75 additional per hour. 

SPRAY WORK: ­ $0.50 additional per hour. 

INDUSTRIAL PAINTING ­ $0.25 additional per hour 

  [Work on industrial buildings used for the manufacture and 

  processing of goods for sale or service; steel construction 

  (bridges), stacks, towers, tanks, and similar structures] 

HIGH WORK: 

over 50 feet ­ $2.00 per hour additional 

100 to 180 feet ­ $4.00 per hour additional 

Over 180 feet ­ $6.00 per houir additional 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0016­003 01/01/2020 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 

CLARA COUNTIES 



AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN 

JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 

                                  Rates          Fringes 

Drywall Finisher/Taper   

     AREA 1......................$ 51.51            27.39 

     AREA 2......................$ 47.38            25.99 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0016­012 01/01/2019 

ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, 

SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

SOFT FLOOR LAYER.................$ 48.60            27.43 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0016­015 01/01/2019 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

                                  Rates          Fringes 

PAINTER   

     Brush.......................$ 33.68            20.24 

FOOTNOTES:  

SPRAY/SANDBLAST: $0.50 additional per hour. 

EXOTIC MATERIALS: $1.00 additional per hour. 

  HIGH TIME:  Over 50 ft above ground or water level $2.00 

  additional per hour.  100 to 180 ft above ground or water 

  level $4.00 additional per hour.  Over 180 ft above ground 

  or water level $6.00 additional per hour. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0016­022 01/01/2019 

SAN FRANCISCO COUNTY 

                                  Rates          Fringes 

PAINTER..........................$ 46.29            24.03 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0169­001 01/01/2020 

FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES: 

                                  Rates          Fringes 

GLAZIER..........................$ 40.00            26.76 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0169­005 07/01/2019 



ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA & SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

GLAZIER..........................$ 50.62            29.10 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0294­004 01/01/2020 

FRESNO, KINGS AND MADERA COUNTIES 

                                  Rates          Fringes 

PAINTER   

     Brush, Roller...............$ 31.68            19.71 

     Drywall Finisher/Taper......$ 40.10            25.00 

FOOTNOTE:  

  Spray Painters & Paperhangers recive $1.00 additional per 

  hour. Painters doing Drywall Patching receive $1.25 

  additional per hour.  Lead Abaters & Sandblasters receive 

  $1.50 additional per hour.  High Time ­ over 30 feet (does 

  not include work from a lift) $0.75 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0294­005 01/01/2020 

FRESNO, KINGS & MADERA 

                                  Rates          Fringes 

SOFT FLOOR LAYER.................$ 33.30            21.42 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN0767­001 07/01/2019 

CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

                                  Rates          Fringes 

GLAZIER..........................$ 39.06            29.31 

  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 

  President's Day, Memorial Day, Independence Day, Labor Day, 

  Veteran's Day, Thanksgiving Day, and Christmas Day. 

  Employee rquired to wear a body harness shall receive $1.50 

  per hour above the basic hourly rate at any elevation. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN1176­001 07/01/2019 

HIGHWAY IMPR0VEMENT 

                                  Rates          Fringes 

Parking Lot Striping/Highway    



Marking:   

     GROUP 1.....................$ 37.68            15.38 

     GROUP 2.....................$ 32.03            15.38 

     GROUP 3.....................$ 32.40            15.38 

CLASSIFICATIONS   

  GROUP 1: Striper: Layout and application of painted traffic 

  stripes and marking; hot thermo plastic; tape, traffic 

  stripes and markings 

  GROUP 2: Gamecourt & Playground Installer 

  GROUP 3: Protective Coating, Pavement Sealing 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PAIN1237­003 01/01/2020 

CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE 

COUNTIES: 

                                  Rates          Fringes 

SOFT FLOOR LAYER.................$ 39.61            22.59 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLAS0066­002 07/01/2019 

ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES: 

                                  Rates          Fringes 

PLASTERER........................$ 42.41            30.73 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLAS0300­001 07/01/2018 

                                  Rates          Fringes 

PLASTERER   

     AREA 188:  Fresno...........$ 32.70            31.68 

     AREA 224:  San Benito,  

     Santa Clara, Santa Cruz.....$ 32.88            31.68 

     AREA 295:  Calaveras & San  

     Joaquin Couonties...........$ 32.70            31.68 

     AREA 337:  Monterey County..$ 32.88            31.68 

     AREA 429:  Mariposa,  

     Merced, Stanislaus,  

     Tuolumne Counties...........$ 32.70            31.68 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLAS0300­005 07/01/2017 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 33.49            23.67 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0038­001 07/01/2019 

SAN FRANCISCO COUNTY 



                                  Rates          Fringes 

PLUMBER (Plumber,    

Steamfitter, Refrigeration    

Fitter)..........................$ 74.16            43.59 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0038­005 07/01/2019 

SAN FRANCISCO COUNTY 

                                  Rates          Fringes 

Landscape/Irrigation Fitter    

(Underground/Utility Fitter).....$ 63.04            31.48 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0062­001 01/01/2020 

MONTEREY AND SANTA CRUZ COUNTIES 

                                  Rates          Fringes 

PLUMBER & STEAMFITTER............$ 44.30            35.19 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0159­001 07/01/2019 

CONTRA COSTA COUNTY 

                                  Rates          Fringes 

Plumber and steamfitter   

     (1) Refrigeration...........$ 56.93            41.04 

     (2) All other work..........$ 57.82            41.04 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0246­001 01/01/2020 

FRESNO, KINGS & MADERA COUNTIES 

                                  Rates          Fringes 

PLUMBER & STEAMFITTER............$ 41.90            33.89 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0246­004 01/01/2017 

FRESNO, MERCED & SAN JOAQUIN COUNIES 

                                  Rates          Fringes 

PLUMBER (PIPE TRADESMAN).........$ 13.00            10.74 

PIPE TRADESMAN SCOPE OF WORK: 

  Installation of corrugated metal piping for drainage, as well 

  as installation of corrugated metal piping for culverts in 

  connection with storm sewers and drains; Grouting, dry 

  packing and diapering of joints, holes or chases including 

  paving over joints, in piping; Temporary piping for dirt 

  work for building site preparation; Operating jack hammers, 

  pavement breakers, chipping guns, concrete saws and spades 



  to cut holes, chases and channels for piping systems; 

  Digging, grading, backfilling and ground preparation for 

  all types of pipe to all points of the jobsite; Ground 

  preparation including ground leveling, layout and planting 

  of shrubbery, trees and ground cover, including watering, 

  mowing, edging, pruning and fertilizing, the breaking of 

  concrete, digging, backfilling and tamping for the 

  preparation and completion of all work in connection with 

  lawn sprinkler and landscaping; Loading, unloading and 

  distributing materials at jobsite; Putting away materials 

  in storage bins in jobsite secure storage area; Demolition 

  of piping and fixtures for remodeling and additions; 

  Setting up and tearing down work benches, ladders and job 

  shacks; Clean­up and sweeping of jobsite; Pipe wrapping and 

  waterproofing where tar or similar material is applied for 

  protection of buried piping; Flagman 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0342­001 07/01/2018 

ALAMEDA & CONTRA COSTA  COUNTIES 

                                  Rates          Fringes 

PIPEFITTER   

     CONTRA COSTA COUNTY.........$ 58.68            42.40 

PLUMBER, PIPEFITTER,    

STEAMFITTER   

     ALAMEDA COUNTY..............$ 58.68            42.40 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0355­004 07/01/2019 

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 

MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO, 

SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES: 

                                  Rates          Fringes 

Underground Utility Worker   

     /Landscape Fitter...........$ 29.00            15.80 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0393­001 07/01/2019 

SAN BENITO AND SANTA CLARA COUNTIES 

                                  Rates          Fringes 

PLUMBER/PIPEFITTER...............$ 63.91            42.68 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0442­001 01/01/2020 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 

COUNTIES 

                                  Rates          Fringes 



PLUMBER & STEAMFITTER............$ 44.50            31.39 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 PLUM0467­001 07/01/2019 

SAN MATEO COUNTY 

                                  Rates          Fringes 

Plumber/Pipefitter/Steamfitter...$ 67.61            36.50 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ROOF0027­002 01/01/2020 

FRESNO, KINGS, AND MADERA COUNTIES 

                                  Rates          Fringes 

ROOFER...........................$ 31.11            14.41 

  FOOTNOTE: Work with pitch, pitch base of pitch impregnated 

  products or any material containing coal tar pitch, on any 

  building old or new, where both asphalt and pitchers are 

  used in the application of a built­up roof or tear off: 

  $2.00 per hour additional. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ROOF0040­002 08/01/2019 

SAN FRANCISCO & SAN MATEO COUNTIES: 

                                  Rates          Fringes 

ROOFER...........................$ 41.88            19.44 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ROOF0081­001 08/01/2019 

ALAMEDA AND CONTRA COSTA COUNTIES: 

                                  Rates          Fringes 

Roofer...........................$ 40.10            18.88 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ROOF0081­004 08/01/2019 

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 

TUOLUMNE COUNTIES: 

                                  Rates          Fringes 

ROOFER...........................$ 38.28            18.56 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 ROOF0095­002 08/01/2019 

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES: 

                                  Rates          Fringes 

ROOFER   



     Journeyman..................$ 44.49            19.49 

     Kettle person (2 kettles);  

     Bitumastic, Enameler, Coal  

     Tar, Pitch and Mastic  

     worker......................$ 46.49            19.49 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SFCA0483­001 07/29/2019 

ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA 

COUNTIES: 

                                  Rates          Fringes 

SPRINKLER FITTER (FIRE)..........$ 65.52            32.67 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

* SFCA0669­011 04/01/2020 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY, 

SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE 

COUNTIES: 

                                  Rates          Fringes 

SPRINKLER FITTER.................$ 38.95            25.63 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­001 07/01/2019 

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO, SANTA 

CLARA 

AREA 2: MONTEREY & SAN BENITO 

AREA 3: SANTA CRUZ 

                                  Rates          Fringes 

SHEET METAL WORKER   

     AREA 1: 

      Mechanical Contracts  

      under $200,000.............$ 53.67            44.62 

      All Other Work.............$ 61.36            46.11 

     AREA 2......................$ 50.82            35.85 

     AREA 3......................$ 60.97            34.07 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­003 07/01/2019 

CALAVERAS AND SAN JOAQUIN COUNTIES: 

                                  Rates          Fringes 

SHEET METAL WORKER...............$ 41.20            36.84 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­005 07/01/2019 

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES: 



                                  Rates          Fringes 

SHEET METAL WORKER (Excluding    

metal deck and siding)...........$ 39.09            41.93 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­007 07/01/2019 

FRESNO, KINGS, AND MADERA COUNTIES: 

                                  Rates          Fringes 

SHEET METAL WORKER...............$ 40.03            39.06 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­015 07/01/2019 

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 

                                  Rates          Fringes 

SHEET METAL WORKER (Metal    

Decking and Siding only).........$ 42.33            35.30 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 SHEE0104­018 07/01/2019 

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 

JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 

                                  Rates          Fringes 

Sheet metal worker (Metal    

decking and siding only).........$ 42.33            35.30 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

 TEAM0094­001 07/01/2018 

                                  Rates          Fringes 

Truck drivers:   

     GROUP 1.....................$ 31.68            27.86 

     GROUP 2.....................$ 31.98            27.86 

     GROUP 3.....................$ 32.28            27.86 

     GROUP 4.....................$ 32.63            27.86 

     GROUP 5.....................$ 32.98            27.86 

FOOTNOTES:    

  Articulated dump truck; Bulk cement spreader (with or without 

  auger); Dumpcrete truck; Skid truck (debris box); Dry 

  pre­batch concrete mix trucks; Dumpster or similar type; 

  Slurry truck: Use dump truck yardage rate. 

  Heater planer; Asphalt burner; Scarifier burner; Industrial 

  lift truck (mechanical tailgate); Utility and clean­up 

  truck: Use appropriate rate for the power unit or the 

  equipment utilized. 



TRUCK DRIVER CLASSIFICATIONS   

  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2­ 

  axle unit); Nipper truck (when flat rack truck is used 

  appropriate flat rack shall apply); Concrete pump truck 

  (when flat rack truck is used appropriate flat rack shall 

  apply); Concrete pump machine; Fork lift and lift jitneys; 

  Fuel and/or grease truck driver or fuel person; Snow buggy; 

  Steam cleaning; Bus or personhaul driver; Escort or pilot 

  car driver; Pickup truck; Teamster oiler/greaser and/or 

  serviceperson; Hook tender (including loading and 

  unloading); Team driver; Tool room attendant (refineries) 

  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 

  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 

  Jetting trucks, under 7,000 gals.; Single­unit flat rack 

  (3­axle unit); Highbed heavy duty transport; Scissor truck; 

  Rubber­tired muck car (not self­loaded); Rubber­tired truck 

  jumbo; Winch truck and ""A"" frame drivers; Combination winch 

  truck with hoist; Road oil truck or bootperson; 

  Buggymobile; Ross, Hyster and similar straddle carriers; 

  Small rubber­tired tractor 

  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 

  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 

  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 

  7500 gals. Trucks towing tilt bed or flat bed pull 

  trailers; Lowbed heavy duty transport; Heavy duty transport 

  tiller person; Self­ propelled street sweeper with 

  self­contained refuse bin; Boom truck ­ hydro­lift or 

  Swedish type extension or retracting crane; P.B. or similar 

  type self­loading truck; Tire repairperson; Combination 

  bootperson and road oiler; Dry distribution truck (A 

  bootperson when employed on such equipment, shall receive 

  the rate specified for the classification of road oil 

  trucks or bootperson); Ammonia nitrate distributor, driver 

  and mixer; Snow Go and/or plow 

  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 

  pulls ­ DW 10's, 20's, 21's and other similar equipment 

  when pulling Aqua/pak or water tank trailers; Helicopter 

  pilots (when transporting men and materials); Lowbedk Heavy 

  Duty Transport up to including 7 axles; DW10's, 20's, 21's 

  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 

  Tournorocker, Euclid and similar type equipment when 

  pulling fuel and/or grease tank trailers or other 

  miscellaneous trailers; Vacuum Trucks 7500 gals and over 

  and truck repairman 

  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 

  bed Heavy Duty Transport over 7 axles 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

WELDERS ­ Receive rate prescribed for craft performing 

operation to which welding is incidental. 

================================================================ 



Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 

for Federal Contractors applies to all contracts subject to the 

Davis­Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017.  If this 

contract is covered by the EO, the contractor must provide 

employees with 1 hour of paid sick leave for every 30 hours 

they work, up to 56 hours of paid sick leave each year. 

Employees must be permitted to use paid sick leave for their 

own illness, injury or other health­related needs, including 

preventive care; to assist a family member (or person who is 

like family to the employee) who is ill, injured, or has other 

health­related needs, including preventive care; or for reasons 

resulting from, or to assist a family member (or person who is 

like family to the employee) who is a victim of, domestic 

violence, sexual assault, or stalking.  Additional information 

on contractor requirements and worker protections under the EO 

is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 

the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

The body of each wage determination lists the classification 

and wage rates that have been found to be prevailing for the 

cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical 

order of ""identifiers"" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), 

a survey rate (weighted average rate) or a union average rate 

(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 

in dotted lines beginning with characters other than ""SU"" or 

""UAVG"" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: 

PLUM0198­005 07/01/2014. PLUM is an abbreviation identifier of 

the union which prevailed in the survey for this 

classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number 

where applicable, i.e., Plumbers Local 0198. The next number, 

005 in the example, is an internal number used in processing 

the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 

2014. 

Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA) governing 

this classification and rate. 

Survey Rate Identifiers 



Classifications listed under the ""SU"" identifier indicate that 

no one rate prevailed for this classification in the survey and 

the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate includes all 

rates reported in the survey, it may include both union and 

non­union rates. Example: SULA2012­007 5/13/2014. SU indicates 

the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next number, 007 

in the example, is an internal number used in producing the 

wage determination. 5/13/2014 indicates the survey completion 

date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 

new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the 

classifications was union data. EXAMPLE: UAVG­OH­0010 

08/29/2014. UAVG indicates that the rate is a weighted union 

average rate. OH indicates the state. The next number, 0010 in 

the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date 

for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 

each year, to reflect a weighted average of the current 

negotiated/CBA rate of the union locals from which the rate is 

based. 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­ 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 

be: 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 

Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis­Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 



With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 

review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

The request should be accompanied by a full statement of the 

interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION" 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STATE WAGE RATES 
 

  





GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.4

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1 EMPLOYER PAYMENTS STRAIGHT-TIME OVERTIME HOURLY RATE

CRAFT (JOURNEY LEVEL) ISSUE DATE EXPIRATION 
DATE  

BASIC 
HOURLY 

RATE

HEALTH 
AND 

WELFARE
PENSION VACATION/  

HOLIDAY TRAINING OTHER 
PAYMENTS HOURS

TOTAL 
HOURLY 

RATE
DAILY SATURDAY

SUNDAY 
AND 

HOLIDAY
# BRICKLAYER, BLOCKLAYER:

BRICKLAYER, BLOCKLAYER, 
STONEMASON 8/22/2019 04/30/2020** A 42.920   10.200   14.270 B 3.000   0.800 C 1.860 D 8.0 73.050 E 96.010 E 96.010   118.970
POINTER, CLEANER, CAULKER, 
WATERPROOFER 8/22/2019 06/30/2020** A 51.210   10.200   12.580 F     -     1.560   0.430 D 8.0 75.980   101.580 G 101.580   127.190

# BRICK TENDER 8/22/2019 06/30/2020** H 36.110   8.500   12.210 F     -     0.450   0.300   8.0 57.570 I 75.630 I 75.630   93.680
# CARPET, LINOLEUM,

SOFT FLOOR LAYER 2/22/2020 12/31/2020** A 50.350   10.450   17.330 J     -     0.850   0.340   8.0 79.320 K 104.490 K 104.490   129.670
FLOOR COVERING HANDLER AFTER 3 
YEARS 2/22/2020 12/31/2020** A 25.150   10.450   8.670 J     -     0.050   0.340   8.0 44.660 K 57.230 K 57.230   69.810
FLOOR COVERING HANDLER LESS THAN 
3 YEARS 2/22/2020 12/31/2020** A 20.110   10.450   6.930 J     -     0.050   0.340   8.0 37.880 K 47.930 K 47.930   57.990
FLOOR COVERING HANDLER TRAINEE, 
FIRST 3 MONTHS 2/22/2020 12/31/2020** A 16.080   10.450   5.550 J     -     0.050   0.340   8.0 32.470 K 40.510 K 40.510   48.550
FLOOR COVERING HANDLER TRAINEE, 
SECOND 3 MONTHS 2/22/2020 12/31/2020** A 18.090   10.450   6.230 J     -     0.050   0.340   8.0 35.160 K 44.210 K 44.210   53.250

# ELECTRICIAN:
COMM & SYSTEM INSTALLER 2/22/2020 11/30/2020**   42.930   11.550 L 7.150       -     1.100 M 0.260   8.0 64.490 N 86.700 N 86.700   108.920
COMM & SYSTEM TECH. 2/22/2020 11/30/2020**   49.370   11.550 L 7.150       -     1.100 M 0.260   8.0 71.160 N 96.710 N 96.710   122.260
INSIDE WIREMAN, TECHNICIAN 8/22/2019 05/31/2020** A 63.000   17.990 O 16.500 F     -     1.800   0.250   8.0 101.430 P 133.880   166.320   166.320
CABLE SPLICER 8/22/2019 05/31/2020** A 72.450   17.990 O 16.500 F     -     1.800   0.250   8.0 111.160 P 148.480   185.790   185.790

# FIELD SURVEYOR:

Q CHIEF OF PARTY 2/22/2020 02/28/2021*   47.030   13.880 R 12.010 S 4.790   1.160   0.210   8.0 79.080 T 102.600 U 102.600   126.110
Q INSTRUMENTMAN 2/22/2020 02/28/2021*   43.940   13.880 R 12.010 S 4.790   1.160   0.210   8.0 75.990 T 97.960 U 97.960   119.930
Q CHAINMAN/RODMAN 2/22/2020 02/28/2021*   41.060   13.880 R 12.010 S 4.790   1.160   0.210   8.0 73.110 T 93.640 U 93.640   114.170

# V GLAZIER 2/22/2020 06/30/2020** A 51.370   10.450 W 18.550       -     0.800 X 0.380   8.0 81.550 Y 107.240   132.920   132.920
# Z MARBLE FINISHER 2/22/2020 07/31/2020** AA 35.410   10.200   5.280 J     -     0.450   0.850   8.0 52.190 AB 69.890   87.600   87.600
# Z MARBLE MASON 2/22/2020 07/31/2020** AA 49.420   10.200   16.080 J     -     0.800   1.160   8.0 77.660 AB 102.370   127.080   127.080
# PAINTER:

AC BRUSH AND SPRAY 2/22/2020 06/30/2020* H 43.620   10.450 R 13.820 J     -     0.760   0.380 D 8.0 69.030   90.840 AD 90.840   112.650
AC METALIZING AND THERMAL SPRAY 2/22/2020 06/30/2020* H 47.620   10.450 R 13.820 J     -     0.760   0.380 D 8.0 73.030   96.840 AD 96.840   120.650
AE INDUSTRIAL PAINTER 2/22/2020 06/30/2020* H 45.120   10.450 R 13.820 J     -     0.760   0.380 D 8.0 70.530   93.090 AD 93.090   115.650

AC
SANDBLASTER, STEAM CLEANER, 
WATERBLASTER 2/22/2020 06/30/2020* H 44.120   10.450 R 13.820 J     -     0.760   0.380 D 8.0 69.530   91.590 AD 91.590   113.650

AC EXOTIC MATERIALS 2/22/2020 06/30/2020* H 44.370   10.450 R 13.820 J     -     0.760   0.380 D 8.0 69.780   91.960 AD 91.960   114.150

AC
PAPERHANGER, WALLCOVERING, LEAD 
ABATEMENT 2/22/2020 06/30/2020* H 44.620   10.450 R 13.820 J     -     0.760   0.380 D 8.0 70.030   92.340 AD 92.340   114.650

TAPER 2/22/2020 12/31/2020** AF 51.460   10.450   16.080 J     -     0.860   0.630   8.0 79.480 AG 105.210 AG 105.210 AD 130.940
# PLASTERER 8/22/2019 06/30/2020** AH 42.410   13.580   15.970 F     -     1.180   1.200 D 8.0 74.340 AI 92.580 AI 92.580   110.820
# PLASTER TENDER 8/22/2019 06/30/2020**   34.730   8.500   14.020   4.510   0.450   0.450   8.0 62.660 K 80.030 K 80.030   97.390
# PLUMBER:

UNDERGROUND UTILITY PIPEFITTER 8/22/2019 06/30/2020**   29.000   11.150 AJ 3.000   1.250   0.400   0.700   8.0 45.500   60.000 D 60.000   74.500
LANDSCAPE PIPEFITTER 8/22/2019 06/30/2020**   29.000   11.150 AJ 3.000   1.250   0.400   0.700   8.0 45.500   60.000 D 60.000   74.500

AK
UNDERGROUND UTILITY ASSISTANT 
JOURNEYMAN 8/22/2019 06/30/2020**   17.500   11.150 AJ 3.000   1.250   0.400   0.700   8.0 34.000   42.750 D 42.750   51.500

AL LANDSCAPE ASSISTANT JOURNEYMAN 8/22/2019 06/30/2020**   17.500   11.150 AJ 3.000   1.250   0.400   0.700   8.0 34.000   42.750 D 42.750   51.500

AM UNDERGROUND UTILITY TRADESMAN 8/22/2019 06/30/2020**   14.500   11.150 AJ 3.000   1.250   0.400   0.700   8.0 31.000   38.250 D 38.250   45.500
AN LANDSCAPE TRADESMAN I 8/22/2019 06/30/2020**   14.500   11.150 AJ     -     1.250   0.400   0.700   8.0 28.000   35.250 D 35.250   42.500
AN LANDSCAPE TRADESMAN II 8/22/2019 06/30/2020**   14.500   11.150 AJ 3.000   1.250   0.400   0.700   8.0 31.000   38.250 D 38.250   45.500

PLUMBER, STEAMFITTER 8/22/2019 06/30/2020**   67.610   14.500 AJ 21.000 F     -     1.000   0.650 D 8.0 104.760 E 138.570 E 138.570   172.370
REFRIGERATION FITTER (HVAC) 8/22/2019 06/30/2020**   67.610   14.500 AJ 21.000 F     -     1.000   0.650 D 8.0 104.760 E 138.570 E 138.570   172.370

SPRINKLER FITTER (FIRE PROTECTION 
AND FIRE CONTROL SYSTEMS)

2/22/2020 08/02/2020** A 65.250   11.740   19.740 F     -     1.600   0.550   8.0 98.880 E 131.510 E 131.510   164.130



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.4

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1 EMPLOYER PAYMENTS STRAIGHT-TIME OVERTIME HOURLY RATE

CRAFT (JOURNEY LEVEL) ISSUE DATE EXPIRATION 
DATE  

BASIC 
HOURLY 

RATE

HEALTH 
AND 

WELFARE
PENSION VACATION/  

HOLIDAY TRAINING OTHER 
PAYMENTS HOURS

TOTAL 
HOURLY 

RATE
DAILY SATURDAY

SUNDAY 
AND 

HOLIDAY
# ROOFER 8/22/2019 07/31/2020**   38.300   10.210   8.380   3.580   0.850 AO 0.550   8.0 61.870 AP 81.020 AP 81.020   100.170

BITUMASTIC, ENAMELER, PIPE 
WRAPPER, COAL TAR PITCH BUILD-UP

8/22/2019 07/31/2020**   40.300   10.210   8.380   3.580   0.850 AO 0.550   8.0 63.870 AP 84.020 AP 84.020   104.170

MASTIC WORKER, KETTLEMAN (2 
KETTLES WITHOUT PUMPS) 8/22/2019 07/31/2020**   38.550   10.210   8.380   3.580   0.850 AO 0.550   8.0 62.120 AP 81.390 AP 81.390   100.670

# SHEET METAL WORKER 8/22/2019 06/28/2020** H 61.360 AQ 14.600 AR 29.440 F     -     1.530   0.710   8.0 107.640 AS 141.730 AS 141.730   175.820
TOTAL SHEET METAL CONTRACT OF 
$200,000 OR LESS 8/22/2019 06/28/2020** H 53.670 AQ 14.600 AR 27.950 F     -     1.530   0.710   8.0 98.460 AS 128.270 AS 128.270   158.090

SERVICE MECHANIC (TOTAL SHEET 
METAL CONTRACT OF $200,000 OR LESS)

8/22/2019 06/28/2020** H 42.250 AT 14.000 AR 15.480 F     -     1.430   0.710   8.0 73.870 AU 96.250 AU 96.250   118.620

SERVICE TECHNICIAN (TOTAL SHEET 
METAL CONTRACT OF $200,000 OR LESS)

8/22/2019 06/28/2020** H 38.040 AT 14.000 AR 10.210 F     -     1.430   0.710   8.0 64.390 AU 84.210 AU 84.210   104.030

AIR CONDITIONING SPECIALIST (TOTAL 
SHEET METAL CONTRACT OF $200,000 
OR LESS)

8/22/2019 06/28/2020** H 33.510 AT 14.000 AR 4.870 F     -     1.410   0.710   8.0 54.500 AS 71.780 AS 71.780   89.050

AIR CONDITIONING JOURNEYMAN (TOTAL 
SHEET METAL CONTRACT OF $200,000 
OR LESS)

8/22/2019 06/28/2020** H 39.280 AQ 14.000 AR 10.490 F     -     1.410   0.710   8.0 65.890 AS 86.280 AS 86.280   106.670

METAL DECK & SIDING 8/22/2019 06/30/2020* H 42.330 AJ 14.580 AV 20.400 F     -   AW 0.320       -     8.0 77.630 AS 99.790 AS 99.790   121.960
# AX TERRAZZO FINISHER 8/22/2018 06/30/2019* AY 36.180   9.950   5.740 F     -     0.800   0.920   8.0 53.590 AS 69.440 AS 69.440   85.290
# AX TERRAZZO WORKER 8/22/2018 06/30/2019* AY 45.900   9.950   15.040 F     -     0.800   1.110   8.0 72.800 AS 92.810 AS 92.810   112.820
# TILE FINISHER 2/22/2020 03/31/2020** AZ 28.940   9.810   5.260   1.000   0.820   1.040   8.0 46.870   61.340 D 61.340   75.810

RED CIRCLED FINISHER 2/22/2020 03/31/2020** AZ 34.820   9.810   6.040   1.500   0.820   1.110   8.0 54.100   71.510 D 71.510   88.920
# TILE SETTER 2/22/2020 03/31/2020** AZ 47.400   9.810   7.460   2.500   1.170   1.720   8.0 70.060   93.760 D 93.760   117.460

WATER WELL DRILLER 2/22/2020 03/31/2020*   13.000   3.200   0.780 BA 0.630       -         -     8.0 17.610 BB 24.110 BB 24.110 BB 24.110
PUMP INSTALLER 2/22/2020 03/31/2020*   13.000   3.200   0.780 BA 0.630       -         -     8.0 17.610 BB 24.110 BB 24.110 BB 24.110
HELPER 2/22/2020 03/31/2020*   13.000   3.200   0.780 BC 0.520       -         -     8.0 17.500 BB 24.000 BB 24.000 BB 24.000

FOOTNOTES



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1

*
EFFECTIVE UNTIL SUPERSEDED BY A NEW DETERMINATION ISSUED BY THE DIRECTOR OF INDUSTRIAL RELATIONS. CONTACT THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774 
FOR THE NEW RATES AFTER TEN DAYS AFTER THE EXPIRATION DATE IF NO SUBSEQUENT DETERMINATION IS ISSUED.

**
THE RATE TO BE PAID FOR WORK PERFORMED AFTER THIS DATE HAS BEEN DETERMINED.  IF WORK WILL EXTEND PAST THIS DATE, THE NEW RATE MUST BE PAID AND SHOULD BE INCORPORATED IN 
CONTRACTS ENTERED INTO NOW.  CONTACT THE OFFICE OF THE DIRECTOR – RESEARCH UNIT FOR SPECIFIC RATES AT (415) 703-4774.

# INDICATES AN APPRENTICEABLE CRAFT.  THE CURRENT APPRENTICE WAGE RATES ARE AVAILABLE ON THE INTERNET @ HTTP://WWW.DIR.CA.GOV/OPRL/PWAPPWAGE/PWAPPWAGESTART.ASP.

& THE BASIC HOURLY RATE AND EMPLOYER PAYMENTS ARE NOT TAKEN FROM A COLLECTIVE BARGAINING AGREEMENT FOR THIS CRAFT OR CLASSIFICATION.

A INCLUDES AMOUNT WITHHELD FOR DUES CHECK OFF.

B VACATION IS FACTORED AT THE APPLICABLE OVERTIME MULTIPLIER

C INCLUDES AMOUNT FOR INDUSTRY PROMOTION FUND, INTERNATIONAL MASONRY INSTITUTE, LABOR MANAGEMENT COOPERATION COMMITTEE, AND VACATION TRUST FUND.

D SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORKWEEK DUE TO INCLEMENT WEATHER.

E RATE APPLIES TO THE FIRST 2 DAILY OVERTIME HOURS AND THE FIRST 10 HOURS ON SATURDAY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

F INCLUDED IN STRAIGHT-TIME HOURLY RATE.

G RATE APPLIES TO THE FIRST 8 HOURS WORKED ON SATURDAY. ALL OTHER HOURS ARE PAID AT THE SUNDAY/HOLIDAY RATE.

H INCLUDES AMOUNT FOR VAC/HOL AND DUES CHECK OFF.

I 
RATE APPLIES TO FIRST 2 DAILY OVERTIME HOURS AND THE FIRST 10 HOURS WORKED ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE. SATURDAYS 
IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWNDURING THE NORMAL WORK WEEK DUE TO INCLEMENT WEATHER.

J INCLUDED IN BASIC HOURLY RATE.

K RATE APPLIES TO THE FIRST 4 DAILY OVERTIME HOURS AND THE FIRST 12 HOURS WORKED ON SATURDAY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

L IN ADDITION, AN AMOUNT EQUAL TO 3% OF THE  BASIC HOURLY RATE IS ADDED TO THE TOTAL HOURLY RATE AND OVERTIME HOURLY RATES FOR THE NATIONAL EMPLOYEES BENEFIT BOARD.

M 
IN ADDITION, AN AMOUNT EQUAL TO 0.5% OF THE BASIC HOURLY RATE, WHICH IS FACTORED AT THE APPLICABLE OVERTIME MULTIPLIER, IS ADDED TO THE TOTAL HOURLY RATE AND OVERTIME 
HOURLY RATES.

N RATE APPLIES TO THE FIRST 4 DAILY OVERTIME HOURS AND THE FIRST 8 HOURS WORKED ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME RATE.

O 
IN ADDITION, AN AMOUNT EQUAL TO 3% OF THE BASIC HOURLY RATE IS ADDED TO THE TOTAL HOURLY RATE AND OVERTIME HOURLY RATES FOR THE NATIONAL EMPLOYEES BENEFIT BOARD.  
PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL 
HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

P RATE APPLIES TO THE FIRST 2 OVERTIME HOURS; ALL OTHER TIME IS PAID AT THE SATURDAY OVERTIME HOURLY RATE.

Q 
ALL CREWS, WITHOUT CONSIDERATION TO THE NUMBER OF INDIVIDUALS IN THE CREW, SHALL INCLUDE A CHIEF OF PARTY.  A CREW CONSISTS OF ONE (1) OR MORE EMPLOYEES PERFORMING FIELD 
AND CONSTRUCTION SURVEY WORK.

R INCLUDES AN AMOUNT PER HOUR WORKED FOR ANNUITY TRUST FUND.

S INCLUDES AN AMOUNT PER HOUR WORKED FOR SUPPLEMENTAL DUES.

T RATE APPLIES TO THE FIRST 4 DAILY OVERTIME HOURS, MONDAY THROUGH FRIDAY.  ALL OTHER OVERTIME IS PAID AT THE SUNDAY/HOLIDAY RATE.

U 
RATE APPLIES TO THE FIRST 12 OVERTIME HOURS WORKED.  ALL OTHER OVERTIME IS PAID AT THE SUNDAY/HOLIDAY RATE.  IN THE EVENT IT IS NOT REASONABLY POSSIBLE TO COMPLETE 40 
HOURS OF WORK ON AN 8 HOUR DAY, MONDAY THROUGH FRIDAY, THEN THE BALANCE OF THE 40 HOURS, UP TO 8 HOURS, MAY BE WORKED ON SATURDAY AT THE STRAIGHT-TIME RATE.

V CERTIFIED MANIPULATOR WORK SHALL RECEIVE $1.25 PER HOUR ABOVE THE BASIC WAGE RATE

W INCLUDES AN AMOUNT PER HOUR WORKED FOR IUPAT, IARP, AND RETIREE PENSION.

X INCLUDES AMOUNTS FOR INDUSTRY FUND, WORK PRESERVATION FUND, AND LABOR MANAGEMENT COOPERATION INITIATIVE

Y 
RATE APPLIES TO THE FIRST 2 DAILY OVERTIME HOURS AND FIRST 8 HOURS WORKED ON DESIGNATED DAYS OFF; ALL OTHER TIME IS PAID AT THE SATURDAY, SUNDAY AND HOLIDAY OVERTIME 
RATE.

Z EMPLOYEES WORKING ON ANY SUSPENDED PLATFORM/SCAFFFOLD SHALL BE PAID AN ADDITIONAL $20.00 PER DAY ABOVE THE WAGE RATE.

AA INCLUDES AN AMOUNT FOR DUES CHECK-OFF AND VACATION/HOLIDAY WHICH ARE FACTORED INTO OVERTIME RATES.

AB RATE APPLIES TO FIRST 2 OVERTIME HOURS MONDAY THROUGH FRIDAY; ALL OTHER OVERTIME IS PAID AT THE DOUBLE TIME RATE.

AC

EMPLOYEES SHALL BE ENTITLED TO HIGH TIME PREMIUM WHENEVER THE WORK PERFORMED REQUIRES PERSONAL FALL RESTRAINTS TO BE WORN BY THE EMPLOYEE. THE AMOUNT OF THE PREMIUM 
SHALL BE AS FOLLOWS: AN ADDITIONAL $2.00 PER HOUR ABOVE BASIC HOURLY RATE WHEN WORKING OVER 50 FEET ABOVE GROUND OR WATER LEVEL, $4.00 PER HOUR WHEN WORKING FROM 100 TO 
180 FEET AND $6.00 PER HOUR WHEN WORKING OVER 180 FEET. EMPLOYEES SHALL BE ENTITLED TO $3.00 PER HOUR ABOVE THE BASIC HOURLY RATE WHEN PERFORMING WORK FROM OR TO A 
SUSPENDED PLATFORM SUCH AS SAFESPAN, QUICKDECK OR COMPARABLE PLATFORM SYSTEMS ON BRIDGE AND OVERPASS TYPE WORK.

AD DESIGNATED DAYS OFF SHALL BE PAID AT THE SATURDAY OVERTIME RATE; PLEASE REFER TO THE HOLIDAY PROVISIONS FOR A LIST OF DESIGNATED DAYS OFF.



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1

AE

EMPLOYEES SHALL BE ENTITLED TO HIGH TIME PREMIUM WHENEVER THE WORK PERFORMED REQUIRES PERSONAL FALL RESTRAINTS TO BE WORN BY THE EMPLOYEE. THE AMOUNT OF THE PREMIUM 
SHALL BE AS FOLLOWS: AN ADDITIONAL $4.00 PER HOUR WHEN WORKING FROM 100 TO 180 FEET ABOVE GROUND OR WATER LEVEL AND $6.00 PER HOUR WHEN WORKING OVER 180 FEET. EMPLOYEES 
SHALL BE ENTITLED TO $3.00 PER HOUR ABOVE THE BASIC HOURLY RATE WHEN PERFORMING WORK FROM OR TO A SUSPENDED PLATFORM SUCH AS SAFESPAN, QUICKDECK OR COMPARABLE PLATFORM 
SYSTEMS ON BRIDGE AND OVERPASS TYPE WORK.

AF INCLUDES AMOUNTS FOR VACATION AND DUES CHECK OFF

AG
RATE APPLIES TO THE FIRST 4 DAILY OVERTIME HOURS AND THE FIRST 12 HOURS WORKED ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME RATE. SATURDAYS IN 
THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORKWEEK DUE TO INCLEMENT WEATHER.

AH
INCLUDE AMOUNTS WITHHELD FOR DUES CHECK OFF AND VACATION WHICH IS NOT FACTORED INTO OVERTIME.  EMPLOYEES OPERATING AND WORKING BEHIND PLASTER GUNS SHALL RECEIVE AN 
ADDITIONAL $5.00 PER DAY ABOVE THE WAGE RATE.  EMPLOYEES WORKING ON AN EXTERIOR SUSPENDED SCAFFOLD SHALL BE PAID AN ADDITIONAL $10.00 PER DAY ABOVE THE WAGE RATE.

AI
RATE APPLIES TO THE FIRST 4 OVERTIME HOURS MONDAY THROUGH FRIDAY AND THE FIRST 8 HOURS WORKED ON SATURDAYS AND DESIGNATED DAYS OFF. ALL OTHER TIME IS PAID AT THE SUNDAY 
AND HOLIDAY OVERTIME RATE.

AJ
PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL 
HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

AK THERE MUST BE AT LEAST ONE JOURNEYMAN PIPEFITTER PER CONTRACTOR ON EACH JOBSITE.

AL
THERE MUST BE AT LEAST ONE JOURNEYMAN PIPEFITTER PER CONTRACTOR ON EACH JOBSITE. THIS AGREEMENT MAY BE USED TO COVER MAINTENANCE AND PLANT ESTABLISHMENT. PLANT 
ESTABLISHMENT SHALL BE WORK COVERED BY THIS AGREEMENT. THIS WORK MAY BE PERFORMED EXCLUSIVELY BY ALL CLASSIFICATIONS OUTLINED IN THIS AGREEMENT WITHOUT THE SUPERVISION 
OF A JOURNEYMAN, EXCEPT FOR APPRENTICES WHO REQUIRE THE SUPERVISION OF A JOURNEYMAN.

AM THERE SHALL BE NO MORE THAN THREE TRADESMEN TO EVERY TWO JOURNEYMAN PIPEFITTER/ASSISTANT JOURNEYMAN PIPEFITTER COMBINATION EMPLOYED PER CONTRACTOR ON EACH JOBSITE.

AN
THERE SHALL BE NO MORE THAN FOUR TRADESMEN TO EVERY TWO JOURNEYMAN PIPEFITTER/ASSISTANT JOURNEYMAN PIPEFITTER COMBINATION EMPLOYED PER CONTRACTOR ON EACH JOBSITE. THIS 
AGREEMENT MAY BE USED TO COVER MAINTENANCE AND PLANT ESTABLISHMENT. PLANT ESTABLISHMENT SHALL BE WORK COVERED BY THIS AGREEMENT. THIS WORK MAY BE PERFORMED EXCLUSIVELY 
BY ALL CLASSIFICATIONS OUTLINED IN THIS AGREEMENT WITHOUT THE SUPERVISION OF A JOURNEYMAN, EXCEPT FOR APPRENTICES WHO REQUIRE THE SUPERVISION OF A JOURNEYMAN

AO INCLUDES AMOUNTS FOR LABOR MANAGEMENT AND PROMOTION FUND

AP
RATE APPLIES FOR THE FIRST 4 OVERTIME HOURS MONDAY THROUGH FRIDAY AND THE FIRST 12 HOURS WORKED ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY/HOLIDAY RATE. IN THE 
EVENT THAT CONDITIONS OVER WHICH THE ROOFING CONTRACTOR HAS NO CONTROL (I.E. ADVERSE WEATHER, PROJECT DELAYS, LOGISTICAL PROBLEMS, GENERAL CONTRACTOR OR BUILDING OWNER 
REQUIREMENTS, ETC.) PREVENT EMPLOYEES FROM WORKING ON ONE OR MORE DAYS DURING THE REGULAR WORK WEEK, WORK PERFORMED ON SATURDAY MAY BE PAID AT THE STRAIGHT TIME RATES.

AQ
INCLUDES SMOHIT AND SHC.  EFFECTIVE 1/1/2013, PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER 
TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

AR
INCLUDES AN AMOUNT FOR PENSION WHICH IS FACTORED AT THE APPLICABLE OVERTIME MULTIPLIER.  PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS 
EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL 
PREVAILING RATE OF PER DIEM WAGES.

AS RATE APPLIES TO THE FIRST 2 DAILY OVERTIME HOURS AND THE FIRST 8 HOURS ON SATURDAY ONLY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

AT
INCLUDES SHC.  EFFECTIVE 1/1/2013, PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE 
BASIC HOURLY WAGE RATE, BUT THE TOTAL HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

AU
RATE APPLIES TO FIRST 4 DAILY OVERTIME HOURS AND THE FIRST 8 HOURS WORKED ON SATURDAY DURING THE EMPLOYEES NORMAL WORKING HOURS.  ALL OTHER OVERTIME HOURS SHALL BE PAID 
AT THE SUNDAY AND HOLIDAY DOUBLE TIME RATE.

AV INCLUDES AN AMOUNT FOR PENSION FACTORED AT THE OVERTIME MULTIPLIER RATE.

AW INCLUDES $0.05 FOR SCHOLAR FUND.

AX THE RATIO OF TERRAZZO FINISHER HOURS TO TERRAZZO WORKER HOURS SHALL NOT EXCEED TWO (2) TO ONE (1).

AY INCLUDES AN AMOUNT FOR VACATION/DUES CHECK OFF WHICH IS NOT FACTORED IN THE OVERTIME RATES.

AZ
INCLUDES AMOUNT WITHHELD FOR DUES CHECK OFF, WHICH IS FACTORED IN THE OVERTIME RATES. ANY EMPLOYEE WORKING UNDERGROUND SHALL RECEIVE $1.00 PER HOUR IN ADDITION TO 
REGULAR WAGES.

BA RATE APPLIES TO FIRST YEAR OF EMPLOYMENT ONLY; $0.88 AFTER 2 YEARS OF EMPLOYMENT.

BB
RATE APPLIES TO ALL TIME WORKED IN EXCESS OF 8 HOURS PER DAY OR 40 HOURS PER WEEK AND FOR ALL HOURS ON SUNDAYS AND HOLIDAYS. RATE DOES NOT INCLUDE ANY ADDITIONAL AMOUNT 
THAT MAY BE REQUIRED FOR VACATION/HOLIDAY PAYMENT.

BC RATE APPLIES TO FIRST YEAR OF EMPLOYMENT ONLY; $0.72 AFTER 2 YEARS OF EMPLOYMENT.



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1
RECOGNIZED HOLIDAYS: HOLIDAYS UPON WHICH THE GENERAL PREVAILING HOURLY WAGE RATE FOR HOLIDAY WORK SHALL BE PAID, SHALL BE ALL HOLIDAYS IN THE COLLECTIVE BARGAINING 
AGREEMENT, APPLICABLE TO THE PARTICULAR CRAFT, CLASSIFICATION, OR TYPE OF WORKER EMPLOYED ON THE PROJECT, WHICH IS ON FILE WITH THE DIRECTOR OF INDUSTRIAL RELATIONS.   
IF THE PREVAILING RATE IS NOT BASED ON A COLLECTIVELY BARGAINED RATE, THE HOLIDAYS UPON WHICH THE PREVAILING RATE SHALL BE PAID SHALL BE AS PROVIDED IN SECTION 6700 OF 
THE GOVERNMENT CODE.  YOU MAY OBTAIN THE HOLIDAY PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET AT HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM.  
HOLIDAY PROVISIONS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED BY CONTACTING THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774.

TRAVEL AND/OR SUBSISTENCE PAYMENT: IN ACCORDANCE WITH LABOR CODE SECTIONS 1773.1 AND 1773.9, CONTRACTORS SHALL MAKE TRAVEL AND/OR SUBSISTENCE PAYMENTS TO EACH WORKER TO 
EXECUTE THE WORK.  YOU MAY OBTAIN THE TRAVEL AND/OR SUBSISTENCE PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET @ 
HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM.  TRAVEL AND/OR SUBSISTENCE REQUIREMENTS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED FROM THE OFFICE OF 
THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774.

SMA-2020-1-Determination



GENERAL PREVAILING WAGE DETERMINATION MADE AY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LAAOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL AUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

LOCALITY:  SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1 INCREASE 1 INCREASE 2 INCREASE 3 INCREASE 4 INCREASE 5 INCREASE 6 INCREASE 7 INCREASE 8

CRAFT (JOURNEY LEVEL) ISSUE DATE EXPIRATION 
DATE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE

DATE OF 
NEXT 

CHANGE

AMOUNT 
OF 

INCREASE
BRICKLAYER, BLOCKLAYER:

BRICKLAYER, BLOCKLAYER, STONEMASON 8/22/2019 04/30/2020** 5/1/2020 $2.50 A 5/1/2021 $2.85 A
POINTER, CLEANER, CAULKER, 
WATERPROOFER 8/22/2019 06/30/2020** 7/1/2020 $2.50 A 7/1/2021 $2.50 A 7/1/2022 $2.50 A

BRICK TENDER 8/22/2019 06/30/2020** 7/1/2020 $1.95 A 7/1/2021 $1.95 A 7/1/2022 $2.00 A
CARPET, LINOLEUM,

SOFT FLOOR LAYER 2/22/2020 12/31/2020** 1/1/2021 $3.00 A 1/1/2022 $3.00 A

FLOOR COVERING HANDLER AFTER 3 YEARS 2/22/2020 12/31/2020** 1/1/2021 $1.50 A 1/1/2022 $1.50 A
FLOOR COVERING HANDLER LESS THAN 3 
YEARS 2/22/2020 12/31/2020** 1/1/2021 $1.20 A 1/1/2022 $1.20 A
FLOOR COVERING HANDLER TRAINEE, FIRST 
3 MONTHS 2/22/2020 12/31/2020** 1/1/2021 $0.96 A 1/1/2022 $0.96 A
FLOOR COVERING HANDLER TRAINEE, 
SECOND 3 MONTHS 2/22/2020 12/31/2020** 1/1/2021 $1.08 A 1/1/2022 $1.08 A

ELECTRICIAN:
COMM & SYSTEM INSTALLER 2/22/2020 11/30/2020** 12/1/2020 $4.00 A 12/1/2021 $4.00 A
COMM & SYSTEM TECH. 2/22/2020 11/30/2020** 12/1/2020 $4.00 A 12/1/2021 $4.00 A
INSIDE WIREMAN, TECHNICIAN 8/22/2019 05/31/2020** 6/1/2020 $5.00 A
CABLE SPLICER 8/22/2019 05/31/2020** 6/1/2020 $5.00 A

B GLAZIER 2/22/2020 06/30/2020** 7/1/2020 $1.50 A 1/1/2021 $1.50 A
C MARBLE FINISHER 2/22/2020 07/31/2020** 8/1/2020 $1.75 A 8/1/2021 $1.75 A 8/1/2022 $2.15 A 8/1/2023 $2.25 A
C MARBLE MASON 2/22/2020 07/31/2020** 8/1/2020 $2.50 A 8/1/2021 $2.50 A 8/1/2022 $3.25 A 8/1/2023 $3.50 A

PAINTER:
TAPER 2/22/2020 12/31/2020** 1/1/2021 $2.75 A 7/1/2021 $2.75 A

PLASTERER 8/22/2019 06/30/2020** 7/1/2020 $2.75 A
PLASTER TENDER 8/22/2019 06/30/2020** 7/1/2020 $2.75 A 7/1/2021 $2.75 A 7/1/2022 $2.75 A
PLUMBER:

UNDERGROUND UTILITY PIPEFITTER 8/22/2019 06/30/2020** 7/1/2020 $1.50 D 7/1/2021 $1.50 D
LANDSCAPE PIPEFITTER 8/22/2019 06/30/2020** 7/1/2020 $1.50 D 7/1/2021 $1.50 D

E
UNDERGROUND UTILITY ASSISTANT 
JOURNEYMAN 8/22/2019 06/30/2020** 7/1/2020 $1.00 F 7/1/2021 $1.00 F

G LANDSCAPE ASSISTANT JOURNEYMAN 8/22/2019 06/30/2020** 7/1/2020 $1.00 F 7/1/2021 $1.00 F
H UNDERGROUND UTILITY TRADESMAN 8/22/2019 06/30/2020** 7/1/2020 $1.00 F 7/1/2021 $1.00 F
I LANDSCAPE TRADESMAN I 8/22/2019 06/30/2020** 7/1/2020 $1.00 F 7/1/2021 $1.00 F
I LANDSCAPE TRADESMAN II 8/22/2019 06/30/2020** 7/1/2020 $1.00 F 7/1/2021 $1.00 F

PLUMBER, STEAMFITTER 8/22/2019 06/30/2020** 7/1/2020 $3.75 A
REFRIGERATION FITTER (HVAC) 8/22/2019 06/30/2020** 7/1/2020 $3.75 A
SPRINKLER FITTER (FIRE PROTECTION AND 
FIRE CONTROL SYSTEMS) 2/22/2020 08/02/2020** 8/3/2020 $3.50 A 8/2/2021 $3.50 A 8/1/2022 $3.50 A 7/31/2023 $3.50 A

ROOFER 8/22/2019 07/31/2020** 8/1/2020 $3.00 A
BITUMASTIC, ENAMELER, PIPE WRAPPER, 
COAL TAR PITCH BUILD-UP 8/22/2019 07/31/2020** 8/1/2020 $3.00 A
MASTIC WORKER, KETTLEMAN (2 KETTLES 
WITHOUT PUMPS) 8/22/2019 07/31/2020** 8/1/2020 $3.00 A

SHEET METAL WORKER 8/22/2019 06/28/2020** 6/29/2020 $3.25 A 6/28/2021 $3.50 A
TOTAL SHEET METAL CONTRACT OF $200,000 
OR LESS 8/22/2019 06/28/2020** 6/29/2020 $2.75 A 6/28/2021 $3.00 A
SERVICE MECHANIC (TOTAL SHEET METAL 
CONTRACT OF $200,000 OR LESS) 8/22/2019 06/28/2020** 6/29/2020 $1.95 A 6/28/2021 $2.10 A
SERVICE TECHNICIAN (TOTAL SHEET METAL 
CONTRACT OF $200,000 OR LESS) 8/22/2019 06/28/2020** 6/29/2020 $1.79 A 6/28/2021 $1.93 A
AIR CONDITIONING SPECIALIST (TOTAL 
SHEET METAL CONTRACT OF $200,000 OR 
LESS)

8/22/2019 06/28/2020** 6/29/2020 $1.46 A 6/28/2021 $1.58 A

AIR CONDITIONING JOURNEYMAN (TOTAL 
SHEET METAL CONTRACT OF $200,000 OR 
LESS)

8/22/2019 06/28/2020** 6/29/2020 $1.79 A 6/28/2021 $1.93 A

TILE FINISHER 2/22/2020 03/31/2020** 4/1/2020 $1.84 J
RED CIRCLED FINISHER 2/22/2020 03/31/2020** 4/1/2020 $1.84 J

TILE SETTER 2/22/2020 03/31/2020** 4/1/2020 $3.00 K

FOOTNOTES



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY: SAN MATEO COUNTY
DETERMINATION:  SMA-2020-1

A 
THE PREDETERMINED INCREASE SHOWN IS TO BE ALLOCATED TO WAGES AND/OR EMPLOYER PAYMENTS.  PLEASE CONTACT THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 
703-4774 WHEN THE PREDETERMINED INCREASE BECOMES DUE TO CONFIRM THE DISTRIBUTION.  PLEASE ALSO EXAMINE THE IMPORTANT NOTICES TO SEE IF ANY MODIFICATIONS HAVE 
BEEN ISSUED, AS THERE MAY BE REDUCTIONS TO PREDETERMINED INCREASES.

B CERTIFIED MANIPULATOR WORK SHALL RECEIVE $1.25 PER HOUR ABOVE THE BASIC WAGE RATE
C EMPLOYEES WORKING ON ANY SUSPENDED PLATFORM/SCAFFFOLD SHALL BE PAID AN ADDITIONAL $20.00 PER DAY ABOVE THE WAGE RATE.
D $1.00 TO BASIC HOURLY RATE AND $0.50 TO HEALTH AND WELFARE
E THERE MUST BE AT LEAST ONE JOURNEYMAN PIPEFITTER PER CONTRACTOR ON EACH JOBSITE.
F $0.50 TO BASIC HOURLY RATE AND $0.50 TO HEALTH AND WELFARE.

G 
THERE MUST BE AT LEAST ONE JOURNEYMAN PIPEFITTER PER CONTRACTOR ON EACH JOBSITE. THIS AGREEMENT MAY BE USED TO COVER MAINTENANCE AND PLANT ESTABLISHMENT. 
PLANT ESTABLISHMENT SHALL BE WORK COVERED BY THIS AGREEMENT. THIS WORK MAY BE PERFORMED EXCLUSIVELY BY ALL CLASSIFICATIONS OUTLINED IN THIS AGREEMENT 
WITHOUT THE SUPERVISION OF A JOURNEYMAN, EXCEPT FOR APPRENTICES WHO REQUIRE THE SUPERVISION OF A JOURNEYMAN.

H THERE SHALL BE NO MORE THAN THREE TRADESMEN TO EVERY TWO JOURNEYMAN PIPEFITTER/ASSISTANT JOURNEYMAN PIPEFITTER COMBINATION EMPLOYED PER CONTRACTOR ON 
EACH JOBSITE.

I 

THERE SHALL BE NO MORE THAN FOUR TRADESMEN TO EVERY TWO JOURNEYMAN PIPEFITTER/ASSISTANT JOURNEYMAN PIPEFITTER COMBINATION EMPLOYED PER CONTRACTOR ON 
EACH JOBSITE. THIS AGREEMENT MAY BE USED TO COVER MAINTENANCE AND PLANT ESTABLISHMENT. PLANT ESTABLISHMENT SHALL BE WORK COVERED BY THIS AGREEMENT. THIS 
WORK MAY BE PERFORMED EXCLUSIVELY BY ALL CLASSIFICATIONS OUTLINED IN THIS AGREEMENT WITHOUT THE SUPERVISION OF A JOURNEYMAN, EXCEPT FOR APPRENTICES WHO 
REQUIRE THE SUPERVISION OF A JOURNEYMAN

J $1.28 TO THE BASIC HOURLY RATE, $0.50 TO HEALTH AND WELFARE, $0.04 TO PENSION AND $0.02 TO OTHER.
K $2.13 TO THE BASIC HOURLY RATE, $0.50 TO HEALTH AND WELFARE, $0.34 TO PENSION AND $0.03 TO OTHER.

SMA-2020-1-INC
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PREDETERMINED INCREASE 

CRAFT:  
Building/Construction Inspector and Field Soils and Material Tester (All Shifts) 

DETERMINATION:  
NC-63-3-9-2020-1 

LOCALITIES:  
All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte,  El 
Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Marin, Mariposa, Mendocino, Merced, 
Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San 
Joaquin, San Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, 
Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo and Yuba Counties  

The predetermined increases for the above named crafts applies only to the above-referenced 
determination for work being performed on public works projects with bid advertisement dates on or after 
March 3, 2020 until this determination is superseded by a new determination or a predetermined 
increase modification notice becomes effective. 

When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) after 
the expiration date, the  rate  will  be  good  for  the  life  of  the  project.    However, if a prevailing wage 
rate determination has double asterisks (**) after the expiration date, the rate must be updated on the 
following date to reflect the predetermined rate change(s). 

BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER:  Group 1 
and Group 2 (All Shifts)  
The above determination is currently in effect and expire on June 30, 2020**.  

Effective July 1, 2020, there will be an increase of $3.45 allocated to wages and/or employer payments.  

There will be no further increases applicable to these determinations.  

BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER:  Group 3 
(All Shifts)  
The above determination is currently in effect and expire on June 30, 2020**.  

Effective July 1, 2020, there will be an increase of $2.58 allocated to wages and/or employer payments.  

There are no further predetermined increases applicable to this determination.  

BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER:  Group 4 
(All Shifts)  
The above determination is currently in effect and expire on June 30, 2020**.  

Effective July 1, 2020, there will be an increase of $1.84 allocated to wages and/or employer payments.  

There will be no further increases applicable to these determinations. 

Issued 2/22/2020, effective 3/3/2020 until superseded.  
This page will be updated when wage rate breakdown information becomes available.  
Last Updated:  March 3, 2020 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER

DETERMINATION: NC-63-3-9-2020-1

ISSUE DATE: February 22, 2020

EXPIRATION DATE OF DETERMINATION: June 30, 2020** The rate to be paid for work performed after this date has been 

determined.  If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  

Contact the Office of the Director – Research Unit for specific rates at (415) 703-4774.

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, 

Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, 

Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, 

Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo and Yuba counties.

Employer Payments             Straight-Time Overtime Hourly Rate 

CLASSIFICATION Basic Health Pension Vacation Training Other Hours Total Dailyb Saturdayb Sunday/

(JOURNEYPERSON) Hourly and and Payment Hourly Holiday

Rate Welfarea Holiday Rate 1 1/2X 1 1/2X 2X

Group 1 $49.17 13.88 10.57 6.30 1.13 0.24 8 81.29 105.875 105.875 130.46

Group 2 47.17 13.88 10.57 6.30 1.13 0.24 8 79.29 102.875 102.875 126.46

Group 3 40.83 13.88 10.57 6.30 1.13 0.24 8       72.95 93.365 93.365 113.78

Group 4 35.60 13.88 10.57 6.30 1.13 0.24 8 67.72 85.520 85.520 103.32

# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet @ 

http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp. a Amount shall be paid for all hours worked up to 173 hours 

per month.
b Rate applies to the first 4 daily overtime hours, Monday through Friday, and the first 8 hours on Saturday. All other overtime is 

paid at the Sunday/Holiday overtime rate.

___________________________________________

CLASSIFICATIONS:

Group 1 Group 2 Group 3 Group 4

ASNT Level II-III

DSA Masonry

DSA Shotcrete

Lead Inspector

NICET Level IV

NDT Level Two

AWS-CWI

ICC Certified Structural Inspector

NICET Level III

Shear Wall/Floor System Inspector

Building/Construction Inspector

Geotechnical Driller

Soils/Asphalt

Earthwork Grading

Excavation and Backfill

NICET Level II

ACI

Drillers Helper

ICC Fireproofing

NICET Level I

Proofload Testing

Torque Testing

NACE

NDT Level One

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall 

be all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed 

on the project, which is on file with the Director of Industrial Relations.  If the prevailing rate is not based on a collectively 

bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government 

Code. You may obtain the holiday provisions for the current determinations on the Internet at 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Holiday provisions for current or superseded determinations may be 

obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 

make travel and/or subsistence payments to each worker to execute the work. You may obtain the travel and/or subsistence 

provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Travel 

and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director –

Research Unit at (415) 703-4774.
54



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER (SECOND SHIFT)

DETERMINATION: NC-63-3-9-2020-1

ISSUE DATE: February 22, 2020

EXPIRATION DATE OF DETERMINATION: June 30, 2020** The rate to be paid for work performed after this date has been 

determined.  If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  

Contact the Office of the Director – Research Unit for specific rates at (415) 703-4774.

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, 

Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, 

Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, 

Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo and Yuba counties.

Employer Payments             Straight-Time Overtime Hourly Rate 

CLASSIFICATION Basic Health Pension Vacation Training Other Hours Total Dailyb Saturdayb Sunday/

(JOURNEYPERSON) Hourly and and Payment Hourly Holiday 

Rate Welfarea Holiday Rate 1 1/2X 1 1/2X 2X

Group 1 $55.32 13.88 10.57 6.30 1.13 0.24 8 87.44 115.100 115.100 142.76

Group 2 53.07 13.88 10.57 6.30 1.13 0.24 8 85.19 111.725 111.725 138.26

Group 3 45.93 13.88 10.57 6.30 1.13 0.24 8 78.05 101.015   101.015 123.98

Group 4 40.05 13.88 10.57 6.30 1.13 0.24 8 72.17 92.195 92.195 112.22

# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet @

http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.
a Amount shall be paid for all hours worked up to 173 hours per month.  
b Rate applies to the first 4 daily overtime hours, Monday through Friday, and the first 8 hours on Saturday. All other overtime is 

paid at the Sunday/Holiday overtime rate.

___________________________________________

CLASSIFICATIONS:

Group 1 Group 2 Group 3 Group 4

ASNT Level II-III

DSA Masonry

DSA Shotcrete

Lead Inspector

NICET Level IV

NDT Level Two

AWS-CWI

ICC Certified Structural Inspector

NICET Level III

Shear Wall/Floor System Inspector

Building/Construction Inspector

Geotechnical Driller

Soils/Asphalt

Earthwork Grading

Excavation and Backfill

NICET Level II

ACI

Drillers Helper

ICC Fireproofing

NICET Level I

Proofload Testing

Torque Testing

NACE

NDT Level One

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall 

be all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed 

on the project, which is on file with the Director of Industrial Relations. If the prevailing rate is not based on a collectively 

bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government 

Code. You may obtain the holiday provisions for the current determinations on the Internet at 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Holiday provisions for current or superseded determinations may be 

obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 

make travel and/or subsistence payments to each worker to execute the work. You may obtain the travel and/or subsistence 

provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Travel 

and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director –

Research Unit at (415) 703-4774.
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PREDETERMINED INCREASE

CRAFT: 

Laborer and Related Classifications (All Shifts)

DETERMINATIONS:

NC-23-102-1-2020-1 and NC-23-102-1-2020-1A

LOCALITIES: 

All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, 

Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Marin, 
Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, 

Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa 

Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, 

Tulare, Tuolumne, Yolo And Yuba Counties.

These predetermined increases apply to the above referenced determination for work 

being performed on public works projects with bid advertisement dates on or after 

March 3, 2020 until this determination is superseded by a new determination or a 

predetermined increase modification notice becomes effective.

When referencing our prevailing wage determinations, please note that if the prevailing 

wage rate determination that was in effect on the bid advertisement date of a project 

has a single asterisk (*) after the expiration date, the rate will be good for the life of the 

project.  However, if a prevailing wage rate determination has double asterisks (**) after 

the expiration date, the rate must be updated on the following date to reflect the 
predetermined rate change(s).

LABORER: All Classifications, Areas and All Shifts (Except Group 7, Stage 1-3) 

Determinations NC-23-102-1-2020-1 and NC-23-102-1-2020-1A are currently in effect 
and expire on June 28, 2020**. 

Effective June 29, 2020, there will be an increase of $1.95 to be allocated to wages 
and/or fringes. 
Effective June 28, 2021, there will be an increase of $1.95 to be allocated to wages 
and/or fringes. 
Effective June 27, 2022, there will be an increase of $2.00 to be allocated to wages 
and/or fringes. 

There will be no further increases applicable to these determinations. 

LABORER: Group 7 - Stage 1 (1
st 

6 Months) (All Areas) (All Shifts) 

Determinations NC-23-102-1-2020-1 and NC-23-102-1-2020-1A are currently in effect 
and expire on June 28, 2020**. 

Effective June 29, 2020, there will be an increase of $1.36 to be allocated to wages 
and/or fringes 
Effective June 28, 2021, there will be an increase of $1.36 to be allocated to wages 
and/or fringes. 
Effective June 27, 2022, there will be an increase of $1.40 to be allocated to wages 

and/or fringes.



There will be no further increases applicable to this determination.

LABORER: Group 7 - Stage 2 (2
nd

6 Months) (All Areas) (All Shifts) 

Determinations NC-23-102-1-2020-1 and NC-23-102-1-2020-1A are currently in effect 
and expire on June 28, 2020**. 

Effective June 29, 2020, there will be an increase of $1.56 to be allocated to wages 
and/or fringes 
Effective June 28, 2021, there will be an increase of $1.56 to be allocated to wages 
and/or fringes. 
Effective June 27, 2022, there will be an increase of $1.60 to be allocated to wages 
and/or fringes. 
There will be no further increases applicable to these determinations. 

LABORER: Group 7 - Stage 3 (3
rd 

6 Months) (All Areas) (All Shifts) 

Determinations NC-23-102-1-2020-1 and NC-23-102-1-2020-1A are currently in effect 
and expire on June 28, 2020**. 

Effective June 29, 2020, there will be an increase of $1.75 to be allocated to wages 
and/or fringes 
Effective June 28, 2021, there will be an increase of $1.75 to be allocated to wages 
and/or fringes. 
Effective June 27, 2022, there will be an increase of $1.80 to be allocated to wages 
and/or fringes. 

There will be no further increases applicable to these determinations. 

Issued 2/22/2020, Effective 3/3/2020 until superseded. 

This page will updated when wage rate breakdown information becomes available.
Last Updated: March 3, 2020



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #LABORER AND RELATED CLASSIFICATIONS

DETERMINATION: NC-23-102-1-2020-1

ISSUE DATE: February 22, 2020
EXPIRATION DATE OF DETERMINATION:  June 28, 2020** The rate to be paid for work performed after this date has been determined. If work will extend past this date, the new rate must be paid and should be 
incorporated in contracts entered into now. Contact the Office of the Director – Research Unit for specific rates at (415) 703-4774.
LOCALITY:  All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Mariposa, Marin, Mendocino, 
Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, 

Trinity, Tulare, Tuolumne, Yolo, and Yuba Counties.

Employer Payments  Straight-Time Overtime Hourly Rate   

Classificationa Basic Health Pension Vacation Training Other Hoursf Total Daily Saturdayb Sunday/

(Journeyperson) Hourly and and                  Payments Hourly                         Holiday    

Rateg Welfare            Holiday            Rate 1 1/2X 1 1/2X 2X

AREA 1
c

Construction Specialist 32.49 8.50 12.55 3.05 0.50 0.25 8 57.34 73.59 73.59 89.83

Group 1; Group 1(B)e 31.79 8.50 12.55 3.05 0.50 0.25 8 56.64 72.54 72.54 88.43

Group 1 (A) 32.01 8.50 12.55 3.05 0.50 0.25 8 56.86 72.87 72.87 88.87

Group 1 (C) 31.84 8.50 12.55 3.05 0.50 0.25 8 56.69 72.61 72.61 88.53
Group 1 (E) 32.34 8.50 12.55 3.05 0.50 0.25 8 57.19 73.36 73.36 89.53

Group 1 (G) 31.99 8.50 12.55 3.05 0.50 0.25 8 56.84 72.84 72.84 88.83
Group 2 31.64 8.50 12.55 3.05 0.50 0.25 8 56.49 72.31 72.31 88.13

Group 3; Group 3(A) 31.54 8.50 12.55 3.05 0.50 0.25 8 56.39 72.16 72.16 87.93

Group 4; Group 6(B) 25.23 8.50 12.55 3.05 0.50 0.25 8 50.08 62.70d 62.70d 75.31d

Group 6 32.75 8.50 12.55 3.05 0.50 0.25 8 57.60 73.98 73.98 90.35

Group 6 (A) 32.25 8.50 12.55 3.05 0.50 0.25 8 57.10 73.23 73.23 89.35
Group 6 (C)
Group 6 (D)

Group 6 (E)

31.66
32.37

31.39

8.50
8.50

8.50

12.55
12.55

12.55

3.05
3.05

3.05

0.50
0.50

0.50

0.25
0.25

0.25

8
8

8

56.51
57.22

56.24

72.34
73.41

71.94

72.34
73.41

71.94

88.17
89.59

87.63
Group 7 – Stage 1 (1st 6 months) 22.08 8.50 12.55 3.05 0.50 0.25 8 46.93 57.97 57.97 69.01

Stage 2 (2nd 6 months) 25.23 8.50 12.55 3.05 0.50 0.25 8 50.08 62.70 62.70 75.31
Stage 3 (3rd 6 months) 28.39 8.50 12.55 3.05 0.50 0.25 8 53.24 67.44 67.44 81.63

AREA 2
c

Construction Specialist 31.49 8.50 12.55 3.05 0.50 0.25 8 56.34 72.09 72.09 87.83

Group 1; Group 1(B) e 30.79 8.50 12.55 3.05 0.50 0.25 8 55.64 71.04 71.04 86.43

Group 1 (A) 31.01 8.50 12.55 3.05 0.50 0.25 8 55.86 71.37 71.37 86.87
Group 1 (C) 30.84 8.50 12.55 3.05 0.50 0.25 8 55.69 71.11 71.11 86.53

Group 1 (E) 31.34 8.50 12.55 3.05 0.50 0.25 8 56.19 71.86 71.86 87.53
Group 2 30.64 8.50 12.55 3.05 0.50 0.25 8 55.49 70.81 70.81 86.13
Group 3; Group 3(A) 30.54 8.50 12.55 3.05 0.50 0.25 8 55.39 70.66 70.66 85.93

Group 4; Group 6(B) 24.23 8.50 12.55 3.05 0.50 0.25 8 49.08 61.20d 61.20d 73.31d

Group 6 31.75 8.50 12.55 3.05 0.50 0.25 8 56.60 72.48 72.48 88.35
Group 6 (A) 31.25 8.50 12.55 3.05 0.50 0.25 8 56.10 71.73 71.73 87.35

Group 6 (C)
Group 6 (D)
Group 6 (E)

30.66
31.37
30.39

8.50
8.50
8.50

12.55
12.55
12.55

3.05
3.05
3.05

0.50
0.50
0.50

0.25
0.25
0.25

8
8
8

55.51
56.22
55.24

70.84
71.91
70.44

70.84
71.91
70.44

86.17
87.59
85.63

Group 7 – Stage 1 (1st 6 months) 21.38 8.50 12.55 3.05 0.50 0.25 8 46.23 56.92 56.92 67.61
Stage 2 (2nd 6 months) 24.43 8.50 12.55 3.05 0.50 0.25 8 49.28 61.50 61.50 73.71

Stage 3 (3rd 6 months) 27.49 8.50 12.55 3.05 0.50 0.25 8 52.34 66.09 66.09 79.83

PLEASE GO TO PAGE 50 FOR CLASSIFICATIONS WITHIN EACH GROUP

____________________________________
# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet at http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.

a    GROUP 1(D) - MAINTENANCE OR REPAIR TRACKMEN AND ROAD BEDS AND ALL EMPLOYEES PERFORMING WORK COVERED BY THIS CLASSIFICATION SHALL RECEIVE  $0.25 PER

PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS SHALL NOT 
APPLY TO WORK BELOW GROUND LEVEL IN OPEN CUT.  THIS SHALL APPLY TO CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER TEMPORARY COVER HAS 

BEEN PLACED.
GROUP 1(H) - ALL LABORERS WORKING OFF OR WITH OR FROM BOS’N CHAIRS, SWINGING SCAFFOLDS, BELTS RECEIVE $0.50 PER HOUR ABOVE THEIR APPLICABLE WAGE RATE. 

THIS SHALL NOT APPLY TO LABORERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH IN GROUP 1(A).

b   SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORK WEEK DUE TO INCLEMENT WEATHER, 

MAJOR MECHANICAL BREAKDOWN OR LACK OF MATERIALS BEYOND THE CONTROL OF THE EMPLOYER.

c   AREA 1 - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO, AND SANTA CLARA COUNTIES.

AREA 2 - ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, MADERA, MARIPOSA, MENDOCINO, 

MERCED, MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND YUBA COUNTIES.

d   SERVICE LANDSCAPE LABORER ON NEW CONSTRUCTION MAY WORK ANY FIVE (5) DAYS WITHIN A WEEK. 

e GROUP 1(B) RECEIVES AN ADDITIONAL AMOUNT EACH DAY.  SEE PAGE 50 FOR DETAILS.

f WHEN THREE SHIFTS ARE EMPLOYED FOR FIVE (5) OR MORE CONSECUTIVE DAYS, SEVEN AND ONE-HALF (7 ½) CONSECUTIVE HOURS (EXCLUSIVE OF MEAL PERIOD), SHALL
CONSTITUTE A DAY OF WORK, FOR WHICH EIGHT (8) TIMES THE STRAIGHT TIME HOURLY RATE SHALL BE PAID AT THE NON-SHIFT WAGE RATE FOR THE SECOND SHIFT. THE THIRD
SHIFT SHALL BE SEVEN (7) HOURS OF WORK FOR EIGHT (8) HOURS PAY AT THE NON-SHIFT WAGE RATE.

g ZONE PAY AT THREE DOLLARS ($3.00) PER HOUR, FACTORED AT THE APPLICABLE OVERTIME MULTIPLE,  WILL BE ADDED TO THE BASE RATE FOR WORK PERFORMED OUTSIDE THE  
FREE ZONE DESCRIBED BY THE BOUNDARIES ALONG TOWNSHIP AND RANGE LINES.  PLEASE SEE TRAVEL AND SUBSISTENCE PROVISION FOR MAP DESCRIPTION AND EXCEPTIONS.

RECOGNIZED HOLIDAYS: HOLIDAYS UPON WHICH THE GENERAL PREVAILING HOURLY WAGE RATE FOR HOLIDAY WORK SHALL BE PAID, SHALL BE ALL HOLIDAYS IN THE 
COLLECTIVE BARGAINING AGREEMENT, APPLICABLE TO THE PARTICULAR CRAFT, CLASSIFICATION, OR TYPE OF WORKER EMPLOYED ON THE PROJECT, WHICH IS ON FILE WITH THE 
DIRECTOR OF INDUSTRIAL RELATIONS. IF THE PREVAILING RATE IS NOT BASED ON A COLLECTIVELY BARGAINED RATE, THE HOLIDAYS UPON WHICH THE PREVAILING RATE SHALL 
BE PAID SHALL BE AS PROVIDED IN SECTION 6700 OF THE GOVERNMENT CODE. YOU MAY OBTAIN THE HOLIDAY PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET 
AT HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM. HOLIDAY PROVISIONS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED BY CONTACTING 
THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: IN ACCORDANCE WITH LABOR CODE SECTIONS 1773.1 AND 1773.9, CONTRACTORS SHALL MAKE TRAVEL AND/OR SUBSISTENCE PAYMENTS 
TO EACH WORKER TO EXECUTE THE WORK. YOU MAY OBTAIN THE TRAVEL AND/OR SUBSISTENCE PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET AT 
HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM. TRAVEL AND/OR SUBSISTENCE REQUIREMENTS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE 

OBTAINED BY CONTACTING THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774.
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DETERMINATION: NC-23-102-1-2020-1 and NC-23-102-1-2020-1A

CONSTRUCTION SPECIALIST

ASPHALT IRONERS AND RAKERS
CHAINSAW
CONCRETE DIAMOND CHAINSAW
LASER BEAM IN CONNECTION WITH LABORER’S WORK
MASONRY AND PLASTER TENDER
MECHANICAL PIPE LAYER-ALL TYPES REGARDLESS OF TYPE OR METHOD OF POWER
CAST IN PLACE MANHOLE FORM SETTERS
PRESSURE PIPELAYERS
DAVIS TRENCHER – 300 OR SIMILAR TYPE (AND ALL SMALL TRENCHERS)
STATE LICENSED BLASTERS AS DESIGNATED
DIAMOND DRILLERS
DIAMOND CORE DRILLER
MULTIPLE UNIT DRILLS
HIGH SCALERS (INCLUDING DRILLING OF SAME)

HYDRAULIC DRILLS
CERTIFIED WELDER

GROUP 1 (FOR CONTRA COSTA COUNTY ONLY, USE GROUP 1 (G) FOR SOME OF THE 
FOLLOWING CLASSIFICATIONS)

ASPHALT SPREADER BOXES (ALL TYPES)
BARKO, WACKER AND SIMILAR TYPE TAMPERS
BUGGYMOBILE

CAULKERS, BANDERS, PIPEWRAPPERS, CONDUIT LAYERS, PLASTIC PIPE LAYERS
CERTIFIED ASBESTOS AND MOLD REMOVAL WORKER
CERTIFIED HAZARDOUS WASTE WORKER (INCLUDING LEAD ABATEMENT)
COMPACTORS OF ALL TYPES
CONCRETE AND MAGNESITE MIXER AND ½ YARD
CONCRETE PAN WORK
CONCRETE SANDERS, CONCRETE SAW
CRIBBERS AND/OR SHORING
CUT GRANITE CURB SETTER
DRI PAK-IT MACHINE
FALLER, LOGLOADER AND BUCKER
FORM RAISERS, SLIP FORMS
GREEN CUTTERS
HEADERBOARD MEN, HUBSETTERS, ALIGNERS BY ANY METHOD
HIGH PRESSURE BLOW PIPE (1-1/2” OR OVER, 100 LBS. PRESSURE/OVER)
HYDRO SEEDER AND SIMILAR TYPE
JACKHAMMER OPERATORS
JACKING OF PIPE OVER 12 INCHES
JACKSON AND SIMILAR TYPE COMPACTORS
KETTLEMEN, POTMEN, AND MEN APPLYING ASPHALT, LAY-KOLD, CREOSOTE, LIME, 

CAUSTIC AND SIMILAR TYPE MATERIALS (APPLYING MEANS APPLYING DIPPING, OR 
HANDLING OF SUCH MATERIALS)

LAGGING, SHEETING, WHALING, BRACING, TRENCH-JACKING, LAGGING HAMMER
MAGNESITE, EPOXY RESIN, FIBER GLASS AND MASTIC WORKERS (WET/DRY)
NO JOINT PIPE AND STRIPPING OF SAME, INCLUDING REPAIR OF VOIDS
PAVEMENT BREAKERS AND SPADERS, INCLUDING TOOL GRINDER
PERMA CURBS
PRECAST-MANHOLE SETTERS
PIPELAYERS (INCLUDING GRADE CHECKING IN CONNECTION WITH PIPELAYING)
PRESSURE PIPE TESTER
POST HOLE DIGGERS-AIR, GAS, AND ELECTRIC POWER BROOM SWEEPERS
POWER TAMPERS OF ALL TYPES, EXCEPT AS SHOWN IN GROUP 2
RAM SET GUN AND STUD GUN

RIPRAP-STONEPAVER AND ROCK-SLINGER, INCLUDING PLACING OF SACKED CONCRETE
AND/OR SAND (WET OR DRY) AND GABIONS AND SIMILAR TYPE

ROTARY SCARIFIER OR MULTIPLE HEAD CONCRETE CHIPPING SCARIFIER
ROTO AND DITCH WITCH
ROTOTILLER
SAND BLASTERS, POTMEN, GUNMEN, AND NOZZLEMEN
SIGNALING AND RIGGING
SKILLED WRECKER (REMOVING AND SALVAGING OF SASH, WINDOWS, DOORS, PLUMBING

AND ELECTRIC FIXTURES)
TANK CLEANERS

TREE CLIMBERS
TRENCHLESS TECHNOLOGY LABORER- PIPE INSTALLATION, BURSTING, RELINING, OR 

SIMILAR
TRENCHLESS LABORER’S WORK, CAMERA CONTROLLER, CCTV

TURBO BLASTER
VIBRA-SCREED-BULL FLOAT IN CONNECTION WITH LABORER’S WORK
VIBRATORS 

GROUP 1 (A)

ALL WORK OF LOADING, PLACING AND BLASTING OF ALL POWDER & EXPLOSIVES
OF WHATEVER TYPE, REGARDLESS OF METHOD USED FOR LOADING AND PLACING

JOY DRILL MODEL TWM-2A
GARDENER-DENVER MODEL DH 143 AND SIMILAR TYPE DRILLS
TRACK DRILLERS

JACK LEG DRILLERS
WAGON DRILLERS
MECHANICAL DRILLERS-ALL TYPES REGARDLESS OF TYPE OR METHOD OF POWER
BLASTERS AND POWDERMAN
TREE TOPPER
BIT GRINDER

GROUP 1 (B) -- SEE GROUP 1 RATES
SEWER CLEANERS (ANY WORKMEN WHO HANDLE OR COME IN CONTACT WITH RAW 

SEWAGE IN SMALL DIAMETER SEWERS) SHALL RECEIVE $4.00 PER DAY ABOVE GROUP 

1 WAGE RATES.  THOSE WHO WORK INSIDE RECENTLY ACTIVE, LARGE DIAMETER 
SEWERS, AND ALL RECENTLY ACTIVE SEWER MANHOLES SHALL RECEIVE $5.00 PER 
DAY ABOVE GROUP 1 WAGE RATES.

GROUP 1 (C)

BURNING AND WELDING IN CONNECTION WITH LABORER’S WORK 
SYNTHETIC THERMOPLASTICS AND SIMILAR TYPE WELDING 

GROUP 1 (D)

SEE FOOTNOTE A ON PAGE 49

GROUP 1 (E)

WORK ON AND/OR IN BELL HOLE FOOTINGS AND SHAFTS THEREOF, AND WORK ON AND 
IN DEEP FOOTINGS (DEEP FOOTINGS IS A HOLE 15 FEET OR MORE IN DEPTH) 

SHAFT IS AN EXCAVATION OVER FIFTEEN (15) FEET DEEP OF ANY TYPE

GROUP 1 (G) APPLIES ONLY TO WORK IN CONTRA COSTA COUNTY
PIPELAYERS (INCLUDING GRADE CHECKING IN CONNECTION WITH PIPELAYING),

CAULKERS, BANDERS, PIPEWRAPPERS, CONDUIT LAYERS, PLASTIC PIPE LAYER, 
PRESSURE PIPE TESTER, NO JOINT PIPE AND STRIPPING OF SAME, INCLUDING REPAIR OF 
VOIDS, PRECAST MANHOLE SETTERS, CAST IN PLACE MANHOLE FORM SETTERS IN 
CONTRA COSTA COUNTY ONLY

GROUP 1(H)

SEE FOOTNOTE A ON PAGE 49

GROUP 2

ASPHALT SHOVELERS
CEMENT DUMPERS AND HANDLING DRY CEMENT OR GYPSUM
CHOKE-SETTER AND RIGGER (CLEARING WORK)
CONCRETE BUCKET DUMPER AND CHUTEMAN
CONCRETE CHIPPING AND GRINDING
CONCRETE LABORERS (WET OR DRY)

DRILLERS HELPER, CHUCK TENDER, NIPPER (ONE CHUCKTENDER ON SINGLE MACHINE 
OPERATION WITH MINIMUM OF ONE CHUCKTENDER FOR EACH TWO MACHINES ON 
MULTIPLE MACHINE OPERATION.  JACKHAMMERS IN NO WAY INVOLVED IN THIS ITEM.)

GUINEA CHASER (STAKEMAN), GROUT CREW
HIGH PRESSURE NOZZLEMAN, ADDUCTORS
HYDRAULIC MONITOR (OVER 100 LBS. PRESSURE)
LOADING AND UNLOADING, CARRYING AND HANDLING OF ALL RODS AND MATERIALS 

FOR USE IN REINFORCING CONCRETE CONSTRUCTION

PITTSBURGH CHIPPER, AND SIMILAR TYPE BRUSH SHREDDERS
SEMI-SKILLED WRECKER (SALVAGING OF OTHER BUILDING MATERIALS) – SEE ALSO 

SKILLED WRECKER (GROUP 1)
SLOPER
SINGLEFOOT, HAND HELD, PNEUMATIC TAMPER
ALL PNEUMATIC, AIR, GAS AND ELECTRIC TOOLS NOT LISTED IN GROUPS 1 THROUGH 1 (F)
JACKING OF PIPE-UNDER 12 INCHES

GROUP 3

CONSTRUCTION LABORERS INCLUDING BRIDGE LABORERS, GENERAL LABORERS AND 
CLEANUP LABORERS

DEMOLITION WORKER
DUMPMAN, LOAD SPOTTER
FLAGPERSON/PEDESTRIAN MONITOR
FIRE WATCHER
FENCE ERECTORS, INCLUDING TEMPORARY FENCING
GUARDRAIL ERECTORS
GARDENER, HORTICULTURAL AND LANDSCAPE LABORERS (SEE GROUP 4, FOR 

LANDSCAPE MAINTENANCE ON NEW CONSTRUCTION DURING PLANT ESTABLISHMENT 
PERIOD)

JETTING
LIMBERS, BRUSH LOADERS, AND PILERS
PAVEMENT MARKERS (BUTTON SETTERS)
PAVERS/INTERLOCKING PAVERS (ALL TYPES) AND INTERLOCKING PAVER MACHINES
MAINTENANCE, REPAIR TRACKMEN AND ROAD BEDS
STREETCAR AND RAILROAD CONSTRUCTION TRACK LABORERS
TEMPORARY AIR AND WATER LINES, VICTAULIC OR SIMILAR
TOOL ROOM ATTENDANT (JOBSITE ONLY)
TREE REMOVAL
WHEELBARROW, INCLUDING POWER DRIVEN

GROUP 3 (A)  -- SEE GROUP 3 RATES
COMPOSITE CREW PERSON (OPERATION OF VEHICLES, WHEN IN CONJUNCTION WITH 

LABORER’S DUTIES)

GROUP 4

ALL FINAL CLEANUP OF DEBRIS, GROUNDS AND BUILDINGS NEAR THE COMPLETION OF 
THE PROJECT INCLUDING BUT NOT LIMITED TO STREET CLEANERS (NOT APPLICABLE 
TO ENGINEERING OR HEAVY HIGHWAY PROJECTS)

CLEANING AND WASHING WINDOWS (NEW CONSTRUCTION ONLY), SERVICE LANDSCAPE 
LABORERS (SUCH AS GARDENER, HORTICULTURE, MOWING, TRIMMING, REPLANTING, 
WATERING DURING PLANT ESTABLISHMENT PERIOD) ON NEW CONSTRUCTION

BRICK CLEANERS (JOB SITE ONLY)

MATERIAL CLEANERS (JOB SITE ONLY)

NOTE: AN ADDITIONAL DETERMINATION FOR LANDSCAPE MAINTENANCE WORK AFTER 
THE PLANT ESTABLISHMENT PERIOD OR WARRANTY PERIOD IS PUBLISHED ON PAGE 57 

OF THESE GENERAL DETERMINATIONS.

GROUP 6

STRUCTURAL NOZZLEMAN

GROUP 6 (A)

NOZZLEMAN (INCLUDING GUNMAN, POTMAN)
RODMAN
GROUNDMAN

GROUP 6 (B) -- SEE GROUP 4 RATES
GUNITE TRAINEE (ONE GUNITE LABORER SHALL BE ALLOWED FOR EACH THREE (3)

JOURNEYMAN (GROUP 6, 6A, 6C, OR GENERAL LABORER) ON A CREW.  IN THE ABSENCE 
OF THE JOURNEYMAN, THE GUNITE TRAINEE RECEIVES THE JOURNEYMAN SCALE.). 

NOTE: THIS RATIO APPLIES ONLY TO WORK ON THE SAME JOB SITE.

GROUP 6 ( C)

REBOUNDMAN

GROUP 6 (D)

ALIGNER OF WIRE WINDING MACHINE IN CONNECTION WITH GUNITING OR SHOT CRETE

GROUP 6 (E)

ALIGNER HELPER OF WIRE WINDING MACHINE IN CONNECTION WITH GUNITING OR SHOT
CRETE

GROUP 7

ENTRY LEVEL LANDSCAPE LABORER (RATIO FOR ENTRY LEVEL IS ONE IN THREE.  AT 
LEAST ONE SECOND PERIOD ENTRY LEVEL AND AT LEAST ONE THIRD PERIOD ENTRY 
LEVEL MUST BE EMPLOYED BEFORE EMPLOYING ANOTHER FIRST PERIOD TRAINEE). 

NOTE:  THIS RATIO APPLIES ONLY TO WORK ON THE SAME JOB SITE.
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #LABORER AND RELATED CLASSIFICATIONS (Special Single and Second Shift)
DETERMINATION: NC-23-102-1-2020-1A 
ISSUE DATE: February 22, 2020
EXPIRATION DATE OF DETERMINATION:  June 28, 2020** The rate to be paid for work performed after this date has been determined.  If work will extend past this date, the new rate must be paid and should be 
incorporated in contracts entered into now.  Contact the Office of the Director-Research Unit for specific rates at (415) 703-4774.
LOCALITY:  All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Mariposa, Marin, Mendocino, 
Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, 
Trinity, Tulare, Tuolumne, Yolo, and Yuba Counties.

Employer Payments                         Straight-Time Overtime Hourly Rate   

Classification
a

Basic Health Pension Vacation Training Other Hours Total Daily Saturdayb Sunday/

(Journeyperson) Hourly and and            Payments Hourly                         Holiday    

Ratef Welfare            Holiday             Rate 1 1/2X 1 1/2X 2X
AREA 1 c

Construction Specialist 35.49 8.50 12.55 3.05 0.50 0.25 8 60.34 78.09 78.09 95.83

Group 1; Group 1(B)e 34.79 8.50 12.55 3.05 0.50 0.25 8 59.64 77.04 77.04 94.43

Group 1 (A) 35.01 8.50 12.55 3.05 0.50 0.25 8 59.86 77.37 77.37 94.87
Group 1 (C) 34.84 8.50 12.55 3.05 0.50 0.25 8 59.69 77.11 77.11 94.53

Group 1 (E) 35.34 8.50 12.55 3.05 0.50 0.25 8 60.19 77.86 77.86 95.53
Group 1 (G) 34.99 8.50 12.55 3.05 0.50 0.25 8 59.84 77.34 77.34 94.83

Group 2 34.64 8.50 12.55 3.05 0.50 0.25 8 59.49 76.81 76.81 94.13
Group 3; Group 3(A) 34.54 8.50 12.55 3.05 0.50 0.25 8 59.39 76.66 76.66 93.93

Group 4; Group 6(B) 28.23 8.50 12.55 3.05 0.50 0.25 8 53.08 67.20d 67.20d 81.31d

Group 6 35.75 8.50 12.55 3.05 0.50 0.25 8 60.60 78.48 78.48 96.35

Group 6 (A) 35.25 8.50 12.55 3.05 0.50 0.25 8 60.10 77.73 77.73 95.35
Group 6 (C)
Group 6 (D)
Group 6 (E)

34.66
35.37
34.39

8.50
8.50
8.50

12.55
12.55
12.55

3.05
3.05
3.05

0.50
0.50
0.50

0.25
0.25
0.25

8
8
8

59.51
60.22
59.24

76.84
77.91
76.44

76.84
77.91
76.44

94.17
95.59
93.63

Group 7 – Stage 1 (1st 6 months) 25.08 8.50 12.55 3.05 0.50 0.25 8 49.93 62.47 62.47 75.01
Stage 2 (2nd 6 months) 28.23 8.50 12.55 3.05 0.50 0.25 8 53.08 67.20 67.20 81.31
Stage 3 (3rd 6 months) 31.39 8.50 12.55 3.05 0.50 0.25 8 56.24 71.94 71.94 87.63

AREA 2 c

Construction Specialist 34.49 8.50 12.55 3.05 0.50 0.25 8 59.34 76.59 76.59 93.83

Group 1; Group 1(B) e 33.79 8.50 12.55 3.05 0.50 0.25 8 58.64 75.54 75.54 92.43

Group 1 (A) 34.01 8.50 12.55 3.05 0.50 0.25 8 58.86 75.87 75.87 92.87
Group 1 (C) 33.84 8.50 12.55 3.05 0.50 0.25 8 58.69 75.61 75.61 92.53

Group 1 (E) 34.34 8.50 12.55 3.05 0.50 0.25 8 59.19 76.36 76.36 93.53
Group 2 33.64 8.50 12.55 3.05 0.50 0.25 8 58.49 75.31 75.31 92.13
Group 3; Group 3(A) 33.54 8.50 12.55 3.05 0.50 0.25 8 58.39 75.16 75.16 91.93

Group 4; Group 6(B) 27.23 8.50 12.55 3.05 0.50 0.25 8 52.08 65.70d 65.70d 79.31d

Group 6 34.75 8.50 12.55 3.05 0.50 0.25 8 59.60 76.98 76.98 94.35

Group 6 (A) 34.25 8.50 12.55 3.05 0.50 0.25 8 59.10 76.23 76.23 93.35
Group 6 (C)

Group 6 (D)
Group 6 (E)

33.66

34.37
33.39

8.50

8.50
8.50

12.55

12.55
12.55

3.05

3.05
3.05

0.50

0.50
0.50

0.25

0.25
0.25

8

8
8

58.51

59.22
58.24

75.34

76.41
74.94

75.34

76.41
74.94

92.17

93.59
91.63

Group 7 – Stage 1 (1st 6 months) 24.38 8.50 12.55 3.05 0.50 0.25 8 49.23 61.42 61.42 73.61
Stage 2 (2nd 6 months) 27.43 8.50 12.55 3.05 0.50 0.25 8 52.28 66.00 66.00 79.71
Stage 3 (3rd 6 months) 30.49 8.50 12.55 3.05 0.50 0.25 8 55.34 70.59 70.59 85.83

PLEASE GO TO PAGE 50 FOR CLASSIFICATIONS WITHIN EACH GROUP
______________________________________
# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet at http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.

a    GROUP 1(D) - MAINTENANCE OR REPAIR TRACKMEN AND ROAD BEDS AND ALL EMPLOYEES PERFORMING WORK COVERED BY THIS CLASSIFICATION SHALL RECEIVE  $0.25 PER

PER HOUR ABOVE THEIR REGULAR RATE FOR ALL WORK PERFORMED ON UNDERGROUND STRUCTURES NOT SPECIFICALLY COVERED HEREIN.  THIS SHALL NOT 

APPLY TO WORK BELOW GROUND LEVEL IN OPEN CUT.  THIS SHALL APPLY TO CUT AND COVER WORK OF SUBWAY CONSTRUCTION AFTER TEMPORARY COVER HAS 
BEEN PLACED.

GROUP 1(H) - ALL LABORERS WORKING OFF OR WITH OR FROM BOS’N CHAIRS, SWINGING SCAFFOLDS, BELTS RECEIVE $0.50 PER HOUR ABOVE THEIR APPLICABLE WAGE RATE. 
THIS SHALL NOT APPLY TO LABORERS ENTITLED TO RECEIVE THE WAGE RATE SET FORTH IN GROUP 1(A).

b   SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORK WEEK DUE TO INCLEMENT WEATHER, 

MAJOR MECHANICAL BREAKDOWN OR LACK OF MATERIALS BEYOND THE CONTROL OF THE EMPLOYER.

c   AREA 1 - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO, AND SANTA CLARA COUNTIES.

AREA 2 - ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, MADERA, MARIPOSA, MENDOCINO, 

MERCED, MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND YUBA COUNTIES.

d   SERVICE LANDSCAPE LABORER ON NEW CONSTRUCTION MAY WORK ANY FIVE (5) DAYS WITHIN A WEEK. 

e   GROUP 1(B) RECEIVES AN ADDITIONAL AMOUNT EACH DAY.  SEE PAGE 50 FOR DETAILS.

f ZONE PAY AT THREE DOLLARS ($3.00) PER HOUR, FACTORED AT THE APPLICABLE OVERTIME MULTIPLE,  WILL BE ADDED TO THE BASE RATE FOR WORK PERFORMED OUTSIDE THE  

FREE ZONE DESCRIBED BY THE BOUNDARIES ALONG TOWNSHIP AND RANGE LINES.  PLEASE SEE TRAVEL AND SUBSISTENCE PROVISIONS FOR MAP DESCRIPTION AND EXCEPTIONS.

RECOGNIZED HOLIDAYS: HOLIDAYS UPON WHICH THE GENERAL PREVAILING HOURLY WAGE RATE FOR HOLIDAY WORK SHALL BE PAID, SHALL BE ALL HOLIDAYS IN THE 
COLLECTIVE BARGAINING AGREEMENT, APPLICABLE TO THE PARTICULAR CRAFT, CLASSIFICATION, OR TYPE OF WORKER EMPLOYED ON THE PROJECT, WHICH IS ON FILE WITH THE 
DIRECTOR OF INDUSTRIAL RELATIONS. IF THE PREVAILING RATE IS NOT BASED ON A COLLECTIVELY BARGAINED RATE, THE HOLIDAYS UPON WHICH THE PREVAILING RATE SHALL 
BE PAID SHALL BE AS PROVIDED IN SECTION 6700 OF THE GOVERNMENT CODE. YOU MAY OBTAIN THE HOLIDAY PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET 
AT HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM. HOLIDAY PROVISIONS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED BY CONTACTING 

THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: IN ACCORDANCE WITH LABOR CODE SECTIONS 1773.1 AND 1773.9, CONTRACTORS SHALL MAKE TRAVEL AND/OR SUBSISTENCE PAYMENTS 
TO EACH WORKER TO EXECUTE THE WORK. YOU MAY OBTAIN THE TRAVEL AND/OR SUBSISTENCE PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET AT 
HTTP://WWW.DIR.CA.GOV/OPRL/DPREWAGEDETERMINATION.HTM. TRAVEL AND/OR SUBSISTENCE REQUIREMENTS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE 
OBTAINED BY CONTACTING THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774.
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DETERMINATION:  NC-23-63-1-2020-1

ISSUE DATE:  February 22, 2020

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera,

Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz,

Classification Health Pension Vacation Training Other Hoursf

(Journeyperson) and and Payments

Welfare Holidaye

Classification Groupa

Area 1b Area 2c Area 1b Area 2c Area 1b Area 2c Area 1b Area 2c

Group 1 $49.02 $51.02 $13.88 $10.78 $4.61 $1.07 $0.79 8 $80.15 $82.15 $104.66 $107.66 $129.17 $133.17

Group 2 $47.49 $49.49 $13.88 $10.78 $4.61 $1.07 $0.79 8 $78.62 $80.62 $102.37 $105.37 $126.11 $130.11

Group 3 $46.01 $48.01 $13.88 $10.78 $4.61 $1.07 $0.79 8 $77.14 $79.14 $100.15 $103.15 $123.15 $127.15

Group 4 $44.63 $46.63 $13.88 $10.78 $4.61 $1.07 $0.79 8 $75.76 $77.76 $98.08 $101.08 $120.39 $124.39

Group 5 $43.36 $45.36 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.49 $76.49 $96.17 $99.17 $117.85 $121.85

Group 6 $42.04 $44.04 $13.88 $10.78 $4.61 $1.07 $0.79 8 $73.17 $75.17 $94.19 $97.19 $115.21 $119.21

Group 7 $40.90 $42.90 $13.88 $10.78 $4.61 $1.07 $0.79 8 $72.03 $74.03 $92.48 $95.48 $112.93 $116.93

Group 8 $39.76 $41.76 $13.88 $10.78 $4.61 $1.07 $0.79 8 $70.89 $72.89 $90.77 $93.77 $110.65 $114.65

Group 8-A $37.55 $39.55 $13.88 $10.78 $4.61 $1.07 $0.79 8 $68.68 $70.68 $87.46 $90.46 $106.23 $110.23

Group 1 $50.65 $52.65 $13.88 $10.78 $4.61 $1.07 $0.79 8 $81.78 $83.78 $107.11 $110.11 $132.43 $136.43

 Truck Crane Assistant to Engineer $43.68 $45.68 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.81 $76.81 $96.65 $99.65 $118.49 $122.49

 Assistant to Engineer $41.39 $43.39 $13.88 $10.78 $4.61 $1.07 $0.79 8 $72.52 $74.52 $93.22 $96.22 $113.91 $117.91

Group 1-A $49.90 $51.90 $13.88 $10.78 $4.61 $1.07 $0.79 8 $81.03 $83.03 $105.98 $108.98 $130.93 $134.93

 Truck Crane Assistant to Engineer $42.93 $44.93 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.06 $76.06 $95.53 $98.53 $116.99 $120.99

 Assistant to Engineer $40.64 $42.64 $13.88 $10.78 $4.61 $1.07 $0.79 8 $71.77 $73.77 $92.09 $95.09 $112.41 $116.41

Group 2-A $48.14 $50.14 $13.88 $10.78 $4.61 $1.07 $0.79 8 $79.27 $81.27 $103.34 $106.34 $127.41 $131.41

 Truck Crane Assistant to Engineer $42.67 $44.67 $13.88 $10.78 $4.61 $1.07 $0.79 8 $73.80 $75.80 $95.14 $98.14 $116.47 $120.47

 Assistant to Engineer $40.43 $42.43 $13.88 $10.78 $4.61 $1.07 $0.79 8 $71.56 $73.56 $91.78 $94.78 $111.99 $115.99

Group 3-A $46.40 $48.40 $13.88 $10.78 $4.61 $1.07 $0.79 8 $77.53 $79.53 $100.73 $103.73 $123.93 $127.93

 Truck Crane Assistant to Engineer $42.43 $44.43 $13.88 $10.78 $4.61 $1.07 $0.79 8 $73.56 $75.56 $94.78 $97.78 $115.99 $119.99

 Hydraulic $42.04 $44.04 $13.88 $10.78 $4.61 $1.07 $0.79 8 $73.17 $75.17 $94.19 $97.19 $115.21 $119.21

 Assistant to Engineer $40.15 $42.15 $13.88 $10.78 $4.61 $1.07 $0.79 8 $71.28 $73.28 $91.36 $94.36 $111.43 $115.43

Group 4-A $43.36 $45.36 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.49 $76.49 $96.17 $99.17 $117.85 $121.85

a  For classifications within each group, see  pages 39B-40.  
b

AREA 1 -  Alameda, Butte, Contra Costa, Kings, Marin, Merced, Napa, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Solano, Stanislaus,

Sutter, Yolo and Yuba counties; and portions of Alpine, Amador, Calaveras, Colusa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Lake, Lassen, Madera, Mariposa, Mendocino,

Monterey, Nevada, Placer, Plumas, Shasta, Sierra, Siskiyou, Sonoma, Tehama, Tulare, Tuolumne and Trinity counties.
c

AREA 2 - Modoc, and portions of Alpine, Amador, Calaveras, Colusa,  Del Norte, El Dorado, Fresno, Glenn, Humboldt, Lake, Lassen, Madera, Mariposa, Mendocino,

Monterey, Nevada, Placer, Plumas, Shasta, Sierra, Siskiyou, Sonoma, Tehama, Tulare, Tuolumne and Trinity counties.  (Portions of counties falling in each area detailed on page 41).   
d  Saturday in the same work week may be worked at straight-time if a job is shut down during the normal work week due to inclement weather.
e  Includes an amount for supplemental dues.
f  When three shifts are employed for five (5) or more consecutive days, seven and one-half (7 1/2) consecutive hours (exclusive of meal period), shall constitute a day of work,  

for which eight (8) times the straight time hourly rate shall be paid at the non-shift wage rate for the second shift. The third shift shall be seven (7) hours of work for eight (8) hours

of pay at the non-shift wage rate.

NOTE: For Special Single and Second Shift rates, please see page 39A.

HolidaySaturdaydHourly

EXPIRATION DATE OF DETERMINATION: June 30, 2020*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the Office of the Director – 

Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued. 

Sunday andTotal Daily/Basic

Hourly

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  # OPERATING ENGINEER (HEAVY AND HIGHWAY WORK)

       Straight-Time                 Overtime Hourly Rate                         Employer Payments               

Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo, and Yuba counties.

ALL CRANES AND ATTACHMENTS:

39

Rate Rate

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet at http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.   

2X1 1/2X

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining agreement, applicable to 

the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained 

rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations 

on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director 

– Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to each worker to execute 

the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  Travel and/or 

subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.



DETERMINATION: NC-23-63-1-2020-1

CLASSIFICATIONS

GROUP 1 GROUP 5 Grouting Machine Operator

Drill Equipment, over 200,000 lbs Cast-In Place Pipe Laying Machine Highline Cableway Signalman

Operator of Helicopter (when used in erection work) Combination Slusher and Motor Operator Stationary Belt Loader (Kolman or similar)

Hydraulic Excavator 7 cu yds and over Concrete Conveyor or Concrete Pump, Truck or Lift Slab Machine (Vagtborg and similar types)

Power Shovels, over 7 cu yds      Equipment Mounted Maginnes Internal Full Slab Vibrator

Concrete Conveyor, Building Site Material Hoist (1 Drum)

GROUP 2 Concrete Pump or Pumpcrete Guns Mechanical Trench Shield

Highline Cableway Drilling Equipment, Watson 2000, Texoma 700 or similar Partsman (heavy duty repair shop parts room)

Hydraulic Excavator 3 1/2 cu yds up to 7 cu yds Drilling and Boring Machinery, Horizontal (not to apply to Pavement Breaker with or without Compressor

Licensed Construction Work Boat Operator, On Site      waterlines, wagon drills or jackhammers)      Combination

Microtunneling Machine Concrete Mixers/all Pipe Cleaning Machine (tractor propelled and

Power Blade Operator (finish) Man and/or Material Hoist      supported)

Power Shovels, (over 1 cu yd and up to and including 7 cu Mechanical Finishers (concrete) (Clary, Johnson, Bidwell Post Driver

     yds m.r.c.)      Bridge Deck or similar types) Roller (except Asphalt), Chip Seal

Mechanical Burm, Curb and/or Curb and Gutter Machine, Self Propelled Automatically Applied Concrete

GROUP 3      Concrete or Asphalt      Curing Machine (on streets, highways, airports 

Asphalt Milling Machine Mine or Shaft Hoist      and canals)

Cable Backhoe Portable Crushers Self Propelled Compactor (without dozer)

Combination Backhoe and Loader over ¾ cu yds Power Jumbo Operator (setting slip-forms, etc., in tunnels) Signalman

Continuous Flight Tie Back Machine Screedman (automatic or manual) Slip-Form Pumps (lifting device for concrete forms)

Crane Mounted Continuous Flight Tie Back Machine, Self Propelled Compactor with Dozer Super Sucker Vacuum Truck 

      tonnage to apply Tractor with boom, D6 or smaller Tie Spacer

Crane Mounted Drill Attachments, Tonnage to apply Trenching Machine, maximum digging capacity over 5 ft. Trenching Machine (maximum digging capacity up)

Dozer, Slope Board      depth      to and including 5 ft depth

Drill Equipment, over 100,000 lbs up to and Vermeer T-600B Rock Cutter or similar Truck Type Loader

     including 200,000 lbs

Gradall GROUP 6 GROUP 8

Hydraulic Excavator up to 3 1/2 cu yds Armor-Coater (or similar) Bit Sharpener

Loader 4 cu yds and over Ballast Jack Tamper Boiler Tender

Long Reach Excavator Boom-Type Backfilling Machine Box Operator

Multiple Engine Scrapers (when used as push pull) Asst. Plant Engineer Brakeman

Power Shovels, up to and including 1 cu yd Bridge and/or Gantry Crane Combination Mixer and Compressor

Pre-Stress Wire Wrapping machine Chemical Grouting Machine, truck mounted      (shotcrete/gunite)

Side Boom Cat, 572 or larger Chip Spreading Machine Operator Compressor Operator

Track Loader 4 cu yds and over Concrete Barrier Moving Machine Deckhand

Wheel Excavator (up to and including 750 cu yds per hour) Concrete Saws (self-propelled unit on streets, highways, Fireman

     airports, and canals) Generators

GROUP 4 Deck Engineer Gunite/Shotcrete Equipment Operator

Asphalt Plant Engineer/Boxman Drill Doctor Heavy Duty Repairman Helper

Chicago Boom Drill Equipment, over 25,000 lbs up to and Hydraulic Monitor

Combination Backhoe and Loader up to and including ¾ cu yds      including 50,000 lbs Ken Seal Machine (or similar)

Concrete Batch Plants (wet or dry) Drilling Equipment Texoma 600, Hughes 200 Mast Type Forklift

Dozer and/or Push Cat      series or similar up to and including 30 ft. m.r.c. Mixermobile

Drill Equipment, over 50,000 lbs up to and Helicopter Radioman Assistant to Engineer

     including 100,000 lbs Hydro-Hammer or similar Pump Operator

Pull-Type Elevating Loader Line Master Refrigerator Plant

Gradesetter, Grade Checker (GPS, mechanical or otherwise) Skidsteer Loader, Bobcat larger than 743 series or similar Reservoir-Debris Tug (Self-Propelled Floating)

Grooving and Grinding Machine      (with attachments) Ross Carrier (Construction site)

Heading Shield Operator Locomotive Rotomist Operator

Heavy Duty Drilling Equipment, Hughes, LDH, Watson 3000 or Rotating Extendable Forklift, Lull Hi-Lift or similar Self Propelled Tape Machine

     similar Assistant to Engineer, Truck Mounted Equipment Shuttlecar

Heavy Duty Repairman and/or Welder Pavement Breaker, Truck Mounted, with compressor Self Propelled Power Sweeper Operator

Lime Spreader      combination      (Includes Vacuum Sweeper)

Loader under 4 cu yds Paving Fabric Installation and/or Laying Machine Slusher Operator

Lubrication and Service Engineer (mobile and grease rack) Pipe Bending Machine (pipelines only) Surface Heater

Mechanical Finishers or Spreader Machine (asphalt, Barber- Pipe Wrapping Machine (Tractor propelled and supported) Switchman

     Greene and similar) Screedman, (except asphaltic concrete paving) Tar Pot Fireman

Miller Formless M-9000 Slope Paver or similar Self-Loading Chipper Tugger Hoist, Single Drum

Portable Crushing and Screening plants Self Propelled Pipeline Wrapping Machine Vacuum Cooling Plant

Power Blade Support Tractor Welding Machine (powered other than by electricity)

Roller Operator, Asphalt

Rubber-Tired Scraper, Self-Loading (paddle-wheels, etc) GROUP 7

Rubber-Tired Earthmoving Equipment (Scrapers) Ballast Regulator

Slip Form Paver (concrete) Cary Lift or similar

Small Tractor with Drag Combination Slurry Mixer and/or Cleaner

Soil Stabilizer (P&H or equal) Coolant/Slurry Tanker Operator

Spider Plow and Spider Puller       (hooked to Grooving/Grinding Machine)

Timber Skidder Drilling Equipment, 20 ft and under m.r.c.

Track Loader up to 4 yards Drill Equipment, over 1,000 lbs up to and

Tractor Drawn Scraper      including 25,000 lbs

Tractor, Compressor Drill Combination Fireman Hot Plant

Tubex Pile Rig

Unlicensed Construction Work Boat Operator, On Site

Welder

Woods-Mixer (and other similar Pugmill equipment)
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DETERMINATION: NC-23-63-1-2020-1

GROUP 8-A GROUP 2-A GROUP 4-A

Articulated Dump Truck Operator Clamshells and Draglines over 1 cu yds up to and Boom Truck or dual-purpose A-Frame Truck, 

Elevator Operator      including 7 cu yds      Non-Rotating over 15 tons.

Mini Excavator under 25 H.P. (Backhoe-Trencher) Cranes over 45 tons up to and including 100 tons Truck Mounted Rotating Telescopic Boom 

Skidsteer Loader, Bobcat 743 series or Derrick Barge 100 tons and under      Type Lifting Device, Manitex or similar

     Smaller and similar (without attachments) Mobile Self-Erecting Tower Crane (Potain) over 3 stories      (Boom Truck -over 15 tons)

Self Propelled Boom Type Lifting Device over 45 tons Truck-Mounted Rotating Telescopic Boom Type
ALL CRANES AND ATTACHMENTS: Tower Cranes      Lifting Device, Manitex or Similar (Boom Truck),

GROUP 1      under 15 tons

Cranes over 350 tons 

Derrick over 350 tons GROUP 3-A

Self Profelled Boom Type Lifting Device over 350 tons Clamshells and Draglines up to and including 1 cu yd

Cranes 45 tons and under

GROUP 1-A Mobile Self-Erecting Tower Crane (Potain), 3 stories

Clamshells and Draglines over 7 cu yds      and under

Cranes over 100 tons Self Propelled Boom Type Lifting Device 45 tons

Derrick, over 100 tons     and under

Derrick Barge Pedestal mounted over 100 tons

Self Propelled Boom Type Lifting Device Over 100 tons
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DESCRIPTION FOR AREAS 1 AND 2:

Area 1 is all of Northern California within the following Township, State

and/or county Boundaries:

Commencing in the Pacific Ocean on the extension of the Southerly Thence Westerly along the California / Oregon State Border to the

line of Township 19S, of the Mount Diablo Base and Meridian, Westerly Boundary of Township Range 8W,

Thence Easterly along the Southerly line of Township 19S, to the Thence Southerly to the Southwest corner of Township 43N, Range 8W,

Northwest corner of Township 20S, Range 6E, Thence Easterly to the Southeast corner of Township 43N, Range 8W,

Thence Southerly to the Southwest corner of Township 20S, Range 6E, Thence Southerly to the Southwest corner of Township 42N, Range 7W,

Thence Easterly to the Northwest corner of Township 21S, Range 7E Thence Thence Easterly to the Southeast corner of Township 42N, Range 7W,

Southerly to the Southwest corner of Township 21S, Range 7E Thence Southerly to the Southwest corner of Township 41N, Range 6W,

Thence Easterly to the Northwest corner of Township 22S, Range 9E, Thence Easterly to the Northwest corner of Township 40N, Range 5W,

Thence Southerly to the Southwest corner of Township 22S, Range 9E, Thence Southerly to the Southwest corner of Township 38N, Range 5W,

Thence Easterly to the Northwest corner of Township 23S, Range 10E, Thence Westerly to the Northwest corner of Township 37N, Range 6W,

Thence Southerly to the Southwest corner of Township 24S, Range 10E, Thence Southerly to the Southwest corner of Township 35N, Range 6W,

Thence Easterly to the Southwest corner of Township 24S, Range 31E, Thence Westerly to the Northwest corner of Township 34N, Range 10W,

Thence Northerly to the Northeast corner of Township 20S, Range 31E Thence Southerly to the Southwest corner of Township 31N, Range 10W,

Thence Westerly to the Southeast corner of Township 19S, Range 29E, Thence Easterly to the Northwest corner of Township 30N, Range 9W,

Thence Northerly to the Northeast corner of Township 17S, Range 29E, Thence Southerly to the Southwest corner of Township 30N, Range 9W,

Thence Westerly to the Southeast corner of Township 16S, Range 28E, Thence Easterly to the Northwest corner of Township 29N, Range 8W,

Thence Northerly to the Northeast corner of Township 13S, Range 28E, Thence Southerly to the Southwest corner of Township 23N, Range 8W,

Thence Westerly to the Southeast corner Township 12S, Range 27E, Thence Easterly to the Northwest corner of Township 22N, Range 6W,

Thence Northerly to the Northeast corner of Township 12S, Range 27E, Thence Southerly to the Southwest corner of Township 16N, Range 6W,

Thence Westerly to the Southeast corner of Township 11S, Range 26E, Thence Westerly to the Southeast corner of Township 16N, Range 9W,

Thence Northerly to the Northeast corner of Township 11S, Range 26E, Thence Northerly to the Northeast corner of Township 16N, Range 9W,

Thence Westerly to the Southeast corner of Township 10S, Range 25E, Thence Westerly to the Southeast. corner of Township 17N, Range 12W,

Thence Northerly to the Northeast corner of Township 9S, Range 25E, Thence Northerly to the Northeast corner of Township 18N, Range 12W,

Thence Westerly to the Southeast corner of Township 8S, Range 24E, Thence Westerly to the Northwest corner of Township 18N, Range 15W,

Thence Northerly to the Northeast corner of Township 8S, Range 24E, Thence Southerly to the Southwest corner of Township 14N, Range 15W,

Thence Westerly to the Southeast corner of Township 7S, Range 23E, Thence Easterly to the Northwest corner of Township 13N, Range 14W,

Thence Northerly to the Northeast corner of Township 6S, Range 23E, Thence Southerly to the Southwest corner of Township 13N, Range 14W,

Thence Westerly to the Southeast corner of Township 5S, Range 20E, Thence Easterly to the Northwest corner of Township 12N, Range 13W,

Thence Northerly to the Northeast corner of Township 5S, Range 20E, Thence Southerly to the Southwest corner of Township 12N, Range 13W,

Thence Westerly to the Southeast corner of Township 4S, Range 19E, Thence Easterly to the Northwest corner of Township 11N, Range 12W,

Thence Northerly to the Northeast corner of Township 1S, Range 19E, Thence Southerly into the Pacific Ocean

Thence Westerly to the Southeast corner of Township 1N, Range 18E, and Commencing in the Pacific Ocean on the extension of the Humboldt

Thence Northerly to the Northeast corner of Township 3N, Range 18E, Base Line,

Thence Westerly to the Southeast corner of Township 4N, Range 17E, Thence Easterly to the Northwest corner of Township 1S, Range 2E,

Thence Northerly to the Northeast corner of Township 4N, Range 17E, Thence Southerly to the Southwest corner of Township 2S, Range 2E,

Thence Westerly to the Southeast corner of Township 5N, Range 15E, Thence Easterly to the Northwest corner of Township 3S, Range 3E,

Thence Northerly to the Northeast corner of Township 5N, Range 15E, Thence Southerly to the Southwest corner of Township 5S, Range 3E,

Thence Westerly to the Southeast corner of Township 6N, Range 14E, Thence Easterly to the Southeast corner of Township 5S, Range 4E,

Thence Northerly to the Northeast corner of Township 10N, Range 14E, Thence Northerly to the Northeast corner of Township 4S, Range 4E,

Thence Easterly along the Southern line of Township 11N, to the Thence Westerly to the Southeast corner of Township 3S, Range 3E,

California / Nevada State Border, Thence Northerly to the Northeast corner of Township 5N, Range 3E,

Thence Northerly along the California / Nevada State Border to the Thence Easterly to the Southeast corner of Township 6N, Range 5E,

Northerly line of Township 17N, Thence Northerly to the Northeast corner of Township 7N, Range 5E,

Thence Westerly to the Southeast corner of Township 18N, Range 10E, Thence Westerly to the Southeast corner of Township 8N, Range 3E,

Thence Northerly to the Northeast corner of Township 20N, Range 10E, Thence Northerly to the Northeast corner of Township 9N, Range 3E,

Thence Westerly to the Southeast corner of Township 21N, Range 9E, Thence Westerly to the Southeast corner of Township 10N, Range 1E,

Thence Northerly to the Northeast corner of Township 21N, Range 9E, Thence Northerly to the Northeast corner of Township 13N, Range 1E,

Thence Westerly to the Southeast corner of Township 22N, Range 8E, Thence Westerly into the Pacific Ocean,

Thence Northerly to the Northeast corner of Township 22N, Range 8E, excluding that portion of Northern California contained within the

Thence Westerly to the Northwest corner of Township 22N, Range 8E, following lines:

Thence Northerly to the Southwest corner of Township 27N, Range 8E, Commencing at the Southwest corner of Township 12N, Range 11E, of

Thence Easterly to the Southeast corner of Township 27N, Range 8E, the Mount Diablo Base and Meridian,

Thence Northerly to the Northeast corner of Township 28N, Range 8E, Thence Easterly to the Southeast corner of Township 12N, Range 16E,

Thence Westerly to the Southeast corner of Township 29N, Range 6E, Thence Northerly to the Northeast corner of Township 12N, Range 16E,

Thence Northerly to the Northeast corner of Township 32N, Range 6E, Thence Westerly to the Southeast corner of Township 13N, Range 15E,

Thence Westerly to the Northwest corner of Township 32 N, Range 6E, Thence Northerly to the Northeast corner of Township 13N, Range 15E,

Thence Northerly to the Northeast corner of Township 35N, Range 5E, Thence Westerly to the Southeast corner of Township 14N, Range 14E,

Thence Westerly to the Southeast corner of Township 36N, Range 3E, Thence Northerly to the Northeast corner of Township 16N, Range 14E,

Thence Northerly to the Northeast corner of township 36N, Range 3E, Thence Westerly to the Northwest corner of Township 16N, Range 12E,

Thence Westerly to the Southeast corner of Township 37N, Range 1W, Thence Southerly to the Southwest corner of Township 16N, Range 12E,

Thence Northerly to the Northeast corner of Township 38N, Range 1W, Thence Westerly to the Northwest corner of Township 15N, Range 11E,

Thence Westerly to the Southeast corner of Township 39N, Range 2W, Thence Southerly to the point of beginning at the Southwest corner of

Thence Northerly to the Northeast corner of Township 40N, Range 2W, Township 12N, Range 11E,

Thence Westerly to the Southeast corner of Township 41N, Range 4W,

Thence Northerly to the Northeast corner of Township 42N, Range 4W, Area 2 shall be all areas not part of Area 1 described above.

Thence Westerly to the Southeast corner of Township 43N, Range 5W,

Thence Northerly to the California / Oregon State Border,
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DETERMINATION:  NC-23-63-1-2020-1

ISSUE DATE:  February 22, 2020

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera,

Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz,
Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo, and Yuba counties.

Classification Health Pension Vacation Training Other Hours

(Journeyperson) and and Payments

Welfare Holidaye

Classification Groupa

Area 1b Area 2c Area 1b Area 2c Area 1b Area 2c Area 1b Area 2c

Group 1 $53.35 $55.35 $13.88 $10.78 $4.61 $1.07 $0.79 8 $84.48 $86.48 $111.16 $114.16 $137.83 $141.83
Group 2 $51.62 $53.62 $13.88 $10.78 $4.61 $1.07 $0.79 8 $82.75 $84.75 $108.56 $111.56 $134.37 $138.37
Group 3 $49.96 $51.96 $13.88 $10.78 $4.61 $1.07 $0.79 8 $81.09 $83.09 $106.07 $109.07 $131.05 $135.05
Group 4 $48.40 $50.40 $13.88 $10.78 $4.61 $1.07 $0.79 8 $79.53 $81.53 $103.73 $106.73 $127.93 $131.93
Group 5 $46.98 $48.98 $13.88 $10.78 $4.61 $1.07 $0.79 8 $78.11 $80.11 $101.60 $104.60 $125.09 $129.09
Group 6 $45.48 $47.48 $13.88 $10.78 $4.61 $1.07 $0.79 8 $76.61 $78.61 $99.35 $102.35 $122.09 $126.09
Group 7 $44.20 $46.20 $13.88 $10.78 $4.61 $1.07 $0.79 8 $75.33 $77.33 $97.43 $100.43 $119.53 $123.53
Group 8 $42.93 $44.93 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.06 $76.06 $95.53 $98.53 $116.99 $120.99
Group 8-A $40.42 $42.42 $13.88 $10.78 $4.61 $1.07 $0.79 8 $71.55 $73.55 $91.76 $94.76 $111.97 $115.97

Group 1 $55.08 $57.08 $13.88 $10.78 $4.61 $1.07 $0.79 8 $86.21 $88.21 $113.75 $116.75 $141.29 $145.29
 Truck Crane Assistant to Engineer $47.25 $49.25 $13.88 $10.78 $4.61 $1.07 $0.79 8 $78.38 $80.38 $102.01 $105.01 $125.63 $129.63
 Assistant to Engineer $44.66 $46.66 $13.88 $10.78 $4.61 $1.07 $0.79 8 $75.79 $77.79 $98.12 $101.12 $120.45 $124.45

Group 1-A $54.33 $56.33 $13.88 $10.78 $4.61 $1.07 $0.79 8 $85.46 $87.46 $112.63 $115.63 $139.79 $143.79
 Truck Crane Assistant to Engineer $46.50 $48.50 $13.88 $10.78 $4.61 $1.07 $0.79 8 $77.63 $79.63 $100.88 $103.88 $124.13 $128.13
 Assistant to Engineer $43.91 $45.91 $13.88 $10.78 $4.61 $1.07 $0.79 8 $75.04 $77.04 $97.00 $100.00 $118.95 $122.95

Group 2-A $52.34 $54.34 $13.88 $10.78 $4.61 $1.07 $0.79 8 $83.47 $85.47 $109.64 $112.64 $135.81 $139.81
 Truck Crane Assistant to Engineer $46.21 $48.21 $13.88 $10.78 $4.61 $1.07 $0.79 8 $77.34 $79.34 $100.45 $103.45 $123.55 $127.55
 Assistant to Engineer $43.68 $45.68 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.81 $76.81 $96.65 $99.65 $118.49 $122.49

Group 3-A $50.38 $52.38 $13.88 $10.78 $4.61 $1.07 $0.79 8 $81.51 $83.51 $106.70 $109.70 $131.89 $135.89
 Truck Crane Assistant to Engineer $45.94 $47.94 $13.88 $10.78 $4.61 $1.07 $0.79 8 $77.07 $79.07 $100.04 $103.04 $123.01 $127.01
 Hydraulic $45.48 $47.48 $13.88 $10.78 $4.61 $1.07 $0.79 8 $76.61 $78.61 $99.35 $102.35 $122.09 $126.09
 Assistant to Engineer $43.37 $45.37 $13.88 $10.78 $4.61 $1.07 $0.79 8 $74.50 $76.50 $96.19 $99.19 $117.87 $121.87

Group 4-A $46.98 $48.98 $13.88 $10.78 $4.61 $1.07 $0.79 8 $78.11 $80.11 $101.60 $104.60 $125.09 $129.09

______________________________________

a  For classifications within each group, see  pages 39B-40.  
b

AREA 1 -  Alameda, Butte, Contra Costa, Kings, Marin, Merced, Napa, Sacramento, San Benito, San Francisco, San Joaquin, San Mateo, Santa Clara, Santa Cruz, Solano, Stanislaus,

Sutter, Yolo and Yuba counties; and portions of Alpine, Amador, Calaveras, Colusa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Lake, Lassen, Madera, Mariposa, Mendocino,
Monterey, Nevada, Placer, Plumas, Shasta, Sierra, Siskiyou, Sonoma, Tehama, Tulare, Tuolumne and Trinity counties.

c
AREA 2 - Modoc, and portions of Alpine, Amador, Calaveras, Colusa,  Del Norte, El Dorado, Fresno, Glenn, Humboldt, Lake, Lassen, Madera, Mariposa, Mendocino,

Monterey, Nevada, Placer, Plumas, Shasta, Sierra, Siskiyou, Sonoma, Tehama, Tulare, Tuolumne and Trinity counties.  (Portions of counties falling in each area detailed on page 41).   
d  Saturday in the same work week may be worked at straight-time if a job is shut down during the normal work week due to inclement weather.
e  Includes an amount for supplemental dues.

39A

Rate

Total

SaturdaydHourly

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet at http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  

2XRate 1 1/2X

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining agreement, applicable 
to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively 
bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  Holiday provisions for current or superseded determinations may be obtained by contacting the 
Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to each worker to 
execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  Travel 
and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

ALL CRANES AND ATTACHMENTS:

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  # OPERATING ENGINEER (HEAVY AND HIGHWAY WORK)   

Hourly

Sunday and

Holiday

Daily/

(SPECIAL SINGLE AND SECOND SHIFT)

          Overtime Hourly Rate                         Employer Payments                      Straight-Time       

Basic

EXPIRATION DATE OF DETERMINATION: June 30, 2020*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the Office of the 
Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued. 



23 261 1 2019 1

– 4774

.

g b

1 1/2X 1 1/2X 

$32.80 $18.44 $7.00 $2.30 $0.90 $0.63 8       $62.07 $78.47 $78.47 $94.87

33.10 18.44 7.00 2.30 0.90 0.63 8         62.37 78.92 78.92 95.47

33.40 18.44 7.00 2.30 0.90 0.63 8 62.67 79.37 79.37 96.07

33.75 18.44 7.00 2.30 0.90 0.63 8 63.02 79.895 79.895 96.77

34.10 18.44 7.00 2.30 0.90 0.63 8 63.37 80.42 80.42 97.47

d – 1

– 2nd

– 3

____________________

b 

.

d

g

– 4774. 

– 4774.
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GROUP 3 (continued)

56



23 261 1 2019 1

– 4774

.

g b

y

1 1/2X 1 1/2X 

$34.80 $18.44 $7.00 $2.30 $0.90 $0.63 8       $64.07 $81.47 $81.47 $98.87

35.10 18.44 7.00 2.30 0.90 0.63 8         64.37 81.92 81.92 99.47

35.40 18.44 7.00 2.30 0.90 0.63 8         64.67 82.37 82.37 100.07

35.75 18.44 7.00 2.30 0.90 0.63 8         65.02 82.895 82.895 100.77

36.10 18.44 7.00 2.30 0.90 0.63 8         65.37 83.42 83.42 101.47

up 6 

d – 1

– 2nd

– 3
____________________

b 

.

d

g

whi

– 4774. 

.

– 4774.



PREDETERMINED INCREASE

CRAFT: 

Cement Mason and Cement Mason (Special Single Shift) 

DETERMINATIONS:

NC-23-203-1-2019-1 and NC-23-203-1A-2019-1

LOCALITIES: 

All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa,

Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Marin, 

Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, 

Sacramento, San Benito, San Francisco,  San Joaquin, San Mateo, Santa Clara, Santa 

Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, 

Tulare, Tuolumne, Yolo, and Yuba Counties.

This predetermined increase for the above named craft applies only to the current 

determination for work being performed on public works projects with bid advertisement 

dates on or after September 1, 2019, until this determination is superseded by a new 

determination or a predetermined increase modification notice becomes effective.

When referencing our prevailing wage determinations, please note that if the prevailing 
wage rate determination which was in effect on the bid advertisement date of a project 

has a single asterisk (*) after the expiration date, the rate will be good for the life of the 
project.  However, if a prevailing wage rate determination has double asterisks (**) after 

the expiration date, the rate must be updated on the following date to reflect the 

predetermined rate change(s).

CEMENT MASON:  All Classifications

Determination NC-23-203-1- 2019-1 and NC-23-203-1A-2019-1 are currently in effect 

and expire on June 30, 2020**. 

Effective July 1, 2020, there will be an increase of $2.45 to be allocated to wages and or 

employer payments.

Effective July 1, 2021, there will be an increase of $2.45 to be allocated to wages and or 

employer payments.

Effective July 1, 2022, there will be an increase of $2.25 to be allocated to wages and or 

employer payments.

There will be no further increases applicable to this determination.

Issued 8/22/2019, Effective 9/1/2019 until superseded.        

This page will be updated when wage rate breakdown information becomes available.        
Last Updated:  September 1, 2019



23 203 1 2019 1
22, 2019

June 30, 2020**

– 4774.

b Sunday

1 1/2X  1 1/2X     

$37.10 8.50 11.21 5.91 0.59 0.10 8  63.41 81.96 81.96d 100.51

$38.10 8.50 11.21 5.91 0.59 0.10       8  64.41 83.46       83.46d 102.51

______________________

.

.

b

nd

d

.
– 4774. 

. 
– 4774.
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23 203 2019 1
22, 2019

June 30, 2020**

– 4774.

b Sunday

1 1/2X   

$40.10 8.50           11.21 5.91 0.59         0.10 8        66.41 86.46 86.46 106.51

$41.10 8.50 11.21 5.91 0.59        0.10 8        67.41 87.96 87.96 108.51

.

.

b

.  
– 4774. 

. 
– 4774.



DIRECTOR

7, 1, 2, 1770, 1773 1773.1

WORKER

23 102 1 2019 2
22, 2019

, 2020**

– 4774.

San San San San
Yolo

__
Sunday

b

$37.93 8.50 9.59 3.05 0.10 8 $59.17 $78.135 $78.135 $97.10

31.93 8.50 9.59 3.05 0.10 8 53.17 69.135 69.135 85.10

30.43 8.50 9.59 3.05 0.10 8 51.67 66.885 66.885 82.10

29.43 8.50 9.59 3.05 0.10 8 50.67 65.385 65.385 80.10

b

ob

– 4774.

–
4774.
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PREDETERMINED INCREASE

CRAFT/CLASSIFICATION: 

Parking and Highway Improvement Painter (Painter) 

DETERMINATION: 

NC-200-X-17-2019-2

LOCALITIES: 

All localities within San Joaquin, Tuolumne, and Yolo Counties.

This predetermined increase for the above named craft applies only to the current determination 
for work being performed on public works projects with bid advertisement dates on or after 

September 1, 2019, until this determination is superseded by a new determination or a 

predetermined increase modification notice becomes effective. 

When referencing our prevailing wage determinations, please note that if the prevailing wage 

rate determination which was in effect on the bid advertisement date of a project has a single 

asterisk (*) after the expiration date, the  rate  will  be  good  for  the  life  of  the  project.    

However, if a prevailing wage rate determination has double asterisks (**) after the expiration 

date, the rate must be updated on the following date to reflect the predetermined rate change(s).

PARKING AND HIGHWAY IMPROVEMENT PAINTER: All Classifications 

Determination NC-200-X-17-2019-2 is currently in effect and expires on June 30, 2020**. 

Effective July 1, 2020, there will be an increase of $0.65 allocated as follows: $0.65 to Pension. 

There will be no further increases applicable to this determination.

Issued 8/22/2019, effective 9/1/2019 until superseded. 
This page will be updated when wage rate breakdown information becomes available. 

Last Updated:  September 1, 2019



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT: # PARKING AND HIGHWAY IMPROVEMENT PAINTER (PAINTER) a 

 
 
DETERMINATION:  NC-200-X-17-2019-2 
ISSUE DATE:  August 22, 2019 
EXPIRATION DATE OF DETERMINATION: June 30, 2020** The rate to be paid for work performed after this date has been determined. If work 
will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now. Contact the Office of the Director – 
Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within San Joaquin, Tuolumne, and Yolo counties. 
  
                           Employer Payments                            Straight-Time             Overtime Hourly Rate              
  
CLASSIFICATION  Basic Health Pension Vacation/ Training Other Hours Total         Daily        Holiday                         
 Hourly and Holidayc  Hourly  
 Rate Welfare  Rate   1 1/2X     2X         2X 
 
Striper; Layout and  
application of 
painted traffic stripes;  
hot thermo plastic; 
tape traffic stripes  b37.68  10.25           5.68    -  0.10 -  8       53.71   d72.55 91.39 91.39 
 
Parking Lots,  
Gamecourts,  
Playgrounds         b32.03 10.25           5.68    -  0.10 -  8          48.06  d64.08 80.09 80.09 
 
Protective Coating,  
Resurfacing, Pavement 
Sealing, 
Including Repair 
When Done in 
Conjunction With  
Pavement Sealing b32.40 10.25 5.68 - 0.10 - 8  48.43       d64.63         80.83 80.83 
___________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet at 

http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to 
September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 

a The minimum rate of pay for traffic control work associated with parking and highway improvement projects is that of the Painter classifications 
for the craft of Parking and Highway Improvement Painter (Painter) in San Joaquin, Tuolumne, and Yolo Counties. 

b Includes an amount withheld for Dues Check-Off. 
c Included in Basic Hourly Rate ($2.24). Rate applies to the first 9 years of employment only; $2.63 per hour worked for 10 years or more. 
d Rate applies to first 4 overtime hours in any one day and for work in excess of 40 hours in any one designated work week.  All other overtime is paid 

at the double time rate. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in 
the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with 
the Director of Industrial Relations. If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate 
shall be paid shall be as provided in Section 6700 of the Government Code. You may obtain the holiday provisions for the current determinations on 
the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work. You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Travel and/or subsistence requirements for current or 
superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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PREDETERMINED INCREASE

CRAFT: 

Traffic Control/Lane Closure (Laborer) and Parking and Highway Improvement Painter 
(Laborer)

DETERMINATIONS:

NC-23-102-13-2020-1 and NC-23-102-13-2020-1A

LOCALITIES: 

All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, 

Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, 

Mariposa, Marin, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, 

Plumas, Sacramento, San Benito, San Francisco, San Joaquina, San Mateo, Santa 

Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, 

Tehama, Trinity, Tulare, Tuolumnea, Yoloa, and Yuba Counties.

The predetermined increases for the above named crafts apply only to the current 

determinations for work being performed on public works projects with bid 

advertisement dates on or after March 3, 2020, until these determinations are 

superseded by a new determination or a predetermined increase modification notice 

becomes effective.

When referencing our prevailing wage determinations, please note that if the prevailing 

wage rate determination which was in effect on the bid advertisement date of a project 

has a single asterisk (*) after the expiration date, the rate will be good for the life of the 
project.  However, if a prevailing wage rate determination has double asterisks (**) after 

the expiration date, the rate must be updated on the following date to reflect the 
predetermined rate change(s).

TRAFFIC CONTROL/LANE CLOSURE (LABORER) and PARKING AND HIGHWAY 

IMPROVEMENT PAINTER (LABORER)

Determinations NC-23-102-13-2020-1 and NC-23-102-13-2020-1A are currently in 

effect and expire on June 28, 2020**.

Effective June 29, 2020, there will be an increase of $2.16 to be allocated to wages 

and/or fringes.

Effective June 28, 2021, there will be an increase of $2.24 to be allocated to wages 

and/or fringes.

Effective June 27, 2022, there will be an increase of $2.33 to be allocated to wages 

and/or fringes. 

There will be no further increases applicable to these determinations. 

Issued 2/22/2020, Effective 3/3/2020 until superseded.

This page will be updated when wage rate breakdown information becomes available.

Last Updated:  March 3, 2020

a County not covered by Parking and Highway Improvement Painter (Laborer) - Striper 
and Related Classifications.



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT: TRAFFIC CONTROL/LANE CLOSURE (LABORER) h

AND

# PARKING AND HIGHWAY IMPROVEMENT PAINTER (LABORER)

DETERMINATION: NC-23-102-13-2020-1

ISSUE DATE:  February 22, 2020

EXPIRATION DATE OF DETERMINATION: June 28, 2020** The rate to be paid for work performed after this date has been determined. If work will extend past 
this date, the new rate must be paid and should be incorporated in contracts entered into now. Contact the Office of the Director – Research Unit for specific rates at 

(415) 703-4774.

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, 

Lassen, Madera, Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Joaquin, San 
Mateo, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo, and Yuba Counties.

Employer Payments                        Straight-Time Overtime Hourly Rate

Classification Basic Health           Pension a Vacation Training Other         Hours          Total Daily f Saturday c f Sunday
(Journeyperson) Hourly and                   Payments Hourly                         And       

Rate e Holiday b Rate            1 1/2X       1 1/2X      Holiday g

TRAFFIC CONTROL AND RELATED CLASSIFICATIONS

AREA 1 d

Traffic Control Person I 32.02 8.50 12.55 3.05 0.50 0.25 8             56.87 72.88 72.88 88.89

Traffic Control Person II 29.52 8.50 12.55 3.05 0.50 0.25 8             54.37 69.13 69.13 83.89

Construction Zone Traffic
Control Pilot Car, Flag Person 31.72 8.50 12.55 3.05 0.50 0.25 8            56.57 72.43 72.43 88.29

AREA 2 d

Traffic Control Person I 31.02 8.50 12.55 3.05 0.50 0.25 8             55.87 71.38 71.38 86.89
Traffic Control Person II 28.52 8.50 12.55 3.05 0.50 0.25 8             53.37 67.63 67.63 81.89

Construction Zone Traffic

Control Pilot Car, Flag Person 30.72 8.50 12.55 3.05 0.50 0.25 8         55.57 70.93 70.93 86.29

DETERMINATION: NC-23-102-13-2020-1A

ISSUE DATE:  February 22, 2020
EXPIRATION DATE OF DETERMINATION: June 28, 2020** The rate to be paid for work performed after this date has been determined. If work will extend past 

this date, the new rate must be paid and should be incorporated in contracts entered into now. Contact the Office of the Director – Research Unit for specific rates at 

(415) 703-4774.

LOCALITY: All localities within Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, 

Lassen, Madera, Marin, Mariposa, Mendocino, Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Francisco, San Mateo, Santa 
Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare,  and Yuba Counties.

STRIPER AND RELATED CLASSIFICATIONS

Straight-Time Overtime Hourly Rate

Classification Basic e Pension a Vacation Training Other      Hours     Total Daily f Saturday c f Sunday

(Journeyperson) Hourly and               and                   Payments                  Hourly                         and       

Rate Welfare            Holiday b Rate      1 1/2X      1 1/2X      Holiday g

Group 1 34.91 8.50 11.94 3.05 0.50 0.22 8 59.12 76.575 76.575 94.03
Group 2 33.41 8.50 11.94 3.05 0.50 0.22 8 57.62 74.325 74.325 91.03

Group 3 31.66 8.50 11.94 3.05 0.50 0.22 8 55.87 71.70 71.70 87.53
Group 4 29.56 8.50 11.94 3.05 0.50 0.22 8 53.77 68.55 68.55 83.33

Group 1 Group 2 Group 3 Group 4

Traffic Striping Applicator Traffic Delineating Device Applicator Traffic Surface Abrasive Blaster Parking Lots, Game Courts & Playground
Traffic Protective System Installer Pot Tender Striping Applicator

Pavement Markings Applicator Decorative Asphalt Surfacing Laborer

Decorative Asphalt Surfacing Applicator

Footnotes are listed on page 44A

44



Determination: NC-23-102-13-2020-1 and NC-23-102-13-2020-1A

# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet at

http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.

a   Includes an amount for the Annuity Trust Fund.
b   Includes an amount for Supplemental Dues.

c   Saturdays or scheduled sixth (6th) consecutive work day in the same work week may be worked at straight-time if the job is shut down during the normal work week 
due to inclement weather, major mechanical breakdown or lack of materials beyond the control of the employer.

d  AREA 1 - Alameda, Contra Costa, Marin, San Francisco, San Mateo and Santa Clara Counties.

AREA 2 - Alpine, Amador, Butte, Calaveras, Colusa, Del Norte, El Dorado, Fresno, Glenn, Humboldt, Kings, Lake, Lassen, Madera, Mariposa,  Mendocino,  

Merced, Modoc, Monterey, Napa, Nevada, Placer, Plumas, Sacramento, San Benito, San Joaquin, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, 
Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Yolo and Yuba Counties.

e Includes an amount for Retiree Health & Welfare

f One and one-half (1-1/2) the straight time hourly rate of pay shall be paid for all work performed in excess of forty hours (40) a week or eight hours (8) a day and 
the sixth (6th) consecutive day worked or Saturdays.

g Two times (2x) the straight time hourly rate of pay shall be paid for all work performed on the seventh (7th) consecutive day worked, or Sundays and holidays.
h The rates of the Laborer classifications for the craft of Traffic Control/Lane Closure (Laborer) do not apply to traffic control work associated with parking and highway 

improvement projects in San Joaquin, Tuolumne, and Yolo Counties. For traffic control work associated with parking and highway improvement projects in these three 

counties, the minimum rate of pay is that of the Painter classifications for the craft of Parking and Highway Improvement Painter (Painter).

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective 
bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   
If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the 

Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  

Holiday provisions for current or superseded determinations may be obtained by contacting the Prevailing Wage Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence 
payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.   Travel and/or subsistence requirements for current or superseded determinations may be obtained by 

contacting the Prevailing Wage Unit at (415) 703-4774.
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San Carlos Airport May  2020 

Runway Pavement Preservation and Rehabilitation Project 

 

END OF SECTION 200 



 

  



  

 

 

San Carlos Airport TS C-100-1 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

Item C-100 Contractor Quality Control Program (CQCP) 

100-1 General. Quality is more than test results.  Quality is the combination of proper materials, testing, 

workmanship, equipment, inspection, and documentation of the project. Establishing and maintaining a 

culture of quality is key to achieving a quality project.  The Contractor shall establish, provide, and maintain 

an effective Contractor Quality Control Program (CQCP) that details the methods and procedures that will 

be taken to assure that all materials and completed construction required by this contract conform to contract 

plans, technical specifications and other requirements, whether manufactured by the Contractor, or procured 

from subcontractors or vendors. Although guidelines are established and certain minimum requirements 

are specified here and elsewhere in the contract technical specifications, the Contractor shall assume full 

responsibility for accomplishing the stated purpose. 

The Contractor shall establish a CQCP that will: 

a. Provide qualified personnel to develop and implement the CQCP. 

b. Provide for the production of acceptable quality materials. 

c. Provide sufficient information to assure that the specification requirements can be met. 

d. Document the CQCP process. 

The Contractor shall not begin any construction or production of materials to be incorporated into the 

completed work until the CQCP has been reviewed and approved by the Resident Project Representative 

(RPR). No partial payment will be made for materials subject to specific quality control (QC) requirements 

until the CQCP has been reviewed and approved. 

The QC requirements contained in this section and elsewhere in the contract technical specifications are in 

addition to and separate from the quality assurance (QA) testing requirements. QA testing requirements are 

the responsibility of the RPR or Contractor as specified in the specifications. 

A Quality Control (QC)/Quality Assurance (QA) workshop with the Engineer, Resident Project 

Representative (RPR), Contractor, subcontractors, testing laboratories, and Owner’s representative must be 

held prior to start of construction.  The QC/QA workshop will be facilitated by the Contractor.  The 

Contractor shall coordinate with the Airport and the RPR on time and location of the QC/QA workshop.  

Items to be addressed, at a minimum, will include: 

a. Review of the CQCP including submittals, QC Testing, Action & Suspension Limits for Production, 

Corrective Action Plans, Distribution of QC reports, and Control Charts. 

b. Discussion of the QA program. 

c. Discussion of the QC and QA Organization and authority including coordination and information 

exchange between QC and QA. 

d. Establish regular meetings to discuss control of materials, methods and testing. 

e. Establishment of the overall QC culture. 

100-2 Description of program. 

a. General description. The Contractor shall establish a CQCP to perform QC inspection and testing 

of all items of work required by the technical specifications, including those performed by subcontractors. 

The CQCP shall ensure conformance to applicable specifications and plans with respect to materials, off-

site fabrication, workmanship, construction, finish, and functional performance. The CQCP shall be 

effective for control of all construction work performed under this Contract and shall specifically include 
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surveillance and tests required by the technical specifications, in addition to other requirements of this 

section and any other activities deemed necessary by the Contractor to establish an effective level of QC. 

b. Contractor Quality Control Program (CQCP). The Contractor shall describe the CQCP in a 

written document that shall be reviewed and approved by the RPR prior to the start of any production, 

construction, or off-site fabrication. The written CQCP shall be submitted to the RPR for review and 

approval at least 10  calendar days before the CQCP Workshop.  The Contractor’s CQCP and QC testing 

laboratory must be approved in writing by the RPR prior to the Notice to Proceed (NTP). 

The CQCP shall be organized to address, as a minimum, the following: 

1. QC organization and resumes of key staff 

2. Project progress schedule 

3. Submittals schedule 

4. Inspection requirements 

5. QC testing plan 

6. Documentation of QC activities and distribution of QC reports 

7. Requirements for corrective action when QC and/or QA acceptance criteria are not met 

8. Material quality and construction means and methods.  Address all elements applicable to the 

project that affect the quality of the pavement structure including subgrade, subbase, base, and 

surface course.   Some elements that must be addressed include, but is not limited to mix design, 

aggregate grading, stockpile management, mixing and transporting, placing and finishing, 

quality control testing and inspection, smoothness, laydown plan, equipment, and temperature 

management plan. 

The Contractor must add any additional elements to the CQCP that is necessary to adequately control all 

production and/or construction processes required by this contract. 

100-3 CQCP organization. The CQCP shall be implemented by the establishment of a QC organization. 

An organizational chart shall be developed to show all QC personnel, their authority, and how these 

personnel integrate with other management/production and construction functions and personnel. 

The organizational chart shall identify all QC staff by name and function, and shall indicate the total staff 

required to implement all elements of the CQCP, including inspection and testing for each item of work. If 

necessary, different technicians can be used for specific inspection and testing functions for different items 

of work. If an outside organization or independent testing laboratory is used for implementation of all or 

part of the CQCP, the personnel assigned shall be subject to the qualification requirements of paragraphs 

100-03a and 100-03b. The organizational chart shall indicate which personnel are Contractor employees 

and which are provided by an outside organization. 

The QC organization shall, as a minimum, consist of the following personnel: 

a. Program Administrator. The Contractor Quality Control Program Administrator (CQCPA) must 

be a full-time employee of the Contractor, or a consultant engaged by the Contractor. The CQCPA must 

have a minimum of five (5) years of experience in QC pavement construction with prior QC experience on 

a project of comparable size and scope as the contract. 

Included in the five (5) years of paving/QC experience,  the CQCPA must meet at least one of the 

following requirements: 

(1) Professional Engineer with one (1) year of airport paving experience. 

(2) Engineer-in-training with two (2) years of airport paving experience. 
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(3) National Institute for Certification in Engineering Technologies (NICET) Civil Engineering 

Technology Level IV with three (3) years of airport paving experience. 

(4) An individual with four (4) years of airport paving experience, with a Bachelor of Science 

Degree in Civil Engineering, Civil Engineering Technology or Construction. 

The CQCPA must have full authority to institute any and all actions necessary for the successful 

implementation of the CQCP to ensure compliance with the contract plans and technical specifications. The 

CQCPA authority must include the ability to immediately stop production until materials and/or processes 

are in compliance with contract specifications.  The CQCPA must report directly to a principal officer of 

the construction firm. The CQCPA may supervise the Quality Control Program on more than one project 

provided that person can be at the job site within two (2) hours after being notified of a problem. 

b. QC technicians. A sufficient number of QC technicians necessary to adequately implement the 

CQCP must be provided. These personnel must be either Engineers, engineering technicians, or 

experienced craftsman with qualifications in the appropriate field equivalent to NICET Level II in Civil 

Engineering Technology or higher, and shall have a minimum of two (2) years of experience in their area 

of expertise.  

The QC technicians must report directly to the CQCPA and shall perform the following functions: 

(1) Inspection of all materials, construction, plant, and equipment for conformance to the technical 

specifications, and as required by paragraph 100-6. 

(2) Performance of all QC tests as required by the technical specifications and paragraph100-8. 

(3) Performance of tests for the RPR when required by the technical specifications.   

Certification at an equivalent level of qualification and experience by a state or nationally recognized 

organization will be acceptable in lieu of NICET certification. 

c. Staffing levels. The Contractor shall provide sufficient qualified QC personnel to monitor each work 

activity at all times. Where material is being produced in a plant for incorporation into the work, separate 

plant and field technicians shall be provided at each plant and field placement location. The scheduling and 

coordinating of all inspection and testing must match the type and pace of work activity. The CQCP shall 

state where different technicians will be required for different work elements. 

100-4 Project progress schedule. Critical QC activities must be shown on the project schedule as required 

by Section 80, paragraph 80-03, Execution and Progress.   

100-5 Submittals schedule. The Contractor shall submit a detailed listing of all submittals (for example, 

mix designs, material certifications) and shop drawings required by the technical specifications. The listing 

can be developed in a spreadsheet format and shall include as a minimum: 

a. Specification item number 

b. Item description 

c. Description of submittal 

d. Specification paragraph requiring submittal 

e. Scheduled date of submittal 

100-6 Inspection requirements. QC inspection functions shall be organized to provide inspections for all 

definable features of work, as detailed below. All inspections shall be documented by the Contractor as 

specified by paragraph 100-9. 

Inspections shall be performed as needed to ensure continuing compliance with contract requirements until 

completion of the particular feature of work. Inspections shall include the following minimum 

requirements: 
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a. During plant operation for material production, QC test results and periodic inspections shall be used 

to ensure the quality of aggregates and other mix components, and to adjust and control mix proportioning 

to meet the approved mix design and other requirements of the technical specifications. All equipment used 

in proportioning and mixing shall be inspected to ensure its proper operating condition. The CQCP shall 

detail how these and other QC functions will be accomplished and used. 

b. During field operations, QC test results and periodic inspections shall be used to ensure the quality 

of all materials and workmanship. All equipment used in placing, finishing, and compacting shall be 

inspected to ensure its proper operating condition and to ensure that all such operations are in conformance 

to the technical specifications and are within the plan dimensions, lines, grades, and tolerances specified. 

The CQCP shall document how these and other QC functions will be accomplished and used. 

100-7 Contractor QC testing facility. 

a. For projects that include Item P-401, Item P-403, and Item P-404, the Contractor shall ensure 

facilities, including all necessary equipment, materials, and current reference standards, are provided that 

meet requirements in the following paragraphs of ASTM D3666, Standard Specification for Minimum 

Requirements for Agencies Testing and Inspecting Road and Paving Materials: 

 8.1.3 Equipment Calibration and Checks; 

 8.1.9 Equipment Calibration, Standardization, and Check Records; 

 8.1.12 Test Methods and Procedures 

b. For projects that include P-501, the Contractor shall ensure facilities, including all necessary 

equipment, materials, and current reference standards, are provided that meet requirements in the following 

paragraphs of ASTM C1077, Standard Practice for Agencies Testing Concrete and Concrete Aggregates 

for Use in Construction and Criteria for Testing Agency Evaluation: 

 7 Test Methods and Procedures 

 8 Facilities, Equipment, and Supplemental Procedures 

100-8 QC testing plan. As a part of the overall CQCP, the Contractor shall implement a QC testing plan, 

as required by the technical specifications. The testing plan shall include the minimum tests and test 

frequencies required by each technical specification Item, as well as any additional QC tests that the 

Contractor deems necessary to adequately control production and/or construction processes. 

The QC testing plan can be developed in a spreadsheet fashion and shall, as a minimum, include the 

following: 

a. Specification item number (e.g., P-401) 

b. Item description (e.g., Hot Mix Asphalt Pavements) 

c. Test type (e.g., gradation, grade, asphalt content) 

d. Test standard (e.g., ASTM or American Association of State Highway and Transportation Officials 

(AASHTO) test number, as applicable) 

e. Test frequency (e.g., as required by technical specifications or minimum frequency when 

requirements are not stated) 

f. Responsibility (e.g., plant technician) 

g. Control requirements (e.g., target, permissible deviations) 

The QC testing plan shall contain a statistically-based procedure of random sampling for acquiring test 

samples in accordance with ASTM D3665. The RPR shall be provided the opportunity to witness QC 

sampling and testing. 
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All QC test results shall be documented by the Contractor as required by paragraph 100-9. 

100-9 Documentation. The Contractor shall maintain current QC records of all inspections and tests 

performed. These records shall include factual evidence that the required QC inspections or tests have been 

performed, including type and number of inspections or tests involved; results of inspections or tests; nature 

of defects, deviations, causes for rejection, etc.; proposed remedial action; and corrective actions taken. 

These records must cover both conforming and defective or deficient features, and must include a statement 

that all supplies and materials incorporated in the work are in full compliance with the terms of the contract. 

Legible copies of these records shall be furnished to the RPR daily. The records shall cover all work placed 

subsequent to the previously furnished records and shall be verified and signed by the CQCPA. 

Contractor QC records required for the contract shall include, but are not necessarily limited to, the 

following records: 

a. Daily inspection reports. Each Contractor QC technician shall maintain a daily log of all inspections 

performed for both Contractor and subcontractor operations. These technician’s daily reports shall provide 

factual evidence that continuous QC inspections have been performed and shall, as a minimum, include the 

following: 

(1) Technical specification item number and description 

(2) Compliance with approved submittals 

(3) Proper storage of materials and equipment 

(4) Proper operation of all equipment 

(5) Adherence to plans and technical specifications 

(6) Summary of any necessary corrective actions 

(7) Safety inspection. 

(8) Photographs and/or video  

The daily inspection reports shall identify all QC inspections and QC tests conducted, results of inspections, 

location and nature of defects found, causes for rejection, and remedial or corrective actions taken or 

proposed. 

The daily inspection reports shall be signed by the responsible QC technician and the CQCPA. The RPR 

shall be provided at least one copy of each daily inspection report on the work day following the day of 

record. When QC inspection and test results are recorded and transmitted electronically, the results must be 

archived. 

b. Daily test reports. The Contractor shall be responsible for establishing a system that will record all 

QC test results. Daily test reports shall document the following information: 

(1) Technical specification item number and description 

(2) Test designation 

(3) Location 

(4) Date of test 

(5) Control requirements 

(6) Test results 

(7) Causes for rejection 

(8) Recommended remedial actions 

(9) Retests 
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Test results from each day’s work period shall be submitted to the RPR prior to the start of the next day’s 

work period. When required by the technical specifications, the Contractor shall maintain statistical QC 

charts. When QC daily test results are recorded and transmitted electronically, the results must be archived.   

100-10 Corrective action requirements. The CQCP shall indicate the appropriate action to be taken when 

a process is deemed, or believed, to be out of control (out of tolerance) and detail what action will be taken 

to bring the process into control. The requirements for corrective action shall include both general 

requirements for operation of the CQCP as a whole, and for individual items of work contained in the 

technical specifications. 

The CQCP shall detail how the results of QC inspections and tests will be used for determining the need 

for corrective action and shall contain clear rules to gauge when a process is out of control and the type of 

correction to be taken to regain process control. 

When applicable or required by the technical specifications, the Contractor shall establish and use statistical 

QC charts for individual QC tests. The requirements for corrective action shall be linked to the control 

charts. 

100-11 Inspection and/or observations by the RPR. All items of material and equipment are subject to 

inspection and/or observation by the RPR at the point of production, manufacture or shipment to determine 

if the Contractor, producer, manufacturer or shipper maintains an adequate QC system in conformance with 

the requirements detailed here and the applicable technical specifications and plans. In addition, all items 

of materials, equipment and work in place shall be subject to inspection and/or observation by the RPR at 

the site for the same purpose. 

Inspection and/or observations by the RPR does not relieve the Contractor of performing QC inspections 

of either on-site or off-site Contractor’s or subcontractor’s work. 

100-12 Noncompliance. 

a. The Resident Project Representative (RPR) will provide written notice to the Contractor of any 

noncompliance with their CQCP. After receipt of such notice, the Contractor must take corrective action.  

b. When QC activities do not comply with either the CQCP or the contract provisions or when the 

Contractor fails to properly operate and maintain an effective CQCP, and no effective corrective actions 

have been taken after notification of non-compliance, the RPR will recommend the Owner take the 

following actions: 

(1) Order the Contractor to replace ineffective or unqualified QC personnel or subcontractors and/or 

(2) Order the Contractor to stop operations until appropriate corrective actions are taken. 

METHOD OF MEASUREMENT 

100-13 Basis of measurement and payment.  Contractor Quality Control Program (CQCP) is for the 

personnel, tests, facilities and documentation required to implement the CQCP.  The CQCP shall be 

considered incidental and no separate measurement shall be made. 

BASIS OF PAYMENT 

100-14 Payment will be made under: The CQCP shall be considered incidental and no separate payment 

shall be made. 
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REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 

referred to within the text by the basic designation only. 

National Institute for Certification in Engineering Technologies (NICET) 

ASTM International (ASTM) 

ASTM C1077 Standard Practice for Agencies Testing Concrete and Concrete 

Aggregates for Use in Construction and Criteria for Testing Agency 

Evaluation 

ASTM D3665 Standard Practice for Random Sampling of Construction Materials 

ASTM D3666 Standard Specification for Minimum Requirements for Agencies Testing 

and Inspecting Road and Paving Materials 

END OF ITEM C-100 
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Item C-102 Temporary Air and Water Pollution, Soil Erosion, and Siltation Control 

DESCRIPTION 

102-1. This item shall consist of temporary control measures as shown on the plans or as ordered by the 

Resident Project Representative (RPR) during the life of a contract to control  pollution of air and water, 

soil erosion, and siltation through the use of silt fences, berms, dikes, dams, sediment basins, fiber mats, 

gravel, mulches, grasses, slope drains, and other erosion control devices or methods.   

 

Temporary erosion control shall be in accordance with the approved erosion control plan; the approved 

Construction Safety and Phasing Plan (CSPP) and AC 150/5370-2, Operational Safety on Airports During 

Construction. The temporary erosion control measures contained herein shall be coordinated with the 

permanent erosion control measures specified as part of this contract to the extent practical to assure 

economical, effective, and continuous erosion control throughout the construction period. 

Temporary control may include work outside the construction limits such as borrow pit operations, 

equipment and material storage sites, waste areas, and temporary plant sites. 

Temporary control measures shall be designed, installed and maintained to minimize the creation of wildlife 

attractants that have the potential to attract hazardous wildlife on or near public-use airports.  

MATERIALS 

102-2.1 Grass. Not Used.   

102-2.2 Mulches. Not Used. 

102-2.3 Fertilizer. Not Used. 

102-2.4 Slope drains. Slope drains may be constructed of pipe, fiber mats, rubble, concrete, asphalt, or 

other materials that will adequately control erosion. 

102-2.5 Silt fence. Silt fence shall consist of polymeric filaments which are formed into a stable network 

such that filaments retain their relative positions. Synthetic filter fabric shall contain ultraviolet ray 

inhibitors and stabilizers to provide a minimum of six months of expected usable construction life.  Silt 

fence shall meet the requirements of ASTM D6461. 

102-2.6 Crushed aggregate base course. Crushed aggregate base course shall conform to the requirements 

of Item P-208, Crushed Aggregate Base Course. 

102-2.7 Bituminous concrete pavement. Materials for bituminous concrete pavement shall conform to the 

requirements of Item P-403, Hot Mix Asphalt (HMA) Pavements. 

102-2.8 Other. All other materials shall meet commercial grade standards and shall be approved by the 

RPR before being incorporated into the project. 

CONSTRUCTION REQUIREMENTS 

102-3.1 General. In the event of conflict between these requirements and pollution control laws, rules, or 

regulations of other federal, state, or local agencies, the more restrictive laws, rules, or regulations shall 

apply. 
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The RPR shall be responsible for assuring compliance to the extent that construction practices, construction 

operations, and construction work are involved. 

102-3.2 Schedule. Prior to the start of construction, the Contractor shall submit schedules in accordance 

with the approved Construction Safety and Phasing Plan (CSPP) and the plans for accomplishment of 

temporary and permanent erosion control work for clearing and grubbing; grading; construction; paving; 

and structures at watercourses. The Contractor shall also submit a proposed method of erosion and dust 

control on haul roads and borrow pits and a plan for disposal of waste materials. Work shall not be started 

until the erosion control schedules and methods of operation for the applicable construction have been 

accepted by the RPR. 

102-3.3 Construction details. The Contractor will be required to incorporate all permanent erosion control 

features into the project at the earliest practicable time as outlined in the plans and approved CSPP. Except 

where future construction operations will damage slopes, the Contractor shall perform the permanent 

seeding and mulching and other specified slope protection work in stages, as soon as substantial areas of 

exposed slopes can be made available. Temporary erosion and pollution control measures will be used to 

correct conditions that develop during construction that were not foreseen during the design stage; that are 

needed prior to installation of permanent control features; or that are needed temporarily to control erosion 

that develops during normal construction practices, but are not associated with permanent control features 

on the project. 

Where erosion may be a problem, schedule and perform clearing and grubbing operations so that grading 

operations and permanent erosion control features can follow immediately if project conditions permit. 

Temporary erosion control measures are required if permanent measures cannot immediately follow 

grading operations. The RPR shall limit the area of clearing and grubbing, excavation, borrow, and 

embankment operations in progress, commensurate with the Contractor’s capability and progress in keeping 

the finish grading, mulching, seeding, and other such permanent control measures current with the accepted 

schedule. If seasonal limitations make such coordination unrealistic, temporary erosion control measures 

shall be taken immediately to the extent feasible and justified as directed by the RPR. 

The Contractor shall provide immediate permanent or temporary pollution control measures to minimize 

contamination of adjacent streams or other watercourses, lakes, ponds, or other areas of water impoundment 

as directed by the RPR. If temporary erosion and pollution control measures are required due to the 

Contractor’s negligence, carelessness, or failure to install permanent controls as a part of the work as 

scheduled or directed by the RPR, the work shall be performed by the Contractor and the cost shall be 

incidental to this item. 

The RPR may increase or decrease the area of erodible earth material that can be exposed at any time based 

on an analysis of project conditions. 

The erosion control features installed by the Contractor shall be maintained by the Contractor during the 

construction period. 

Provide temporary structures whenever construction equipment must cross watercourses at frequent 

intervals. Pollutants such as fuels, lubricants, bitumen, raw sewage, wash water from concrete mixing 

operations, and other harmful materials shall not be discharged into any waterways, impoundments or into 

natural or manmade channels. 

102-3.4 Installation, maintenance and removal of silt fence.  Not Used. 

METHOD OF MEASUREMENT 

102-4.1 Temporary erosion and pollution control work required will be performed as scheduled or directed 

by the RPR. Measures and practices shall include, but not be limited to, air pollution prevention, water 

pollution prevention, construction road stabilization, dust control protecting vegetation, and erosion and 
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sediment control practices required dues to the Contractor’s means and methods of construction, and for, 

haul roads, equipment and material storage sites . 

102-4.2 Control work performed for protection of construction areas outside the construction limits, such 

as borrow and waste areas, haul roads, equipment and material storage sites, and temporary plant sites, will 

not be measured and paid for directly but shall be considered as a subsidiary obligation of the Contractor. 

BASIS OF PAYMENT 

102-5.1 Accepted quantities of temporary water pollution, soil erosion, and siltation control work ordered 

by the RPR and measured as provided in paragraph 102-4.1 will be paid for under: 

Item C-102-5.1 Compliance with Pollution, Erosion, and Siltation Control   –   per lump sum 

 

Where other directed work falls within the specifications for a work item that has a contract price, the units 

of work shall be measured and paid for at the contract unit price bid for the various items. 

Temporary control features not covered by contract items that are ordered by the RPR will be paid for in 

accordance with Section 90, paragraph 90-05 Payment for Extra Work. 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 

referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5200-33 Hazardous Wildlife Attractants on or Near Airports 

AC 150/5370-2 Operational Safety on Airports During Construction 

ASTM International (ASTM) 

ASTM D6461 Standard Specification for Silt Fence Materials 

United States Department of Agriculture (USDA) 

FAA/USDA Wildlife Hazard Management at Airports, A Manual for Airport Personnel 

END OF ITEM C-102 
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Item C-105 Mobilization 

105-1 Description. This item of work shall consist of, but is not limited to, work and operations necessary 

for the movement of personnel, equipment, material and supplies to and from the project site for work on 

the project except as provided in the contract as separate pay items.  

105-2 Mobilization limit.   Mobilization shall be limited to 6 percent of the total project cost. 

105-3 Posted notices. Prior to commencement of construction activities, the Contractor must post the 

following documents  in a prominent and accessible place where they may be easily viewed by all 

employees of the prime Contractor and by all employees of subcontractors engaged by the prime 

Contractor: Equal Employment Opportunity (EEO) Poster “Equal Employment Opportunity is the Law” in 

accordance with the Office of Federal Contract Compliance Programs Executive Order 11246, as amended; 

Davis Bacon Wage Poster (WH 1321) - DOL “Notice to All Employees” Poster; and Applicable Davis-

Bacon Wage Rate Determination.  These notices must remain posted until final acceptance of the work by 

the Owner. 

105-4 Engineer/RPR field office and equipment. An Engineer/RPR field office is not required. 

METHOD OF MEASUREMENT 

105-5.1 Measurement for payment of mobilization will be made on a lump sum basis. Measurement for 

partial payment of mobilization will be made based percentage of work completed in accordance with the 

schedule shown in Section 6.1. 

BASIS OF PAYMENT 

105-6.1 Payment for mobilization will be made on a lump sum basis. Based upon the contract lump sum 

price for “Mobilization” partial payments will be allowed as follows:  

a. With first pay request, 25%.  

b. When 25% or more of the original contract is earned, an additional 25%.  

c. When 50% or more of the original contract is earned, an additional 40%.  

d. After Final Inspection, Staging area clean-up and delivery of all Project Closeout materials as 

required by Section 90, paragraph 90-11, Contractor Final Project Documentation, the final 10%. 

Payment will be made under: 

Item C-105-6.1 Mobilization (6% Maximum) – per lump sum 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

Office of Federal Contract Compliance Programs (OFCCP) 

Executive Order 11246, as amended 

EEOC-P/E-1 – Equal Employment Opportunity is the Law Poster 
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United States Department of Labor, Wage and Hour Division (WHD) 

WH 1321 – Employee Rights under the Davis-Bacon Act Poster 

END OF ITEM C-105 
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Item C-106 Safety, Security and Maintenance of Traffic 

DESCRIPTION 

106-1.1 General.  This work shall consist of maintaining aircraft and vehicular traffic and protecting the 

public from damage to person and property within the limits of and for the duration of the Contract, and as 

specified in the Construction Safety and Phasing Plan, Appendix A to Section 70. 

Contractor is responsible for maintenance and repair of these items, regardless of cause of damage, until 

the project is accepted. 

The following items are specifically included without limiting the generality implied by these Specifications 

and the Contract Drawings. Contractor is responsible for maintenance and repair of these items, regardless 

of cause of damage, until the project is accepted. 

- Restoration of all surfaces disturbed as a result of the Contractor's Operations which are not 

otherwise paid for. 

- Installation, maintenance, repair and removal of temporary access roads and maintenance and 

repair of existing access roads, including dust control measures. 

- Installation, maintenance, repair and removal of temporary barricades, barricade lights, barricade 

flags, warning signs and hazard markings. 

- Cleaning and maintenance of all paved areas. 

- Security requirements, including driver training. 

The Owner will be responsible for moving parked aircraft which interfere with the work of this Contract. 

Contractor shall give the Owner adequate notice of the intended work schedule to allow the Owner time to 

accommodate the schedule.  

The Owner will be responsible for issuing notification to patrons of the upcoming work based on the 

Contractor’s schedule. Contractor shall be responsible for moving parked vehicles which interfere with the 

work of this Contract. Vehicles shall be moved to a location designated by the Owner during construction. 

Damage to vehicles caused by the Contractor’s operations shall be repaired by the Contractor at no expense 

to the Owner or vehicle owner.  

METHOD OF MEASUREMENT 

106-2.1  Measurement for payment of safety, security and maintenance of traffic will be made on a lump 

sum basis. Measurements for partial payment may be made at the discretion of the RPR as the work 

progresses based on contract time or percent of work completed. 

BASIS OF PAYMENT 

106-3.1  The lump sum price bid for safety, security and maintenance of traffic shall include all equipment, 

materials, labor and incidentals necessary to adequately and safely maintain and protect traffic. 

In the event the contract completion date is extended, no additional payment will be made for safety, 

security and maintenance of traffic. 
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Partial payments of the lump sum price bid may be made for this item at the discretion of the RPR as the 

work progresses based on contract time or work completed, less any deductions for unsatisfactory safety, 

security and maintenance of traffic. 

No payment will be made under safety, security and maintenance of traffic for each calendar day during 

which there are substantial deficiencies in compliance with the Specification requirements of any subsection 

of this Section as determined by the RPR. 

The amount of such calendar day non-payment will be determined by dividing the lump sum amount bid 

for safety, security and maintenance of traffic by the number of calendar days between the date the 

Contractor commences work and the date of completion as designated in this proposal, without regard to 

any extension of time. 

If the Contractor fails to maintain and protect traffic adequately and safely for a period of 24 hours, the 

Owner shall correct the adverse conditions by any means it deems appropriate and shall deduct the cost of 

the corrective work from any monies due the Contractor. The cost of this work shall be in addition to the 

liquidated damages and non-payment for safety, security and maintenance of traffic listed above. 

However, where major nonconformance with the requirements of this Specification is noted by the RPR 

and prompt Contractor compliance is deemed not to be obtainable, all contract work may be stopped by 

direct order of the RPR regardless of whether corrections are made by the Owner as stated in the paragraph 

above. 

Payment will be made under: 

C-106-3.1 Safety, Security and Maintenance of Traffic - per lump sum 

END OF ITEM C-106 
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Item P-101 Preparation/Removal of Existing Pavements 

DESCRIPTION 

101-1 This item shall consist of preparation of existing pavement surfaces for overlay, surface treatments, 

removal of existing pavement, and other miscellaneous items. The work shall be accomplished in 

accordance with these specifications and the applicable plans. 

EQUIPMENT AND MATERIALS 

101-2.1 Equipment.  All equipment and materials shall be specified here and in the following paragraphs 

or approved by the Resident Project Representative (RPR). The equipment shall not cause damage to the 

pavement to remain in place. 

101-2.2 Bituminous concrete pavement. Materials for bituminous concrete pavement shall be in 

accordance with Item P-403, Plant Mix Bituminous Pavements. 

101-2.3 Emulsified asphalt. The emulsified asphalt shall conform to the requirements of ASTM D 977 or 

ASTM D 2397. 

101-2.4 Herbicide. Herbicide shall be a commercially produced product made specifically for killing plants 

and their root systems. Herbicides shall be packaged in standard sealed containers marked with the name 

of the material, the name of the manufacturer, the net quantity contained therein and shall be in accordance 

with the provisions of the Federal and State Rules and Regulations in effect at the time of delivery. 

101-2.5 Tack coat. Tack coat shall be in accordance with Item P-603, Bituminous Tack Coat. 

101-2.6 Surface treatment.  Surface treatment shall be in accordance with Item P-608, Emulsified Asphalt 

Seal Coat. 

101-2.7 Joint Sealer. Joint sealer shall be in accordance with Item P-605, “Joint Sealing Filler”, and shall 

meet the requirements of ASTM D 6690, “Joint and Crack Sealers, Hot Applied, for Concrete and Asphalt 

Pavements”, Type II or Type III. 

CONSTRUCTION 

101-3.1  Removal of existing pavement.  

The Contractor’s removal operation shall be controlled to not damage adjacent pavement structure, and 

base material, cables, utility ducts, pipelines, or drainage structures which are to remain under the pavement.  

This paragraph covers removal of existing pavement for the following purposes: reducing the limits of 

existing pavement; removal of existing pavement necessary to abut new pavement to existing, and; removal 

of existing pavement which is being reconstructed. For pavement removal associated with pavement 

repairs, see paragraph 101-3.4. 

b. Asphalt pavement removal.  

Asphalt pavement to be removed shall be saw cut to the full depth of the asphalt pavement around the 

perimeter of the area to be removed. The pavement shall be removed so the joint for each layer of pavement 

replacement is offset 1 foot (30 cm) from the joint in the preceding layer. This does not apply if the removed 

pavement is to be replaced with concrete or soil. The material shall be disposed of in accordance with 

paragraph 101-3.11.  Every effort should be made by the Contactor to recycle or re-use the material in other 

projects. 
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c. Repair or removal of Base, Subbase, and/or Subgrade.   

All failed granular material including base course, subbase course, and subgrade shall be removed and 

repaired as shown on the plans or as directed by the RPR. Materials and methods of construction shall 

comply with the applicable sections of these specifications. Any damage caused by Contractor’s removal 

process shall be repaired at the Contractor’s expense. No separate payment will be made for excavation of 

granular materials. The costs shall be included in the various pay items of work involved. 

101-3.2 Preparation of joints and cracks prior to overlay/surface treatment. Existing vegetation within 

the limits of work shall be treated with an herbicide. The herbicide shall be applied to the vegetation prior 

to other preparation of joint and crack operations. Application of herbicide shall be in accordance with the 

manufacturer’s printed instructions and the provisions of Federal and State regulations in effect at the time 

of work. Preparation of joint and crack operations shall not proceed until the herbicide manufacturer’s 

instructions indicate that the treated vegetation may be removed. 

b. Preparation of Cracks in Flexible Pavement. 

(1) Preparation of Crack. Widen cracks which are greater than 1/4 inch wide and less than 1 

inch wide with router or random crack saw by removing a minimum of 1/16 inch (2 mm) from each side of 

crack. Routing or sawing shall be accomplished with a commercial router or random crack saw that can 

produce a vertical sided groove with minimal edge spalling. The groove width and depth shall be as shown 

on the Contract Drawings. A joint or crack that is routed or sawed should have a constant width from 

beginning to end. The widest portion of the joint or crack to be routed or sawed shall determine the routing 

width for the particular joint or crack. 

Routed joints and cracks shall be cleaned in accordance with the requirements of Item P-605. 

Routed joints and cracks shall be kept clean until the sealing operations are completed. 

Routed joints and cracks shall be sealed with a joint sealer in accordance with the requirements of 

Item P-605. Sealing shall not proceed until the routed joints and cracks are accepted by the RPR. To insure 

that space will be available for expansion of the asphalt, the joint or crack shall not be filled completely to 

the surface. Joint sealing shall not be performed when the ambient air temperature is below 40 degrees F, 

when the pavement temperature is below 50 degrees F, or when the pavement is wet. 

Sealant which has been damaged, sunk below the surface, or has not bonded properly to the joint 

or crack shall be removed. The joint or crack shall be re-cleaned and re-sealed in accordance with the 

specifications at the Contractor’s expense. Immediately before sealing, joints will be blown out with a hot 

air lance combined with oil and water-free compressed air. 

101-3.3 Removal of Foreign Substances/contaminates prior to overlay, seal-coat or remarking.  

Removal of foreign substances/contaminates from existing pavement that will affect the bond of the new 

treatment shall consist of removal of rubber, fuel spills, oil, crack sealer, at least 90% of paint, and other 

foreign substances from the surface of the pavement.  Areas that require removal are designated on the 

plans and as directed by the RPR in the field during construction. 

High-pressure water, heater scarifier (asphaltic concrete only),  cold milling, rotary grinding, or 

sandblasting may be used. If chemicals are used, they shall comply with the state’s environmental protection 

regulations. The use of chemicals will not be permitted. Removal methods used shall not cause major 

damage to the pavement, or to any structure or utility within or adjacent to the work area. Major damage is 

defined as changing the properties of the pavement, removal of asphalt causing the aggregate to ravel, or 

removing pavement over 1/8 inch (3 mm) deep. If it is deemed by the RPR that damage to the existing 

pavement is caused by operational error, such as permitting the application method to dwell in one location 

for too long, the Contractor shall repair the damaged area without compensation and as directed by the 

RPR. 
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Removal of foreign substances shall not proceed until approved by the RPR. Water used for high-pressure 

water equipment shall be provided by the Contractor at the Contractor's expense. No material shall be 

deposited on the pavement shoulders. All wastes shall be disposed of  in accordance with paragraph 101-

3.11. 

101-3.4 Concrete and asphaltic concrete pavement repair.  Not Used 

101-3.5 Cold milling.  Cold milling operations shall not proceed until the herbicide manufacturer’s 

instructions indicate that vegetation may be removed. 

Milling shall be performed with a power-operated milling machine or grinder, capable of producing a 

uniform finished surface to the depths and dimensions indicated on the plans.  The milling machine or 

grinder shall operate without tearing or gouging the underlaying surface.  The milling machine or grinder 

shall be equipped with grade and slope controls, and a positive means of dust control.  All millings shall be 

removed and disposed off Airport property of in accordance with paragraph 101-3.11.  If the Contractor 

mills or grinds deeper or wider than the plans specify, the Contractor shall replace the material removed 

with new material at the Contractor’s Expense. 

101-3.6. Preparation of asphalt pavement surfaces prior to surface treatment. Existing asphalt 

pavements to be treated with a surface treatment shall be prepared as follows: 

a. Patch asphalt pavement surfaces that have been softened by petroleum derivatives or have failed due 

to any other cause. Remove damaged pavement to the full depth of the damage and replace with new asphalt 

pavement similar to that of the existing pavement in accordance with paragraph 101-3.4b.  

b. Repair joints and cracks in accordance with paragraph 101-3.2. 

c. Remove oil or grease that has not penetrated the asphalt pavement by scrubbing with a detergent and 

washing thoroughly with clean water. After cleaning, treat these areas with an oil spot primer. 

d. Clean pavement surface immediately prior to placing the surface treatment so that it is free of dust, 

dirt, grease, vegetation, oil or any type of objectionable surface film. 

101-3.7 Maintenance. The Contractor shall perform all maintenance work necessary to keep the pavement 

in a satisfactory condition until the full section is complete and accepted by the RPR. The surface shall be 

kept clean and free from foreign material. The pavement shall be properly drained at all times. If cleaning 

is necessary or if the pavement becomes disturbed, any work repairs necessary shall be performed at the 

Contractor’s expense. 

101-3.8  Section not used. 

101-3.9  Section not used. 

101-3.10 Removal of Pipe, Structures and other Buried Items.  Not Used. 

101-3.11 Spoil. Spoil material generated from cold milling operations shall be disposed of off airport 

property. Every effort should be made by the Contactor to recycle or re-use the material in other projects. 

Excess excavated material which cannot be incorporated in the work in accordance with Item P-152, 

Excavation, Subgrade and Embankment, and all other spoil material shall be disposed of off property at a 

location selected by the contactor. 

Prior to placing spoil off airport property, Contractor shall submit a "Spoil Deposition and Release" to the 

RPR. A sample form is contained in Attachment A to Section 70-08 of these Specifications and shall be 

acceptable to the RPR prior to removing material from the work area. 

No direct payment will be made for spoiling operations. The cost of spoiling material off-site shall be 

considered incidental to this Contract and the costs shall be included in the various pay items involved. 
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METHOD OF MEASUREMENT 

101-4.1 Surface Preparation. No separate measurement for preparation of existing pavement.  Preparation 

of existing pavement shall be considered necessary and incidental to the work of this Contract. Any 

pavement removed outside the limits of removal because the pavement was damaged by negligence on the 

part of the Contractor shall not be included in the measurement for payment. No direct measurement or 

payment shall be made for saw cutting. Saw cutting shall be incidental to pavement removal. 

101-4.2 Crack Repair. The unit of measurement for filling of cracks from 1/4 inch to 1/2 inch wide shall 

be made on a lump sum basis of cracks filled in accordance with this specification, completed and accepted 

by the RPR. 

101-4.3 Removal of Foreign Substances/contaminates. The unit of measurement for foreign 

Substances/contaminates removal shall be made by the square foot. 

101-4.4 Cold Milling. The unit of measure for cold milling shall be per the square yard. The location and 

average depth of the cold milling shall be determined and agreed in the field by the Contractor and RPR.  

If the initial cut does not correct the condition, the contractor shall re-mill the area and will be paid only 

once for the total depth of milling. 

BASIS OF PAYMENT 

101-5.1   No separate payment for preparation of existing pavement.  Preparation of existing pavement shall 

be considered necessary and incidental to the work of this Contract. 

101-5.2   Payment will be made at the contract unit price per lineal foot for filling of cracks from 1/4 inch 

to 1” inch wide completed by the Contractor and accepted by the RPR. 

101-5.3   Payment will be made at the contract unit price per square foot for rubber removal, completed by 

the Contractor and accepted by the RPR. 

101-5.4   Payment will be made at the contract unit price per square yard for cold milling, completed by the 

Contractor and accepted by the RPR. 

Item P 101-5.2 Filling of Cracks 1/4" to 1" Wide –   per lineal foot 

Item P 101-5.3 Removal of Rubber –   per square foot 

Item P 101-5.4 Milling Existing Pavement Bump (Depth Varies) –   per square yard 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements. 

ASTM International (ASTM) 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for 

Concrete and Asphalt Pavements 

 

END OF ITEM P-101 
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Item P-152 Excavation, Subgrade, and Embankment 

DESCRIPTION 

152-1.1 This item covers excavation, disposal, placement, and compaction of all materials within the limits 

of the work required to construct safety areas, runways, taxiways, aprons, and intermediate areas as well as 

other areas for drainage, building construction, parking, or other purposes in accordance with these 

specifications and in conformity to the dimensions and typical sections shown on the plans. 

152-1.2 Classification. All material excavated shall be classified as defined below: 

a. Unclassified excavation. Unclassified excavation shall consist of the excavation and disposal of all 

material, regardless of its nature. 

 152-1.3 Unsuitable excavation. Unsuitable material shall be disposed of off-site of airport property.  

Materials containing vegetable or organic matter, such as muck, peat, organic silt, or sod shall be considered 

unsuitable for use in embankment construction.  

CONSTRUCTION METHODS 

152-2.1 General. Before beginning excavation, grading, and embankment operations in any area, the area 

shall be cleared or cleared and grubbed in accordance with Item P-151. 

The suitability of material to be placed in embankments shall be subject to approval by the RPR. All 

unsuitable material shall be disposed of in waste areas as shown on the plans. All waste areas shall be 

graded to allow positive drainage of the area and adjacent areas. The surface elevation of waste areas shall 

be specified on the plans or approved by the RPR. 

When the Contractor’s excavating operations encounter artifacts of historical or archaeological 

significance, the operations shall be temporarily discontinued and the RPR notified per Section 70, 

paragraph 70-20. At the direction of the RPR, the Contractor shall excavate the site in such a manner as to 

preserve the artifacts encountered and allow for their removal. Such excavation will be paid for as extra 

work. 

Areas outside the limits of the pavement areas where the top layer of soil has become compacted by hauling 

or other Contractor activities shall be scarified and disked to a depth of 4 inches (100 mm), to loosen and 

pulverize the soil. Stones or rock fragments larger than 4 inches (100 mm) in their greatest dimension will 

not be permitted in the top 6 inches (150 mm) of the subgrade. 

If it is necessary to interrupt existing surface drainage, sewers or under-drainage, conduits, utilities, or 

similar underground structures, the Contractor shall be responsible for and shall take all necessary 

precautions to preserve them or provide temporary services. When such facilities are encountered, the 

Contractor shall notify the RPR, who shall arrange for their removal if necessary. The Contractor, at their 

own expense, shall satisfactorily repair or pay the cost of all damage to such facilities or structures that may 

result from any of the Contractor’s operations during the period of the contract. 

a. Blasting.  Blasting shall not be allowed. 
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152-2.2 Excavation. No excavation shall be started until the work has been staked out by the Contractor 

and the RPR has obtained from the Contractor, the survey notes of the elevations and measurements of the 

ground surface.  The Contractor and RPR shall agree that the original ground lines shown on the original 

topographic mapping are accurate, or agree to any adjustments made to the original ground lines. 

Volumetric quantities were calculated using design cross sections which were created for this project using 

the DTM files of the applicable design surfaces and generating End Area Volume Reports. Paper copies of 

design cross sections and a paper copy of the original topographic map will be issued to the successful 

bidder. 

Existing grades on the design cross sections or DTM’s, where they do not match the locations of actual spot 

elevations shown on the topographic map, were developed by computer interpolation from those spot 

elevations. Prior to disturbing original grade, Contractor shall verify the accuracy of the existing ground 

surface by verifying spot elevations at the same locations where original field survey data was obtained as 

indicated on the topographic map. Contractor shall recognize that, due to the interpolation process, the 

actual ground surface at any particular location may differ somewhat from the interpolated surface shown 

on the design cross sections or obtained from the DTM’s. Contractor's verification of original ground 

surface, however, shall be limited to verification of spot elevations as indicated herein, and no adjustments 

will be made to the original ground surface unless the Contractor demonstrates that spot elevations shown 

are incorrect. For this purpose, spot elevations which are within 0.1 foot (30 mm) of the stated elevations 

for ground surfaces, or within 0.04 foot (12 mm) for hard surfaces (pavements, buildings, foundations, 

structures, etc.) shall be considered “no change”. Only deviations in excess of these will be considered for 

adjustment of the original ground surface. If Contractor's verification identifies discrepancies in the 

topographic map, Contractor shall notify the RPR in writing at least two weeks before disturbance of 

existing grade to allow sufficient time to verify the submitted information and make adjustments to the 

design cross sections or DTM’s. Disturbance of existing grade in any area shall constitute acceptance by 

the Contractor of the accuracy of the original elevations shown on the topographic map for that area. 

All areas to be excavated shall be stripped of vegetation and topsoil.  Topsoil shall be stockpiled for future 

use in areas designated on the plans or by the RPR. All suitable excavated material shall be used in the 

formation of embankment, subgrade, or other purposes as shown on the plans. All unsuitable material shall 

be disposed of off-site of airport property .  

The grade shall be maintained so that the surface is well drained at all times. 

When the volume of the excavation exceeds that required to construct the embankments to the grades as 

indicated on the plans, the excess shall be removed and disposed of off-site of airport property  or disposed 

as directed by the RPR. When the volume of excavation is not sufficient for constructing the embankments 

to the grades indicated, the deficiency shall be obtained from borrow areas. 

a. Selective grading. When selective grading is indicated on the plans, the more suitable material 

designated by the RPR shall be used in constructing the embankment or in capping the pavement subgrade. 

If, at the time of excavation, it is not possible to place this material in its final location, it shall be stockpiled 

in approved areas until it can be placed. The more suitable material shall then be placed and compacted as 

specified. Selective grading shall be considered incidental to the work involved. The cost of stockpiling and 

placing the material shall be included in the various pay items of work involved. 

b. Undercutting. Rock, shale, hardpan, loose rock, boulders, or other material unsatisfactory for safety 

areas, subgrades, roads, shoulders, or any areas intended for turf shall be excavated to a minimum depth of 

12 inches (300 mm) below the subgrade or to the depth specified by the RPR. Muck, peat, matted roots, or 

other yielding material, unsatisfactory for subgrade foundation, shall be removed to the depth specified. 
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Unsuitable materials shall be disposed off the airport. The cost is incidental to this item. The excavated area 

shall be backfilled with suitable material obtained from the grading operations and compacted to specified 

densities. The necessary backfill will constitute a part of the embankment. Where rock cuts are made, 

backfill with select material. Any pockets created in the rock surface shall be drained in accordance with 

the details shown on the plans.  No separate measurement or payment will be made for undercutting. 

c. Over-break. Over-break, including slides, is that portion of any material displaced or loosened 

beyond the finished work as planned or authorized by the RPR. All over-break shall be graded or removed 

by the Contractor and disposed of as directed by the RPR. Payment will not be made for the removal and 

disposal of over-break. 

d. Removal of utilities. Not Used. 

152-2.3 Borrow excavation. Borrow areas are not required. 

152-2.4 Drainage excavation. Not Used.  

152-2.5 Preparation of cut areas or areas where existing pavement has been removed.  Not Used. 

152-2.6 Preparation of embankment area. Not Used. 

152-2.7 Control Strip.  Not Used. 

152-2.8 Formation of embankments. Not Used. 

152-2.9 Proof rolling.  Not Used. 

152-2.10 Compaction requirements. The subgrade under areas to be paved shall be compacted to a depth 

of 4 inches and to a density of not less than 95 percent of the maximum dry density as determined by ASTM 

D698..  

The material to be compacted shall be within ±2% of optimum moisture content before being rolled to 

obtain the prescribed compaction (except for expansive soils).  When the material has greater than 30 

percent retained on the ¾ inch (19.0 mm) sieve, follow the methods in ASTM D698 and the procedures in 

AASHTO T180 Annex for correction of maximum dry density and optimum moisture for oversized 

particles. Tests for moisture content and compaction will be taken at a minimum of 3,000 S.Y. of subgrade.  

In no case shall less than 2 density tests be taken. All quality assurance testing shall be done by the 

Contractor’s laboratory in the presence of the RPR, and density test results shall be furnished upon 

completion to the RPR for acceptance determination.The in-place field density shall be determined in 

accordance with ASTM D1556,  or ASTM D6938 using Procedure A, the direct transmission method, and 

ASTM D6938 shall be used to determine the moisture content of the material. The machine shall be 

calibrated in accordance with ASTM D6938 within 12 months prior to its use on this contract. The gage 

shall be field standardized daily.  

Maximum density refers to maximum dry density at optimum moisture content unless otherwise specified. 

If the specified density is not attained, the entire lot shall be reworked and/or re-compacted and additional 

random tests made. This procedure shall be followed until the specified density is reached. 

All cut-and-fill slopes shall be uniformly dressed to the slope, cross-section, and alignment shown on the 

plans or as directed by the RPR and the finished subgrade shall be maintained. 

152-2.11 Finishing and protection of subgrade. Finishing and protection of the subgrade is incidental to 

this item. Grading and compacting of the subgrade shall be performed so that it will drain readily. All low 
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areas, holes or depressions in the subgrade shall be brought to grade. Scarifying, blading, rolling and other 

methods shall be performed to provide a thoroughly compacted subgrade shaped to the lines and grades 

shown on the plans.  All ruts or rough places that develop in the completed subgrade shall be graded, re-

compacted, and retested. The Contractor shall protect the subgrade from damage and limit hauling over the 

finished subgrade to only traffic essential for construction purposes. 

The Contractor shall maintain the completed course in satisfactory condition throughout placement of 

subsequent layers.   No subbase, base, or surface course shall be placed on the subgrade until the subgrade 

has been accepted by the RPR. 

152-2.12 Haul. All hauling will be considered a necessary and incidental part of the work. The Contractor 

shall include the cost in the contract unit price for the pay of items of work involved. No payment will be 

made separately or directly for hauling on any part of the work. 

The Contractor's equipment shall not cause damage to any excavated surface, compacted lift or to the 

subgrade as a result of hauling operations. Any damage caused as a result of the Contractor's hauling 

operations shall be repaired at the Contractor's expense. 

The Contractor shall be responsible for providing, maintaining and removing any haul roads or routes 

within or outside of the work area, and shall return the affected areas to their former condition, unless 

otherwise authorized in writing by the Owner. No separate payment will be made for any work or materials 

associated with providing, maintaining and removing haul roads or routes. 

152-2.13 Surface Tolerances. In those areas on which a subbase or base course is to be placed, the surface 

shall be tested for smoothness and accuracy of grade and crown. Any portion lacking the required 

smoothness or failing in accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75 

mm), reshaped and re-compacted to grade until the required smoothness and accuracy are obtained and 

approved by the RPR. The Contractor shall perform all final smoothness and grade checks in the presence 

of the RPR.  Any deviation in surface tolerances shall be corrected by the Contractor at the Contractor’s 

expense.  

a. Smoothness.  The finished surface shall not vary more than +/- ½ inch (12 mm) when tested with 

a 12-foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. The 

straightedge shall be moved continuously forward at half the length of the 12-foot (3.7-m) 

straightedge for the full length of each line on a 50-foot (15-m) grid. 

b. Grade.  The grade and crown shall be measured on a 50-foot (15-m) grid and shall be within +/-

0.05 feet (15 mm) of the specified grade. 

On safety areas, turfed areas and other designated areas within the grading limits where no subbase or base 

is to placed, grade shall not vary more than 0.10 feet (30 mm) from specified grade. Any deviation in excess 

of this amount shall be corrected by loosening, adding or removing materials, and reshaping. 

152-2.14 Topsoil. Not Used.  

METHOD OF MEASUREMENT 

152-3.1 No measurement for direct payment will be made for unclassified excavation on any portion of the 

work of this Contract. Unclassified excavation is considered a necessary and incidental obligation for the 

completion of the work and any costs for unclassified excavation shall be included in the various items of 

work involved. 
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 BASIS OF PAYMENT 

152-4.1 No payment will be made separately or directly for unclassified excavation. All unclassified 

excavation will be considered a necessary and incidental part of the work and its cost will be considered by 

the Contractor and included in the Contract price for the pay items of work involved. 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

American Association of State Highway and Transportation Officials (AASHTO) 

AASHTO T-180   Standard Method of Test for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop 

ASTM International (ASTM) 

ASTM D698 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)) 

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in Place by 

the Sand-Cone Method 

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Modified Effort (56,000 ft-lbf/ft3 (2700 kN-m/m3)) 

ASTM D6938 Standard Test Methods for In-Place Density and Water Content of Soil 

and Soil-Aggregate by Nuclear Methods (Shallow Depth) 

Advisory Circulars (AC) 

AC 150/5370-2 Operational Safety on Airports During Construction Software 

Software 

FAARFIELD – FAA Rigid and Flexible Iterative Elastic Layered Design 

U.S. Department of Transportation 

FAA RD-76-66 Design and Construction of Airport Pavements on Expansive Soils 

END OF ITEM P-152 
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Item P-153 Controlled Low-Strength Material (CLSM) 

DESCRIPTION 

153-1.1 This item shall consist of furnishing, transporting, and placing a controlled low-strength material 

(CLSM) as flowable backfill in trenches or at other locations shown on the plans or as directed by the 

Resident Project Representative (RPR). 

MATERIALS 

153-2.1 Materials. 

a. Cement. Cement shall conform to the requirements of ASTM C 150 Type I or II.  

b. Fly ash. Fly ash shall conform to ASTM C618, Class C or F. 

c. Fine aggregate (sand). Fine aggregate shall conform to the requirements of ASTM C33 except for 

aggregate gradation. Any aggregate gradation which produces the specified performance characteristics of 

the CLSM and meets the following requirements, will be accepted. 

Sieve Size Percent Passing by weight 

3/4 inch (19.0 mm) 100 

No. 200 (75 µm) 0 - 12 

d. Water. Water used in mixing or curing shall be from potable water sources.  Other sources shall be 

tested in accordance with ASTM C1602 prior to use. Dyes and other methods of coloring the backfill 

material may be incorporated if desired. 

MIX DESIGN 

153-3.1 Proportions. The Contractor shall submit, to the RPR, a mix design including the proportions and 

source of aggregate, fly ash, cement, water, and approved admixtures. No CLSM mixture shall be produced 

for payment until the RPR has given written approval of the proportions. The proportions shall be prepared 

by a laboratory and shall remain in effect for the duration of the project. The proportions shall establish a 

single percentage or weight for aggregate, fly ash, cement, water, and any admixtures proposed. Laboratory 

costs are incidental to this item. 

a. Compressive strength. CLSM shall be designed to achieve a 28-day compressive strength of 200 

to 500 psi when tested in accordance with ASTM D4832, with no significant strength gain after 28 days.  

b. Consistency. Design CLSM to achieve a consistency that will produce an approximate 8-inch (200 

mm) diameter circular-type spread without segregation. CLSM consistency shall be determined per ASTM 

D6103. 
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CONSTRUCTION METHODS 

153-4.1 Placement. 

a. Placement. CLSM may be placed by any reasonable means from the mixing unit into the space to 

be filled. Agitation is required during transportation and waiting time. Placement shall be performed so 

structures or pipes are not displaced from their final position and intrusion of CLSM into unwanted areas 

is avoided. The material shall be brought up uniformly to the fill line shown on the plans or as directed by 

the RPR. Each placement of CLSM shall be as continuous an operation as possible. If CLSM is placed in 

more than one lift, the base lift shall be free of surface water and loose foreign material prior to placement 

of the next lift. 

b. Contractor Quality Control.  The Contractor shall collect all batch tickets to verify the CLSM 

delivered to the project conforms to the mix design.  The Contractor shall verify daily that the CLSM is 

consistent with 153-3.1a and 153-3.1b. Adjustments shall be made as necessary to the proportions and 

materials as needed. The Contractor shall provide all batch tickets to the RPR.   

c. Limitations of placement. CLSM shall not be placed on frozen ground. Mixing and placing may 

begin when the air or ground temperature is at least 35°F (2°C) and rising. Mixing and placement shall stop 

when the air temperature is 40°F (4°C) and falling or when the anticipated air or ground temperature will 

be 35°F (2°C) or less in the 24-hour period following proposed placement. At the time of placement, CLSM 

shall have a temperature of at least 40°F (4°C). 

153-4.2 Curing and protection 

a. Curing. The air in contact with the CLSM shall be maintained at temperatures above freezing for a 

minimum of 72 hours. If the CLSM is subjected to temperatures below 32°F (0°C), the material may be 

rejected by the RPR if damage to the material is observed. 

b. Protection. The CLSM shall not be subject to loads and shall remain undisturbed by construction 

activities for a period of 48 hours or until a compressive strength of 15 psi (105 kPa) is obtained. The 

Contractor shall be responsible for providing evidence to the RPR that the material has reached the desired 

strength. Acceptable evidence shall be based upon compressive tests made in accordance with paragraph 

153-3.1a. 

153-4.3 Quality Assurance (QA) Acceptance. CLSM QA acceptance shall be based upon batch tickets 

provided by the Contractor to the RPR to confirm that the delivered material conforms to the mix design. 

METHOD OF MEASUREMENT 

153-5.1 Measurement.  

Controlled low-strength material (CLSM) shall be measured by the number of cubic yards as specified, 

completed, and accepted 

BASIS OF PAYMENT 

153-6.1 Payment.  

Controlled low-strength material (CLSM) shall be paid for at the contract unit price per cubic yard. Payment 

shall be full compensation for all materials, equipment, labor, and incidentals required to complete the work 

as specified.  

Payment will be made under: 

Item P-153-6.1 Controlled Low-Strength Material (CLSM) (12” Thick)   -   per cubic yard. 
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REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM C33 Standard Specification for Concrete Aggregates 

ASTM C150 Standard Specification for Portland Cement 

ASTM C618 Standard Specification for Coal Fly Ash and Raw or Calcined Natural 

Pozzolan for Use in Concrete 

ASTM C595 Standard Specification for Blended Hydraulic Cements 

ASTM C1602 Standard Specification for Mixing Water Used in the Production of 

Hydraulic Cement Concrete 

ASTM D4832 Standard Test Method for Preparation and Testing of Controlled Low-

Strength Material (CLSM) Test Cylinders 

ASTM D6103 Flow Consistency of Controlled Low Strength Material (CLSM) 

END OF ITEM P-153 
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Item P-209 Crushed Aggregate Base Course 

DESCRIPTION 

209-1.1 This item consists of a base course composed of crushed aggregate base constructed on a prepared 

course in accordance with these specifications and in conformity to the dimensions and typical cross-

sections shown on the plans. 

MATERIALS 

209-2.1 Crushed aggregate base. Crushed aggregate shall consist of clean, sound, durable particles of 

crushed stone or crushed gravel and shall be free from coatings of clay, silt, organic material, clay lumps 

or balls or other deleterious materials or coatings. The method used to produce the crushed gravel shall 

result in the fractured particles in the finished product as consistent and uniform as practicable.  Fine 

aggregate portion, defined as the portion passing the No. 4 (4.75 mm) sieve shall consist of fines from the 

coarse aggregate crushing operation. The fine aggregate shall be produced by crushing stone or gravel that 

meet the coarse aggregate requirements for wear and soundness. Aggregate base material requirements are 

listed in the following table. 

Crushed Aggregate Base Material Requirements 

Material Test Requirement Standard 

Coarse Aggregate  

Resistance to Degradation  Loss: 45% maximum  ASTM C131 

Soundness of Aggregates  

by Use of Sodium Sulfate or 

Magnesium Sulfate 

Loss after 5 cycles: 

12% maximum using Sodium sulfate - or -  

18% maximum using magnesium sulfate  

ASTM C88 

Percentage of Fractured 

Particles 

Minimum 90% by weight of particles with at least 

two fractured faces and 98% with at least one 

fractured face1 

ASTM D5821 

Flat Particles, Elongated 

Particles, or Flat and 

Elongated Particles 

10% maximum, by weight, of flat, elongated, or flat 

and elongated particles 2 

ASTM D4791 

Clay lumps and friable 

particles 

Less than or equal to 3 percent ASTM C142 

Fine Aggregate  

Liquid limit Less than or equal to 25 ASTM D4318 

Plasticity Index Not more than five (5)  ASTM D4318 

1 The area of each face shall be equal to at least 75% of the smallest mid-sectional area of the piece. When two 

fractured faces are contiguous, the angle between the planes of fractures shall be at least 30 degrees to count as 

two fractured faces. 
2 A flat particle is one having a ratio of width to thickness greater than five (5); an elongated particle is one 

having a ratio of length to width greater than five (5). 
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209-2.2 Gradation requirements. The gradation of the aggregate base material shall meet the requirements 

of the gradation given in the following table when tested per ASTM C117 and ASTM C136.  The gradation 

shall be well graded from coarse to fine and shall not vary from the lower limit on one sieve to the high 

limit on an adjacent sieve or vice versa.  

Gradation of Aggregate Base 

Sieve Size 

Design Range 

Percentage by Weight 

passing 

Contractor’s Final 

Gradation 

Job Control Grading 

Band Tolerances1 

(Percent) 

2 inch 

(50 mm)  
100  0 

1-1/2 inch  

(37.5 mm) 
95-100  ±5 

1 inch  

(25.0 mm) 
70-95  ±8 

3/4 inch  

(19.0 mm)  
55-85  ±8 

No. 4  

(4.75 mm)  
30-60  ±8 

No. 402  

(425 µm)  
10-30  ±5 

No. 2002  

(75 µm) 
0-10  ±3 

1 The “Job Control Grading Band Tolerances for Contractor’s Final Gradation” in the table shall be applied to 

“Contractor’s Final Gradation” to establish a job control grading band. The full tolerance still applies if 

application of the tolerances results in a job control grading band outside the design range. 
2 The fraction of material passing the No 200 (75 µm) sieve shall not exceed two-thirds the fraction passing 

the No 40 (425 µm) sieve. 

209-2.3 Sampling and Testing. 

a. Aggregate base materials.  The Contractor shall take samples of the aggregate base in accordance 

with ASTM D75 to verify initial aggregate base requirements and gradation.  Material shall meet the 

requirements in paragraph 209-2.1. This sampling and testing will be the basis for approval of the aggregate 

base quality requirements.   

b. Gradation requirements.  The Contractor shall take at least two aggregate base samples per day in 

the presence of the Resident Project Representative (RPR) to check the final gradation. Sampling shall be 

per ASTM D75. Material shall meet the requirements in paragraph 209-2.2. The samples shall be taken 

from the in-place, un-compacted material at sampling points and intervals designated by the RPR.  

 

209-2.4 Separation Geotextile.   Not used. 

CONSTRUCTION METHODS 

209-3.1 Control strip.  The first half-day of construction shall be considered the control strip.  The 

Contractor shall demonstrate, in the presence of the RPR, that the materials, equipment, and construction 
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processes meet the requirements of the specification.  The sequence and manner of rolling necessary to 

obtain specified density requirements shall be determined.  The maximum compacted thickness may be 

increased to a maximum of 12 inches (300 mm) upon the Contractor’s demonstration that approved 

equipment and operations will uniformly compact the lift to the specified density.  The RPR must witness 

this demonstration and approve the lift thickness prior to full production. 

Control strips that do not meet specification requirements shall be reworked, re-compacted or removed and 

replaced at the Contractor’s expense.  Full operations shall not continue until the control strip has been 

accepted by the RPR. The Contractor shall use the same equipment, materials, and construction methods 

for the remainder of construction, unless adjustments made by the Contractor are approved by the RPR. 

209-3.2 Preparing underlying subgrade and/or subbase. The underlying subgrade and/or subbase shall 

be checked and accepted by the RPR before base course placing and spreading operations begin.  Re-proof 

rolling of the subgrade or proof rolling of the subbase in accordance with Item P-152, at the Contractor’s 

expense, may be required by the RPR if the Contractor fails to ensure proper drainage or protect the 

subgrade and/or subbase.  Any ruts or soft, yielding areas due to improper drainage conditions, hauling, or 

any other cause, shall be corrected before the base course is placed. To ensure proper drainage, the spreading 

of the base shall begin along the centerline of the pavement on a crowned section or on the high side of the 

pavement with a one-way slope. 

209-3.3 Production. The aggregate shall be uniformly blended and, when at a satisfactory moisture content 

per paragraph 209-3.5, the approved material may be transported directly to the placement.   

209-3.4 Placement. The aggregate shall be placed and spread on the prepared underlying layer by spreader 

boxes or other devices as approved by the RPR, to a uniform thickness and width. The equipment shall 

have positive thickness controls to minimize the need for additional manipulation of the material. Dumping 

from vehicles that require re-handling shall not be permitted. Hauling over the uncompacted base course 

shall not be permitted. 

The aggregate shall meet gradation and moisture requirements prior to compaction. The base course shall 

be constructed in lifts as established in the control strip, but not less than 4 inches (100 mm) nor more than 

12 inches (300 mm) of compacted thickness. 

When more than one lift is required to establish the layer thickness shown on the plans, the construction 

procedure described here shall apply to each lift.  No lift shall be covered by subsequent lifts until tests 

verify that compaction requirements have been met.  The Contractor shall rework, re-compact and retest 

any material placed which does not meet the specifications at the Contractor’s expense. 

209-3.5 Compaction. Immediately after completion of the spreading operations, compact each layer of the 

base course, as specified, with approved compaction equipment. The number, type, and weight of rollers 

shall be sufficient to compact the material to the required density within the same day that the aggregate is 

placed on the subgrade.   

The field density of each compacted lift of material shall be at least100% of the maximum density of 

laboratory specimens prepared from samples of the subbase material delivered to the jobsite. The laboratory 

specimens shall be compacted and tested in accordance with ASTM D698. The moisture content of the 

material during placing operations shall be within ±2 percentage points of the optimum moisture content as 

determined by ASTM D698. Maximum density refers to maximum dry density at optimum moisture content 

unless otherwise specified. If the material has greater than 30% retained on the 3/4-inch (19.0 mm) sieve, 

follow AASHTO T-180 Annex Correction of Maximum Dry Density and Optimum Moisture for Oversized 

Particles. 

209-3.6 Weather limitations. Material shall not be placed unless the ambient air temperature is at least 

40°F (4°C) and rising.  Work on base course shall not be conducted when the subgrade or subbase is wet 

or frozen or the base material contains frozen material. 
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209-3.7 Maintenance. The base course shall be maintained in a condition that will meet all specification 

requirements. When material has been exposed to excessive rain, snow, or freeze-thaw conditions, prior to 

placement of additional material, the Contractor shall verify that materials still meet all specification 

requirements. Equipment may be routed over completed sections of base course, provided that no damage 

results and the equipment is routed over the full width of the completed base course. Any damage resulting 

to the base course from routing equipment over the base course shall be repaired by the Contractor at the 

Contractor’s expense. 

209-3.8 Surface tolerances. After the course has been compacted, the surface shall be tested for 

smoothness and accuracy of grade and crown. Any portion lacking the required smoothness or failing in 

accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75 mm), reshaped and 

recompacted to grade until the required smoothness and accuracy are obtained and approved by the RPR. 

Any deviation in surface tolerances shall be corrected by the Contractor at the Contractor’s expense. The 

smoothness and accuracy requirements specified here apply only to the top layer when base course is 

constructed in more than one layer. 

a. Smoothness.  The finished surface shall not vary more than 3/8-inch (9 mm) when tested with a 12-

foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. The straightedge shall 

be moved continuously forward at half the length of the 12-foot (3.7-m) straightedge for the full length of 

each line on a 50-foot (15-m) grid.  

b. Grade.  The grade and crown shall be measured on a 50-foot (15-m) grid and shall be within +0 

and -1/2 inch (12 mm) of the specified grade. 

209-3.9 Acceptance sampling and testing.  Crushed aggregate base course shall be accepted for density 

and thickness on an area basis. Two tests shall be made for density and thickness for each 1200 square yds.  

Sampling locations will be determined on a random basis per ASTM D3665.  

a. Density.  The RPR shall perform all density tests.  

Each area shall be accepted for density when the field density is at least 100% of the maximum density 

of laboratory specimens compacted and tested per ASTM D698. The in-place field density shall be 

determined per ASTM D1556 or ASTM D6938 using Procedure A, the direct transmission method, and 

ASTM D6938 shall be used to determine the moisture content of the material. The machine shall be 

calibrated in accordance with ASTM D6938.  If the specified density is not attained, the area represented 

by the failed test must be reworked and/or recompacted and two additional random tests made. This 

procedure shall be followed until the specified density is reached. Maximum density refers to maximum 

dry density at optimum moisture content unless otherwise specified. 

b. Thickness.  Depth tests shall be made by test holes at least 3 inches (75 mm) in diameter that extend 

through the base. The thickness of the base course shall be within +0 and -1/2 inch (12 mm) of the specified 

thickness as determined by depth tests taken by the Contractor in the presence of the RPR for each area. 

Where the thickness is deficient by more than 1/2-inch (12 mm), the Contractor shall correct such areas at 

no additional cost by scarifying to a depth of at least 3 inches (75 mm), adding new material of proper 

gradation, and the material shall be blended and recompacted to grade. The Contractor shall replace, at his 

expense, base material where depth tests have been taken. 

Contractor may check grade and crown by survey provided a survey is performed on the approved 

subgrade/subbase prior to placing base material. The survey shall be along centerline, or ridge lines at 50 

foot intervals with elevations taken along sections at 50 foot intervals. In addition, elevations shall be taken 

at all grade breaks and vertical curves. Contractor shall survey the finished surface of the base course at the 

same locations that the survey was taken on the subgrade/subbase. Contractor shall provide an analysis of 

the difference in elevations between the two surveys to the Engineer for approval. 

Alternate methods of checking the fine grade may be used only when authorized by the Engineer. 
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METHOD OF MEASUREMENT 

209-4.1 The quantity of crushed aggregate base course will be determined by measurement of the number 

of square yards  of material actually constructed and accepted by the RPR as complying with the plans and 

specifications. Base materials shall not be included in any other excavation quantities. 

BASIS OF PAYMENT 

209-5.1 Payment shall be made at the contract unit price per square yard for crushed aggregate base course. 

This price shall be full compensation for furnishing all materials, for preparing and placing these materials, 

and for all labor, equipment tools, and incidentals necessary to complete the item. 

Payment will be made under: 

Item P-209-5.1 Crushed Aggregate Base Course (6” Thick)   -   per square yard 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM C29 Standard Test Method for Bulk Density (“Unit Weight”) and Voids in 

Aggregate 

ASTM C88 Standard Test Method for Soundness of Aggregates by Use of Sodium 

Sulfate or Magnesium Sulfate 

ASTM C117 Standard Test Method for Materials Finer than 75-μm (No. 200) Sieve in 

Mineral Aggregates by Washing 

ASTM C131 Standard Test Method for Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine 

ASTM C136 Standard Test Method for Sieve or Screen Analysis of Fine and Coarse 

Aggregates 

ASTM C142 Standard Test Method for Clay Lumps and Friable Particles in 

Aggregates 

ASTM D75 Standard Practice for Sampling Aggregates 

ASTM D698 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)) 

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in Place by 

the Sand-Cone Method 

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Modified Effort (56,000 ft-lbf/ft3 (2700 kN-m/m3)) 

ASTM D2167 Standard Test Method for Density and Unit Weight of Soil in Place by 

the Rubber Balloon Method 

ASTM D2419 Standard Test Method for Sand Equivalent Value of Soils and Fine 

Aggregate 

ASTM D3665 Standard Practice for Random Sampling of Construction Materials 
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ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity 

Index of Soils 

ASTM D4491 Standard Test Methods for Water Permeability of Geotextiles by 

Permittivity 

ASTM D4643 Standard Test Method for Determination of Water Content of Soil and 

Rock by Microwave Oven Heating 

ASTM D4751 Standard Test Methods for Determining Apparent Opening Size of a 

Geotextile 

ASTM D4791 Standard Test Method for Flat Particles, Elongated Particles, or Flat and 

Elongated Particles in Coarse Aggregate 

ASTM D5821 Standard Test Method for Determining the Percentage of Fractured 

Particles in Coarse Aggregate 

ASTM D6938 Standard Test Method for In-Place Density and Water Content of Soil 

and Soil-Aggregate by Nuclear Methods (Shallow Depth) 

ASTM D7928 Standard Test Method for Particle-Size Distribution (Gradation) of Fine-

Grained Soils Using the Sedimentation (Hydrometer) Analysis 

American Association of State Highway and Transportation Officials (AASHTO)  

M288 Standard Specification for Geosynthetic Specification for Highway 

Applications 

END OF ITEM P-209 
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Item P-403 Asphalt Mix Pavement 

DESCRIPTION 

403-1.1 This item shall consist of pavement courses composed of mineral aggregate and asphalt binder 

mixed in a central mixing plant and placed on a prepared course in accordance with these specifications 

and shall conform to the lines, grades, thicknesses, and typical cross-sections shown on the plans. Each 

course shall be constructed to the depth, typical section, and elevation required by the plans and shall be 

rolled, finished, and approved before the placement of the next course. 

MATERIALS 

403-2.1 Aggregate. Aggregates shall consist of crushed stone, crushed gravel, screenings, natural sand and 

mineral filler, as required. The aggregates should have no known history of detrimental pavement staining 

due to ferrous sulfides, such as pyrite.  Coarse aggregate is the material retained on the No. 4 (4.75 mm) 

sieve.  Fine aggregate is the material passing the No. 4 (4.75 mm) sieve.  

a. Coarse aggregate. Coarse aggregate shall consist of sound, tough, durable particles, free from films 

of matter that would prevent thorough coating and bonding with the asphalt material and free from organic 

matter and other deleterious substances. Coarse aggregate material requirements are given in the table 

below.  

Coarse Aggregate Material Requirements 

Material Test Requirement Standard 

Resistance to Degradation  

Loss: 40% maximum for surface, asphalt 

binder, and leveling course 

Loss:  50% maximum for base course 

ASTM C131 

Soundness of Aggregates  

by Use of Sodium Sulfate or 

Magnesium Sulfate 

Loss after 5 cycles: 

12% maximum using Sodium sulfate - or -  

18% maximum using magnesium sulfate  

ASTM C88 

Clay lumps and friable 

particles 
0.3% maximum ASTM C142 

Percentage of Fractured 

Particles 

For pavements designed for aircraft gross 

weights less than 60,000 pounds (27200 kg): 

 

Minimum 50% by weight of particles with at 

least two fractured faces and 65% with at least 

one fractured face1 

ASTM D5821 

Flat, Elongated, or Flat and 

Elongated Particles 

8% maximum, by weight, of flat, elongated, or 

flat and elongated particles with a value of 5:1 2 ASTM D4791 

1 The area of each face shall be equal to at least 75% of the smallest mid-sectional area of the piece. When two 

fractured faces are contiguous, the angle between the planes of fractures shall be at least 30 degrees to count as 

two fractured faces. 
2 A flat particle is one having a ratio of width to thickness greater than five (5); an elongated particle is one having 

a ratio of length to width greater than five (5). 
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b. Fine aggregate. Fine aggregate shall consist of clean, sound, tough, durable, angular shaped particles 

produced by crushing stone, slag, or gravel and shall be free from coatings of clay, silt, or other 

objectionable matter.  Natural (non-manufactured) sand may be used to obtain the gradation of the 

aggregate blend or to improve the workability of the mix.  Fine aggregate material requirements are listed 

in the table below. 

Fine Aggregate Material Requirements 

Material Test Requirement Standard 

Liquid limit 25 maximum ASTM D4318 

Plasticity Index 4 maximum ASTM D4318 

Soundness of Aggregates  

by Use of Sodium Sulfate or 

Magnesium Sulfate 

Loss after 5 cycles: 

10% maximum using Sodium sulfate - or -  

15% maximum using magnesium sulfate  

ASTM C88 

Clay lumps and friable particles 0.3% maximum ASTM C142 

Sand equivalent 45 minimum ASTM D2419 

Natural Sand1 
15% maximum by weight of total 

aggregate 
ASTM D1073 

1 The addition of natural sand to a mix containing all crushed coarse and fine aggregates will normally increase its 

workability and compactability.  The addition of natural sand tends to decrease the stability of the mixture, 

therefore, it is recommended to not use natural sand.  However, if natural sand is used, use the minimum amount 

necessary to achieve a workable mixture. 

c. Sampling. ASTM D75 shall be used in sampling coarse and fine aggregate, and ASTM C183 shall 

be used in sampling mineral filler. 

403-2.2 Mineral filler.  Mineral filler (baghouse fines) may be added in addition to material naturally 

present in the aggregate. Mineral filler shall meet the requirements of ASTM D242.  

Mineral filler Requirements 

Material Test Requirement Standard 

Plasticity Index 4 maximum ASTM D4318 

 

403-2.3 Asphalt binder. Asphalt binder shall conform to ASTM D6373 Performance Grade (PG) PG 64-

10. 

403-2.4 Anti-stripping agent. Any anti-stripping agent or additive (anti-strip) shall be heat stable and shall 

not change the asphalt binder grade beyond specifications. Anti-strip shall be an approved material of the 

Department of Transportation of the State in which the project is located. 

COMPOSITION 

403-3.1 Composition of mixture. The asphalt plant mix shall be composed of a mixture of well-graded 

aggregate, filler and anti-strip agent if required, and asphalt binder. The several aggregate fractions shall be 

sized, handled in separate size groups, and combined in such proportions that the resulting mixture meets 

the grading requirements of the job mix formula (JMF). 
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403-3.2 Job mix formula (JMF) laboratory.  The laboratory used to develop the JMF shall possess a 

current certificate of accreditation, listing D3666 from a national accrediting authority and all test methods 

required for developing the JMF, and listed on the accrediting authority’s website.  A copy of the 

laboratory’s current accreditation and accredited test methods shall be submitted to the RPR prior to start 

of construction.   

403-3.3 Job mix formula (JMF). No asphalt mixture shall be placed until an acceptable mix design has 

been submitted to the RPR for review and accepted in writing. The RPR’s review shall not relieve the 

Contractor of the responsibility to select and proportion the materials to comply with this section.  

When the project requires asphalt mixtures of differing aggregate gradations and/or binders, a separate JMF 

shall be submitted for each mix. Add anti-stripping agent to meet tensile strength requirements. 

The JMF shall be prepared by an accredited laboratory that meets the requirements of paragraph 403-3.2.  

The asphalt mixture shall be designed using procedures contained in Asphalt Institute MS-2 Mix Design 

Manual, 7th Edition. Samples shall be prepared and compacted using a Marshall compactor in accordance 

with ASTM D6926. 

Should a change in sources of materials be made, a new JMF must be submitted to the RPR for review and 

accepted in writing before the new material is used. After the initial production JMF has been approved by 

the RPR and a new or modified JMF is required for whatever reason, the subsequent cost of the new or 

modified JMF, including a new control strip when required by the RPR, will be borne by the Contractor.   

The RPR may request samples at any time for testing, prior to and during production, to verify the quality 

of the materials and to ensure conformance with the applicable specifications.  

The JMF shall be submitted in writing by the Contractor at least 30 days prior to the start of paving 

operations.  The JMF shall be developed within the same construction season using aggregates proposed 

for project use.   

The submitted JMF shall be dated, and stamped or sealed by the responsible professional Engineer of the 

laboratory and shall include the following items as a minimum: 

 Manufacturer’s Certificate of Analysis (COA) for the asphalt binder used in the JMF in accordance 

with paragraph 403-2.3.  Certificate of asphalt performance grade is with modifier already added, 

if used and must indicate compliance with ASTM D6373. For plant modified asphalt binder, 

certified test report indicating grade certification of modified asphalt binder. 

 Manufacturer’s Certificate of Analysis (COA) for the anti-stripping agent if used in the JMF in 

accordance with paragraph 403-2.4. 

 Certified material test reports for the course and fine aggregate and mineral filler in accordance 

with paragraphs 403-2.1 and 403-2.2.   

 Percent passing each sieve size for individual gradation of each aggregate cold feed and/or hot bin; 

percent by weight of each cold feed and/or hot bin used; and the total combined gradation in the 

JMF. 

 Specific Gravity and absorption of each course and fine aggregate.  

 Percent natural sand. 

 Percent fractured faces. 

 Percent by weight of flat particles, elongated particles, and flat and elongated particles (and 

criteria). 

 Percent of asphalt. 
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 Number of blows or gyrations. 

 Laboratory mixing and compaction temperatures. 

 Supplier recommended mixing and compaction temperatures. 

 Plot of the combined gradation on the 0.45 power gradation curve. 

 Graphical plots of air voids, voids in the mineral aggregate (VMA), and unit weight versus asphalt 

content.  To achieve minimum VMA during production, the mix design needs to account for 

material breakdown during production. 

 Tensile Strength Ratio (TSR). 

 Type and amount of Anti-strip agent when used. 

 Asphalt Pavement Analyzer (APA) results. 

 Date the JMF was developed. Mix designs that are not dated or which are from a prior construction 

season shall not be accepted. 

Table 1. Asphalt Design Criteria 

Test Property Value Test Method 

Number of blows/gyrations 50  

Air voids (%) 3.5 ASTM D3203 

Percent voids in mineral 

aggregate (VMA), minimum 
See Table 2 ASTM D6995 

TSR1 not less than 80 at a 

saturation of 70-80% ASTM D4867 

1 Test specimens for TSR shall be compacted at 7 ± 1.0 % air voids.  In areas subject to freeze-thaw, use freeze-

thaw conditioning in lieu of moisture conditioning per ASTM D4867. 
2 AASHTO T340 at 100 psi hose pressure at 64°C test temperature may be used in the interim.  If this method is 

used the required Value shall be less than 5 mm @ 8000 passes 

 

The mineral aggregate shall be of such size that the percentage composition by weight, as determined by 

laboratory sieves, will conform to the gradation or gradations specified in Table 2 when tested in accordance 

with ASTM C136 and ASTM C117. 

The gradations in Table 2 represent the limits that shall determine the suitability of aggregate for use from 

the sources of supply, be well graded from coarse to fine and shall not vary from the low limit on one sieve 

to the high limit on the adjacent sieve, or vice versa. 

Table 2. Aggregate - Asphalt Pavements 

Sieve Size 
Percentage by Weight 

Passing Sieve 

1 inch (25.0 mm) -- 

3/4 inch (19.0 mm) 100 

1/2 inch (12.5 mm) 90-100 

3/8 inch (9.5 mm) 72-88 



  

 

 

San Carlos Airport TS P-403-5 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

Sieve Size 
Percentage by Weight 

Passing Sieve 

No. 4 (4.75 mm) 53-73 

No. 8 (2.36 mm) 38-60 

No. 16 (1.18 mm) 26-48 

No. 30 (600 µm) 18-38 

No. 50 (300 µm) 11-27 

No. 100 (150 µm) 6-18 

No. 200 (75 µm) 3-6 

Minimum Voids in Mineral Aggregate (VMA)1 15 

Asphalt Percent: 

    Stone or gravel 5.0-7.5 

Recommended Minimum Construction Lift 

Thickness 
2 inch  

1To achieve minimum VMA during production, the mix design needs to account for 
material breakdown during production. 

The aggregate gradations shown are based on aggregates of uniform specific gravity. The percentages 

passing the various sieves shall be corrected when aggregates of varying specific gravities are used, as 

indicated in the Asphalt Institute MS-2 Mix Design Manual, 7th Edition.   

403-3.4 Reclaimed Asphalt Pavement (RAP). RAP shall not be used. 

403-3.5 Control strip. A control strip is not required. 

CONSTRUCTION METHODS 

403-4.0  Prior to disturbing original grade, Contractor shall verify the accuracy of existing elevations by 

verifying spot elevations at the same locations where original field survey data was obtained in accordance 

with Section 50, Construction Layout and Stakes. 

403-4.1 Weather limitations. The asphalt shall not be placed upon a wet surface or when the surface 

temperature of the underlying course is less than specified in Table 4. The temperature requirements may 

be waived by the RPR, if requested; however, all other requirements including compaction shall be met. 

Table 4. Surface Temperature Limitations of Underlying Course 

Mat Thickness 
Base Temperature (Minimum) 

Degrees F Degrees C 

3 inches (7.5 cm) or greater  40   4  

Greater than 2 inches (50 mm) 

but less than 3 inches (7.5 cm) 
 45  7  
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403-4.2 Asphalt plant. Plants used for the preparation of asphalt shall conform to the requirements of 

American Association of State Highway and Transportation Officials (AASHTO) M156 including the 

following items: 

a. Inspection of plant. The RPR, or RPR’s authorized representative, shall have access, at all times, to 

all areas of the plant for checking adequacy of equipment; inspecting operation of the plant: verifying 

weights, proportions, and material properties; and checking the temperatures maintained in the preparation 

of the mixtures. 

b. Storage bins and surge bins. The asphalt mixture stored in storage and/or surge bins shall meet the 

same requirements as asphalt mixture loaded directly into trucks.  Asphalt mixture shall not be stored in 

storage and/or surge bins for a period greater than twelve (12) hours.  If the RPR determines there is an 

excessive heat loss, segregation or oxidation of the asphalt mixture due to temporary storage, temporary 

storage shall not be allowed. 

403-4.3 Aggregate stockpile management. Aggregate stockpiles shall be constructed in such a manner 

that prevents segregation and intermixing of deleterious materials. Aggregates from different sources shall 

be stockpiled, weighed and batched separately at the concrete batch plant. Aggregates that have become 

segregated or mixed with earth or foreign material shall not be used.  

A continuous supply of materials shall be provided to the work to ensure continuous placement. 

403-4.4 Hauling equipment. Trucks used for hauling asphalt shall have tight, clean, and smooth metal 

beds. To prevent the asphalt from sticking to the truck beds, the truck beds shall be lightly coated with a 

minimum amount of paraffin oil, lime solution, or other material approved by the RPR. Petroleum products 

shall not be used for coating truck beds. Each truck shall have a suitable cover to protect the mixture from 

adverse weather. When necessary, to ensure that the mixture will be delivered to the site at the specified 

temperature, truck beds shall be insulated or heated and covers shall be securely fastened. 

403-4.4.1 Material transfer vehicle (MTV).  A material transfer vehicles are not required.  

403-4.5 Asphalt pavers.  Asphalt pavers shall be self-propelled with an activated heated screed, capable 

of spreading and finishing courses of asphalt that will meet the specified thickness, smoothness, and grade. 

The paver shall have sufficient power to propel itself and the hauling equipment without adversely affecting 

the finished surface. The asphalt paver shall be equipped with a control system capable of automatically 

maintaining the specified screed grade and elevation. 

If the spreading and finishing equipment in use leaves tracks or indented areas, or produces other blemishes 

in the pavement that are not satisfactorily corrected by the scheduled operations, the use of such equipment 

shall be discontinued. 

The paver shall be capable of paving to a minimum width specified in paragraph 403-4.11. 

403-4.6 Rollers. The number, type, and weight of rollers shall be sufficient to compact the asphalt to the 

required density while it is still in a workable condition without crushing of the aggregate, depressions or 

other damage to the pavement surface. Rollers shall be in good condition, capable of operating at slow 

speeds to avoid displacement of the asphalt. All rollers shall be specifically designed and suitable for 

compacting asphalt concrete and shall be properly used. Rollers that impair the stability of any layer of a 

pavement structure or underlying soils shall not be used.  

403-4.6.1 Density device. The Contractor shall have on site a density gauge during all paving operations 

in order to assist in the determination of the optimum rolling pattern, type of roller and frequencies, as well 

as to monitor the effect of the rolling operations during production paving. The Contractor shall also supply 

a qualified technician during all paving operations to calibrate the density gauge and obtain accurate density 

readings for all new asphalt. These densities shall be supplied to the RPR upon request at any time during 

construction. No separate payment will be made for supplying the density gauge and technician. 
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403-4.7 Preparation of asphalt binder. The asphalt binder shall be heated in a manner that will avoid 

local overheating and provide a continuous supply of the asphalt material to the mixer at a uniform 

temperature. The temperature of the unmodified asphalt binder delivered to the mixer shall be sufficient to 

provide a suitable viscosity for adequate coating of the aggregate particles, but shall not exceed 325°F 

(160°C) when added to the aggregate. The temperature of modified asphalt binder shall be no more than 

350°F (175°C) when added to the aggregate. 

403-4.8 Preparation of mineral aggregate. The aggregate for the asphalt shall be heated and dried. The 

maximum temperature and rate of heating shall be such that no damage occurs to the aggregates. The 

temperature of the aggregate and mineral filler shall not exceed 350°F (175°C) when the asphalt binder is 

added. Particular care shall be taken that aggregates high in calcium or magnesium content are not damaged 

by overheating. The temperature shall not be lower than is required to obtain complete coating and uniform 

distribution on the aggregate particles and to provide a mixture of satisfactory workability. 

403-4.9 Preparation of asphalt mixture. The aggregates and the asphalt binder shall be weighed or 

metered and introduced into the mixer in the amount specified by the JMF. The combined materials shall 

be mixed until the aggregate obtains a uniform coating of asphalt binder and is thoroughly distributed 

throughout the mixture. Wet mixing time shall be the shortest time that will produce a satisfactory mixture, 

but not less than 25 seconds for batch plants. The wet mixing time for all plants shall be established by the 

Contractor, based on the procedure for determining the percentage of coated particles described in ASTM 

D2489, for each individual plant and for each type of aggregate used. The wet mixing time will be set to 

achieve 95% of coated particles. For continuous mix plants, the minimum mixing time shall be determined 

by dividing the weight of its contents at operating level by the weight of the mixture delivered per second 

by the mixer. The moisture content of all asphalt upon discharge shall not exceed 0.5%. 

403-4.10 Application of Prime and Tack Coat. Immediately before placing the asphalt mixture, the 

underlying course shall be cleaned of all dust and debris.  

A tack coat shall be applied in accordance with Item P-603 to all vertical and horizontal asphalt and concrete 

surfaces prior to placement of the first and each subsequent lift of asphalt mixture. 

403-4.11 Laydown plan, transporting, placing, and finishing. Prior to the placement of the asphalt, the 

Contractor shall prepare a laydown plan with the sequence of paving lanes and width to minimize the 

number of cold joints; the location of any temporary ramps; laydown temperature; and estimated time of 

completion for each portion of the work (milling, paving, rolling, cooling, etc.).  The laydown plan and any 

modifications shall be approved by the RPR.   

Deliveries shall be scheduled so that placing and compacting of asphalt is uniform with minimum stopping 

and starting of the paver. Hauling over freshly placed material shall not be permitted until the material has 

been compacted, as specified, and allowed to cool to approximately ambient temperature.  The Contractor, 

at their expense, shall be responsible for repair of any damage to the pavement caused by hauling operations. 

Contractor shall survey each lift of asphalt surface course and certify to RPR that every lot of each lift meets 

the grade tolerances of paragraph 403-6.2e before the next lift can be placed.   

Edges of existing asphalt pavement abutting the new work shall be saw cut and the cut off material and 

laitance removed.  Apply a tack coat in accordance with P-603 before new asphalt material is placed against 

it. 

The speed of the paver shall be regulated to eliminate pulling and tearing of the asphalt mat. Placement of 

the asphalt mix shall begin along the centerline of a crowned section or on the high side of areas with a one 

way slope unless shown otherwise on the laydown plan as accepted by the RPR.  The asphalt mix shall be 

placed in consecutive adjacent lanes having a minimum width of  feet except where edge lanes require less 

width to complete the area.  Additional screed sections attached to widen the paver to meet the minimum 
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lane width requirements must include additional auger sections to move the asphalt mixture uniformly along 

the screed extension.   

The longitudinal joint in one course shall offset the longitudinal joint in the course immediately below by 

at least 1 foot (30 cm); however, the joint in the surface top course shall be at the centerline of crowned 

pavements. Transverse joints in one course shall be offset by at least 10 feet (3 m) from transverse joints in 

the previous course. Transverse joints in adjacent lanes shall be offset a minimum of 10 feet (3 m).On areas 

where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing 

equipment impractical, the asphalt may be spread and luted by hand tools.  

The RPR may at any time, reject any batch of asphalt, on the truck or placed in the mat, which is rendered 

unfit for use due to contamination, segregation, incomplete coating of aggregate, or overheated asphalt 

mixture. Such rejection may be based on only visual inspection or temperature measurements. In the event 

of such rejection, the Contractor may take a representative sample of the rejected material in the presence 

of the RPR, and if it can be demonstrated in the laboratory, in the presence of the RPR, that such material 

was erroneously rejected, payment will be made for the material at the contract unit price. 

Areas of segregation in the surface course, as determined by the RPR, shall be removed and replaced at the 

Contractor’s expense. The area shall be removed by saw cutting and milling a minimum of the construction 

lift thickness as specified in paragraph 403-3.3, Table 2 for the approved mix design.  The area to be 

removed and replaced shall be a minimum width of the paver and a minimum of 10 feet (3 m) long. 

403-4.12 Compaction of asphalt mixture. After placing, the asphalt mixture shall be thoroughly and 

uniformly compacted by self-propelled rollers. The surface shall be compacted as soon as possible when 

the asphalt has attained sufficient stability so that the rolling does not cause undue displacement, cracking 

or shoving. The sequence of rolling operations and the type of rollers used shall be at the discretion of the 

Contractor. The speed of the roller shall, at all times, be sufficiently slow to avoid displacement of the hot 

mixture and be effective in compaction. Any surface defects and/or displacement occurring as a result of 

the roller, or from any other cause, shall be corrected at the Contractor’s expense. 

Sufficient rollers shall be furnished to handle the output of the plant. Rolling shall continue until all roller 

marks are eliminated, the surface is of uniform texture, true to grade and cross-section, and the required 

field density is obtained. To prevent adhesion of the asphalt to the roller, the wheels shall be equipped with 

a scraper and kept moistened with water as necessary. 

In areas not accessible to the roller, the mixture shall be thoroughly compacted with approved power 

tampers.  

Any asphalt that becomes loose and broken, mixed with dirt, contains check-cracking, or in any way 

defective shall be removed and replaced with fresh hot mixture and immediately compacted to conform to 

the surrounding area. This work shall be done at the Contractor’s expense. Skin patching shall not be 

allowed. 

403-4.13 Joints. The formation of all joints shall be made in such a manner as to ensure a continuous bond 

between the courses and obtain the required density. All joints shall have the same texture as other sections 

of the course and meet the requirements for smoothness and grade.  

The roller shall not pass over the unprotected end of the freshly laid asphalt except when necessary to form 

a transverse joint. When necessary to form a transverse joint, it shall be made by means of placing a 

bulkhead or by tapering the course. The tapered edge shall be cut back to its full depth and width on a 

straight line to expose a vertical face prior to placing the adjacent lane. In both methods, all contact surfaces 

shall be coated with an asphalt tack coat before placing any fresh asphalt against the joint. 

Longitudinal joints which are have been left exposed for more than four (4) hours; the surface temperature 

has cooled to less than 175°F (80°C); or are irregular, damaged, uncompacted or otherwise defective shall 
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be cut back with a pavement saw a maximum of 3 inches (75 mm) to expose a clean, sound, uniform vertical 

surface for the full depth of the course. All cutback material and any laitance produced from cutting joints 

shall be removed from the project. An asphalt tack coat or other product approved by the RPR shall be 

applied to the clean, dry joint prior to placing any additional fresh asphalt against the joint. The cost of this 

work shall be considered incidental to the cost of the asphalt. 

Cut back of all cold joints is required as specified above. 

The Contractor may provide additional joint density QC by use of joint heaters at the Contractor’s expense.  

Electrically powered infrared heating equipment should consist of one or more low-level radiant energy 

heaters to uniformly heat and soften the pavement joints. The heaters should be configured to uniformly 

heat an area up to 18 inches (0.5 m) in width and 3 inches (75 mm) in depth.  Infrared equipment shall be 

thermostatically controlled to provide a uniform, consistent temperature increase throughout the layer being 

heated up to a maximum temperature range of 200°F to 300°F (93°C to 150°C).   

Propane powered infrared heating equipment shall be attached to the paving machine and the output of 

infrared energy shall be in the one to six-micron range. Converters shall be arranged end to end directly 

over the joint to be heated in sufficient numbers to continuously produce, when in operation, a minimum 

of 240,000 BTU per hour. The joint heater shall be positioned not more than one inch (25 mm) above the 

pavement to be heated and in front of the paver screed and shall be fully adjustable. Heaters will be required 

to be in operation at all times. 

The heaters shall be operated so they do not produce excessive heat when the units pass over new or 

previously paved material.   

403-4.14 Saw-cut grooving. Saw-cut grooving is not required. 

403-4.15 Diamond grinding.  Diamond grinding shall be completed prior to pavement grooving. Diamond 

grinding shall be accomplished by sawing with saw blades impregnated with industrial diamond abrasive.  

Diamond grinding shall be performed with a machine designed specifically for diamond grinding capable 

of cutting a path at least 3 feet (0.9 m) wide.  The saw blades shall be 1/8-inch (3-mm) wide with a minimum 

of 55 to 60 blades per 12 inches (300 mm) of cutting head width; grooves between 0.090 and 0.130 inches 

(2 and 3.5 mm) wide; and peaks and ridges approximately 1/32 inch (1 mm) higher than the bottom of the 

grinding cut.  The actual number of blades will be determined by the Contractor and depend on the hardness 

of the aggregate. Equipment or grinding procedures that causes ravels, aggregate fractures, spalls or 

disturbance to the pavement will not be permitted. 

Grinding will be tapered in all directions to provide smooth transitions to areas not requiring grinding.  The 

slurry resulting from the grinding operation shall be continuously removed and the pavement left in a clean 

condition. The Contractor shall apply a surface treatment per P-608 to all areas that have been subject to 

grinding.  

403-4.16 Nighttime Paving Requirements.  The Contractor shall provide adequate lighting during any 

nighttime construction.  A lighting plan shall be submitted by the Contractor and approved by the RPR 

prior to the start of any nighttime work.  All work shall be in accordance with the approved CSPP and 

lighting plan.   

CONTRACTOR QUALITY CONTROL (CQC) 

403-5.1 General.  The Contractor shall develop a CQCP in accordance with Item C-100. No partial 

payment will be made for materials that are subject to specific QC requirements without an approved 

CQCP. 
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403-5.2 Contractor quality control (QC) facilities. The Contractor shall provide or contract for testing 

facilities in accordance with Item C-100.  The RPR shall be permitted unrestricted access to inspect the 

Contractor’s QC facilities and witness QC activities. The RPR will advise the Contractor in writing of any 

noted deficiencies concerning the QC facility, equipment, supplies, or testing personnel and procedures. 

When the deficiencies are serious enough to be adversely affecting the test results, the incorporation of the 

materials into the work shall be suspended immediately and will not be permitted to resume until the 

deficiencies are satisfactorily corrected. 

403-5.3 Quality Control (QC) testing. The Contractor shall perform all QC tests necessary to control the 

production and construction processes applicable to these specifications and as set forth in the approved 

CQCP. The testing program shall include, but not necessarily be limited to, tests for the control of asphalt 

content, aggregate gradation, temperatures, aggregate moisture, field compaction, and surface smoothness. 

A QC Testing Plan shall be developed as part of the CQCP. 

a. Asphalt content. A minimum of two tests shall be performed per day in accordance with ASTM 

D6307 or ASTM D2172 for determination of asphalt content.  When using ASTM D6307, the correction 

factor shall be determined as part of the first test performed at the beginning of plant production; and as 

part of every tenth test performed thereafter. The asphalt content for the day will be determined by averaging 

the test results.  

b. Gradation. Aggregate gradations shall be determined a minimum of twice per lot from mechanical 

analysis of extracted aggregate in accordance with ASTM D5444 and ASTM C136, and ASTM C117.  

c. Moisture content of aggregate. The moisture content of aggregate used for production shall be 

determined a minimum of once per lot in accordance with ASTM C566. 

d. Moisture content of asphalt. The moisture content shall be determined once per day in accordance 

with AASHTO T329 or ASTM D1461. 

d. Moisture content of asphalt. The moisture content of the asphalt shall be determined once per lot 

in accordance with AASHTO T329 or ASTM D1461.  

e. Temperatures. Temperatures shall be checked, at least four times per lot, at necessary locations to 

determine the temperatures of the dryer, the asphalt binder in the storage tank, the asphalt at the plant, and 

the asphalt at the job site. 

f. In-place density monitoring. The Contractor shall conduct any necessary testing to ensure that the 

specified density is being achieved. A nuclear gauge may be used to monitor the pavement density in 

accordance with ASTM D2950. 

g. Smoothness for Contractor Quality Control.  

The Contractor shall perform smoothness testing in transverse and longitudinal directions daily to 

verify that the construction processes are producing pavement with variances less than ¼ inch in 12 feet, 

identifying areas that may pond water which could lead to hydroplaning of aircraft.  If the smoothness 

criteria is not met, appropriate changes and corrections to the construction process shall be made by the 

Contractor before construction continues   

The Contractor may use a 12-foot (3.7 m) “straightedge, a rolling inclinometer meeting the 

requirements of ASTM E2133 or rolling external reference device that can simulate a 12-foot (3.7m) 

straightedge approved by the RPR.  Straight-edge testing shall start with one-half the length of the 

straightedge at the edge of pavement section being tested and then moved ahead one-half the length of the 

straightedge for each successive measurement.  Testing shall be continuous across all joints.  The surface 

irregularity shall be determined by placing the freestanding (unleveled) straightedge on the pavement 

surface and allowing it to rest upon the two highest spots covered by its length, and measuring the maximum 

gap between the straightedge and the pavement surface in the area between the two high points.  If the 
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rolling inclinometer or external reference device is used, the data may be evaluated using the FAA profile 

program, ProFAA, using the 12-foot straightedge simulation function.   

Smoothness readings shall not be made across grade changes or cross slope transitions.  The transition 

between new and existing pavement shall be evaluated separately for conformance with the plans.  

 (1) Transverse measurements.  Transverse measurements shall be taken for each day’s 

production placed.  Transverse measurements will be taken perpendicular to the pavement centerline each 

50 feet (15 m) or more often as determined by the RPR.  The joint between lanes shall be tested separately 

to facilitate smoothness between lanes.   

(2) Longitudinal measurements.  Longitudinal measurements shall be taken for each day’s 

production placed.  Longitudinal tests will be parallel to the centerline of paving; at the center of paving 

lanes when widths of paving lanes are less than 20 feet (6 m); and at the third points of paving lanes when 

widths of paving lanes are 20 ft (6 m) or greater. 

Deviations on the final surface course in either the transverse or longitudinal direction that will trap 

water greater than 1/4 inch (6 mm) shall be corrected with diamond grinding per paragraph 403-4.15 or by 

removing and replacing the surface course to full depth.  Grinding shall be tapered in all directions to 

provide smooth transitions to areas not requiring grinding.  All areas in which diamond grinding has been 

performed shall be subject to the final pavement thickness tolerances specified in paragraph 403-6.1d(3)  

Areas that have been ground shall be sealed with a surface treatment in accordance with Item P-608.  To 

avoid the surface treatment creating any conflict with runway or taxiway markings, it may be necessary to 

seal a larger area. 

Control charts shall be kept to show area of each day’s placement and the percentage of corrective 

grinding required.  Corrections to production and placement shall be initiated when corrective grinding is 

required.  If the Contractor’s machines and/or methods produce significant areas that need corrective actions 

in excess of 10 percent of a day’s production, production shall be stopped until corrective measures are 

implemented by the Contractor.  

h. Grade.  Grade shall be evaluated daily to allow adjustments to paving operations when grade 

measurements do not meet specifications.  As a minimum, grade shall be evaluated prior to the placement 

of the first lift and then prior to and after placement of the surface lift.  

Measurements will be taken at appropriate gradelines (as a minimum at center and edges of paving 

lane) and longitudinal spacing as shown on cross-sections and plans.  The final surface of the pavement 

will not vary from the gradeline elevations and cross-sections shown on the plans by more than 1/2 inch 

(12 mm) vertically and 0.1 feet (30 mm) laterally.  The documentation will be provided by the Contractor 

to the RPR within 24 hours. 

Areas with humps or depressions that exceed grade or smoothness criteria and that retain water on the 

surface must be ground off provided the course thickness after grinding is not more than 1/2 inch (12 mm) 

less than the thickness specified on the plans.  Grinding shall be in accordance with paragraph 403-4.15. 

The Contractor shall repair low areas or areas that cannot be corrected by grinding by removal of 

deficient areas to the depth of the final course plus ½ inch and replacing with new material.  Skin patching 

is not allowed. 

403-5.4 Sampling. When directed by the RPR, the Contractor shall sample and test any material that 

appears inconsistent with similar material being sampled, unless such material is voluntarily removed and 

replaced or deficiencies corrected by the Contractor. All sampling shall be in accordance with standard 

procedures specified. 

403-5.5 Control charts. The Contractor shall maintain linear control charts both for individual 

measurements and range (i.e., difference between highest and lowest measurements) for aggregate 
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gradation, asphalt content, and VMA. The VMA for each day shall be calculated and monitored by the QC 

laboratory. 

Control charts shall be posted in a location satisfactory to the RPR and kept current. As a minimum, the 

control charts shall identify the project number, the contract item number, the test number, each test 

parameter, the Action and Suspension Limits applicable to each test parameter, and the Contractor’s test 

results. The Contractor shall use the control charts as part of a process control system for identifying 

potential problems and assignable causes before they occur. If the Contractor’s projected data during 

production indicates a problem and the Contractor is not taking satisfactory corrective action, the RPR may 

suspend production or acceptance of the material. 

a. Individual measurements. Control charts for individual measurements shall be established to 

maintain process control within tolerance for aggregate gradation, asphalt content, and VMA. The control 

charts shall use the JMF target values as indicators of central tendency for the following test parameters 

with associated Action and Suspension Limits: 

Control Chart Limits for Individual Measurements 

Sieve Action Limit Suspension Limit 

3/4 inch (19.0 mm) ±6% ±9% 

1/2 inch (12.5 mm) ±6% ±9% 

3/8 inch (9.5 mm) ±6% ±9% 

No. 4 (4.75 mm) ±6% ±9% 

No. 16 (1.18 mm) ±5% ±7.5% 

No. 50 (300 µm) ±3% ±4.5% 

No. 200 (75 µm) ±2% ±3% 

b. Range. Control charts for range shall be established to control process variability for the test 

parameters and Suspension Limits listed below. The range shall be computed for each lot as the difference 

between the two test results for each control parameter. The Suspension Limits specified below are based 

on a sample size of n = 2. Should the Contractor elect to perform more than two tests per lot, the Suspension 

Limits shall be adjusted by multiplying the Suspension Limit by 1.18 for n = 3 and by 1.27 for n = 4. 

Control Chart Limits Based on Range  

(n = 2) 

Sieve Suspension Limit 

1/2 inch (12.5 mm) 11% 

3/8 inch (9.5 mm) 11% 

No. 4 (4.75 mm) 11% 

No. 16 (1.18 mm) 9% 

No. 50 (300 µm) 6% 

No. 200 (75 µm) 3.5% 

Asphalt Content 0.8% 

c. Corrective action. The CQCP shall indicate that appropriate action shall be taken when the process 

is believed to be out of tolerance. The Plan shall contain sets of rules to gauge when a process is out of 
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control and detail what action will be taken to bring the process into control. As a minimum, a process shall 

be deemed out of control and production stopped and corrective action taken, if: 

(1) One point falls outside the Suspension Limit line for individual measurements or range; or 

(2) Two points in a row fall outside the Action Limit line for individual measurements. 

403-5.6 Quality control (QC) reports. The Contractor shall maintain records and shall submit reports of 

QC activities daily, in accordance with the CQCP described in Item C-100. 

MATERIAL ACCEPTANCE 

403-6.1. Quality Assurance Acceptance sampling and testing. Unless otherwise specified, all acceptance 

sampling and testing necessary to determine conformance with the requirements specified in this section 

will be performed by the RPR at no cost to the Contractor except that coring as required in this section shall 

be completed and paid for by the Contractor. 

a. Quality Assurance (QA) testing laboratory.  The QA testing laboratory performing these 

acceptance tests will be accredited in accordance with ASTM D3666. The QA laboratory accreditation will 

be current and listed on the accrediting authority’s website.  All test methods required for acceptance 

sampling and testing will be listed on the lab accreditation.   

b. Lot Size.  A standard lot will be equal to one day’s production divided into approximately equal 

sublots of between 400 to 600 tons.  When only one or two sublots are produced in a day’s production, the 

sublots will be combined with the production lot from the previous or next day.  

Where more than one plant is simultaneously producing asphalt for the job, the lot sizes will apply 

separately for each plant. 

c. Asphalt air voids. Plant-produced asphalt will be tested for air voids on a sublot basis.  

(1) Sampling.  Material from each sublot shall be sampled in accordance with ASTM D3665.  

Samples shall be taken from material deposited into trucks at the plant or at the job site in accordance with 

ASTM D979.  The sample of asphalt may be put in a covered metal tin and placed in an oven for not less 

than 30 minutes nor more than 60 minutes to maintain the material at or above the compaction temperature 

as specified in the JMF. When absorptive aggregates are used, the sample of asphalt may be put in a covered 

metal tin and placed in an oven for not less than 60 minutes nor more than 90 minutes. 

 (2) Testing.  Air voids will be determined for each sublot in accordance with ASTM D3203 for a 

set of compacted specimens prepared in accordance with ASTM D6926. 

d. In-place asphalt mat and joint density. Each sublot will be tested for in-place mat and joint density 

as a percentage of the theoretical maximum density (TMD).  

(1) Sampling. The Contractor will cut minimum 5 inches (125 mm) diameter samples in 

accordance with ASTM D5361. The Contractor shall furnish all tools, labor, and materials for cleaning, 

and filling the cored pavement. Laitance produced by the coring operation shall be removed immediately 

after coring, and core holes shall be filled within one day after sampling in a manner acceptable to the RPR. 

(2) Bond.  Each lift of asphalt shall be bonded to the underlying layer.  If cores reveal that the 

surface is not bonded, additional cores shall be taken as directed by the RPR to determine the extent of 

unbonded areas.  Unbonded areas shall be removed by milling and replaced at no additional cost as directed 

by the RPR. 

(3) Thickness.  Thickness of each lift of surface course will be evaluated by the RPR for 

compliance to the requirements shown on the plans after any necessary corrections for grade. Measurements 

of thickness will be made using the cores extracted for each sublot for density measurement. The maximum 

allowable deficiency at any point will not be more than 1/4 inch (6 mm) less than the thickness indicated 
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for the lift. Average thickness of lift, or combined lifts, will not be less than the indicated thickness. Where 

the thickness tolerances are not met, the lot or sublot shall be corrected by the Contractor at his expense by 

removing the deficient area and replacing with new pavement. The Contractor, at his expense, may take 

additional cores as approved by the RPR to circumscribe the deficient area. 

(4) Mat density. One core shall be taken from each sublot. Core locations will be determined by 

the RPR in accordance with ASTM D3665. Cores for mat density shall not be taken closer than one foot 

(30 cm) from a transverse or longitudinal joint. The bulk specific gravity of each cored sample will be 

determined in accordance with ASTM D2726.  The percent compaction (density) of each sample will be 

determined by dividing the bulk specific gravity of each sublot sample by the TMD for that sublot.  

(5) Joint density. One core centered over the longitudinal joint shall be taken for each sublot which 

contains a longitudinal joint. Core locations will be determined by the RPR in accordance with ASTM 

D3665.  The bulk specific gravity of each core sample will be determined in accordance with ASTM D2726.  

The percent compaction (density) of each sample will be determined by dividing the bulk specific gravity 

of each joint density sample by the average TMD for the lot. The TMD used to determine the joint density 

at joints formed between lots will be the lower of the average TMD values from the adjacent lots.  

403-6.2 Acceptance criteria. 

a. General. Acceptance will be based on the implementation of the Contractor Quality Control Program 

(CQCP) and the following characteristics of the asphalt and completed pavements:  air voids, mat density, 

joint density, and grade.  

b. Air voids.  Acceptance of each lot of plant produced material for air voids will be based upon the 

average air void from the sublots.  If the average air voids of the lot are equal to or greater than 2% and 

equal to or less than 5%, then the lot will be acceptable.  If the average is below 2% or greater than 5%, the 

lot shall be removed and replaced at the Contractor’s expense. 

c. Mat density. Acceptance of each lot of plant produced material for mat density will be based on the 

average of all of the densities taken from the sublots. If the average mat density of the lot so established 

equals or exceeds 94%, the lot will be acceptable. If the average mat density of the lot is below 94%, the 

lot shall be removed and replaced at the Contractor’s expense. 

d. Joint density. Acceptance of each lot of plant produced asphalt for joint density will be based on 

the average of all of the joint densities taken from the sublots. If the average joint density of the lot so 

established equals or exceeds 92%, the lot will be acceptable. If the average joint density of the lot is less 

than 92%, the Contractor shall stop production and evaluate the method of compacting joints. Production 

may resume once the reason for poor compaction has been determined and appropriate measures have been 

taken to ensure proper compaction. 

e. Grade. The final finished surface of the pavement of the completed project shall be surveyed to 

verify that the grade elevations and cross-sections shown on the plans do not deviate more than 1/2 inch 

(12 mm) vertically or 0.1 feet (30 mm) laterally. 

Cross-sections of the pavement shall be taken at a minimum 50-foot (15-m) longitudinal spacing and 

at all longitudinal grade breaks.  Minimum cross-section grade points shall include grade at centerline, ± 

10 feet of centerline, and edge of runway or taxiway pavement. 

The survey and documentation shall be stamped and signed by a licensed surveyor.  Payment for sublots 

that do not meet grade for over 25% of the sublot shall not be more than 95%. 

f. Profilograph roughness for QA Acceptance.  Not used. 

403-6.3 Resampling Pavement for Mat Density. 

a. General. Resampling of a lot of pavement will only be allowed for mat density and then, only if the 

Contractor requests same in writing, within 48 hours after receiving the written test results from the RPR. 
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A retest will consist of all the sampling and testing procedures contained in paragraphs 403-6.1. Only one 

resampling per lot will be permitted. 

(1) A redefined mat density will be calculated for the resampled lot. The number of tests used to 

calculate the redefined mat density will include the initial tests made for that lot plus the retests. 

(2) The cost for resampling and retesting shall be borne by the Contractor. 

b. Payment for resampled lots. The redefined mat density for a resampled lot will be used to evaluate 

the acceptance of that lot in accordance with paragraph 403-6.2. 

c. Outliers. Check for outliers in accordance with ASTM E178, at a significance level of 5%.  Outliers 

will be discarded and density determined using the remaining test values. 

403-6.4 Leveling course. Not Used. 

METHOD OF MEASUREMENT 

403-7.1 Measurement. Plant mix asphalt mix pavement shall be measured by the number of tons of asphalt 

pavement used in the accepted work. Recorded batch weights or truck scale weights will be used to 

determine the basis for the tonnage. 

BASIS OF PAYMENT 

403-8.1 Payment. Payment for a lot of asphalt mixture meeting all acceptance criteria as specified in 

paragraph 403-6.2 shall be made at the contract unit price per ton for asphalt. The price shall be 

compensation for furnishing all materials, for all preparation, mixing, and placing of these materials, and 

for all labor, equipment, tools, and incidentals necessary to complete the item. 

Payment will be made under: 

Item P-403-8.1 Asphalt Surface Course (4” Thick)  -  per ton 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM C29 Standard Test Method for Bulk Density (“Unit Weight”) and Voids in 

Aggregate 

ASTM C88 Standard Test Method for Soundness of Aggregates by Use of Sodium 

Sulfate or Magnesium Sulfate 

ASTM C117 Standard Test Method for Materials Finer than 75-μm (No. 200) Sieve in 

Mineral Aggregates by Washing 

ASTM C127 Standard Test Method for Density, Relative Density (Specific Gravity), 

and Absorption of Coarse Aggregate 

ASTM C131 Standard Test Method for Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine 

ASTM C136 Standard Test Method for Sieve or Screen Analysis of Fine and Coarse 

Aggregates 
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ASTM C142 Standard Test Method for Clay Lumps and Friable Particles in 

Aggregates 

ASTM C183 Standard Practice for Sampling and the Amount of Testing of Hydraulic 

Cement 

ASTM C566 Standard Test Method for Total Evaporable Moisture Content of 

Aggregate by Drying 

ASTM D75 Standard Practice for Sampling Aggregates 

ASTM D242 Standard Specification for Mineral Filler for Bituminous Paving 

Mixtures  

ASTM D946 Standard Specification for Penetration-Graded Asphalt Cement for Use 

in Pavement Construction 

ASTM D979 Standard Practice for Sampling Bituminous Paving Mixtures 

ASTM D1073 Standard Specification for Fine Aggregate for Bituminous Paving 

Mixtures 

ASTM D1074 Standard Test Method for Compressive Strength of Bituminous Mixtures 

ASTM D1461 Standard Test Method for Moisture or Volatile Distillates in Bituminous 

Paving Mixtures 

ASTM D2041 Standard Test Method for Theoretical Maximum Specific Gravity and 

Density of Bituminous Paving Mixtures 

ASTM D2172 Standard Test Method for Quantitative Extraction of Bitumen from 

Bituminous Paving Mixtures 

ASTM D2419 Standard Test Method for Sand Equivalent Value of Soils and Fine 

Aggregate 

ASTM D2489 Standard Practice for Estimating Degree of Particle Coating of 

Bituminous-Aggregate Mixtures 

ASTM D2726 Standard Test Method for Bulk Specific Gravity and Density of Non-

Absorptive Compacted Bituminous Mixtures  

ASTM D2950 Standard Test Method for Density of Bituminous Concrete in Place by 

Nuclear Methods 

ASTM D3203 Standard Test Method for Percent Air Voids in Compacted Dense and 

Open Bituminous Paving Mixtures 

ASTM D3381 Standard Specification for Viscosity-Graded Asphalt Cement for Use in 

Pavement Construction 

ASTM D3665 Standard Practice for Random Sampling of Construction Materials 

ASTM D3666 Standard Specification for Minimum Requirements for Agencies Testing 

and Inspecting Road and Paving Materials  

ASTM D4125 Standard Test Methods for Asphalt Content of Bituminous mixtures by 

the Nuclear Method 

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity 

Index of Soils 
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ASTM D4552 Standard Practice for Classifying Hot-Mix Recycling Agents 

ASTM D4791 Standard Test Method for Flat Particles, Elongated Particles, or Flat and 

Elongated Particles in Coarse Aggregate 

ASTM D4867 Standard Test Method for Effect of Moisture on Asphalt Concrete Paving 

Mixtures 

ASTM D5444 Standard Test Method for Mechanical Size Analysis of Extracted 

Aggregate 

ASTM D5581 Standard Test Method for Resistance to Plastic Flow of Bituminous 

Mixtures Using Marshall Apparatus (6 inch-Diameter Specimen) 

ASTM D5821 Standard Test Method for Determining the Percentage of Fractured 

Particles in Coarse Aggregate 

ASTM D6307 Standard Test Method for Asphalt Content of Hot-Mix Asphalt by 

Ignition Method 

ASTM D6373 Standard Specification for Performance Graded Asphalt Binder  

ASTM D6752 Standard Test Method for Bulk Specific Gravity and Density of 

Compacted Bituminous Mixtures Using Automatic Vacuum Sealing 

Method 

ASTM D6925 Standard Test Method for Preparation and Determination of the Relative 

Density of Hot Mix Asphalt (HMA) Specimens by Means of the 

SuperPave Gyratory Compactor 

ASTM D6926 Standard Practice for Preparation of Bituminous Specimens Using 

Marshall Apparatus 

ASTM D6927 Standard Test Method for Marshall Stability and Flow of Bituminous 

Mixtures 

ASTM D6995  Standard Test Method for Determining Field VMA based on the 

Maximum Specific Gravity of the Mix (Gmm) 

ASTM E11 Standard Specification for Woven Wire Test Sieve Cloth and Test Sieves 

ASTM E178 Standard Practice for Dealing with Outlying Observations 

ASTM E2133 Standard Test Method for Using a Rolling Inclinometer to Measure 

Longitudinal and Transverse Profiles of a Traveled Surface 

American Association of State Highway and Transportation Officials (AASHTO) 

AASHTO M156 Standard Specification for Requirements for Mixing Plants for Hot-

Mixed, Hot-Laid Bituminous Paving Mixtures 

AASHTO T329 Standard Method of Test for Moisture Content of Hot Mix Asphalt 

(HMA) by Oven Method 

AASHTO T 340  Standard Method of Test for Determining the Rutting Susceptibility of 

Hot Mix Asphalt (APA) Using the Asphalt Pavement Analyzer (APA) 

Asphalt Institute (AI) 

MS-2 Mix Design Manual, 7th Edition 



  

 

 

San Carlos Airport TS P-403-18 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

MS-26 Asphalt Binder Handbook 

AI State Binder Specification Database 

FAA Orders 

5300.1 Modifications to Agency Airport Design, Construction, and Equipment 

Standards 

Federal Highway Administration (FHWA) 

Long Term Pavement Performance Binder program 

Software 

FAARFIELD 

END OF ITEM P-403 
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Item P-603 Emulsified Asphalt Tack Coat 

DESCRIPTION 

603-1.1 This item shall consist of preparing and treating an asphalt or concrete surface with asphalt material 

in accordance with these specifications and in reasonably close conformity to the lines shown on the plans. 

MATERIALS 

603-2.1 Asphalt materials. The asphalt material shall be an emulsified asphalt as specified in ASTM 

D3628, as an asphalt application for tack coat appropriate to local conditions.   The emulsified asphalt shall 

not be diluted.  The Contractor shall provide a copy of the manufacturer’s Certificate of Analysis (COA) 

for the asphalt material to the Resident Project Representative (RPR) before the asphalt material is applied 

for review and acceptance. The furnishing of COA for the asphalt material shall not be interpreted as a basis 

for final acceptance.  The manufacturer’s COA may be subject to verification by testing the material 

delivered for use on the project.  

CONSTRUCTION METHODS 

603-3.1 Weather limitations. The tack coat shall be applied only when the existing surface is dry and the 

atmospheric temperature is 50°F (10°C) or above; the temperature has not been below 35°F (2°C) for the 

12 hours prior to application; and when the weather is not foggy or rainy.  The temperature requirements 

may be waived when directed by the RPR. 

603-3.2 Equipment. The Contractor shall provide equipment for heating and applying the emulsified 

asphalt material.  The emulsion shall be applied with a manufacturer-approved computer rate-controlled 

asphalt distributor. The equipment shall be in good working order and contain no contaminants or diluents 

in the tank.  Spray bar tips must be clean, free of burrs, and of a size to maintain an even distribution of the 

emulsion.  Any type of tip or pressure source is suitable that will maintain predetermined flow rates and 

constant pressure during the application process with application speeds under eight (8) miles per hour (13 

km per hour) or seven (700) feet per minute (213 m per minute). 

The equipment will be tested under pressure for leaks and to ensure proper set-up before use to verify truck 

set-up (via a test-shot area), including but not limited to, nozzle tip size appropriate for application, spray-

bar height and pressure and pump speed, evidence of triple-overlap spray pattern, lack of leaks, and any 

other factors relevant to ensure the truck is in good working order before use. 

The distributor truck shall be equipped with a minimum 12-foot (3.7-m) spreader spray bar with individual 

nozzle control with computer-controlled application rates. The distributor truck shall have an easily 

accessible thermometer that constantly monitors the temperature of the emulsion, and have an operable 

mechanical tank gauge that can be used to cross-check the computer accuracy. If the distributor is not 

equipped with an operable quick shutoff valve, the prime operations shall be started and stopped on building 

paper. 

The distributor truck shall be equipped to effectively heat and mix the material to the required temperature 

prior to application as required.  Heating and mixing shall be done in accordance with the manufacturer’s 

recommendations.  Do not overheat or over mix the material.  

The distributor shall be equipped with a hand sprayer. 
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Asphalt distributors must be calibrated annually in accordance with ASTM D2995.  The Contractor must 

furnish a current calibration certification for the asphalt distributor truck from any State or other agency as 

approved by the RPR.  

A power broom and/or power blower suitable for cleaning the surfaces to which the asphalt tack coat is to 

be applied shall be provided. 

603-3.3 Application of emulsified asphalt material. The emulsified asphalt shall not be diluted.  

Immediately before applying the emulsified asphalt tack coat, the full width of surface to be treated shall 

be swept with a power broom and/or power blower to remove all loose dirt and other objectionable material. 

The emulsified asphalt material shall be uniformly applied with an asphalt distributor at the rates 

appropriate for the conditions and surface specified in the table below. The type of asphalt material and 

application rate shall be approved by the RPR prior to application. 

Emulsified Asphalt 

Surface Type Residual Rate, 

gal/SY (L/square meter) 

Emulsion Application Bar Rate, 

gal/SY (L/square meter) 

New asphalt 0.02-0.05 (0.09-0.23) 0.03-0.07 (0.13-0.32) 

Existing asphalt 0.04-0.07 (0.18-0.32) 0.06-0.11 (0.27-0.50) 

Milled Surface 0.04-0.08 (0.18-0.36) .0.06-0.12 (0.27-0.54) 

Concrete 0.03-0.05 (0.13-0.23) 0.05-0.08 (0.23-0.36) 

After application of the tack coat, the surface shall be allowed to cure without being disturbed for the period 

of time necessary to permit drying and setting of the tack coat. This period shall be determined by the RPR.  

The Contractor shall protect the tack coat and maintain the surface until the next course has been placed.  

When the tack coat has been disturbed by the Contractor, tack coat shall be reapplied at the Contractor’s 

expense.  

603-3.4 Freight and waybills The Contractor shall submit waybills and delivery tickets, during progress 

of the work. Before the final statement is allowed, file with the RPR certified waybills and certified delivery 

tickets for all emulsified asphalt materials used in the construction of the pavement covered by the contract. 

Do not remove emulsified asphalt material from storage until the initial outage and temperature 

measurements have been taken. The delivery or storage units will not be released until the final outage has 

been taken. 

METHOD OF MEASUREMENT 

603-4.1 The emulsified asphalt material for tack coat shall be measured by the gallon. Volume shall be 

corrected to the volume at 60°F (16°C) in accordance with ASTM D1250. The emulsified asphalt 

material paid for will be the measured quantities used in the accepted work, provided that the measured 

quantities are not 10% over the specified application rate. Any amount of emulsified asphalt material 

more than 10% over the specified application rate for each application will be deducted from the 

measured quantities, except for irregular areas where hand spraying of the emulsified asphalt material is 

necessary. Water added to emulsified asphalt will not be measured for payment. 
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BASIS OF PAYMENT 

603.5-1 Payment shall be made at the contract unit price per gallon of emulsified asphalt material. This 

price shall be full compensation for furnishing all materials, for all preparation, delivery, and application 

of these materials, and for all labor, equipment, tools, and incidentals necessary to complete the item. 

Payment will be made under: 

 Item P-603-5.1  Emulsified Asphalt Tack Coat   - per gallon 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM D1250 Standard Guide for Use of the Petroleum Measurement Tables 

ASTM D2995 Standard Practice for Estimating Application Rate and Residual 

Application Rate of Bituminous Distributors 

ASTM D3628 Standard Practice for Selection and Use of Emulsified Asphalts 

 

END ITEM P-603 
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Item P-605 Joint Sealants for Pavements  

DESCRIPTION 

605-1.1 This item shall consist of providing and installing a resilient and adhesive joint sealing material 

capable of effectively sealing joints in pavement; joints between different types of pavements; and cracks 

in existing pavement. 

MATERIALS 

605-2.1 Joint sealants. Joint sealant materials shall meet the requirements of the following types as 

indicated on the Contract Drawings: 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for Concrete and 

Asphalt Pavements 

Each lot or batch of sealant shall be delivered to the jobsite in the manufacturer’s original sealed container. 

Each container shall be marked with the manufacturer’s name, batch or lot number, the safe heating 

temperature, and shall be accompanied by the manufacturer’s certification stating that the sealant meets the 

requirements of this specification. 

605-2.2 Backer rod. The material furnished shall be a compressible, non-shrinking, non-staining, non-

absorbing material that is non-reactive with the joint sealant in accordance with ASTM D5249.  The backer-

rod material shall be 25% ± 5 % larger in diameter than the nominal width of the joint. Type 1 backer rods 

shall be used for hot-applied sealants. Type 1 or Type 3 backer rods shall be used for cold-applied sealants. 

605-2.3 Bond breaking tapes. Not Used  

CONSTRUCTION METHODS 

605-3.1 Time of application. Joints shall be sealed as soon after completion of the curing period as feasible 

and before the pavement is opened to traffic, including construction equipment. The pavement temperature 

shall be 50°F (10°C) and rising at the time of application of the poured joint sealing material. Do not apply 

sealant if moisture is observed in the joint.   

605-3.2 Equipment. Machines, tools, and equipment used in the performance of the work required by this 

section shall be approved before the work is started and maintained in satisfactory condition at all times. 

Submit a list of proposed equipment to be used in performance of construction work including descriptive 

data, 30 days prior to use on the project. 

a. Tractor-mounted routing tool. Truck mounted routing tool is not allowed. 

b. Concrete saw. Provide a self-propelled power saw, with water-cooled diamond or abrasive saw 

blades, for cutting joints to the depths and widths specified. 

c. Sandblasting equipment. Sandblasting is not allowed. 

 d. Waterblasting equipment.  The Contractor must demonstrate waterblasting equipment including 

the pumps, hose, guide and nozzle size, under job conditions, before approval in accordance with paragraph 

605-3.3. The Contractor shall demonstrate, in the presence of the RPR, that the method cleans the joint and 

does not damage the joint. 
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e. Hand tools.  Hand tools may be used, when approved, for removing defective sealant from a crack 

and repairing or cleaning the crack faces. Hand tools should be carefully evaluated for potential spalling 

effects prior to approval for use. 

f. Hot-poured sealing equipment. The unit applicators used for heating and installing ASTM D6690 

joint sealant materials shall be mobile and shall be equipped with a double-boiler, agitator-type kettle with 

an oil medium in the outer space for heat transfer; a direct-connected pressure-type extruding device with 

a nozzle shaped for inserting in the joint to be filled; positive temperature devices for controlling the 

temperature of the transfer oil and sealant; and a recording type thermometer for indicating the temperature 

of the sealant. The applicator unit shall be designed so that the sealant will circulate through the delivery 

hose and return to the inner kettle when not in use.  

g. Cold-applied, single-component sealing equipment. The equipment for installing ASTM D5893 

single component joint sealants shall consist of an extrusion pump, air compressor, following plate, hoses, 

and nozzle for transferring the sealant from the storage container into the joint opening. The dimension of 

the nozzle shall be such that the tip of the nozzle will extend into the joint to allow sealing from the bottom 

of the joint to the top. Maintain the initially approved equipment in good working condition, serviced in 

accordance with the supplier’s instructions, and unaltered in any way without obtaining prior approval. 

Small hand-held air-powered equipment (i.e., caulking guns) may be used for small applications. 

605-3.3 Preparation of joints.  Pavement joints for application of material in this specification must 

be dry, clean of all scale, dirt, dust, curing compound, and other foreign matter.  The Contractor shall 

demonstrate, in the presence of the RPR, that the method cleans the joint and does not damage the joint. 

a. Sawing. All joints shall be sawed in accordance with specifications and plan details. Immediately 

after sawing the joint, the resulting slurry shall be completely removed from joint and adjacent area by 

flushing with a jet of water, and by use of other tools as necessary. 

b. Sealing. Immediately before sealing, the joints shall be thoroughly cleaned of all remaining laitance, 

curing compound, filler, protrusions of hardened concrete, old sealant and other foreign material from the 

sides and upper edges of the joint space to be sealed. Cleaning shall be accomplished by concrete saw or 

waterblaster as specified in paragraph 605-3.2. The newly exposed concrete joint faces and the pavement 

surface extending a minimum of 1/2 inch (12 mm) from the joint edge shall be sandblasted clean.  

Sandblasting shall be accomplished in a minimum of two passes. One pass per joint face with the nozzle 

held at an angle directly toward the joint face and not more than 3 inches (75 mm) from it. After final 

cleaning and immediately prior to sealing, blow out the joints with compressed air and leave them 

completely free of debris and water. The joint faces shall be surface dry when the seal is applied.  

c. Backer Rod. When the joint opening is of a greater depth than indicated for the sealant depth, plug 

or seal off the lower portion of the joint opening using a backer rod in accordance with paragraph 605-2.2 

to prevent the entrance of the sealant below the specified depth. Take care to ensure that the backer rod is 

placed at the specified depth and is not stretched or twisted during installation.  

Not Used. 

605-3.4 Installation of sealants. Joints shall be inspected for proper width, depth, alignment, and 

preparation, and shall be approved by the RPR before sealing is allowed. Sealants shall be installed in 

accordance with the following requirements: 

Immediately preceding, but not more than 50 feet (15 m) ahead of the joint sealing operations, perform a 

final cleaning with compressed air. Fill the joints from the bottom up to 1/4 inch (6 mm) ±1/16 inch (2 mm) 

below the top of pavement surface; or bottom of groove for grooved pavement. Remove and discard excess 

or spilled sealant from the pavement by approved methods. Install the sealant in such a manner as to prevent 

the formation of voids and entrapped air. In no case shall gravity methods or pouring pots be used to install 

the sealant material. Traffic shall not be permitted over newly sealed pavement until authorized by the RPR. 
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When a primer is recommended by the manufacturer, apply it evenly to the joint faces in accordance with 

the manufacturer’s instructions. Check the joints frequently to ensure that the newly installed sealant is 

cured to a tack-free condition within the time specified. 

605-3.5 Inspection. The Contractor shall inspect the joint sealant for proper rate of cure and set, bonding 

to the joint walls, cohesive separation within the sealant, reversion to liquid, entrapped air and voids. 

Sealants exhibiting any of these deficiencies at any time prior to the final acceptance of the project shall be 

removed from the joint, wasted, and replaced as specified at no additional cost to the airport. 

605-3.6 Clean-up. Upon completion of the project, remove all unused materials from the site and leave the 

pavement in a clean condition. 

METHOD OF MEASUREMENT 

605-4.1 No separate measurement for payment will be made.  The work covered by this section shall be 

considered as a subsidiary obligation of the Contractor and covered under the other contract items. 

BASIS OF PAYMENT 

605-5.1 The work covered by this section shall be considered as a subsidiary obligation of the Contractor 

covered under the other contract items.  No separate payment will be made. This shall be full compensation 

for furnishing all materials and for all preparation, hauling, and placing of the material and for all labor, 

equipment, tools, and incidentals necessary to complete this item. 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 

referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM D789 Standard Test Method for Determination of Relative Viscosity of 

Polyamide (PA) 

ASTM D5249 Standard Specification for Backer Material for Use with Cold- and Hot-

Applied Joint Sealants in Portland-Cement Concrete and Asphalt Joints 

 ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for 

Concrete and Asphalt 

 

Advisory Circulars (AC) 

AC 150/5340-30 Design and Installation Details for Airport Visual Aids 

END ITEM P-605 
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Item P-608 Emulsified Asphalt Seal Coat 

DESCRIPTION 

608-1.1 This item shall consist of the application of a emulsified asphalt surface treatment composed of an 

emulsion of natural and refined asphalt materials, water and a polymer additive, for taxiways and runways 

with the application of a suitable aggregate to maintain adequate surface friction; and airfield secondary 

and tertiary pavements including low-speed taxiways, shoulders, overruns, roads, parking areas, and other 

general applications with or without aggregate applied as designated on the plans. The terms seal coat, 

asphalt sealer, and asphalt material are interchangeable throughout this specification.  The term emulsified 

asphalt means an emulsion of natural and refined asphalt materials. 

MATERIALS 

608-2.1 Aggregate.  The aggregate material shall be a dry, clean, dust and dirt free, sound, durable, angular 

shaped manufactured specialty sand, such as that used as an abrasive, with a Mohs hardness of 6 to 8.  The 

Contractor shall submit the specialty sand manufacturer’s technical data and a manufacturer’s Certificate 

of Analysis (COA) indicating that the specialty sand meets the requirements of the specification to the RPR 

prior to start of construction.  The sand must be approved for use by the RPR and shall meet the following 

gradation limits when tested in accordance with ASTM C136 and ASTM C117:  

Aggregate Material Gradation Requirements1 

Sieve Designation (square 

openings) 

Individual Percentage 

Retained by Weight  

No. 10 (2.00 mm) 

No. 14 (1.41 mm) 

No. 16 (1.18 mm) 

No. 20 (850 µm) 

No. 30 (600 µm) 

No. 40 (425 µm) 

No. 50 (300 µm) 

No. 70 (212 µm) 

No. 100 (150 µm) 

No. 200 (75 µm) 

0 

0-4 

0-8 

0-35 

20-50 

10-45 

0-20 

0-5 

0-2 

0-2 

 

1 Locally available sand or abrasive material that is slightly outside of the gradation requirements 

may be approved by the RPR with concurrence by the seal coat manufacturer for the use of locally 

available sand or abrasive material.  The RPR and manufacturer’s field representative should 

verify acceptance during application of Control strips indicated under paragraph 608-3.2. 

The Contractor shall provide a certification showing particle size analysis and properties of the material 

delivered for use on the project.  The Contractor’s certification may be subject to verification by testing the 

material delivered for use on the project.  
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608-2.2 Asphalt Emulsion.  The asphalt emulsion  shall meet the properties in the following table:  

Concentrated Asphalt Emulsion Properties 

Properties Specification Limits 

Viscosity, Saybolt Furol at 

77°F (25°C) 

ASTM D7496 20 – 100 seconds 

Residue by Distillation or 

Evaporation 

ASTM D6997 or 

ASTM D6934 

57% minimum 

 

Sieve Test ASTM D6933 0.1% maximum 

24-hour Stability ASTM D6930 1% maximum 

5-day Settlement Test ASTM D6930 5.0% maximum 

Particle Charge 1 ASTM D7402 Positive 

6.5 maximum pH 

1 pH may be used in lieu of the particle charge test which is sometimes inconclusive in slow setting, asphalt 

emulsions. 

 

The asphalt material base residue shall contain not less than 20% gilsonite, or uintaite and shall not contain 

any tall oil pitch or coal tar material and shall contain no less than one percent (1%) polymer. 

Tests on Residue from Distillation or Evaporation 

Properties Specification Limits 

Viscosity at 275°F (135°C) ASTM D4402 1750 cts maximum 

Solubility in 1, 1, 1 trichloroethylene ASTM D2042 97.5% minimum 

Penetration ASTM D5 50 dmm maximum 

Asphaltenes ASTM D2007 15% minimum 

Saturates ASTM D2007 15% maximum 

Polar Compounds ASTM D2007 25% minimum 

Aromatics ASTM D2007 15% minimum 

 

The asphalt emulsion, when diluted in the volumetric proportion of one part concentrated asphalt material 

to one part hot water shall have the following properties: 

One-to-One Dilution Emulsion Properties 

Properties Specification Limits 

In Ready-to-Apply Form, one part concentrate to one part water, by volume 

Viscosity, Saybolt Furol at 77°F (25°C) ASTM D7496 5 – 50 seconds 

Residue by Distillation or Evaporation ASTM D6997 or 

ASTM D6934 

28.5% minimum  

 

Pumping Stability 1  Pass 
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1 Pumping stability is tested by pumping one pint (475 ml) of seal coat diluted one (1) part concentrate to one (1) 

part water, at 77°F (25°C), through a 1/4-inch (6 mm) gear pump operating 1750 rpm for 10 minutes with no 

significant separation or coagulation. 

The Contractor shall provide a copy of the manufacturer’s Certificate of Analysis (COA) for the emulsified 

asphalt delivered to the project. If the asphalt emulsion is diluted at other than the manufacturer’s facility, 

the Contractor shall provide a supplemental COA from an independent laboratory verifying the asphalt 

emulsion properties. 

The COA shall be provided to and approved by the RPR before the emulsified asphalt is applied.  The 

furnishing of the vendor’s certified test report for the asphalt material shall not be interpreted as a basis for 

final acceptance.  The manufacturer’s COA may be subject to verification by testing the material delivered 

for use on the project. 

The asphalt material storage and handling temperature shall be between 50°F - 160°F (10°C - 70°C) and 

the material shall be protected from freezing, or whenever outside temperature drops below 40°F (4°C) for 

prolonged time periods. 

Contractor shall provide a list of airport pavement projects, exposed to similar climate conditions, where 

this product has been successfully applied within at least 5 years of the project. 

608-2.3 Water. Water used in mixing or curing shall be from potable water sources.  Other sources shall 

be tested in accordance with ASTM C1602 prior to use. Water used in making and diluting the emulsion 

shall be potable, with a maximum hardness of 90ppm calcium and 15ppm magnesium; deleterious iron, 

sulfates, and phosphates maximum 7ppm, and less than 1ppm of organic byproducts. Water shall be a 

minimum of 140°F (60°C) prior to adding to emulsion.  

608-2.4 Polymer.  The polymer shall meet the properties in the following table: 

Polymer Properties 

Properties Limits 

Solids Content  

 

47% to 65%, 

Percent by Weight 

Weight 8.0 to 9.0 pounds/gallon (1.07 to 1.17 kg/L)  

pH 3.0 to 8.0 

Particle Charge Nonionic/Cationic 

Mechanical Stability Excellent 

Film Forming Temperature, °C  +5°C, minimum 

Tg, °C 22°C, maximum 

The manufacturer shall provide a copy of the Certificate of Analysis (COA) for the polymer used in the 

seal coat; and the Contractor shall include the COA with the emulsified asphalt COA when submitting to 

the RPR. 

608-2.5 Seal Coat with Aggregate.  The Contractor shall submit friction test data from no less than one of 

the airport projects identified under 608-2.2.  The test data must be from the same project and include 

technical details on application rates, aggregate rates, and point of contact at the airport to confirm use and 

success of sealer with aggregate.  

Friction test data in accordance with AC 150/5320-12, at 40 or 60 mph (65 or 95 km/h) wet, must include 

as a minimum; the friction value prior to sealant application; two values, between 24 and 96 hours after 

application, with a minimum of 24 hours between tests; and one value between 180 days and 360 days after 
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the application. The results of the tests between 24 and 96 hours shall indicate friction is increasing at a rate 

to obtain similar friction value of the pavement surface prior to application, and the long-term test shall 

indicate no apparent adverse effect with time relative to friction values and existing pavement surface. 

Seal coat material submittal without required friction performance will not be approved. Friction tests 

performed on this project cannot be used as a substitute of this requirement. 

COMPOSITION AND APPLICATION RATE 

608-3.1 Application Rate.  The approximate amounts of materials per square yard (square meter) for the 

asphalt surface treatment shall be as provided in the table for the treatment area(s) at the specified dilution 

rate(s) as noted on the plans.  The actual application rates will vary within the range specified to suit field 

conditions and will be recommended by the manufacturer’s representative and approved by the RPR from 

the test area/sections evaluation. 

Application Rate 

Dilution 

Rate 

Quantity of Emulsion 

gal/yd2 (l/m2) 

Quantity of Aggregate 

lb/yd2 (kg/m2) 

1:1 0.10-0.17 0.20-0.50 

 

608-3.2 Control areas and control strips.  Prior to full application, the control strip must be accepted by 

the RPR. The surface preparation, personnel, equipment, and method of operation used on the test area(s) 

and control strip(s) shall be the same as used on the remainder of the work.  

A qualified manufacturer’s representative shall be present in the field to assist the Contractor in applying 

control areas and/or control strips to determine the appropriate application rate of both emulsion and 

aggregate to be approved by the RPR. 

A test area(s) and control strip(s) shall be applied for each differing asphalt pavement surface identified in 

the project.  The test area(s) and control strip(s) shall be used to determine the material application rate(s) 

of both emulsion and sand prior to full production.     

a. For taxiway, taxilane and apron surfaces.  Prior to full application, the Contractor shall place test 

areas at varying application rates as recommended by the Contractor’s manufacturer’s representative to 

determine appropriate application rate(s).  The test areas will be located on representative section(s) of the 

pavement to receive the asphalt surface treatment designated by the RPR. 

b. For runway and high-speed exit taxiway surfaces.  Prior to full application, the Contractor shall 

place a series of control strips a minimum of 300 feet (90 m) long by 12 feet (3.6 m) wide, or width of 

anticipated application, whichever is greater, at varying application rates as recommended by the 

manufacturer’s representative and acceptable to the RPR to determine appropriate application rate(s). The 

control strips should be separated by a minimum of 200 feet between control strips.  The area to be tested 

will be located on a representative section of the pavement to receive the asphalt surface treatment 

designated by the RPR. The control strips should be placed under similar field conditions as anticipated for 

the actual application.  The skid resistance of the existing pavement shall be determined for each control 

strip with a continuous friction measuring equipment (CFME).  The skid resistance of existing pavement 

can be immediately adjacent to the control strip or at the same location as the control strip if testing prior 

to application. The Contractor may begin testing the skid resistance of runway and high-speed exit taxiway 

control strips after application of the asphalt surface treatment has fully cured, generally 8 to 36 hours after 

application of the control strips depending on site and environmental conditions.  Aircraft shall not be 
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permitted on the runway or high speed exit taxiway control strips until such time as the Contractor validates 

that its surface friction meets the maintenance planning friction levels in AC 150/5320-12, Table 3-2 when 

tested at speeds of 40 and 60 mph (65 and 95 km/h) wet with approved CFME.  

If the control strip should prove to be unsatisfactory, necessary adjustments to the application rate, 

placement operations, and equipment shall be made.  Additional control strips shall be placed and additional 

skid resistance tests performed and evaluated.  Full production shall not begin without the RPR’s approval 

of an appropriate application rate(s).  Acceptable control strips shall be paid for in accordance with 

paragraph 608-8.1.   

If operational conditions preclude placement of a control strip on the pavement to be sealed, it may be 

applied on a pavement with similar surface texture. 

CONSTRUCTION METHODS 

608-4.1 Worker safety. The Contractor shall obtain a Safety Data Sheet (SDS) for both the asphalt 

emulsion product and sand and require workmen to follow the manufacturer’s recommended safety 

precautions. 

608-4.2 Weather limitations. The asphalt emulsion shall be applied only when the existing pavement 

surface is dry and when the weather is not foggy, rainy, or when the wind velocity will prevent the uniform 

application of the material.  No material shall be applied in strong winds that interfere with the uniform 

application of the material(s), or when dust or sand is blowing or when rain is anticipated within eight (8) 

hours of application completion. The atmospheric temperature and the pavement surface temperature shall 

both be at, or above 60°F (16°C) and rising. Seal coat shall not be applied when pavement temperatures are 

expected to exceed 130ºF within the subsequent 72 hours if traffic will be opened on pavement within those 

72 hours. During application, account for wind drift.  Cover existing buildings, structures, runway edge 

lights, taxiway edge lights, informational signs, retro-reflective marking and in-pavement duct markers as 

necessary to protect against overspray before applying the emulsion.  Should emulsion get on any light or 

marker fixture, promptly clean the fixture.  If cleaning is not satisfactory to the RPR, the Contractor shall 

replace any light, sign or marker with equivalent equipment at no cost to the Owner. 

608-4.3 Equipment and tools.  The Contractor shall furnish all equipment, tools, and machinery necessary 

for the performance of the work.   

a. Pressure distributor.  The emulsion shall be applied with a manufacturer-approved computer rate-

controlled asphalt distributor. The equipment shall be in good working order and contain no contaminants 

or diluents in the tank.  Spray bar tips must be clean, free of burrs, and of a size to maintain an even 

distribution of the emulsion.  Any type of tip or pressure source is suitable that will maintain predetermined 

flow rates and constant pressure during the application process with application speeds under eight (8) miles 

per hour (13 km per hour) or seven hundred (700) feet per minute (213 m per minute).  The equipment will 

be tested under pressure for leaks and to ensure proper set-up before use.  The Contractor will provide 

verification of truck set-up (via a test-shot area), including but not limited to, nozzle tip size appropriate for 

application per nozzle manufacturer, spray-bar height and pressure and pump speed appropriate for the 

viscosity and temperature of sealer material, evidence of triple-overlap spray pattern, lack of leaks, and any 

other factors relevant to ensure the truck is in good working order before use. 

The distributor truck shall be equipped with a 12-foot (3.7-m), minimum, spray bar with individual 

nozzle control.  The distributor truck shall be capable of specific application rates in the range of 0.05 to 

0.25 gallons per square yard (0.15 to 0.80 liters per square meter).  These rates shall be computer-controlled 

rather than mechanical.  The distributor truck shall have an easily accessible thermometer that constantly 

monitors the temperature of the emulsion, and have an operable mechanical tank gauge that can be used to 

cross-check the computer accuracy. 



  

 

 

San Carlos Airport TS P-608-6 May  2020 

Runway Pavement Preservation and Rehabilitation Project 

The distributor truck shall effectively heat and mix the material to the required temperature prior to 

application in accordance with the manufacturer’s recommendations.   

The distributor shall be equipped with a hand sprayer to spray the emulsion in areas not accessible to 

the distributor truck. 

b. Aggregate spreader.  The asphalt distributor truck will be equipped with an aggregate spreader 

mounted to the distributor truck that can apply sand to the emulsion in a single pass operation without 

driving through wet emulsion.  The aggregate spreader shall be equipped with a variable control system  

capable of uniformly distributing the sand at the specified rate at varying application widths and speeds.  

The aggregate spreader must be adjusted to produce an even and accurate application of specified aggregate. 

Prior to any seal coat application, the aggregate spreader will be calibrated onsite to ensure acceptable 

uniformity of spread.  The RPR will observe the calibration and verify the results. The aggregate spreader 

will be re-calibrated each time the aggregate rate is changed either during the application of test strips or 

production. The Contractor may consult the seal coat manufacturer representative for procedure and 

guidance.  The sander shall have a minimum hopper capacity of 3,000 pounds (1361 kg) of sand.  Push-

type hand sanders will be allowed for use around lights, signs and other obstructions, if necessary. 

c. Power broom/blower.  A power broom and/or blower shall be provided for removing loose material 

from the surface to be treated. 

d. Equipment calibration.  Asphalt distributors must be calibrated within the same construction season 

in accordance with ASTM D2995.  The Contractor must furnish a current calibration certification for the 

asphalt distributor truck from any State or other agency as approved by the RPR.  

608-4.4 Preparation of asphalt pavement surfaces. Clean pavement surface immediately prior to placing 

the seal coat so that it is free of dust, dirt, grease, vegetation, oil or any type of objectionable surface film.  

Remove oil or grease from the asphalt pavement by scrubbing with a detergent, washing thoroughly with 

clean water, and then treat these areas with a spot primer.  Any additional surface preparation, such as crack 

repair, shall be in accordance with Item P-101, paragraph 101-3.6. 

a. New asphalt pavement surfaces. Allow new asphalt pavement surfaces to cure so that there is no 

concentration of oils on the surface. 

Perform a water-break-free test to confirm that the surface oils have degraded and dissipated. (Cast 

approximately one gallon (4 liters) of clean water out over the surface. The water should sheet out and wet 

the surface uniformly without crawling or showing oil rings.) If signs of crawling or oil rings are apparent 

on the pavement surface, additional time must be allowed for additional curing and retesting of the 

pavement surface prior to treatment. 

608-4.5 Emulsion mixing.  The application emulsion shall be obtained by blending asphalt material 

concentrate, water and polymer, if specified.  Always add heated water to the asphalt material concentrate, 

never add asphalt material concentrate to heated water.  Mix one part heated water to one part or two parts 

asphalt material concentrate, by volume. 

Add 1% polymer, by volume, to the emulsion mix.  If the polymer is added to the emulsion mix at the plant, 

submit weight scale tickets to the RPR.  As an option, the polymer may be added to the emulsion mix at the 

job site provided the polymer is added slowly while the asphalt distributor truck circulating pump is running.  

The mix must be agitated for a minimum of 15 minutes or until the polymer is mixed to the satisfaction of 

the RPR. 

608-4.6 Application of asphalt emulsion.  The asphalt emulsion shall be applied using a pressure 

distributor upon the properly prepared, clean and dry surface at the application rate recommended by the 

manufacturer’s representative and approved by the RPR from the test area/sections evaluation for each 

designated treatment area.  The asphalt emulsion should be applied at a temperature between 130°F (54°C) 

and 160°F (70°C) or in accordance with the manufacturer’s recommendation.   
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If low spots and depressions greater than 1/2 inch (12 mm) in depth in the pavement surface cause ponding 

or puddling of the applied materials, the pavement surface shall be lightly broomed with a broom or brush 

type squeegee until the pavement surface is free of any pools of excess material.   

During all applications, the surfaces of adjacent structures shall be protected to prevent their being spattered 

or marred.   

608-4.7 Application of aggregate material.  Immediately following the application of the asphalt 

emulsion, friction sand at the rate recommended by the manufacturer’s representative and approved by the 

RPR from the test area/sections evaluation for each designated application area, shall be spread uniformly 

over the asphalt emulsion in a single-pass operation simultaneous with the sealer application.  The aggregate 

shall be spread to the same width of application as the asphalt material and shall not be applied in such 

thickness as to cause blanketing. 

Sprinkling of additional aggregate material, and spraying additional asphalt material over areas that show 

up having insufficient cover or bitumen, shall be done by hand whenever necessary.  In areas where hand 

work is necessitated, the sand shall be applied before the sealant begins to break.   

Minimize aggregate from being broadcast and accumulating on the untreated pavement adjacent to an 

application pass.  Prior to the next application pass, the Contractor shall clean areas of excess or loose 

aggregate and remove from project site. 

QUALITY CONTROL (QC) 

608-5.1 Manufacturer’s representation.  The manufacturer’s representative knowledgeable of the 

material, procedures, and equipment described in the specification is responsible to assist the Contractor 

and RPR in determining the appropriate application rates of the emulsion and aggregate, as well as 

recommendations for proper preparation and start-up of seal coat application.  Documentation of the 

manufacturer representative’s experience and knowledge for applying the seal coat product shall be 

furnished to the RPR a minimum of 10 work days prior to placement of the control strips. The cost of the 

manufacturer’s representative shall be included in the Contractor’s bid price. 

608-5.2 Contractor qualifications. The Contractor shall provide documentation to the RPR that the seal 

coat Contractor is qualified to apply the seal coat, including personnel, and equipment, and has made at least 

three (3) applications similar to this project in the past two (2) years. 

MATERIAL ACCEPTANCE 

608-6.1 Application rate.  The rate of application of the asphalt emulsion shall be verified at least twice 

per day. 

608-6.2 Friction tests.  Friction tests in accordance with AC 150/5320-12, Measurement, Construction, 

and Maintenance of Skid-Resistant Airport Pavement Surfaces, shall be performed on all runway and high-

speed taxiways that received a seal coat.  Each test includes performing friction tests at 40 mph and 60 mph 

(65 or 95 km/h) both wet, 15 feet (4.5 m) to each side of runway centerline with approved continuous 

friction measuring equipment (CFME).  The Contractor shall coordinate testing with the RPR and provide 

the RPR a written report of friction test results. The RPR shall be present for testing.   

METHOD OF MEASUREMENT 

608-7.1 Asphalt surface treatment. The quantity of asphalt surface treatment shall be measured by the 

square yards of material applied in accordance with the plans and specifications and accepted by the RPR. 
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The Contractor must furnish the RPR with the certified weigh bills when materials are received for the 

asphalt material used under this contract.  The Contractor must not remove material from the tank car or 

storage tank until initial amounts and temperature measurements have been verified. 

BASIS OF PAYMENT 

608-8.1 Payment shall be made at the contract unit price per square yard for the asphalt surface treatment 

applied and accepted by the RPR, and the contract unit price per lump sum for runway friction testing.  This 

price shall be full compensation for all surface preparation, furnishing all materials, delivery and application 

of these materials, for all labor, equipment, tools, and incidentals necessary to complete the item, and any 

costs associated with furnishing a qualified manufacturer’s representative to assist with control strips.   

Payment will be made under: 

Item P-608-8.1 Asphalt Surface Treatment   –   per square yard 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM C117 Standard Test Method for Materials Finer than 75-μm (No. 200) Sieve in 

Mineral Aggregates by Washing 

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates 

ASTM C1602 Standard Specification for Mixing Water Used in the Production of 

Hydraulic Cement Concrete 

ASTM D5 Standard Test Method for Penetration of Asphalt Materials 

ASTM D244 Standard Test Methods and Practices for Emulsified Asphalts 

ASTM D2007 Standard Test Method for Characteristic Groups in Rubber Extender and 

Processing Oils and Other Petroleum-Derived Oils by the Clay-Gel 

Absorption Chromatographic Method 

ASTM D2042 Standard Test Method for Solubility of Asphalt Materials in 

Trichloroethylene 

ASTM D2995 Standard Practice for Estimating Application Rate of Bituminous 

Distributors 

ASTM D4402 Standard Test Method for Viscosity Determination of Asphalt at 

Elevated Temperatures Using a Rotational Viscometer 

ASTM D5340 Standard Test Method for Airport Pavement Condition Index Surveys 

Advisory Circulars (AC) 

AC 150/5320-12 Measurement, Construction, and Maintenance of Skid-Resistant Airport 

Pavement Surfaces 

AC 150/5320-17 Airfield Pavement Surface Evaluation and Rating (PASER) Manuals 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements 

END OF ITEM P-608 
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Item P-620 Runway and Taxiway Marking 

DESCRIPTION 

620-1.1 This item shall consist of the preparation and painting of numbers, markings, and stripes on the 

surface of runways, taxiways, and aprons, in accordance with these specifications and at the locations 

shown on the plans, or as directed by the Resident Project Representative (RPR).  The terms “paint” and 

“marking material” as well as “painting” and “application of markings” are interchangeable throughout this 

specification.   

MATERIALS 

620-2.1 Materials acceptance. The Contractor shall furnish manufacturer’s certified test reports,  for 

materials shipped to the project. The certified test reports shall include a statement that the materials meet 

the specification requirements. This certification along with a copy of the paint manufacturer’s surface 

preparation; marking materials, including adhesion, flow promoting and/or floatation additive;  and 

application requirements must be submitted and approved by the Resident Project Representative (RPR) 

prior to the initial application of markings. The reports can be used for material acceptance or the RPR may 

perform verification testing.  The reports shall not be interpreted as a basis for payment. The Contractor 

shall notify the RPR upon arrival of a shipment of materials to the site.  All material shall arrive in sealed 

containers that are easily quantifiable for inspection by the RPR.  

620-2.2 Marking materials. 

a. Paint. Paint shall be waterborne, Type II in accordance with the requirements of this paragraph. Paint 

colors shall comply with Federal Standard No. 595. 

Paint Color Fed Std. No 595  

Color Number 

White 37925 

Yellow 33538 or 33655 

Black 37038 

Waterborne or solvent base black paint should be used to outline a border at least 6 inches 

(150 mm) wide around markings on all light-colored pavements.  

Application Rates for Paint and Glass Beads for Table 1 

Paint Glass Beads 

Type 
Application Rate 

Maximum  

Type III 

Minimum 

Waterborne 

Type I or II 

115 ft2/gal  

(2.8 m2/l) 

10 lb/gal  

(1.2 kg/l) 

Interim Marking 

Waterborne 

Type I or II 

230 ft2/gal  

(5.6 m2/l) 
No beads 
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Waterborne. Paint shall meet the requirements of Federal Specification TT-P-1952F, Type I. The non-

volatile portion of the vehicle for all paint types shall be composed of a 100% acrylic polymer as determined 

by infrared spectral analysis.   

b. Reflective media. Glass beads for white and yellow paint shall meet the requirements for Federal 

Specification TT-B-1325D Type III.  

Glass beads shall be treated with all compatible coupling agents recommended by the manufacturers of the 

paint and reflective media to ensure adhesion and embedment.  

Glass beads shall not be used in black and green paint.   

CONSTRUCTION METHODS 

620-3.1 Weather limitations. Painting shall only be performed when the surface is dry, and  the ambient 

temperature and the pavement surface temperature meet the manufacturer’s recommendations in 

accordance with paragraph 620-2.1.  Painting operations shall be discontinued when the ambient or surface 

temperatures does not meet the manufacturer’s recommendations. Markings shall not be applied when the 

wind speed exceeds 10 mph unless windscreens are used to shroud the material guns.  Markings shall not 

be applied when weather conditions are forecasts to not be within the manufacturers’ recommendations for 

application and dry time.  

620-3.2 Equipment. Equipment shall include the apparatus necessary to properly clean the existing surface, 

a mechanical marking machine, a bead dispensing machine, and such auxiliary hand-painting equipment as 

may be necessary to satisfactorily complete the job. 

The mechanical marker shall be an atomizing spray-type or airless type marking machine with automatic 

glass bead dispensers suitable for application of traffic paint. It shall produce an even and uniform film 

thickness and appearance of both paint and glass beads at the required coverage and shall apply markings 

of uniform cross-sections and clear-cut edges without running or spattering and without over spray. The 

marking equipment for both paint and beads shall be calibrated daily. 

620-3.3 Preparation of surfaces. Immediately before application of the paint, the surface shall be dry and 

free from dirt, grease, oil, laitance, or other contaminates that would reduce the bond between the paint and 

the pavement. Use of any chemicals or impact abrasives during surface preparation shall be approved in 

advance by the RPR. After the cleaning operations, sweeping, blowing, or rinsing with pressurized water 

shall be performed to ensure the surface is clean and free of grit or other debris left from the cleaning 

process. 

a. Preparation of new pavement surfaces.  The area to be painted shall be cleaned by broom, blower, 

water blasting, or by other methods approved by the RPR to remove all contaminants, including PCC curing 

compounds, minimizing damage to the pavement surface.   

b. Preparation of pavement to remove existing markings.  Existing pavement markings shall be 

removed by rotary grinding, water blasting, or by other methods approved by the RPR minimizing damage 

to the pavement surface.  The removal area may need to be larger than the area of the markings to eliminate 

ghost markings. Markings which are shown to be removed shall be blocked out into rectangular shapes. 

Markings within the rectangular shapes shall be removed such that 90% of all paint is removed to the 

satisfaction of the RPR. Shotblasting shall not be used on grooved pavements. The remaining pavement 

area within the rectangular shape shall be treated with the same removal process such that the entire 

rectangular shape is uniform in appearance. After removal of markings on asphalt pavements, apply a fog 

seal or seal coat to ‘block out’ the removal area to eliminate ‘ghost’ markings.   
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c. Preparation of pavement markings prior to remarking.  Prior to remarking existing 

markings, loose existing markings must be removed minimizing damage to the pavement surface, with a 

method approved by the RPR.  After removal, the surface shall be cleaned of all residue or debris.  

Prior to the application of markings, the Contractor shall certify in writing that the surface is dry and 

free from dirt, grease, oil, laitance, or other foreign material that would prevent the bond of the paint to the 

pavement or existing markings. This certification along with a copy of the paint manufactures application 

and surface preparation requirements must be submitted to the RPR prior to the initial application of 

markings.  

620-3.4 Layout of markings. The proposed markings shall be laid out in advance of the paint application. 

The locations of markings to receive glass beads shall be shown on the plans.  

620-3.5 Application. A period of 30 days shall elapse between placement of surface course or seal coat 

and application of the permanent paint markings.  Paint shall be applied at the locations and to the 

dimensions and spacing shown on the plans. Paint shall not be applied until the layout and condition of the 

surface has been approved by the RPR.  

The edges of the markings shall not vary from a straight line more than 1/2 inch (12 mm) in 50 feet (15 m), 

and marking dimensions and spacing shall be within the following tolerances: 

Marking Dimensions and Spacing Tolerance 

Dimension and Spacing Tolerance 

36 inch (910 mm) or less ±1/2 inch (12 mm) 

greater than 36 inch to 6 feet (910 mm to 1.85 m) ±1 inch (25 mm) 

greater than 6 feet to 60 feet (1.85 m to 18.3 m) ±2 inch (50 mm) 

greater than 60 feet (18.3 m) ±3 inch (76 mm) 

 

The paint shall be mixed in accordance with the manufacturer’s instructions and applied to the pavement 

with a marking machine at the rate shown in Table 1. The addition of thinner will not be permitted.  

Glass beads shall be distributed upon the marked areas at the locations shown on the plans to receive glass 

beads immediately after application of the paint. A dispenser shall be furnished that is properly designed 

for attachment to the marking machine and suitable for dispensing glass beads. Glass beads shall be applied 

at the rate shown in Table 1. Glass beads shall not be applied to black paint or green paint. Glass beads 

shall adhere to the cured paint or all marking operations shall cease until corrections are made. Different 

bead types shall not be mixed. Regular monitoring of glass bead embedment and distribution should be 

performed. 

620-3.6 Application--preformed thermoplastic airport pavement markings.  

Preformed thermoplastic pavement markings not used. 

620-3.7 Control strip.  Prior to the full application of airfield markings, the Contractor shall prepare a 

control strip in the presence of the RPR.  The Contractor shall demonstrate the surface preparation method 

and all striping equipment to be used on the project.  The marking equipment must achieve the prescribed 

application rate of paint and population of glass beads (per Table 1) that are properly embedded and evenly 

distributed across the full width of the marking.  Prior to acceptance of the control strip, markings must be 

evaluated during darkness to ensure a uniform appearance. 

620-3.8 Retro-reflectance.  Reflectance shall be measured with a portable retro-reflectometer meeting 

ASTM E1710 (or equivalent).  A total of 6 reading shall be taken over a 6 square foot area with 3 readings 
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taken from each direction.  The average shall be equal to or above the minimum levels of all readings which 

are within 30% of each other. 

Minimum Retro-Reflectance Values 

Material Retro-reflectance 

mcd/m2/lux 

 White Yellow 

Initial Type I 300 175 

All materials, remark when less than1 100 75 

1 ‘Prior to remarking determine if removal of contaminants on markings will restore retro-

reflectance 

620-3.9 Protection and cleanup. After application of the markings, all markings shall be protected from 

damage until dry. All surfaces shall be protected from excess moisture and/or rain and from disfiguration 

by spatter, splashes, spillage, or drippings. The Contractor shall remove from the work area all debris, 

waste, loose reflective media, and by-products generated by the surface preparation and application 

operations to the satisfaction of the RPR. The Contractor shall dispose of these wastes in strict compliance 

with all applicable state, local, and federal environmental statutes and regulations. 

METHOD OF MEASUREMENT 

620-4.1 The quantity of pavement markings to be paid for shall be the number of square feet of painting 

with reflective media actually placed by the Contractor and accepted as complying with the Plans and 

specifications. 

620-4.2 The quantity of temporary markings to be paid for shall be the number of square feet of painting 

performed in accordance with the specifications and accepted by the RPR.  Temporary marking includes 

surface preparation, application and complete removal of the temporary marking. 

620-4.3 The quantity of area for treatment of paint removal to be paid for shall be the number of square feet 

of area treated all performed in accordance with the specifications and accepted by the RPR. 

BASIS OF PAYMENT 

620-5.1 Payment shall be made at the respective contract price per square foot for pavement markings, 

which shall include the cost of reflective media. This price shall be full compensation for furnishing all 

materials and for all labor, equipment, tools, and incidentals necessary for all of the work for this item in-

place as shown on the Plans and specified in the specifications. 

620-5.2 Payment for temporary markings shall be made at the contract price for the number of square feet 

of painting.  This price shall be full compensation for furnishing all materials and for all labor, equipment, 

tools, and incidentals necessary to complete the item.  

620-5.3 Payment shall be made at the contract price per square foot for area of treatment for paint removal.  

This price shall be full compensation for furnishing all materials and for all labor, equipment, tools, and 

incidentals necessary to complete the item. 
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Payment will be made under: 

Item P-620-5.1-1 Paintstriping (Yellow, Reflectorized) –   per square foot 

Item P-620-5.1-2 Paintstriping (White, Reflectorized) –   per square foot 

Item P-620-5.2 Interim Runway Markings –   per square foot 

Item P-620-5.3 Removal of Pavement Markings –   per square foot 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 

referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM D476 Standard Classification for Dry Pigmentary Titanium Dioxide Products 

ASTM D968 Standard Test Methods for Abrasion Resistance of Organic Coatings by 

Falling Abrasive 

ASTM D1652 Standard Test Method for Epoxy Content of Epoxy Resins 

ASTM D2074 Standard Test Method for Total, Primary, Secondary, and Tertiary 

Amine Values of Fatty Amines by Alternative Indicator Method 

ASTM D2240 Standard Test Method for Rubber Property - Durometer Hardness 

ASTM D7585 Standard Practice for Evaluating Retroreflective Pavement Markings 

Using Portable Hand-Operated Instruments 

ASTM E303 Standard Test Method for Measuring Surface Frictional Properties Using 

the British Pendulum Tester 

ASTM E1710 Standard Test Method for Measurement of Retroreflective Pavement 

Marking Materials with CEN-Prescribed Geometry Using a Portable 

Retroreflectometer 

ASTM E2302 Standard Test Method for Measurement of the Luminance Coefficient 

Under Diffuse Illumination of Pavement Marking Materials Using a 

Portable Reflectometer 

ASTM G154 Standard Practice for Operating Fluorescent Ultraviolet (UV) Lamp 

Apparatus for Exposure of Nonmetallic Materials 

Code of Federal Regulations (CFR) 

40 CFR Part 60, Appendix A-7, Method 24 

Determination of volatile matter content, water content, density, volume 

solids, and weight solids of surface coatings 

29 CFR Part 1910.1200 Hazard Communication 
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Federal Specifications (FED SPEC) 

FED SPEC TT-B-1325D Beads (Glass Spheres) Retro-Reflective 

FED SPEC TT-P-1952F  Paint, Traffic and Airfield Marking, Waterborne 

FED STD 595  Colors used in Government Procurement 

Commercial Item Description  

A-A-2886B Paint, Traffic, Solvent Based 

Advisory Circulars (AC) 

AC 150/5340-1 Standards for Airport Markings 

AC 150/5320-12 Measurement, Construction, and Maintenance of Skid Resistant Airport 

Pavement Surfaces 

END OF ITEM P-620 

https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.information/documentNumber/150_5320-12C
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.information/documentNumber/150_5320-12C
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SPECIAL PROVISIONS 

 

 

 

1. SAWCUT AND REMOVE EXISTING ASPHALT CONCRETE STRUCTURAL SECTION.  

This item shall consist of sawcutting and removing the existing asphaltic concrete pavement 

structural section as indicated on the plans.  Included in the item shall be the sawcutting, removal 

and disposal of the existing asphalt concrete pavement, aggregate base course and required 

excavation of subgrade to meet the grading requirements in accordance with the details shown on 

the plans and in accordance with Technical Specifications Item P-101 (Preparation/Removal of 

Existing Pavements) and Item P-152 (Excavation, Subgrade and Embankment).  Measurement and 

payment for this item will be made at the contract unit price per cubic yard for asphaltic concrete 

pavement section removed and disposed of off-site.  This price shall be full compensation for all 

labor, equipment, and materials necessary to complete this item.  Measurement and payment will 

be made under: 

 

Remove Existing Asphalt Concrete Structural Section (22” Depth)   -   per cubic yard 
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